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SUSSEX COUNTY COUNCIL

AGENDA

JUNE 6, 2023

10:00 A.M.

*AMENDED on June 2, 2023 at 12:15 p.m.!

Call to Order

Approval of Agenda

Approval of Minutes — May 23, 2023

Reading of Correspondence

Public Comments

Consent Agenda

1. Proclamation Request — Cape Henlopen Boys Volleyball Team State Championship

Presentation — Sarah Carter and Dan Cruce, United Way of Delaware

Todd Lawson, County Administrator

1. Recognition of the SCEMS Team for the 2023 JEMS Games Gold Medal
2. Administrator’s Report

Gina Jennings, Finance Director

1. Pension Update and Recommendation to Change Investment Policy Statements

2. Auditing Services RFP Results and Possible Award
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3. ARPA Non-Profit Grant Program Recommendation

Hans Medlarz, County Engineer

1. South Coastal WRF Treatment Process Upgrade No. 3 & Rehoboth Beach WTP
Capital Improvement Program, Phase 2

A. General Construction, Project C19-11, Change Order 28
2. EMS Public Safety Building — Project C19-04

A. Change Order No. 25 & Close-out
3. Mulberry Knoll Sewer Collection System, Project S20-22

A. Change Order No. 1

B. Granting of Substantial Completion
4. South Coastal Library Roof Top Unit Replacement

A. Recommendation to Award

5. Cannon Road - Inland Bays Road Drainage Improvements and Constructed
Wetlands, Project S22-05

A. Change Order 1
Old Business

Conditional Use No. 2336 filed on behalf of Community Power Group, LLC

“AN ORDINANCE TO GRANT A CONDITIONAL USE OF LAND IN AN AR-1
AGRICULTURAL RESIDENTIAL DISTRICT FOR A SOLAR FARM TO BE
LOCATED ON A PORTION OF A CERTAIN PARCEL OF LAND LYING AND BEING
IN BROAD CREEK HUNDRED, SUSSEX COUNTY, CONTAINING 25.012 ACRES,
MORE OR LESS” (property lying on the north side of Woodland Ferry Road [S.C.R. 78]
0.15 mile east of the intersection of Woodland Ferry Road [S.C.R. 78] and Bethel Road
[S.C.R. 493] and on the east side of Bethel Road [S.C.R. 493] 0.2 mile north of the
intersection of Woodland Ferry Road [S.C.R. 78] and Bethel Road [S.C.R. 493]) (911
Address: N/A) (Tax Parcel: 232-5.00-11.03 [p/o])
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Grant Requests

1. True Blue Jazz, Inc. for their 11™ Anniversary True Blue Jazz Festival for operating
expenses

2. Greenwood Police Department for their Night Out event

3. Slaughter Neck Community Action Organization, Inc. for their Senior Center
program

4. Eastern Shore AFRAM Festival Inc. for their annual festival

Introduction of Proposed Zoning Ordinances

Council Members’ Comments

Executive Session — Land Acquisition and Pending/Potential Litigation pursuant to 29
Del.C.810004(b)

Possible action on Executive Session items
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1:30 p.m. Public Hearings

Conditional Use No. 2353 filed on behalf of Sussex CSG 2, LLC

“AN ORDINANCE TO GRANT A CONDITIONAL USE OF LAND IN AN AR-1
AGRICULTURAL RESIDENTIAL DISTRICT FOR A SOLAR FARM TO BE
LOCATED ON A 14.64 ACRE PORTION OF A CERTAIN PARCEL OF LAND LYING
AND BEING IN DAGSBORO HUNDRED, SUSSEX COUNTY, CONTAINING 28.09
ACRES, MORE OR LESS” (properties lying on the south side of Gum Tree Road [S.C.R.
405], the west side of DuPont Boulevard [Rt. 113], and the north side of Blueberry Lane
[S.C.R. 402]) (911 Address: N/A) (Tax Map Parcels: 433-6.00-18.00, 20.00 & 26.00)

Conditional Use No. 2354 filed on behalf of Sussex CSG 1, LLC

“AN ORDINANCE TO GRANT A CONDITIONAL USE OF LAND IN AN AR-1
AGRICULTURAL RESIDENTIAL DISTRICT FOR A SOLAR FARM TO BE
LOCATED ON A CERTAIN PARCEL OF LAND LYING AND BEING IN LITTLE
CREEK HUNDRED, SUSSEX COUNTY, CONTAINING 23.58 ACRES, MORE OR
LESS” (property lying on the south side of Old Racetrack Road [S.C.R. 502], approximately
0.75 mile east of Delmar Road [Route 54]) (911 Address: N/A) (Tax Map Parcel: 532-20.00-
14.00)

Conditional Use No. 2372 filed on behalf of Augusto Morales Morales

“AN ORDINANCE TO GRANT A CONDITIONAL USE OF LAND IN AN AR-1
AGRICULTURAL RESIDENTIAL DISTRICT FOR A LANDSCAPING BUSINESS TO
BE LOCATED ON A CERTAIN PARCEL OF LAND LYING AND BEING IN
NANTICOKE HUNDRED, SUSSEX COUNTY, CONTAINING 5.00 ACRES, MORE OR
LESS” (property lying on the west side of Cedar Corners Road [S.C.R. 638], approximately
0.8 mile south of Redden Road [Rt. 40]) (911 Address: 17490 Cedar Corners Road,
Bridgeville) (Tax Map Parcel: 430-17.00-62.00)

Conditional Use No. 2391 filed on behalf of M.R.O. Auto Repair, LLC

“AN ORDINANCE TO GRANT A CONDITIONAL USE OF LAND IN AN AR-1
AGRICULTURAL RESIDENTIAL DISTRICT FOR AN AUTO REPAIR SHOP TO BE
LOCATED ON A CERTAIN PARCEL OF LAND LYING AND BEING IN
GEORGETOWN HUNDRED, SUSSEX COUNTY, CONTAINING 0.46 ACRES, MORE
OR LESS” (property lying on the northeast side of Cedar Lane [S.C.R. 318], approximately
950 ft. southeast of Wood Branch Road [S.C.R. 321]) (911 Address: 22491 Cedar Lane,
Georgetown) (Tax Map Parcel: 135-20.00-142.00)
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Change of Zone No. 1986 filed on behalf of JKJ Properties, LLC

“AN ORDINANCE TO AMEND THE COMPREHENSIVE ZONING MAP OF SUSSEX
COUNTY FROM AN AR-1 AGRICULTURAL RESIDENTIAL DISTRICT TO A C-2
MEDIUM COMMERCIAL DISTRICT FOR A CERTAIN PARCEL OF LAND LYING
AND BEING IN CEDAR CREEK HUNDRED, SUSSEX COUNTY, CONTAINING 1.22
ACRES, MORE OR LESS” (property lying on the north side of Johnson Road [S.C.R. 207],
approximately 0.12 mile east of DuPont Boulevard [Rt. 113]) (911 Address: 18017 & 18033
Johnson Road, Lincoln) (Tax Map Parcel: 130-6.00-115.00)

Adjourn

1Per 29 Del. C. 810004 (e) (5) and Attorney General Opinion No. 13-1B02, this agenda was
amended to address a matter which arose after the initial posting of the agenda but before the
start of the Council meeting.
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-MEETING DETAILS-

In accordance with 29 Del.C. 810004(e)(2), this Agenda was posted on May 30, 2023 at
4:15 p.m. and at least seven (7) days in advance of the meeting.

This Agenda was prepared by the County Administrator and is subject to change to
include the addition or deletion of items, including Executive Sessions, which arise at
the time of the meeting.

Agenda items may be considered out of sequence.

The meeting will be streamed live at https://sussexcountyde.gov/council-chamber-
broadcast.

The County provides a dial-in number for the public to comment during the
cpproprcts e of e et Note, the orline strea experiences a 30-second

Any person who dials in should listen to the teleconference audio to avoid the on-line
stream delay.

To join the meeting via telephone, please dial:

Conference Number: 1-302-394-5036
Conference Code: 570176

Members of the public joining the meeting on the telephone will be provided an
opportunity to make comments under the Public Comment section of the meeting and
during the respective Public Hearing.

The Council meeting materials, including the “packet”, are electronically accessible on
the County’s website at: https://sussexcountyde.gov/agendas-minutes/county-council.

HHHH
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SUSSEX COUNTY COUNCIL - GEORGETOWN, DELAWARE, MAY 23, 2023

Call to
Order

M 243 23
Approve
Agenda

Minutes

Corre-
spondence

Public
Comments

Presentation
Slam Dunk
to the Beach

A regularly scheduled meeting of the Sussex County Council was held on
Tuesday, May 23, 2023, at 10:00 a.m., in Council Chambers, with the
following present:

Michael H. Vincent President

John L. Rieley Vice President
Cynthia C. Green Councilwoman
Douglas B. Hudson Councilman

Mark G. Schaeffer Councilman

Todd F. Lawson County Administrator
Gina A. Jennings Finance Director

J. Everett Moore, Jr.  County Attorney

The Invocation and Pledge of Allegiance were led by Mr. Vincent.
Mr. Vincent called the meeting to order.

A Motion was made by Mr. Hudson, seconded by Mr. Schaeffer, to approve
the Agenda as presented.

Motion Adopted: 5 Yeas

Vote by Roll Call: ~ Mrs. Green, Yea; Mr. Schaeffer, Yea;
Mr. Hudson, Yea; Mr. Rieley, Yea;
Mr. Vincent, Yea

The minutes from May 16, 2023, were approved by consensus.

Mr. Moore read a letter received from Autism Delaware thanking Council
for their grant received.

Public comments were heard.

Ms. Renita Harmon spoke about a law relating to people residing in
campers.

A presentation was given by Mr. Matt Robinson providing an update on the
2022 Slam Dunk to the Beach event. Mr. Robinson reported that twenty
teams competed in the event consisting of four top 25 raked teams and five
top 50 players. A fourth day was added to the tournament that was called
“Cape Night” where the boys and girls Cape teams played in the event. In
addition, Seaford basketball team participated in the event also



Presentation
Slam Dunk
to the Beach
(continued)

FY?2024
Budget
Presentation

May 23, 2023 - Page 2

representing Sussex County. All of the games were live streamed, and
advertisements ran during the streaming. There were over twenty states
that watched the livestream including Washington, DC. Over 4,500
attendees came to the event including 25+ college coaches and 70+ onsite
media. Mr. Robinson reported that there were 45 local sponsors and
vendors of which 96% were returning sponsors. Mr. Robinson shared
information that was received from a survey distributed to those that
attended the event.

Mr. Robinson thanked the County Council and all of the sponsors that
made the event a success.

Mr. Lawson and Mrs. Jennings presented the proposed $278.6 budget for
Fiscal Year 2024.

Mr. Lawson reported that the recommended budget was drafted after
receiving numerous submissions from County departments. Like so many
organizations today, Sussex County is attempting to navigate through an
uncertain financial environment as the economy continues to decelerate.
The driving factors influencing the County’s budget are the increases in
cost due to inflation and decreases in revenue due to higher interest rates.
As such, a conservative budget philosophy was followed in the development
of the FY24 budget. This philosophy uses cautious revenue projections and
keeps expenses at an ongoing sustainable level. The proposed FY?24 budget
presents an overall decrease of $15.6M. The decrease is being driven by
one-time expenditures occurring in the previous year. These expenditures
include the completion of various capital projects and the use of one-time
ARPA funds. Mr. Lawson added that the County continues to keep the on-
going operational expenses in check; excluding one-time purchases, the
overall operating budget is increasing 2.8% which is trending below
inflation. These efforts allow the County to continue to provide the services
its residents and visitors come to expect while not passing to the taxpayers
the additional costs of general operations. The County’s receives the bulk of
its revenue each year from both property taxes and RTT; with RTT being
the largest revenue source. In recent years, RTT has grown to account for
almost 40% of the County’s revenue. In the past, it accounted for under
25%; relying on RTT collections for operations presents a risk. This year
the County is taking steps to reduce its reliance on RTT, and it accounts for
35% of the FY24 revenue. However, as we look for the future, this is a
concern that the County will need to address. In addition, RTT funds are
limited to some of the County’s most critical services including paramedics,
fire and ambulance companies, police, 911 dispatchers, economic
development, assessment, public works, and open space. Thus, we can keep
pace with the population and the demand for our critical services through
the use of RTT. However, should RTT drop below anticipated levels, it is
likely at some point in the future the County will need to seek additional
revenue from the taxpayers. The other side of the budget is the expenses
that support our government services and County Council priorities. Any
new project request was reviewed to ensure that they are necessary, align
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with the County’s objectives and address long-term concerns and issues of
this Council. The priorities of the Council that are supported in this budget
include sustaining government services without adding a financial burden
to our current and future residents, providing adequate services for our
growing elderly population, increase workforce housing opportunities and
foster an environment that attracts businesses and creates jobs for our
highly skilled workforce. Mr. Lawson recognized the County Council for
their leadership and financial responsibility that has helped build a strong
foundation that has allowed this government to continue to live within its
means and stay strong during economic uncertainty. The FY24 budget
recognizes that the economy is treading downward and therefore, continues
its conservative approach to ensure that the fiscal foundation stays strong.

Mr. Lawson reviewed the accomplishments by staff throughout the year
from this year’s budget. Mr. Lawson highlighted some of the milestones
that were accomplished that were broken down by the County’s goals.

Mrs. Jennings commented on the decline in the economy specifically in the
real estate market. Mrs. Jennings shared a chart showing the various one-
year activity. It was noted that there was a decrease in building activity,
however, Register of Wills revenue did increase due to the population
increase. In addition, there was an increase in sewer services due to the
increased number of sewer customers being brought onto the system. The
general fund is increasing $4 million; about 2.8% of that is continual
operational expenses with the other 2% is related to one-time purchases.

Mrs. Jennings shared the revenue highlights:

e No increase in taxes

e Use of Reserve: $10.0 million in General Fund; $15.0 million in
Capital

e Tax revenue, due to improvements, is up $687,000, or 3.9%

e Building related revenues are down $1.3 million, or 9.0%

e Realty Transfer Tax revenue is down $1.3 million, or 4.0%

e Grant revenue is up $1.5 million, or 17.5%

e Sheriff revenue is up $200,000, or 26.7%

e Wills revenue is up $200,000, or 15.4%

e $15annual increase in Dewey water rates

e $10 annual increase in sewer rates

e Increase sewer connection fees from $6,600 to $7,700

e Changes in Engineering Fees

e Decrease or elimination of assessment fees in seven areas

Mrs. Jennings reviewed revenue highlights with Realty Transfer Tax being
the biggest revenue source at 35% which is down from 40%. The building
related revenues and Realty Transfer Tax were discussed and how they
were impacting the budget. It was noted that Realty Transfer Tax can only
be spent on certain areas of which most is spent on public safety (90%0).
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Mrs. Jennings discussed where the increases in the general fund were being
seen. The largest increase is in grant-in-aid, however, there are some on-
time grants included in that amount. Mrs. Jennings discussed staffing; the
only increases in staffing are related to sewer.

Mrs. Jennings shared information relating to the use of reserves. Public
Safety, Libraries and Open Space/Recreation funding was discussed
further. The general fund capital items, water, sewer, and utility capital
accounts were shared and discussed further.

The budget book and presentation can be found on the County’s website at
www.sussexcountyde.qov. Budget comments can be sent to
budget@sussexcountyde.gov.

Mr. Rieley introduced a Proposed Ordinance entitled “AN ORDINANCE
ESTABLIHSING THE ANNUAL OPERATING BUDGET FOR FISCAL
YEAR 2024”.

Mr. Hudson introduced a Proposed Ordinance entitled “AN ORDINANCE
ESTABLISHING ANNUAL SERVICE CHARGES, ANNUAL
ASSESSMENT RATES FOR COLLECTION AND TRANSMISSION
AND/OR TREATMENT AND CONNECTION CHARGES FOR ALL
SUSSEX COUNTY WATER AND SANITARY SEWER DISTRICTS”.

The Proposed Ordinances will be advertised for Public Hearings, which will
be held on June 20, 2023.

Mr. Lawson read the following information in his Administrator’s Report:

1. Delaware State Police Activity Report

The Delaware State Police year-to-date activity report for April
2023 is attached listing the number of violent crime and property
crime arrests, as well as total traffic charges and corresponding
arrests. In addition, DUI and total vehicle crashes investigated are
listed. In total, there were 191 troopers assigned to Sussex County
for the month of April.

2. Holiday and Council Meeting Schedule

A reminder that County offices will be closed on Monday, May
29", to observe the Memorial Day holiday. In addition, Council
will not meet on Tuesday, May 30™. The next regularly scheduled
Council meeting will be held on Tuesday, June 6™ at 10:00 a.m.

[Attachments to the Administrator’s Report are not attached to the
minutes.]
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Hans Medlarz, County Engineer presented a recommendation to reject bids
and re-bid for project S21-16, Pintail Pointe for Council’s consideration.
There were five responses received that were within in the budget, however,
the project requires three certifications. The two lowest bidders did not
complete the certifications and the third lowest bidder would put the
project overbudget.

A Motion was made by Mr. Rieley, seconded by Mr. Schaeffer, be it moved
based upon the recommendation of the Sussex County Engineering
Department that all bids for Contract S21-16, Pintail Pointe sewer
expansion be rejected, and the contract be rebid.

Motion Adopted: 5 Yeas

Vote by Roll Call: ~ Mrs. Green, Yea; Mr. Schaeffer, Yea;
Mr. Hudson, Yea; Mr. Rieley, Yea;
Mr. Vincent, Yea

Hans Medlarz, County Engineer presented a deed restriction for 25867
Berry Street for Council’s consideration. The project has been granted
substantial completion from the County.

A Motion was made by Mr. Rieley, seconded by Mr. Schaeffer, be it moved
based upon the recommendation of the Sussex County Engineering
Department that Council authorize the County Administrator to execute
and record the deed restriction associated with 25867 Berry Street in
Millsboro, as part of the Federal Hazard Mitigation Assistance Program.

Motion Adopted: 5 Yeas

Vote by Roll Call: ~ Mrs. Green, Yea; Mr. Schaeffer, Yea;
Mr. Hudson, Yea; Mr. Rieley, Yea;
Mr. Vincent, Yea

Hans Medlarz, County Engineer presented a one-year extension through
July 1, 2023 — July 1, 2024, with George and Lynch and a close-out for
JJID, Inc. for the FY22 general labor and equipment contract for Council’s
consideration.

A Motion was made by Mr. Schaeffer, seconded by Mr. Hudson, be it
moved based upon the recommendation of the Sussex County Engineering
Department that County Council approve George & Lynch’s bid packages
A & B for Contract 22-01 FY22 General Labor & Equipment Contract for
the second one-year contract extension in the aggregate amount up to
$5,000,000 at the unit price as previously bid.

Motion Adopted: 5 Yeas

Vote by Roll Call: ~ Mrs. Green, Yea; Mr. Schaeffer, Yea;
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Mr. Hudson, Yea; Mr. Rieley, Yea;
Mr. Vincent, Yea

A Motion was made by Mr. Schaeffer, seconded by Mr. Hudson, be it
moved based upon the recommendation of the Sussex County Engineering
Department that County Council approves the closeout of ongoing FY23
work order no. 27 under JJID, Inc. contract no. 22-01, FY22 General Labor
and Equipment Contract without issuing a second one-year extension.

Motion Adopted: 5 Yeas

Vote by Roll Call: ~ Mrs. Green, Yea; Mr. Schaeffer, Yea;
Mr. Hudson, Yea; Mr. Rieley, Yea;
Mr. Vincent, Yea

Mrs. Jennings presented grant requests for Council’s consideration.

A Motion was made by Mr. Rieley, seconded by Mr. Hudson to give $3,000
($2,000 from Mr. Rieley’s Councilmanic Grant Account, $500 from Mr.
Schaeffer’s Councilmanic Grant Account and $500 from Mr. Hudson’s
Councilmanic Grant Account) to Millsboro Historical Society for the Jacob
Godwin School for maintenance expenses.

Motion Adopted: 5 Yeas

Vote by Roll Call: ~ Mrs. Green, Yea; Mr. Schaeffer, Yea;
Mr. Hudson, Yea; Mr. Rieley, Yea;

Mr. Vincent, Yea

A Motion was made by Mr. Schaeffer, seconded by Mr. Hudson to give
$2,000 ($2,000 from Mr. Vincent’s Councilmanic Grant Account) to
Seaford Tomorrow, Inc. for their Friday Night Live event.

Motion Adopted: 5 Yeas

Vote by Roll Call: ~ Mrs. Green, Yea; Mr. Schaeffer, Yea;
Mr. Hudson, Yea; Mr. Rieley, Yea;

Mr. Vincent, Yea
Mr. Rieley introduced a Proposed Ordinance entitled “AN ORDINANCE
TO AMEND THE FUTURE LAND USE MAP OF THE
COMPREHENSIVE PLAN IN RELATION TO TAX PARCEL 135-11.00-
82.00”.
The Proposed Ordinance will be advertised for Public Hearings.

There were no Council member comments.

A Motion was made by Mr. Schaeffer, seconded by Mr. Hudson to adjourn
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Adjourn at11:03 a.m.
Motion Adopted: 5 Yeas
Vote by Roll Call: ~ Mrs. Green, Yea; Mr. Schaeffer, Yea;

Mr. Hudson, Yea; Mr. Rieley, Yea;
Mr. Vincent, Yea

Respectfully submitted,

Tracy N. Torbert
Clerk of the Council

{An audio recording of this meeting is available on the County’s website.}
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Memorandum
TO: Sussex County Council
The Honorable Michael H. Vincent, President
The Honorable John L. Rieley, Vice President
The Honorable Cynthia C. Green
The Honorable Douglas B. Hudson
The Honorable Mark G. Schaeffer
FROM: Gina A. Jennings
Finance Director/COO
DATE: June 2, 2023
RE: PENSION UPDATE AND INVESTMENT POLICY STATEMENTS

Attached you will find the quarterly pension report and the minutes of the May 18" Pension Committee
meeting. At the May meeting, two items were discussed:

e Marquette Associates, the County’s investment advisor, reviewed the County’s investment
performance. As of the end of April,
0 The Pension fund was valued at $145.8 million and realized a net return of 6.8%
0 The OPEB fund was valued at $59.2 million and realized a net return of 6.7%
e The Pension Committee discussed changing the investment policy statements for both funds
to increase performance and lower risk.

Therefore, at Tuesday’s meeting, | will be making the pension committee’s recommendation to add
bank loans to our investment policy in return lowering our risk to equities. The recommendation will
also include decreasing our allocation to real estate and adding more weight to infrastructure. Pat Wing
from Marquette Associates will give an explanation on what it would look like if you implemented
the changes the pension committee is recommending.

Please contact me if you have any questions or concerns.

Attachments

pc: Mr. Todd F. Lawson

COUNTY ADMINISTRATIVE OFFICES
2 THE CIRCLE | PO BOX 589
GEORGETOWN, DELAWARE 19947



Background

= We believe it is worth considering changes to the strategic asset
allocation

O The Actuarial Assumed Rate of Return was lowered from 7.00% to 6.75%
0 The outlook for fixed income has improved considerably given the rise in interest rates
0 Opportunity to diversify the equity risk within the Funds

0 The outlook for Core Real Estate is concerning

]
MY MarquetteAssociates



Asset class roles

Maximize Return at an Appropriate

Level of Risk

Growth Engine Insurance
Equities Inflation Deflation
High Yield Bonds/Bank Loans TIPS High-Quality Bonds
Private Equity/Credit Real Estate Cash
Infrastructure

Commodities

= Equities and other “growth engine” assets generate the highest real (inflation adjusted) returns
over the long term

= However, equities tend to perform poorly amid an environment of price instability

Investors typically hold “insurance” against these types of environments

]
MY MarquetteAssociates



Bank loans characteristics

Maturity

Seniority
Securitization

Rate Structure
Target Company Size
Typical Default Rate

Typical Recovery Rate

Sources: Preqin; ! The Annual Manual; U.S. Leveraged Finance Primer

Bank Loans

5-6 Years

Senior

Secured

Floating Rate

$300M-S$2B EBITDA!?

2-3%

65%

]
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Historical correlations — Last 15 Years

Core Fixed o ) "
Bank Loans U.S. Equities  Int’l Equities Real Estate
Income

Bank Loans |
|

Core Fixed | 0.04
Income I

U.S. Equities | 0.62
|

Intl Equities | 0.65
|

Real Estate 1 (0.06)
|

Infra. I 026
|

Returns are through December 31, 2022.

]
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Asset allocation targets

Current Proposal

B | us. Equities 48.0% ¥  45.0%
Non-U.S. Equities 15.0% 15.0%
l Core Real Estate 5.0% ‘ 3.0%
l Private Infrastructure 5.0% f 7.0%
Bank Loans - f 3.0%
U.S. Fixed Income 26.0% 26.0%
Cash 1.0% 1.0%

]
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Cumulative returns annualized (%)

14.0 -

12.0 -

10.0 -

8.0 -

6.0 -

4.0 -

2.0 -

0.0

(2.0) -

(4.0) -

(6.0)

1 Year

3 Year

5 Year

10 Year

15 Year

OCurrent

-4.9

11.5

6.9

7.8

6.8

O Proposal

-4.4

11.3

6.7

7.6

6.7

Returns are through December 31, 2022.
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Future projections

Current Proposal

B | us. Equities 48.0% ¥  45.0%
Non-U.S. Equities 15.0% 15.0%

l Core Real Estate 5.0% ‘ 3.0%
l Private Infrastructure 5.0% f 7.0%
Bank Loans - f 3.0%

U.S. Fixed Income 26.0% 26.0%

Cash 1.0% 1.0%

Current Proposal

Avg. Annualized Net Return 6.7% 6.8%
Avg. Annualized Volatility 11.2% 10.9%
Avg. Net Return/Avg. Volatility 0.60 0.62

Source: Marquette Associates Asset Allocation Software — March 31, 2023.

]
MY MarquetteAssociates
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PENSION FUND COMMITTEE

Minutes of Meeting
May 18, 2023
The Sussex County Pension Fund Committee met on May 18, 2023, at 10:00 a.m. by teleconference.
Those present included members: Gina Jennings, Todd Lawson, Karen Brewington, Kathy Roth, Robin
Griffith, Mitch Rogers and Kathleen Ryan as well as Pat Wing, Managing Partner of Marquette
Associates, the County’s Pension Investment Consultant.

Ms. Jennings called the meeting to order.

1. Approval of Minutes

The minutes of the February 2, 2023, meeting were approved by consent.

2. Public Comment

There was no public comment.

3. Performance Reports of the Pension and OPEB Funds

Prior to today’s meeting, Committee members were emailed copies of Marquette Associates’
report entitled, “Sussex County Quarterly Performance Report as of March 31, 2023”, as well
as portfolio updates. All reports were posted to the website prior to the meeting.

The Quarterly Performance Report includes information regarding the market environment for
2023, as well as quarterly performances of the Pension and OPEB Plans. The report should be
referenced for a detailed analysis.

Mr. Wing directed members to the Pension Fund Performance Report.

Observations as of March 31, 2023, included:

e The market value was $144.4 million. The portfolio had a net investment change in the
first quarter of $5.8 million, returning 4.2% (net) vs. policy index of 5.0%.

e One year return of -4.2% (net) vs. policy index of -4.7%

o Positive attribution for the quarter resulted from fixed income.

¢ Negative attribution for the quarter resulted from asset allocation, equity structure and
underperformance by Clarion.

e Looking Ahead/Recommendations: Asset Allocation and Wilmington Trust portfolio
manager change.

COUNTY ADMINISTRATIVE OFFICES
2 THE CIRCLE | PO BOX 589
GEORGETOWN, DELAWARE 19947

EQUAL HOUSING
OPPORTUNITY



Mr. Wing directed members to the OPEB Fund Portfolio Overview.

Observations as of March 31, 2023 included:

e The market value was $58.6 million. The portfolio had a net investment change in the
first quarter of $2.4 million, returning 4.2% (net), vs. policy index of 5.0%

e 1-Year return of -4.3% (net) vs. policy index of -4.7%
Positive attribution for the quarter resulted from fixed income

o Negative attribution for the quarter resulted from asset allocation, equity structure and
underperformance by Clarion

o Looking Ahead Asset Allocation and Wilmington Trust portfolio manager change

4, Asset Allocation

Mr. Wing gave background information, provided an asset class overview as well as an asset
allocation analysis. Mr. Wing explained the difference between bank loans, high yield bonds
and private debt and the risk that comes with each option. There was discussion about the
different options and the risk involved.

A motion was made by Ms. Ryan, seconded by Mr. Lawson, for the Pension Committee to
recommend to County Council to change the Investment Policy Statements of the Pension and
OPEB funds to increase fixed income through bank loans by 3 percentage points, lower U.S.
equities by 3 percentage points, lower real estate by 2 percentage points, and in return increase
global infrastructure by 2 percentage points.

Motion Adopted: 6 Yeas.
Vote by Roll Call: Mr. Rogers, Yea; Ms. Roth, Yea; Ms. Griffith, Yea;

Ms. Brewington, Yea; Ms. Ryan, Yea; Mr. Lawson, Yea
Ms. Jennings, Yea

6. Adjourn

At 11:41 a.m., a Motion was made by Mr. Rogers, seconded by Ms. Ryan, to adjourn. Motion
Adopted by Voice Vote.

The next meeting of the Pension Committee is scheduled for August 17, 2023 at 10:00 a.m.

Respectfully submitted,

Bobbi L. Albright
Executive Administrative Assistant
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DISCLOSURE

Marquette Associates, Inc. (“Marquette”) has prepared this document for the exclusive use by the client or third party for which it was
prepared. The information herein was obtained from various sources, including but not limited to third party investment managers, the client's
custodian(s) accounting statements, commercially available databases, and other economic and financial market data sources.

The sources of information used in this document are believed to be reliable. Marquette has not independently verified all of the information in
this document and its accuracy cannot be guaranteed. Marquette accepts no liability for any direct or consequential losses arising from its use.
The information provided herein is as of the date appearing in this material only and is subject to change without prior notice. Thus, all such
information is subject to independent verification and we urge clients to compare the information set forth in this statement with the statements
you receive directly from the custodian in order to ensure accuracy of all account information. Past performance does not guarantee future
results and investing involves risk of loss. No graph, chart, or formula can, in and of itself, be used to determine which securities or investments
to buy or sell.

Forward-looking statements, including without limitation any statement or prediction about a future event contained in this presentation, are
based on a variety of estimates and assumptions by Marquette, including, but not limited to, estimates of future operating results, the value of
assets and market conditions. These estimates and assumptions, including the risk assessments and projections referenced, are inherently
uncertain and are subject to numerous business, industry, market, regulatory, geo-political, competitive, and financial risks that are outside of
Marquette's control. There can be no assurance that the assumptions made in connection with any forward-looking statement will prove
accurate, and actual results may differ materially.

The inclusion of any forward-looking statement herein should not be regarded as an indication that Marquette considers forward-looking
statements to be a reliable prediction of future events. The views contained herein are those of Marquette and should not be taken as financial
advice or a recommendation to buy or sell any security. Any forecasts, figures, opinions or investment techniques and strategies described are
intended for informational purposes only. They are based on certain assumptions and current market conditions, and although accurate at the
time of writing, are subject to change without prior notice. Opinions, estimates, projections, and comments on financial market trends
constitute our judgment and are subject to change without notice. Marquette expressly disclaims all liability in respect to actions taken based
on any or all of the information included or referenced in this document. The information is being provided based on the understanding that
each recipient has sufficient knowledge and experience to evaluate the merits and risks of investing.

Marquette is an independent investment adviser registered under the Investment Advisers Act of 1940, as amended. Registration does not
imply a certain level of skill or training. More information about Marquette including our investment strategies, fees and objectives can be found
in our ADV Part 2, which is available upon request.
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https://www.marquetteassociates.com/subscription-form/
https://www.youtube.com/channel/UC7CydePy9UHS-hxYUOhpQrA
https://twitter.com/MarquetteView
https://www.linkedin.com/company/marquette-associates/

Marquette Update

2Q 2023

$3378

assets under advisement

100%

employee-owned'

Follow us on @ YouTube ¥ Twitter LinkedIn

Q9%

client retention rate

Save the date!

Our Symposium will be held as a hybrid event again
this year, with an in-person option in Chicago at the
Union League Club and a virtual livestream online.
We're excited to welcome Frank Kelly and Ben Mezrich
as featured speakers and our research team will also
present several flash talks. All clients are invited — full
invitation coming in July!

Friday, September 15™

QUARTERLY RESEARCH
@ April 20
1Q Market Insights

Webinar: 4/20
YouTube: 4/21

37th

year in business

130+

employees

April 25
Letter from the Director
of Research

Subscribe to email alerts at MarquetteAssociates.com

IN THE INDUSTRY

» Amy Miller was named to Kayo
Conference Series’ 23 in ‘23 Women in
Endowments & Foundations list (link)

» Tom Latzke presented at Opal Group's
Public Funds Summit 2023 1/12 (link)

» Catherine Callaghan presented at
DePaul University's Females in Finance
Initiative 1/18 (link)

» Dave Smith presented at the
Community Foundation of Northeast
lowa'’s Professional Advisor Education
Series 1/18 (link)

» Kweku Obed presented at the National
Association of Securities Professionals’
(NASP) Diverse Manager Forum 1/19
(link)

» Glenn E. Ross presented at the 2023
College Savings Plan Network Prepaid
Mini Conference 2/28 (link)

» Evan Frazier and Frank Valle presented
at the Ohio Institutional Forum 3/2
(link)

» Kweku Obed presented at the Georgia
Association of Public Pension Trustees
(GAPPT) Annual Conference 3/21 (link)

» Jessica Noviskis presented at the
OCIO Central Summit 3/22 (link)

]
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https://www.marquetteassociates.com/subscription-form/
https://www.youtube.com/c/MarquetteAssociates
https://twitter.com/MarquetteView
https://www.linkedin.com/company/marquette-associates/
https://www.marquetteassociates.com/updates/president-biden-appoints-kweku-obed-to-the-pension-benefit-guaranty-corporation-advisory-committee/
https://www.marquetteassociates.com/updates/nat-kellogg-quoted-in-wall-street-journal-on-recent-real-estate-fund-withdrawals/
https://www.marquetteassociates.com/updates/icswg-us-recognizes-first-year/
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U.S. Economy

= U.S. economic activity continued to decelerate in U.S. Real GDP Growth
Q1 as real GDP grew at an annualized rate of just 15.0%
1.1%. While consumer spending picked up 12.5%
compared to Q4, a slowdown in private inventory 10.0%
investment was a strong headwind to economic 7.5%
growth to begin the year. 5.0%
, , 2.5%
= Economic data have generally come in better-than- 0.0%
expected in the first few months of the year. Still, _2'5%
according to an April survey conducted by 7he ' 04 O1 02 O3 04 O1 Q2 O3 04 O1 02 03 04
Wall Street Journal, economists saw a recession 2020 2021 2021 2021 2021 2022 2022 2022 2022 2023 2023 2023 2023
more likely than not in the coming 12 months. 7 Quarterly Year-Over-Year

= Recently, initial jobless claims have increased 4-Week Moving Average of Initial Jobless Claims and Recessions

slightly. Outside of the pandemic, initial jobless 700
claims have notably increased prior to every S 600
recession since the late 1970s. S
2 5 500
= Further, the U.S. Manufacturing PMI declined to gﬁ-‘% 400
46.3 in March from 47.7 in February. All 35
subcomponents were below 50.0, which separates = |§ 300
growth from contraction, for the first time since § = 200 h
2009. =
<

100
o Dec-71 Mar-81 May-920 Aug-99 Oct-08 Dec-17
Source: Refinitiv, The Wall Street Journal

Note: In the “Real GDP Growth"” chart, striped bars reflect economist estimates from The Wall Street Journal Economic Forecasting Survey.
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U.S. Economy

* The economic outlook remains on shaky ground as Banks Tightening Standards of C&l Loans vs. C&l Loan Growth
the impact of tighter monetary policy is rippling 40% 259
through the banking sector. 20%
15% 8
: : . 0% 56‘\&'7/% A= b g
= Even prior to the failures of Silicon Valley Bank and 20% " ‘ 5% 8
Signature Bank, many banks were reporting tighter 40% \ ‘ 5% g
lending standards for commercial and industrial 60% v / >
loans. This has historically led to negative loan 80% -15%
growth over the next 4-5 quarters. 100% -25%
Jun-96 Jun-03 Jun-10 Jun-17 Jun-24
= With small- and medium-sized banks now under emmn Net Banks Tightening Standards for C&l Loans (LHS; pushed forward 5 Qs)
pressure to shore up their deposit base and C&1 Loans (RHS)
strengthen their balance sheets, loan growth will
likely come under additional pressure. Sét;rt'-rerm Interest Rates
(o]
=  While the Federal Reserve acknowledged the 5%
potential economic impacts from stress in the 4% :
banking sector at its March meeting, the Board 3%
projects that it will raise short-term interest rates 2%
one more time this year, before leaving rates at 1% . :
that level through 2023. The market, on the other 0% KTYTYSTYTTIYIYITITITINIT — PYYTYITS
hand, is now pricing in 2-3 rate cuts before the end NS T U IR SR
of the year. Oe(’ Qo(’ ooc’ Ozc’ Qe(’ oef’ Ozc’ oef’ oef’ OeF’
------- Actual Fed Jun '22 Projection Futures Markets Projection

Source: Federal Reserve Bank of San Francisco, Refinitiv
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Global Economy

While the recent bout of instability in the U.S.
banking sector has added additional uncertainty
to the global economic growth outlook, the IMF
has increased its 2023 economic growth forecasts
for both developed and emerging market
economies.

Underneath the surface, however, there is notable
dispersion across economies, with the eurozone
and the United Kingdom expected to slow
materially.

At the other end of the spectrum, economic
activity in China appears to be gaining
momentum. The official non-manufacturing

2023 Global Economic Growth Forecast

5%
krd o,
§ 4% 3.7% 3.9%
g
2 3%
o
[a]
0 2%
™
S 19
Q 1%
0%
Forecasts as of Oct 22 Forecasts as of Apr 23
m Developed Markets m Emerging Markets

China PMI Data
60

Economic Expansion

Purchasing Managers’ Index (PMI) soared to 58.2 g 55
in March from 56.3 in February, marking the best 3 50
. c
level since 2011. s 45 Economic Contraction
o 40
[§]
£ 35
<
Y 30
25
Mar-13 Mar-15 Mar-17 Mar-19 Mar-21 Mar-23
Non-Manufacturing PMI === Manufacturing PMI
Source: Bloomberg, IMF
- |
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Global Asset Class Performance

Global equities rallied in Q1, continuing their
rebound from the end of 2022. U.S equities lagged
their international developed counterparts but
topped emerging market equities. Stronger-than-
expected economic growth, falling interest rates,
and seasonal tailwinds drove equity market strength.

Fixed income markets also saw another strong
quarter in Q1. After rising to begin the year,
intermediate- and long-term treasury yields ended
the quarter 30-40 basis points lower thanks to a
dramatic decline amid the last few weeks of March in
the wake of two notable bank failures.

Inflation-sensitive assets performance had mixed
performance in Q1. TIPS were firmly in the black,
outperforming their nominal government bond
counterparts due to rising inflation expectations.
Global listed infrastructure and REITs, however,
underperformed broad global and U.S. equity
markets, respectively. REITs came under heavy
pressure due to concerns over the office sector as
small- and mid-sized regional banks are a large
lender to the asset class. Commodities, meanwhile,
were in the red largely due to falling energy prices.

Source: Markov Processes International

Asset Class Returns: Select Asset Class Performance

U.S. Equities 7.2%
Int'l Equities 8.5%
Emg Mkt Equities 4.0%
U.S. Bonds 3.0%
Bank Loans 2.35.;/;%
High-Yield Bonds 3.6%
Int'l Bonds 3.2%
Emg Mkt Bonds 1.9%
3.3%

TIPS
Commodities
Global Listed Inf.

US.REITs 4049,

-25%-20% -15%-10% -5% 0% 5% 10% 15%
Q1 m1 Year
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U.S. Equity Markets

* Economic sector performance was mixed in Q1, with Sector Returns
seven of eleven sectors posting gains. More Comm Sves  -19.0% 1 19.8%
defensive sectors lagged the broad markets as Cons. Discretionary  _18.2% ! 15.8%
Health Care and Utilities were in the red, while Cons. Staples
Consumer Staples generated a marginal gain. At the Fini:iirgl}s/ a5 11.5%
other end of the spectrum, Information Technology Health Care R
and Communication Services led the way. Industrials 4.7%
Info Tech 6.6% 21.1%
* From a style perspective, growth stocks topped Materials -6.3% 5.0%
value stocks handily during Q1. Value suffered from REITs  .19.3% 1.8%
. . Utilities
the underperformance of Energy and Financials. The
latter lagged due to concerns over small- and mid- -30% -20% -10% 0% 10% 20% 30%
sized banks, lower interest rates, and the prospect of =Q1 m1 Year
increased regulatory scrutiny following the failures of Presidential Cycle and Equity Returns
Silicon Valley Bank and Signature Bank. 140
* In addition to decent economic data and falling f,'.f 130 Octofvear2 Jubotears
interest rates, the calendar was quite favorable for é’
equity markets. Since 1900, more than half of the o 120
return for the S&P 500 Index has been generated 3 110
from October in Year two of a President’s term g
through July in Year 3. In the current term, this 3 100 —\/W
period began in October 2022, when the market
bottomed before beginning its current rally. 20

0 4 8 12 16 20 24 28 32 36 40 44 48
Months from Beginning of Term

Source: Federal Reserve Bank of St. Louis, Markov Processes International, Refinitiv
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U.S. Equity Markets

* Another notable feature of the market’s gains in Q1 S&P 500 Market Capitalization Change in Q1
was the dramatic outperformance of a handful of the $2,000 $1,800
largest stocks. According to Crescat Capital, the top 15
stocks in the S&P 500 Index saw their cumulative $1,500
market capitalization increase by $1.8 trillion in the first
quarter, compared to a decline of $21 billion for the _. $1,000
remaining 485 stocks. @
$500
* The outperformance of the largest stocks is also
evident in the relative performance of the S&P 500 50
Index vs. the S&P 500 Equal-Weighted Index. The -$21
former outperformed its equal-weighted counterpart -$500
by more than 450 basis points in Q1—the widest Top 15 Largest Stocks Remaining 485 Stocks

outperformance since Q1 2020. .
S&P 500 Index vs. the S&P 500 Equal-Weighted Index

= This was also evident further down the capitalization 1.06
spectrum as well. The Russell 2000, which has a large
exposure to Financials, particularly banks, posted a
gain of 2.7%, underperforming the Russell Top 200 by
nearly six percentage points in Q1.

Cap-Weighted
1.03 Outperforming

Equal-Weighted

1.00 Qutperforming

Cumulative Wealth

0.97

0.94
Mar-21  Jul-21 Nov-21 Mar-22 Jul-22  Nov-22 Mar-23

Source: Crescat Capital, FactSet, Refinitiv
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U.S. Fixed Income

*  While T-Bill yields rose in sympathy with the Federal Yield Curve

Reserve hiking short-term interest rates, all 5%

maturities one-year and longer saw yields decline in . Il\\ ...............

Q1 amid the stress in the banking sector. 4% Stecetteicaaananeneete® . Ceevnennn.

. . . o 3%

* The yield curve saw a dramatic bull steepening in °

the second half of March with the spread between > 2%

the 2-year note and the 30-year bond falling from 1%

-117 basis points in early March to -39 basis points

at the end of the quarter. 0%

0 5 10 15 20 25 30

* The broad investment-grade bond market saw its Maturity (Year)

second straight quarterly gain in Q1, with the
Bloomberg Aggregate Index returning 3.0%.

Mar-23 eeceee Dec-22 Mar-22
High Yield Spread

* Sub-investment grade debt marginally 2,000 bp

ac 1,800 bp

outperformed their investment-grade counterparts. 1/600 bp

Bank Loans slightly outperformed as tighter spreads 1,400 bp

offset the lack of meaningful duration amid falling " 1,200 bp

rates. High yield also outperformed amid tighter 6( 1288 EE
spreads relative to treasuries. 600bp WYY ... . WMo NN

400 bp

200 bp

0 bp

S FFFP RO DO P g
W W

OAS  ceeeennne Avg

Source: Refinitiv
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Global Index Returns

DOMESTIC EQUITY QTR YTD 1 Year 3 Year 5 Year 10 Year
S&P 500 Index 7.5 7.5 (7.7) 18.6 11.2 12.2
Russell 3000 Index 7.2 7.2 (8.6) 18.5 10.5 11.7
Russell 3000 Growth Index 13.9 13.9 (10.9) 18.2 13.0 14.2
Russell 3000 Value Index 0.9 0.9 (6.3) 18.1 7.3 9.0
Russell TOP 200 Index 8.7 8.7 (8.3) 18.4 11.9 12.8
Russell TOP 200 Growth Index 15.6 15.6 (11.4) 19.3 14.8 15.6
Russell TOP 200 Value Index 0.8 0.8 (4.2) 16.6 8.0 9.3
Russell 1000 Index 7.5 7.5 (8.4) 18.6 10.9 12.0
Russell 1000 Growth Index 14.4 14.4 (10.9) 18.6 13.7 14.6
Russell 1000 Value Index 1.0 1.0 (5.9) 17.9 7.5 9.1

Russell Mid-Cap Index 4.1 4.1 (8.8) 19.2 8.1 10.1

Russell Mid-Cap Growth Index 9.1 9.1 (8.5) 15.2 9.1 11.2
Russell Mid-Cap Value Index 1.3 1.3 (9.2 20.7 6.5 8.8
Russell 2000 Index 2.7 2.7 (11.6) 17.5 4.7 8.0
Russell 2000 Growth Index 6.1 6.1 (10.6) 13.4 4.3 8.5
Russell 2000 Value Index (0.7) (0.7) (13.0) 21.0 4.5 7.2
DOMESTIC EQUITY BY SECTOR (MSCI)

Communication Services 19.8 19.8 (19.0) 9.0 7.4 6.1

Consumer Discretionary 15.8 15.8 (18.2) 19.2 10.5 12.7
Consumer Staples 1.2 1.2 1.3 14.9 10.4 9.5
Energy (5.0) (5.0) 11.5 50.3 8.6 3.4
Financials (5.3) (5.3) (14.5) 18.1 4.8 9.8
Health Care (3.6) (3.6) (4.9) 14.4 10.9 12.8
Industrials 4.7 4.7 (0.3) 21.8 8.3 11.0
Information Technology 21.1 21.1 (6.6) 23.1 18.3 19.3
Materials 5.0 5.0 (6.3) 25.1 8.8 9.4
Real Estate 1.8 1.8 (19.3) 10.2 6.3 6.2
Utilities (3.1) (3.1) (5.7) 10.0 9.1 9.3

Source: Markov Processes International
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Global Index Returns

INTERNATIONAL/GLOBAL EQUITY
MSCI EAFE (Net)

MSCI EAFE Growth (Net)

MSCI EAFE Value (Net)

MSCI EAFE Small Cap (Net)

MSCI AC World Index (Net)

MSCI AC World Index Growth (Net)
MSCI AC World Index Value (Net)
MSCI Europe ex UK (Net)

MSCI United Kingdom (Net)

MSCI Pacific ex Japan (Net)

MSCI Japan (Net)

MSCI Emerging Markets (Net)

Source: Markov Processes International

QTR
8.5
11.1
5.9
4.9
7.3
13.8
1.2
11.9
6.1
2.2
6.2
4.0

YTD
8.5
1.1
5.9
4.9
7.3
13.8
1.2
11.9
6.1
2.2
6.2
4.0

1 Year

=
~

N
(2]
o=

—
— —~ —~ — BN

DS~
SCUNONUONOO
NhDPrPxxouSoroow

3 Year
13.0
10.9
14.6
12.1
15.4
14.7
15.2
15.1
14.6
14.0

7.4
7.8

5 Year
3.5
4.9
1.7
0.9
6.9
9.0
4.3
4.8
3.0
3.4
1.3
(0.9)

10 Year
5.0
6.0
3.7
5.9
8.1
9.9
5.9
6.1
3.4
3.3
5.0
2.0
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Global Index Returns

FIXED INCOME QTR YTD 1 Year 3 Year 5 Year 10 Year
Merrill Lynch 3-month T-Bill 1.1 1.1 2.5 0.9 1.4 0.9
Barclays Intermediate Gov't./Credit 2.3 2.3 (1.7) (1.3) 1.4 1.3
Barclays Aggregate Bond 3.0 3.0 (4.8) (2.8) 0.9 1.4
Barclays Short Government 1.3 1.3 1.1 0.0 1.3 0.9
Barclays Intermediate Government 2.3 2.3 (1.5) (2.3) 1.1 0.9
Barclays Long Government 6.2 6.2 (15.9) (11.2) (0.4) 1.4
Barclays Investment Grade Corp. 3.5 3.5 (5.6) (0.5) 1.6 2.3
Barclays High Yield Corp. Bond 3.6 3.6 (3.3) 5.9 3.2 4.1
Credit Suisse Leveraged Loan 3.1 3.1 2.1 8.4 3.5 3.9
JPMorgan Global ex US Bond 3.2 3.2 (13.1) (6.5) (4.4) (1.5)
JPMorgan Emerging Market Bond 1.9 1.9 (6.9) 0.0 (0.6) 2.0
INFLATION SENSITIVE
Consumer Price Index 1.7 1.7 5.0 5.4 3.9 2.6
BC TIPS 3.3 3.3 (6.1) 1.8 2.9 1.5
Commodities (5.4) (5.4) (12.5) 20.8 54 (1.7)
Gold 8.1 8.1 0.7 5.9 7.1 1.3
REITs 1.7 1.7 (19.4) 10.2 6.3 6.5
FTSE EPRA/NAREIT Global REITs 1.4 1.4 (20.4) 8.6 1.8 2.9
NCREIF ODCE* (3.3) (3.3) (3.9) 7.5 6.6 8.5
NCREIF Farmland** 3.3 9.6 9.6 6.8 6.4 8.8
NCREIF Timberland** 4.9 12.9 12.9 7.5 54 5.8

*Data are preliminary.

**Data are as of December 31, 2022.

Source: Markov Processes International.
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PREPARED BY MARQUETTE ASSOCIATES
180 North LaSalle St, Ste 3500, Chicago, lllinois 60601 PHONE 312-527-5500

CHICAGO BALTIMORE MILWAUKEE PHILADELPHIA ST.LOUIS WEB MarquetteAssociates,com

CONFIDENTIALITY NOTICE: This communication, including attachments, is for the exclusive use of the addressee and contains proprietary, confidential and/or privileged
information; any use, copying, disclosure, dissemination or distribution is strictly prohibited. Marquette Associates, Inc. retains all proprietary rights they may have in the
information.

Marquette Associates, Inc. (“Marquette”) has prepared this document for the exclusive use by the client or third party for which it was prepared. The information herein was
obtained from various sources, including but not limited to third party investment managers, the client's custodian(s) accounting statements, commercially available databases, and
other economic and financial market data sources.

The sources of information used in this document are believed to be reliable. Marquette has not independently verified all of the information in this document and its accuracy
cannot be guaranteed. Marquette accepts no liability for any direct or consequential losses arising from its use. The information provided herein is as of the date appearing in this
material only and is subject to change without prior notice. Thus, all such information is subject to independent verification, and we urge clients to compare the information set
forth in this statement with the statements you receive directly from the custodian in order to ensure accuracy of all account information. Past performance does not guarantee
future results and investing involves risk of loss. No graph, chart, or formula can, in and of itself, be used to determine which securities or investments to buy or sell.

Forward-looking statements, including without limitation any statement or prediction about a future event contained in this presentation, are based on a variety of estimates and
assumptions by Marquette, including, but not limited to, estimates of future operating results, the value of assets and market conditions. These estimates and assumptions,
including the risk assessments and projections referenced, are inherently uncertain and are subject to numerous business, industry, market, regulatory, geopolitical, competitive,
and financial risks that are outside of Marquette's control. There can be no assurance that the assumptions made in connection with any forward-looking statement will prove
accurate, and actual results may differ materially. Indices have been selected for comparison purposes only. Client account holdings may differ significantly from the securities in
the indices and the volatility of the index may be materially different from client account performance. You cannot invest directly in an index.

The inclusion of any forward-looking statement herein should not be regarded as an indication that Marquette considers forward-looking statements to be a reliable prediction of
future events. The views contained herein are those of Marquette and should not be taken as financial advice or a recommendation to buy or sell any security. Any forecasts,
figures, opinions, or investment techniques and strategies described are intended for informational purposes only. They are based on certain assumptions and current market
conditions, and although accurate at the time of writing, are subject to change without prior notice. Opinions, estimates, projections, and comments on financial market trends
constitute our judgment and are subject to change without notice. Marquette expressly disclaims all liability in respect to actions taken based on any or all of the information
included or referenced in this document. The information is being provided based on the understanding that each recipient has sufficient knowledge and experience to evaluate
the merits and risks of investing.

This presentation does not constitute an offer to sell, or a solicitation of an offer to buy, any interest in any investment vehicle, and should not be relied on as such. Targets, ranges
and expectations set forth in this presentation are approximations; actual results may differ. The information and opinions expressed herein are as of the date appearing in this
material only, are subject to change without prior notice, and do not contain material information regarding the Marquette Model Portfolio, including specific information relating
to portfolio investments and related important risk disclosures. The descriptions herein of Marquette’s investment objectives or criteria, the characteristics of its investments,
investment process, or investment strategies and styles may not be fully indicative of any present or future investments, are not intended to reflect performance and may be
changed in the discretion of Marquette. While the data contained herein has been prepared from information that Marquette believes to be reliable, Marquette does not warrant
the accuracy or completeness of such information. Client account holdings may differ significantly from the securities in the indices and the volatility of the index may be materially
different from client account performance. You cannot invest directly in an index.

ABOUT MARQUETTE ASSOCIATES

Marquette was founded in 1986 with the sole objective of providing investment consulting at the highest caliber of service. Our expertise is grounded in our commitment to client
service — our team aims to be a trusted partner and as fiduciaries, our clients’ interests and objectives are at the center of everything we do. Our approach brings together the
real-world experience of our people and our dedication to creativity and critical thinking in order to empower our clients to meet their goals. Marquette is an independent
investment adviser registered under the Investment Advisers Act of 1940, as amended. Registration does not imply a certain level of skill or training. More information about
Marquette including our investment strategies, fees and objectives can be found in our ADV Part 2, which is available upon request and on our website. For more information,

please visit www.MarguetteAssociates.com. 20
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Sussex County Employee Pension Plan Observations & Looking Ahead
As of March 31, 2023
Observations

= Market Value as of March 31, 2023 was $144.4 million

* Q1-23 net investment change of $5.8 million, returning 4.2% (net), vs. policy index of 5.0%
* 1-Year return of -4.2% (net) vs. policy index of -4.7%

= Positive attribution for the quarter from:

= Fixed Income

= Negative attribution for the quarter from:
= Asset Allocation
= Equity Structure

» Underperformance by Clarion

Looking Ahead

=  Asset Allocation

=  Wilmington Trust portfolio manager change
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Sussex County Employee Pension Plan Portfolio Summary
As of March 31, 2023
Summary of Cash Flows
First Quarter Fiscal Year-To-Date One Year Three Years Five Years Ten Years
Beginning Market Value $138,506,771 $136,359,245 $152,662,513 $107,046,739 $93,374,323 $62,209,232
Contributions $72,205 $318,251 $435,800 $1,014,740 $16,400,079 $26,098,325
Withdrawals -$14,208 -$126,411 -$2,144,927 -$2,967,625 -$3,354,938 -$11,011,553
Net Cash Flow $57,997 $191,840 -$1,709,127 -$1,952,885 $13,045,141 $15,086,772
Net Investment Change $5,824,246 $7,837,929 -$6,564,372 $39,295,160 $37,969,550 $67,093,010
Ending Market Value $144,389,014 $144,389,014 $144,389,014 $144,389,014 $144,389,014 $144,389,014
Return Summary (Net)
20.0
15.0 111% 115%
¢ 100 9%  65% 63% 68% 70%  74%
3 42%  50% ST oo
s oo N - - - - _
a4
5.0
A2% 47 %
100 Q1-23 Fiscal YTD 1 Year 3 Years 5Years 10 Years
I Total Fund Composite Pension Policy Index
Asset Allocation vs. Target
Current Policy Difference* Policy Range ~ Within Range
U.S. Equity 38.6% 39.0% -$583,132 34.0% - 44.0% Yes
Global Equity 15.2% 15.0% $271,507 10.0% - 20.0% Yes
Non-U.S. Equity 9.2% 9.0% $328,248 4.0% - 14.0% Yes
Real Estate 5.9% 5.0% $1,320,081 0.0% - 10.0% Yes
Infrastructure 5.7% 5.0% $940,934 0.0% - 10.0% Yes
U.S. Fixed Income 24.0% 26.0% -$2,885,012 21.0% - 31.0% Yes
Cash Equivalent 1.4% 1.0% $607,374 0.0% - 5.0% Yes
Total 100.0% 100.0%
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Sussex County Employee Pension Plan Market Value Summary
As of March 31, 2023
Market Value History
g
E I Market Value
[ Net Cash Flow
Year
Cash Flow Summary by Manager for Quarter Ending March 31, 2023

Beginning Net Investment Ending

Market Value Net Cash Flow Change Market Value

Fidelity 500 Index $43,091,724 $0 $3,230,584 $46,322,308
Eaton Vance Atlanta Capital SMID $4,297,535 $0 $42,340 $4,339,875
Vanguard Small-Cap Value Index $5,033,992 $0 $32,408 $5,066,400
Dodge & Cox Global Stock $6,887,322 $0 $349,555 $7,236,877
Artisan Global Opportunities $6,457,147 $0 $586,791 $7,043,938
MFS Low Volatility Global Equity $7,339,752 $0 $309,293 $7,649,044
Schroder Int'l Multi-Cap Value Trust $2,010,891 $0 $112,229 $2,123,120
Fidelity Total International Index $7,490,074 $0 $505,308 $7,995,383
Harding Loevner Int'l Small Companies Portfolio $1,164,564 $0 $47,067 $1,211,631
Wellington Emerging Markets Opportunities $1,928,914 $0 $64,212 $1,993,125
Clarion Lion Properties Fund $9,303,426 -$288,056 -$475,838 $8,539,532
JPMorgan IIF Hedged LP $7,675,846 $0 $165,616 $7,841,462
Cohen & Steers Global Infrastructure Fund $316,301 $0 $2,621 $318,922
Wilmington Trust Fixed Income $18,021,521 -$6,680 $428,059 $18,442,900
Fidelity Interm. Treasury Bond Index $7,064,650 $0 $241 177 $7,305,827
Lord Abbett Short Duration Income $8,382,185 $0 $159,347 $8,541,532
Lord Abbett High Yield Fund $356,056 $0 $9,817 $365,873
Wilmington U.S. Govt MM Fund - MF Acct $988,908 $280,593 $13,215 $1,282,716
M&T Bank Municipal MM Savings $695,963 $72,140 $446 $768,549
Total $138,506,771 $57,997 $5,824,246 $144,389,014
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Sussex County Employee Pension Plan Asset Allocation Summary
As of March 31, 2023

Asset Allocation History
5 Years Ending March 31, 2023

100 %

80 %

T 60%
B
<
S
®
8
; 40 %
20 %
0%
B U.S. Equity [ Non-U.S. Equity I |nfrastructure [ ] Cash Equivalent m State of Delaware Investment
[ Global Equity [[] Real Estate ] U.S. Fixed Income Pool
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Sussex County Employee Pension Plan

5th Percentile
25th Percentile
Median

75th Percentile
95th Percentile

# of Portfolios

@® Total Fund Composite
X Pension Policy Index

Annualized Return (%)

InvMetrics Public DB Net Return Comparison

Peer Ranking (Net)

As of March 31, 2023

15.0
10.0
x *  —
50 x _ —
0.0
5.0 X
-10.0 .
Quarter Fiscal YTD 1 Year 3 Years 5 Years 10 Years
Period
Return (Rank)
58 77 -2.8 12.9 74 8.1
49 6.3 45 1.7 6.6 74
44 55 55 10.7 6.0 6.8
38 48 -6.4 9.8 53 6.3
27 34 -75 8.2 43 55
543 542 541 526 514 427
42 (60) 57 (42) 4.2 (19) 11.1 (40) 6.3 (35) 7.0 (40)
50 (21) 6.5 (23) 4.7 (28) 1.5 (29) 6.8 (16) 74 (26)
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Sussex County Employee Pension Plan Peer Ranking (Net)
As of March 31, 2023
InvMetrics Public DB Net Return Comparison
35.0
30.0
20.0
£ 450
£
3 0 R
3 x
3 s0 x I
E I
g 0.0
<
5.0
00| 1 ® %
150
200 Fiscal 2022 Fiscal 2021 Fiscal 2020 Fiscal 2019 Fiscal 2018 Fiscal 2017
Period
Return (Rank)
5th Percentile 4.4 31.6 6.9 8.6 9.9 14.7
25th Percentile -8.9 28.6 50 7.1 85 12.9
Median -11.0 26.8 36 6.2 77 11.9
75th Percentile -12.9 246 1.9 54 6.9 10.6
95th Percentile -155 20.3 -05 40 57 8.1
# of Portfolios 585 603 574 527 233 282
@® Total Fund Composite -8.4 (21) 25.6 (64) 32 (56) 6.7 (36) 79 (46) 1.7 (53)
X Pension Policy Index -9.8 (35) 26.8 (52) 5.1 (24) 73 (20) 8.1 (38) 11.9 (49)
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Sussex County Employee Pension Plan Peer Ranking (Net)
As of March 31, 2023

Sharpe Ratio vs. InvMetrics Public DB Net

Sharpe Ratio vs. InvMetrics Public DB Net Sharpe Ratio vs. InvMetrics Public DB Net

3 Years Ending March 31, 2023

14 0.9 11
13 0.8 10
12
y 0.7 0.9
§ ™ . § 0.6 § o8
o QO 000000 - o 05p—~ o 07} ® A T
g 777777777777777 ® A _g P A _g A
5 08 G 04 I G 06l
A o I -
06/ TR
05 0.2 0.4
0.4 0.1 03

® Total Fund Composite

5 Years Ending March 31, 2023

® Total Fund Composite

10 Years Ending March 31, 2023

® Total Fund Composite

0.7

Value 09 Value 04 Value
Rank 33 Rank 27 Rank 21
A Pension Policy Index A Pension Policy Index A Pension Policy Index

Value 08 Value 04 Value 07

Rank 34 Rank 20 Rank 23

Universe Universe Universe
5th %tile 1.1 5th %tile 06 5th %tile 0.8
25th %tile 0.9 25th %tile 04 25th %tile 0.7
Median 08 Median 04 Median 0.6
75th %tile 07 75th %tile 03 75th %tile 0.6
95th %tile 0.6 95th %tile 03 95th %tile 05
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Sussex County Employee Pension Plan Risk & Statistics Summary
As of March 31, 2023
) RISK RETURN STATISTICS Upside Capture Ratio vs. Downside Capture Ratio
April 01, 2018 Through March 31, 2023 5 Years Ending March 31, 2023
Total Fund Composite Pension Policy Index
RETURN SUMMARY STATISTICS 120
Number of Periods 60 60
Maximum Return 7.47 8.27 2 110
Minimum Return 9.16 -9.24 éc:
Annualized Return 6.32 6.82 2
S 100
Total Return 35.84 39.09 O
(]
Annualized Excess Return Over Risk 2
Free 4.99 5.50 8 90 =
Annualized Excess Return -0.50 0.00
80
RISK SUMMARY STATISTICS 80 %0 100 110 120
Beta 0.93 1.00 Downside Capture Ratio
Upside Deviation 6.31 6.93 m Total Fund Composite + Pension Policy Index
Downside Deviation 7.55 8.26
RISK/RETURN SUMMARY STATISTICS Quarterly Excess Performance
Annualized Standard Deviation 11.49 12.26 Total Fund Composite vs. Pension Policy Index
Alpha -0.01 0.00
Sharpe Ratio 0.43 0.45 200
Excess Return Over Market / Risk -0.04 0.00 00
Tracking Error 1.37 0.00 '
Information Ratio -0.37 - g 000
._% -1.00
CORRELATION STATISTICS
R-Squared 0.99 1.00 200
Correfation 1.00 1.00 WMo oooooogrganssas N8R
586358335983 583359683¢5

I Quarterly Out/Under Performance, Rising Market
Il Quarterly Out/Under Performance, Falling Market

MV MarquetteAssociates



~

Sussex County Employee Pension Plan Performance Summary (Net)

As of March 31, 2023

Fiscal % of o . Inception
3 Mo YTD 1Yr  3Yrs 5Yrs Market Value Portfolio Policy %  Inception Date
Pension Policy Index 5.0 6.5 4.7 11.5 6.8 8.0 Nov-11
InvMetrics Public DB Net Rank 60 42 19 40 35 54 Nov-11
Total Equity Policy Index 7.0 9.9 -7.8 17.0 8.5 11.5 Nov-11
Russell 3000 7.2 9.7 -8.6 18.5 - 8.8 Jan-20
Fidelity 500 Index 7.5 10.0 1.7 18.6 11.2 46,322,308 32.1 32.0 10.7 Jul-20
S&P 500 7.5 10.0 -7.7 18.6 11.2 10.7 Jul-20
Large Cap MStar MF Rank 35 37 53 34 20 43 Jul-20
Eaton Vance Atlanta Capital SMID 1.0 - - - - 4,339,875 3.0 &3 12.7 Sep-22
Russell 2500 3.4 - - - -- 11.1 Sep-22
SMID Blend MStar MF Rank 90 - - - - 48 Sep-22
Vanguard Small-Cap Value Index 0.6 8.0 -1.6 239 6.4 5,066,400 35 3.8 171 Jul-20
CRSP US Small Cap Value TR USD 0.6 8.0 -7.6 23.8 6.4 17.1 Jul-20
Small Value MStar MF Rank 62 49 56 57 38 61 Jul-20
MSCI ACWI IMI Net USD 6.9 9.7 -7.7 15.6 - 5.8 Jan-20
Dodge & Cox Global Stock 5.1 7.2 -3.2 225 7.1 7,236,877 5.0 5.0 8.3 Dec-20
MSCI ACWI Value NR USD 1.2 6.8 5.5 15.2 4.3 5.1 Dec-20
Global Large Stock Value Mstar MF Rank 37 66 64 10 21 19 Dec-20
Artisan Global Opportunities 9.1 10.9 -11.9 11.8 7.8 7,043,938 4.9 5.0 -6.1 Dec-20
MSCI ACWI Growth 13.8 12.7 -10.0 14.7 9.0 2.2 Dec-20
Global Large Stock Growth Mstar MF Rank 48 61 80 70 47 72 Dec-20
MFS Low Volatility Global Equity 4.2 8.6 -1.1 13.3 - 7,649,044 5.3 5.0 75 May-18
MSCI ACWI Minimum Volatility Index 1.5 3.5 -6.1 8.2 - 5.1 May-18
eV Global Low Volatility Equity Net Rank 22 8 8 8 - 1 May-18
o |
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Sussex County Employee Pension Plan Performance Summary (Net)
As of March 31, 2023
Fiscal % of - . Inception
3 Mo YTD 1Yr  3Yrs 5Yrs Market Value Portfolio Policy %  Inception Date
MSCI ACWI ex USA IMI 6.6 9.9 -5.8 12.2 - Jan-20
Schroder Int'| Multi-Cap Value Trust 5.6 7.3 5.7 - - 2,123,120 1.5 1.5 3.1 Dec-20
MSCI ACWI ex USA IMI Value (Net) 5.0 8.9 4.6 - - 2.5 Dec-20
eV Non-US Diversified Value Eq Net Rank 84 95 90 - - 60 Dec-20
Fidelity Total International Index 6.7 9.7 4.7 12.4 24 7,995,383 5.5 5.0 -14 Dec-20
MSCI ACWI ex USA IMI 6.6 9.9 -5.8 12.2 24 -1.6 Dec-20
Foreign Large Blend MStar MF Rank 78 83 80 69 71 72 Dec-20
Harding Loevner Intl Small Companies Portfolio 4.0 10.4 -84 - - 1,211,631 0.8 1.0 -11.3 Jan-22
MSCI ACWI ex US Small Cap Growth NR USD 5.6 8.6 -12.9 - - -11.8 Jan-22
eV ACWI ex-US Small Cap Growth Equity Net Rank 83 44 23 - - 35 Jan-22
Wellington Emerging Markets Opportunities 3.3 -1.6 -11.3 - -- 1,993,125 1.4 1.5 -19.1 Jan-22
MSCI Emerging Markets 4.0 0.8 -10.7 - - -1 3 3 Jan-22
Diversified Emerging Mkts MStar MF Rank 84 90 76 - - Jan-22
Clarion Lion Properties Fund -5.3 -10.0 -3.6 8.1 - 8,539,532 7.8 Jan-20
NFI-ODCE -3.3 -8.0 -3.9 7.5 - 7.1 Jan-20
InvMetrics Public DB Real Estate Priv Net Rank 72 77 47 29 -- 29 Jan-20
CPI +4% 2.7 4.9 9.2 - - 10.8 Dec-21
JPMorgan IIF Hedged LP 2.2 8.2 10.1 - - 7,841,462 5.4 5.0 9.5 Dec-21
CPI +4% 2.7 4.9 9.2 - - 10.8 Dec-21
Cohen & Steers Global Infrastructure Fund 0.8 0.1 6.8 - - 318,922 0.2 0.0 -0.5 Jan-22
FTSE Global Core Infrastructure 50/50 Index (Net) 0.6 -0.3 -7.8 - - -1.2 Jan-22
Infrastructure Mstar MF Rank 81 64 47 - - 38 Jan-22

4 : 31
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Sussex County Employee Pension Plan Performance Summary (Net)
As of March 31, 2023
Fiscal % of o . Inception
3 Mo YTD 1Yr  3Yrs 5Yrs Market Value Portfolio Policy %  Inception Date
Bloomberg US Govit/Credit Int TR 2.3 0.7 -1.7 -1.3 1.4 Nov-11
Wilmington Trust Fixed Income 24 1.0 -1.2 0.9 1.5 18,442,900 12.8 13.0 14 Nov-11
WT Fixed Income Policy Index 2.3 0.7 -1.7 -1.3 1.4 1.3 Nov-11
eV US Interm Duration Fixed Inc Net Rank 45 30 8 53 35 85 Nov-11
Fidelity Interm. Treasury Bond Index 34 -0.6 -4.0 4.3 -- 7,305,827 5.1 6.0 -1.5 Dec-19
Bloomberg US Treasury 5-10 Yr TR 3.2 -0.7 -4.1 4.2 - -1.5 Dec-19
Intermediate Government MStar MF Rank 1 18 15 89 - 16 Dec-19
Lord Abbett Short Duration Income 1.9 1.5 -0.3 24 - 8,541,532 5.9 7.0 0.5 Dec-19
ICE BofA 1-3 Yrs US Corporate TR 1.3 1.4 0.4 1.0 - 0.5 Dec-19
Short-Term Bond MStar MF Rank 28 51 51 18 -- 38 Dec-19
Lord Abbett High Yield Fund 2.8 5.7 - - - 365,873 0.3 0.0 5.7 Jun-22
BofA ML US High Yield Constrained Index 3 7 7 1 - - - 7 1 Jun-22
High Yield Bond MStar MF Rank Jun-22
Wilmington U.S. Govt MM Fund - MF Acct 1,282,716
M&T Bank Municipal MM Savings 768,549 0.5 0.0

it | ‘ 32
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Sussex County Employee Pension Plan Fee Summary

As of March 31, 2023
Investment Manager Fees

Investment Name Ticker Market Value Allocation Estimated Annual Fee Annual Expense Ratio
Fidelity 500 Index FXAIX $46,322,308 32.1% $9,264 0.02%
Eaton Vance Atlanta Capital SMID ERASX $4,339,875 3.0% $35,153 0.81%
Vanguard Small-Cap Value Index VSIIX $5,066,400 3.5% $3,040 0.06%
Dodge & Cox Global Stock DODWX $7,236,877 5.0% $44,869 0.62%
Artisan Global Opportunities APHRX $7,043,938 4.9% $63,395 0.90%
MFS Low Volatility Global Equity - $7,649,044 5.3% $25,242 0.33%
Schroder Int'l Multi-Cap Value Trust - $2,123,120 1.5% $11,677 0.55%
Fidelity Total International Index FTIHX $7,995,383 5.5% $4,797 0.06%
Harding Loevner Int'| Small Companies Portfolio HLMRX $1,211,631 0.8% $13,570 1.12%
Wellington Emerging Markets Opportunities TEOOX $1,993,125 1.4% $17,540 0.88%
Clarion Lion Properties Fund - $8,539,532 5.9% $72,586 0.85%
JPMorgan IIF Hedged LP - $7,841,462 5.4% $61,163 0.78%
Cohen & Steers Global Infrastructure Fund CSUIX $318,922 0.2% $2,838 0.89%
Wilmington Trust Fixed Income - $18,442,900 12.8% $27,664 0.15%
Fidelity Interm. Treasury Bond Index FUAMX $7,305,827 5.1% $2,192 0.03%
Lord Abbett Short Duration Income LDLVX $8,541,532 5.9% $27,333 0.32%
Lord Abbett High Yield Fund LHYVX $365,873 0.3% $2,159 0.59%
Wilmington U.S. Govt MM Fund - MF Acct WGOXX $1,282,716 0.9% $3,976 0.31%
M&T Bank Municipal MM Savings = $768,549 0.5% $0 0.00%
Totals: $144,389,014 $428,459 0.30%

Management Fees
Description Estimated Annual Fee Annual Expense Ratio
Investment Consultant Fee Marquette Associates, Inc. $165,516 0.11%
14 basis points on first $100m, 9 basis thereafter*
Totals: $165,516 0.11%

Estimated Annual Fee Annual Expense Ratio
Total Fees $593,976 0.41%

*Investment Consultant Fee calculated on aggregate market value of the Employee Pension Plan & the OPEB Plan.

. | 33
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Sussex County OPEB Plan Observations & Looking Ahead
As of March 31, 2023
Observations

* Market Value as of March 31, 2023 was $58.6 million

* Q1-23 net investment change of $2.4 million, returning 4.2% (net), vs. policy index of 5.0%
* 1-Year return of -4.3% (net) vs. policy index of -4.7%

= Positive attribution for the quarter from:

= Fixed Income

= Negative attribution for the quarter from:
= Asset Allocation
= Equity Structure

» Underperformance by Clarion

Looking Ahead

=  Asset Allocation

=  Wilmington Trust portfolio manager change

WY MarquetteAssociates



|
Sussex County OPEB Plan Portfolio Summary
As of March 31, 2023
Summary of Cash Flows
First Quarter Fiscal Year-To-Date One Year Three Years Five Years Ten Years
Beginning Market Value $56,241,660 $55,491,281 $61,082,616 $42,471,044 $42,758,159 $27,638,534
Contributions $23 $23 $170,033 $581,476 $639,509 $9,586,335
Withdrawals -$6,426 -$53,827 -$61,948 -$279,037 -$402,911 -$5,644,015
Net Cash Flow -$6,403 -$53,804 $108,085 $302,439 $236,599 $3,942,320
Net Investment Change $2,360,974 $3,158,753 -$2,594,471 $15,822,747 $15,601,473 $27,015,376
Ending Market Value $58,596,230 $58,596,230 $58,596,230 $58,596,230 $58,596,230 $58,596,230
Return Summary (Net)
20.0
15.0 1M12% 115%
jg 100 . 5 0 % 57 % 65 % 65 % 68 % 69 % 73 %
. L i IS B |
a4
5.0
A43%  47%
100 Q1-23 Fiscal YTD 1 Year 3 Years 5Years 10 Years
I Total Fund Composite Sussex OPEB Policy Index
Asset Allocation vs. Target
Current Policy Difference* Policy Range ~ Within Range
U.S. Equity 38.9% 39.0% -$45,523 34.0% - 44.0% Yes
Global Equity 14.9% 15.0% -$33,437 10.0% - 20.0% Yes
Non-U.S. Equity 9.3% 9.0% $163,482 4.0% - 14.0% Yes
Real Estate 5.9% 5.0% $512,985 0.0% - 10.0% Yes
Infrastructure 5.5% 5.0% $280,963 0.0% - 10.0% Yes
U.S. Fixed Income 24.5% 26.0% -$885,721 21.0% - 31.0% Yes
Cash Equivalent 1.0% 1.0% $7,250 0.0% - 5.0% Yes
Total 100.0% 100.0%
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Sussex County OPEB Plan Market Value Summary
As of March 31, 2023
Market Value History
$70
5
E I Market Value
[ Net Cash Flow
Year
Cash Flow Summary by Manager for Quarter Ending March 31, 2023

Beginning Net Investment Ending

Market Value Net Cash Flow Change Market Value

Fidelity 500 Index $17,592,618 $0 $1,318,918 $18,911,535
Eaton Vance Atlanta Capital SMID $1,817,808 $0 $17,909 $1,835,717
Vanguard Small-Cap Value Index $2,046,578 $0 $13,175 $2,059,754
Dodge & Cox Global Stock $2,804,199 $0 $142,323 $2,946,521
Artisan Global Opportunities $2,543,647 $0 $231,153 $2,774,800
MFS Low Volatility Global Equity $2,917,346 $0 $117,331 $3,034,676
Hartford Schroders Int'| Multi-Cap Value $792,769 $0 $48,034 $840,803
Fidelity Total International Index $3,003,279 $0 $202,612 $3,205,892
Harding Loevner Int'l Small Companies Portfolio $496,172 $0 $20,054 $516,226
Wellington Emerging Markets Opportunities $846,058 $0 $28,164 $874,223
Clarion Lion Properties Fund $3,743,195 -$108,559 -$191,839 $3,442,797
JPMorgan IIF Hedged LP $3,015,511 $0 $65,063 $3,080,575
Cohen & Steers Global Infrastructure Fund $129,130 $0 $1,070 $130,200
Wilmington Trust Fixed Income $8,185,046 -$3,028 $191,493 $8,373,511
Fidelity Interm. Treasury Bond Index $2,563,348 $0 $87,509 $2,650,857
Lord Abbett Short Duration Income $3,116,813 $0 $59,251 $3,176,064
Lord Abbett High Yield Fund $144,872 $0 $3,994 $148,867
Wilmington U.S. Govt MM Fund - MF Acct $344,511 $105,184 $4,673 $454,369
M&T Bank Municipal MM Savings $138,759 $0 $85 $138,844
Total $56,241,660 -$6,403 $2,360,974 $58,596,230
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Sussex County OPEB Plan Asset Allocation Summary

As of March 31, 2023

Asset Allocation History
5 Years Ending March 31, 2023
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Sussex County OPEB Plan

5th Percentile
25th Percentile
Median

75th Percentile
95th Percentile

# of Portfolios

@® Total Fund Composite
X Sussex OPEB Policy Index

Annualized Return (%)

InvMetrics Public DB Net Return Comparison

Peer Ranking (Net)

As of March 31, 2023

15.0
10.0
b4
0.0
50 e x
-10.0 .
Quarter Fiscal YTD 1 Year 3 Years 5 Years 10 Years
Period
Return (Rank)
58 77 -2.8 12.9 74 8.1
49 6.3 45 1.7 6.6 74
44 55 55 10.7 6.0 6.8
38 48 -6.4 9.8 53 6.3
27 34 -75 8.2 43 55
543 542 541 526 514 427
42 (60) 57 (45) 4.3 (20) 11.2 (37) 6.5 (30) 6.9 (47)
50 (21) 6.5 (23) 4.7 (28) 1.5 (29) 6.8 (17) 73 (29)
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Sussex County OPEB Plan

5th Percentile
25th Percentile
Median

75th Percentile
95th Percentile

# of Portfolios

@® Total Fund Composite
X Sussex OPEB Policy Index

Annualized Return (%)

InvMetrics Public DB Net Return Comparison

Peer Ranking (Net)

As of March 31, 2023

35.0

30.0

20.0

15.0

100 h—

X —

50 %

50

-100| 1® *

150

200 Fiscal 2022 Fiscal 2021 Fiscal 2020 Fiscal 2019 Fiscal 2018 Fiscal 2017

Period
Return (Rank)

44 316 6.9 86 99 147
-89 286 50 71 85 129
1.0 2.8 36 6.2 77 11.9
129 246 19 54 6.9 10.6
155 203 05 40 57 8.1
585 603 574 527 233 282
85 (22 %1 (59) 39 (43) 68  (33) 71 (69) 108  (67)
98 (35 %8 (52 50  (26) 72 (21) 80  (41) 120 (48)
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Sussex County OPEB Plan Peer Ranking (Net)
As of March 31, 2023

Sharpe Ratio vs. InvMetrics Public DB Net

Sharpe Ratio vs. InvMetrics Public DB Net Sharpe Ratio vs. InvMetrics Public DB Net

3 Years Ending March 31, 2023

14 0.9 11
13 08 10
12
y 0.7 0.9
L ;o 1A P
o Q. - o (QH==>=m - o (7= -
5 oal ® A 5 P A 5 ° i
17} 0.4 - w 06 B
: i
03| [ o5
06| I
05 0.2 04
04 0.1 03

® Total Fund Composite

5 Years Ending March 31, 2023

® Total Fund Composite

10 Years Ending March 31, 2023

® Total Fund Composite

Value 09 Value 04 Value 0.6
Rank 3 Rank 26 Rank 36
A Sussex OPEB Policy Index A Sussex OPEB Policy Index A Sussex OPEB Policy Index
Value 08 Value 04 Value 0.7
Rank 34 Rank 21 Rank 29
Universe Universe Universe
5th %tile 1.1 5th %tile 0.6 5th %tile 08
25th %tile 09 25th %tile 04 25th %tile 07
Median 08 Median 04 Median 0.6
75th %tile 07 75th %tile 0.3 75th %tile 0.6
95th %tile 0.6 95th %tile 0.3 95th %tile 05
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Sussex County OPEB Plan Performance Summary (Net)
As of March 31, 2023
Fiscal % of - . Inception
3 Mo YTD 1Yr  3Yrs 5Yrs Market Value Portfolio Policy %  Inception Date
Sussex OPEB Policy Index 5.0 6.5 4.7 11.5 6.8 7.9 Nov-11
InvMetrics Public DB Net Rank 60 45 20 37 30 71 Nov-11
Equity Policy Index 7.0 9.9 -7.8 17.0 8.4 11.0 Nov-11
Russell 3000 7.2 9.7 -8.6 18.5 - 8.8 Jan-20
Fidelity 500 Index 75 10.0 -1.7 - - 18,911,535 32.3 32.0 10.6 Jul-20
S&P 500 7.5 10.0 -7.7 - - 10.7 Jul-20
Large Cap MStar MF Rank 35 37 53 - - 43 Jul-20
Eaton Vance Atlanta Capital SMID 1.0 - - - - 1,835,717 3.1 &3 12.7 Sep-22
Russell 2500 3.4 - - - -- 11.1 Sep-22
SMID Blend MStar MF Rank 90 - - - - 48 Sep-22
Vanguard Small-Cap Value Index 0.6 8.0 -7.6 - - 2,059,754 35 3.8 171 Jul-20
CRSP US Small Cap Value TR USD 0.6 8.0 -7.6 - - 17.1 Jul-20
Small Value MStar MF Rank 62 49 56 - - 61 Jul-20
MSCI ACWI IMI Net USD 6.9 9.7 -7.7 15.6 - 5.8 Jan-20
Dodge & Cox Global Stock 5.1 7.2 -3.2 - - 2,946,521 5.0 5.0 8.3 Dec-20
MSCI ACWI Value NR USD 1.2 6.8 5.5 - - 5.1 Dec-20
Global Large Stock Value Mstar MF Rank 37 66 64 - - 19 Dec-20
Artisan Global Opportunities 9.1 10.9 -11.9 - - 2,774,800 4.7 5.0 -6.1 Dec-20
MSCI ACWI Growth 13.8 12.7 -10.0 - - 2.2 Dec-20
Global Large Stock Growth Mstar MF Rank 48 61 80 - - 72 Dec-20
MFS Low Volatility Global Equity 4.0 8.2 1.7 12.9 7.2 3,034,676 5.2 5.0 7.2 Dec-14
MSCI ACWI Minimum Volatility Index 1.5 3.5 -6.1 8.2 5.0 6.3 Dec-14
eV Global Low Volatility Equity Net Rank 27 9 13 21 7 11 Dec-14
o | ) 43
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Sussex County OPEB Plan Performance Summary (Net)
As of March 31, 2023
Fiscal % of - . Inception
3 Mo YTD 1Yr  3Yrs 5Yrs Market Value Portfolio Policy %  Inception Date
MSCI ACWI ex USA IMI 6.6 9.9 -5.8 12.2 - Jan-20
Hartford Schroders Int'l Multi-Cap Value 6.1 7.3 -5.1 14.4 - 840,803 1.4 1.5 - Dec-19
MSCI ACWI ex USA IMI Value (Net) 5.0 8.9 -4.6 14.1 - - Dec-19
Foreign Large Value MStar MF Rank 78 97 97 66 - - Dec-19
Fidelity Total International Index 6.7 9.7 4.7 - -- 3,205,892 5.5 5.0 -14 Dec-20
MSCI ACWI ex USA IMI 6.6 9.9 -5.8 - - -1.6 Dec-20
Foreign Large Blend MStar MF Rank 78 83 80 - - 72 Dec-20
Harding Loevner Intl Small Companies Portfolio 4.0 10.4 -84 - - 516,226 0.9 1.0 -11.3 Jan-22
MSCI ACWI ex US Small Cap Growth NR USD 5.6 8.6 -12.9 - - -11.8 Jan-22
eV ACWI ex-US Small Cap Growth Equity Net Rank 83 44 23 - - 35 Jan-22
Wellington Emerging Markets Opportunities 3.3 -1.6 -11.3 - -- 874,223 1.5 1.5 -19.1 Jan-22
MSCI Emerging Markets 4.0 0.8 -10.7 - - -1 3 3 Jan-22
Diversified Emerging Mkts MStar MF Rank 84 90 76 - - Jan-22
Clarion Lion Properties Fund -5.3 -10.0 -3.6 8.1 - 3,442,797 7.8 Jan-20
NFI-ODCE -3.3 -8.0 -3.9 7.5 - 7.1 Jan-20
InvMetrics Public DB Real Estate Priv Net Rank 72 77 47 29 -- 29 Jan-20
CPI +4% 2.7 4.9 9.2 - - 10.8 Dec-21
JPMorgan IIF Hedged LP 2.2 8.2 10.1 - - 3,080,575 5.3 5.0 9.5 Dec-21
CPI +4% 2.7 4.9 9.2 - - 10.8 Dec-21
Cohen & Steers Global Infrastructure Fund 0.8 0.1 6.8 - - 130,200 0.2 0.0 -0.5 Jan-22
FTSE Global Core Infrastructure 50/50 Index (Net) 0.6 -0.3 -7.8 - - -1.2 Jan-22
Infrastructure Mstar MF Rank 81 64 47 - - 38 Jan-22
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Sussex County OPEB Plan Performance Summary (Net)
As of March 31, 2023
Fiscal % of o . Inception
3 Mo YTD 1Yr  3Yrs 5Yrs Market Value Portfolio Policy %  Inception Date
Bloomberg US Govit/Credit Int TR 2.3 0.7 -1.7 -1.3 1.4 Nov-11
Wilmington Trust Fixed Income 2.3 0.9 -1.2 -0.8 1.5 8,373,511 14.3 15.0 1.3 Mar-12
WT Fixed Income Policy Index 2.3 0.7 -1.7 -1.3 1.4 1.3 Mar-12
eV US Interm Duration Fixed Inc Net Rank 50 35 7 46 40 84 Mar-12
Fidelity Interm. Treasury Bond Index 3.4 -0.6 -4.0 - - 2,650,857 45 5.0 -5.3 May-21
Bloomberg US Treasury 5-10 Yr TR 3.2 -0.7 -4.1 - - -5.4 May-21
Intermediate Government MStar MF Rank 1 18 15 - - 39 May-21
Lord Abbett Short Duration Income 1.9 1.5 -0.3 - - 3,176,064 54 6.0 -1.5 May-21
ICE BofA 1-3 Yrs US Corporate TR 1.3 1.4 0.4 - - -1.8 May-21
Short-Term Bond MStar MF Rank 28 51 51 - - 33 May-21
Lord Abbett High Yield Fund 2.8 5.7 - - - 148,867 0.3 0.0 5.7 Jun-22
BofA ML US High Yield Constrained Index 3 7 7 1 - - - 7 1 Jun-22
High Yield Bond MStar MF Rank Jun-22
Wilmington U.S. Govt MM Fund - MF Acct 454,369
M&T Bank Municipal MM Savings 138,844 0.2 0.0

= : 45
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Sussex County OPEB Plan Fee Summary

As of March 31, 2023
Investment Manager Fees

Investment Name Ticker Market Value Allocation Estimated Annual Fee Annual Expense Ratio
Fidelity 500 Index FXAIX $18,911,535 32.3% $3,782 0.02%
Eaton Vance Atlanta Capital SMID ERASX $1.835717 31% $14,869 0.81%
Vanguard Small-Cap Value Index VSIIX $2,059,754 3.5% $1,236 0.06%
Dodge & Cox Global Stock DODWX $2,946 521 5.0% $18,268 0.62%
Artisan Global Opportunities APHRX $2,774,800 47% $24,973 0.90%
MFS Low Volatility Global Equity MVGNX $3,034,676 52% $20,636 0.68%
Hartford Schroders Int'l Multi-Cap Value SIDRX $840,803 1.4% $6,306 0.75%
Fidelity Total International Index FTIHX $3,205,892 55% $1,924 0.06%
Harding Loevner Int'l Small Companies Portfolio HLMRX $516,226 0.9% $5,782 1.12%
Wellington Emerging Markets Opportunities TEOOX $874,223 1.5% $7,693 0.88%
Clarion Lion Properties Fund - $3,442,797 5.9% $29,264 0.85%
JPMorgan IIF Hedged LP - $3,080,575 5.3% $24,028 0.78%
Cohen & Steers Global Infrastructure Fund CSUIX $130,200 0.2% $1,159 0.89%
Wilmington Trust Fixed Income - $8,373,511 14.3% $12,560 0.15%
Fidelity Interm. Treasury Bond Index FUAMX $2650,857 4.5% $795 0.03%
Lord Abbett Short Duration Income LDLVX $3,176,064 5.4% $10,163 0.32%
Lord Abbett High Yield Fund LHYVX $148,867 0.3% $878 0.59%
Wilmington U.S. Govt MM Fund - MF Acct WGOXX $454,369 0.8% $1,409 0.31%
M&T Bank Municipal MM Savings - $138,844 0.2% $0 0.00%
Totals: $58,596,230 $185,726 0.32%

Management Fees
Description Estimated Annual Fee Annual Expense Ratio
Investment Consultant Fee Marquette Associates, Inc. $67,170 011%

14 basis points on first $100m, 9 basis thereafter*
Totals: $67,170 0.11%

Estimated Annual Fee Annual Expense Ratio
Total Fees $252,896 0.43%

*Investment Consultant Fee calculated on aggregate market value of the Employee Pension Plan & the OPEB Plan.
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Sussex County Employee Pension Plan Risk & Statistics Summary
As of March 31, 2023
) RISK RETURN STATISTICS Upside Capture Ratio vs. Downside Capture Ratio
April 01, 2018 Through March 31, 2023 5 Years Ending March 31, 2023
Total Fund Composite Pension Policy Index
RETURN SUMMARY STATISTICS 120
Number of Periods 60 60
Maximum Return 7.47 8.27 2 110
Minimum Return 9.16 -9.24 éc:
Annualized Return 6.32 6.82 2
S 100
Total Return 35.84 39.09 O
(]
Annualized Excess Return Over Risk 2
Free 4.99 5.50 8 90 =
Annualized Excess Return -0.50 0.00
80
RISK SUMMARY STATISTICS 80 %0 100 110 120
Beta 0.93 1.00 Downside Capture Ratio
Upside Deviation 6.31 6.93 m Total Fund Composite + Pension Policy Index
Downside Deviation 7.55 8.26
RISK/RETURN SUMMARY STATISTICS Quarterly Excess Performance
Annualized Standard Deviation 11.49 12.26 Total Fund Composite vs. Pension Policy Index
Alpha -0.01 0.00
Sharpe Ratio 0.43 0.45 200
Excess Return Over Market / Risk -0.04 0.00 00
Tracking Error 1.37 0.00 '
Information Ratio -0.37 - g 000
._% -1.00
CORRELATION STATISTICS
R-Squared 0.99 1.00 200
Correfation 1.00 1.00 WMo oooooogrganssas N8R
586358335983 583359683¢5

I Quarterly Out/Under Performance, Rising Market
Il Quarterly Out/Under Performance, Falling Market
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Sussex County Employee Pension Plan Total Equity Composite
As of March 31, 2023
. RISK RETURN STATISTICS Upside Capture Ratio vs. Downside Capture Ratio
April 01, 2018 Through March 31, 2023 5 Years Ending March 31, 2023
Total Equity Composite Total Equity Policy Index
RETURN SUMMARY STATISTICS 120
Number of Periods 60 60
Maximum Return 11.23 12.50 2 110
Minimum Return -13.99 -14.09 o
Annualized Return 7.99 8.51 2
S 100
Total Return 46.89 50.44 © -
Annualized Excess Return Over Risk =
Free 6.67 7.19 §_ 90
Annualized Excess Return -0.52 0.00
80
RISK SUMMARY STATISTICS 80 %0 100 10 120
Beta 0.96 1.00 Downside Capture Ratio
Upside Deviation 9.64 10.35 m  Total Equity Composite + Total Equity Policy Index
Downside Deviation 11.68 1217
RISK/RETURN SUMMARY STATISTICS Quarterly Excess Performance
Annualized Standard Deviation 17.81 18.47 Total Equity Composite vs. Total Equity Policy Index
Alpha -0.02 0.00
Sharpe Ratio 0.37 0.39 200
Excess Return Over Market / Risk -0.03 0.00
Tracking Error 1.48 0.00 1.00
Information Ratio -0.35 - k>
S 0.00
i
CORRELATION STATISTICS 100
R-Squared 0.99 1.00
Correfation 1.00 1.00 Mo ooooooggassasas N8R
898358335833 5883598835
Year

I Quarterly Out/Under Performance, Rising Market
Il Quarterly Out/Under Performance, Falling Market
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Sussex County Employee Pension Plan Total Equity Composite
As of March 31, 2023
Characteristics
i MSCIACWI IMI Sector Allocation (%) vs MSCI ACWI IMI Net USD
Portfoli
Net USD
\l;lvumber of Holdings 5,835 9,106 Eneray ‘_ 4 14 .
eighted Avg. Market Cap. ($B) 329.7 313.7 7 T
Median Market Cap. ($B) 3.9 19 Materials SESSSSits
Price To Eamings 17.8 16.8 Industrials EeG—— 0.0
Price To Book &) 32 Cons. Disc, M — 1025
Price TO SaleS 1 7 1 6 ConS StapleS ‘_‘ 63 T
Return on Equity (%) 19.9 184 =74 142
Yield (%) 20 23 Health Care q -
Financials —gS 8
. — 9
Top Holdings Info. Tech. X
APPLE INC 3.7% Comm. Sve. ‘_E_é .
MICROSOFT CORP 3.6% Utilties Mmmm—3.0
AMAZON.COM INC 1.6% Real Estate =28 .
ALPHABET INC 1.2% | :
ALPHABET INC 1.1% 0.0 50 10.0 15.0 20.0 25.0
NVIDIA CORPORATION 1.0%
TESLA INC 0.8% Region Allocation Summary
BERKSHIRE HATHAWAY INC 0.8% . .
JOHNSON & JOHNSON 0.8% Region %o of %o of -
META PLATFORMS INC 0.8% Total Bench % Diff
Total 15.4% North America ex U.S. 1.9% 3.0% -1.1%
o United States 71.8% 59.5% 12.3%
Market Capitalization Europe Ex UK. 10.0% 13.0% 3.0%
3'(‘:‘::)' (':V'a'g Laég: Unclassified United Kingdom 3.6% 3.9% -0.3%
Pacific Basin Ex Japan 2.3% 3.2% -0.9%
Total Equity Composite 108% 167%  69.6% 29% | ap; — e o Py
%SF:LASWUM' Net USD 1222//" 1?2:),//" 6??:? ggjﬁ’ Emerging Markets 6.3% 11.0% 4.7%
eight Over/Under -5.2% .3% 1% 9% Other 0.8% 0.3% 0.5%
Total 100.0% 100.0% 0.0%
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Sussex County Employee Pension Plan

Characteristics

U.S. Equity Composite

As of March 31, 2023

Sector Allocation (%) vs Russell 3000

Portfolio  Russell 3000
Number of Holdings 1,325 2,923 ‘
Weighted Avg. Market Cap. ($B) 452.0 470.5 42
Median Market Cap. ($B) 6.4 25 Energy 42
Price To Eamings 19.7 20.2 33
Price To Book 38 39 Matenals‘ 3.0
Price To Sales. 2.0 22 Industrials _10011.5
Return on Equity (%) 25.1 224 ‘ ‘ :
Yield (%) 17 1.6 Cons. Disc. _1 (1)(2.8
| | y
.5
Top Holdings Cons. Staples‘ | 66
APPLE INC 6.0% Health Care M— 12-%4 2
MICROSOFT CORP 5.2% ! : : :
AMAZON.COM INC 2.99, Financials _131;1-3
NVIDIA CORPORATION 1.7% \ j j ’ A
T 23
ALPHABET INC 1.5% Info. Tech. 48
TESLAINC 1.4% ‘ ‘
6.9
BERKSHIRE HATHAWAY INC 1.4% Comm. Sve. 76
o I
ALPHABET INC 1.3 OA; Utiities M 2.8
META PLATFORMS INC 1.1% | 28
EXXON MOBIL CORP 1.1% Real Estate T %(1)
Total 22.8% ‘ :
Market Capitalization 00 50 10,0 150 200 250 300
Small Mid  Large Unclassified
Cap Cap Cap
U.S. Equity Composite 25% 26.7%  69.7% 1.1%
Russell 3000 55% 22.0% 72.5% 0.0%
Weight Over/Under -3.0% 47%  -2.8% 1.1%
.t |
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U.S. Equity Composite
As of March 31, 2023

=y
Sussex County Employee Pension Plan

Eaton Vance Atlanta Capital SMID

Fidelity 500 Index

Vanguard Small-Cap Value Index

Common Holdings Matrix
Q
S &
5 £
= ~
2 2
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Q? 5
0
ax & 3
() i =
o << (5]
\Q [} S
=) S 2
& & ©
> T
= = 3
§ $ &
S i <
# % # #
- 17 29 44 12
19 6
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44

19

39

52
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Sussex County Employee Pension Plan Global Equity Composite
As of March 31, 2023
Characteristics Sector Allocation (%) vs MSCI ACWI IMI Net USD
Portfofic MSCI ACWI IMI
Net USD | 5=
Number of Holdings 209 9,106 Energy 49
Weighted Avg. Market Cap. ($B) 159.2 3137 Materials Mum—3.8 _
Median Market Cap. ($B) 474 1.9 Industrials S——7
P ToBook e ———
| . . | | -
I 5.3
Price To Sales 17 1.6 Cons. Staples, : 74 209
Return on Equity (%) 172 184 Health Care #W .
Yield (%) 20 23 Financials q 17.9
. | : : m 15.7
Top Holdings Info. Teah. : 195
NOVO NORDISK 'B' 1.9% Comm. Sve, —— O.
VEEVA SYSTEMS INC 1.9% Utilties Mmmm— 3.5
ADVANCED MICRO DEVICES INC 1.8% Real Estate ™11,
MICROSOFT CORP 1.5% | :
SANOFI 1.5%
0.0 50 10.0 15.0 20.0 25.0
BOSTON SCIENTIFIC CORP 1.5%
LONZA GROUP AG 1.4% Region Allocation Summary
TECHTRONIC INDUSTRIES CO LTD 1.3% . .
UBS GROUP AG 13% Region %o of %o of -
ALPHABET INC 1.2% Total Bench %o Diff
Total 15.1% North America ex U.S. 4.2% 3.0% 1.2%
o United States 48.9% 59.5% -10.6%
Market Capitalization Europe Ex UK. 20.0% 13.0% 71%
3'(‘:‘::)' (':V'a'g Laég: Unclassified United Kingdom 7.4% 3.9% 3.5%
Pacific Basin Ex Japan 5.0% 3.2% 1.7%
Global Equity Composite 38%  198%  71.2% 52% | ap; — 520 o 0%
MSCI ACWI IMI Net USD 16.0% 155%  68.5% 0.0% g nerding Markets 6.5% 1.0% 4.5%
Weight Over/Under -12.3% 4.4% 2.7% 5.2% Other 17% 0.3% 1.4%
Total 100.0% 100.0% 0.0%
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Sussex County Employee Pension Plan

Global Equity Composite

+

As of March 31, 2023

Common Holdings Matrix

%

10

+

%

Dodge & Cox Global Stock

Artisan Global Opportunities

11

MFS Low Volatility Global Equity

54
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Sussex County Employee Pension Plan Non-U.S. Equity Composite
As of March 31, 2023
Characteristics Sector Allocation (%) vs MSCI ACWI ex USA IMI
Portiolic MSCI ACWI ex
USA IMI \ "
Number of Holdings 4,481 6,584 Energy‘ )
Weighted Avg. Market Cap. ($B) 734 78.0 Materials M—, 0
Median Market Cap. ($B) 3.2 1.7 Industrials ME———— 2. 1 _
Price To Eamnings 12.6 13.4 Cons. Disc, M — 12
Price To Book 24 2.4 — 7 2
Price To Sales 1.1 1.1 Cons. Staples‘ = 2-6
. I O
Return on Equity (%) 147 14.1 Health Care: ‘ 8,
Yield (%) 34 3.3 i i< T 1@8
. ‘q‘ 125
Top Holdlngs Info. Tech.‘ : 3
TAIWAN SEMICONDUCTOR MANUFACTURING CO LTD 2.2% Comm. Sve. 70
TENCENT HOLDINGS LTD 1.7% Utilties Mmmmm— 3.2
SAMSUNG ELECTRONICS CO LTD 1.2% Real Estate M 2.5
ALIBABA GROUP HOLDING LTD 1.0% | '
NESTLE SA, CHAM UND VEVEY 0.8%
’ 0.0 50 10.0 15.0 20.0 25.0
ASTRAZENECA PLC 0.7%
NOVARTIS AG 0.6% Region Allocation Summary
ROCHE HOLDING AG 0.6% % of % of
NOVO NORDISK B 06% Region o s o i
ASML HOLDING NV 0.6% ola enc o Ul
Total 10.0% North America ex U.S. 6.0% 7.5% -1.5%
o United States 1.6% 0.0% 1.6%
Market Capitalization Europe Ex UK. 28.3% 32.0% -3.7%
Srgall (I:Vhd Laége Unclassified United Kingdom 8.9% 9.6% -0.7%
. . = - - ., Pacific Basin Ex Japan 7.8% 8.0% -0.2%
Non-U.S. Equity Composite 27.90A) 21 .70A, 44.30A> 6.20A) Japan 12.7% 14.9% -2.29%
MSC' ACWI ex USA IMI 2510/0 21 7?) 532?) 000/0 Emerglng Markets 33.0% 27.2% 5.8%
Welght Over/Under 2.8% -0.1% -8.9% 6.2% Other 1.7% 0.8% 0.8%
Total 100.0% 100.0% 0.0%
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Non-U.S. Equity Composite
As of March 31, 2023

=y
Sussex County Employee Pension Plan

Common Holdings Matrix

[73
<
2
S
T
QO
&
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$
O
N
g
Y
<
8
§
)
S

Schroder Intl Multi-Cap Value Trust

Fidelity Total International Index

Harding Loevner Int'l Small Companies Portfolio

&
& 5
3 Y
; ~
s S
O &
§ §
N g
§ 3
N S
S =
£ §
& Iy
# % # % % # %
- - 415 27 2 19 35
415 91 - - 58 68 86 71
58 - - 1 0
19 86 0 - -

Wellington Emerging Markets Opportunities

56
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Sussex County Employee Pension Plan Fixed Income Composite
As of March 31, 2023
Yield to Maturity
15
10
5 4.8 43 38 3.9 4.2 43
0
Yield to Maturity Average Duration Weighted Average Maturity
Credit Quality
100%
80%
66.9%

58.9%

60%

40%

20% 15.8% 14.3% 15.2%

21% 2.8% 0.0% 0.8% 0.0% 0.0% 0.0%

0%
AAA AA A BBB BB & Below Not Rated Cash
US Sector
100%
80%
65.7%
60%
40%
20%
0,

o 0.0% 00%  33% 00%  06% 09%  0.0% 00%  0.0%

0
UST Agency Corporate MBS ABS Foreign Muni Other Cash
I Pension Plan - Fixed Income Composite [ Bloomberg US Govt/Credit Int TR
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Sussex County OPEB Plan Risk & Statistics Summary
As of March 31, 2023
) RISK RETURN STATISTICS Upside Capture Ratio vs. Downside Capture Ratio
April 01, 2018 Through March 31, 2023 . 5 Years Ending March 31, 2023
Total Fund Composite Sussex OPEB F::g:i
RETURN SUMMARY STATISTICS 120
Number of Periods 60 60 ©
Maximum Retum 767 g7 & 0
Minimum Return -9.24 -9.24 f’sj
Annualized Return 6.47 678 8 10 -
Total Return 36.83 38.84 S
. . & 9
Annualized Excess Return Over Risk 515 5.46 )
Free
Annualized Excess Return -0.31 0.00 80
80 90 100 110 120
RISK SUMMARY STATISTICS Downside Capture Ratio
Beta 0.96 1.00
Upside Deviation 6.50 6.92 = Total Fund Composite + Sussex OPEB Policy Index
Downside Deviation 7.64 8.24
Quarterly Excess Performance
RISK/RETURN SUMMARY STATISTICS Total Fund Composite vs. Sussex OPEB Policy Index
Annualized Standard Deviation 11.83 12.23
Alpha -0.01 0.00 500
Sharpe Ratio 0.44 0.45 '
Excess Return Over Market / Risk -0.03 0.00 1.00
Tracking Error 1.00 0.00 3
o
Information Ratio -0.31 - g 000
L
-1.00
CORRELATION STATISTICS
R-Squared 099 100 _2'OO<DOOCDO)O§CDO)OOOO\—\—\—\—C\I(\INN(‘O
Correlation 1.00 1.00 §83588358335883358835
Year

I Quarterly Out/Under Performance, Rising Market
Il Quarterly Out/Under Performance, Falling Market
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Sussex County OPEB Plan Risk & Statistics Summary
As of March 31, 2023
. RISK RETURN STATISTICS Upside Capture Ratio vs. Downside Capture Ratio
April 01, 2018 Through March 31, 2023 5 Years Ending March 31, 2023
Total Equity Composite Equity Policy Index
RETURN SUMMARY STATISTICS 120
Number of Periods 60 60
Maximum Return 11.54 12.50 2 110
Minimum Return 1413 -14.09 o
Annualized Return 7.90 8.37 2
S 100
Total Return 46.28 49.44 &)
Annualized Excess Return Over Risk 6.58 7.04 '% % =
Free )
Annualized Excess Return -0.46 0.00
80
RISK SUMMARY STATISTICS 80 %0 100 10 120
Beta 097 1.00 Downside Capture Ratio
Upside Deviation 9.81 1029 m  Total Equity Composite + Equity Policy Index
Downside Deviation 11.69 12.46
RISK/RETURN SUMMARY STATISTICS Quarterly Excess Performance
Annualized Standard Deviation 17.91 18.44 Total Equity Composite vs. Equity Policy Index
Alpha -0.02 0.00
Sharpe Ratio 0.37 0.38 200
Excess Return Over Market / Risk -0.03 0.00
Tracking Error 1.47 0.00 1.00
Information Ratio -0.32 - k>
S 0.00
i
CORRELATION STATISTICS 1,00
R-Squared 0.99 1.00
Correfation 1.00 1.00 Mo ooooooggansaas N8R
898358335833 5883598835

I Quarterly Out/Under Performance, Rising Market
Il Quarterly Out/Under Performance, Falling Market
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Sussex County OPEB Plan Total Equity Composite
As of March 31, 2023
Characteristics
. MSCIACWI IMI Sector Allocation (%) vs MSCI ACWI IMI Net USD
Portfoli
Net USD ‘
Number of Holdings 5,831 9,106 Energy M— 14 o
Weighted Avg. Market Cap. ($B) 329.9 313.7 e 43
Median Market Cap. ($B) 3.9 1.9 Materials 5,
Price To Earnings 17.9 16.8 Industrials _111 5
Price To Book 3.3 3.2 Cons. Disc, M 10.?1_
IF_\:rii:e To Seléles.t " 2(1)8 1%3 Cons. Staples I 3.4
eturn on £quity (7o . d 14.0
Yield (%) 20 23 Health Care q
Financials —§5 9
Top Holdings Info. Tech. —g%o
APPLE INC 3.7% Comm. Sve. ‘_E_Z .
MICROSOFT CORP 3.6% Utilties Mmmm—.0
AMAZON.COM INC 1.6% Real Estate M2
ALPHABET INC 1.2% | '
ALPHABET INC Lk 0.0 50 10.0 15.0 20.0 25.0
NVIDIA CORPORATION 1.0%
TESLA INC 0.8% Region Allocation Summary
BERKSHIRE HATHAWAY INC 0.8% , .
JOHNSON & JOHNSON 0.8% Region %o of %o of -
META PLATFORMS INC 0.8% Total Bench % Diff
Total 15.4% North America ex U.S. 1.9% 3.0% -1.2%
o United States 72.1% 59.5% 12.6%
Market Capitalization Europe Ex UK. 9.9% 13.0% 3.0%
3'(‘:‘::)' (':V'a'g Laég: Unclassified United Kingdom 3.2% 3.9% 0.7%
Pacific Basin Ex Japan 2.3% 3.2% -0.9%
Total Equity Composite 110% 169%  69.7% 24% | ap; — e o Py
'\M"/S,C'hAgW'/'M' Net USD 1232//“ 1?33//" 6?2‘;’ 223’ Emerging Markets 6.5% 11.0% 45%
eight Over/Under -5.1% 4% 2% 4% Other 0.8% 0.3% 0.5%
Total 100.0% 100.0% 0.0%
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Sussex County OPEB Plan U.S. Equity Composite
As of March 31, 2023
Characteristics )
Portfolic  Russell 3000 Sector Allocation (%) vs Russell 3000
Number of Holdings 1,325 2,923 ‘
Weighted Avg. Market Cap. ($B) 450.5 470.5 2
Median Market Cap. ($B) 6.4 25 Energy 49
Price To Eamings 19.7 20.2 33
Price To Book 3.8 39 Matenals‘ 3.0
Price To Sales. 2.0 2.2 Industrials _100 15
Return on Equity (%) 25.1 224 ‘ ‘ :
Yield (%) 1.7 16 Cons. Disc. _1 39.9
| | y
- 6.5
Top Holdings Cons. Staples‘ | 66
APPLE INC 5.9% Health Care M— 12-%4 2
MICROSOFT CORP 5.2% ! ‘ ‘ :
AMAZON.COM INC 2.2% Financials _131§-3
NVIDIA CORPORATION 1.7% \ | | ’ oY
T 2.
ALPHABET INC 1.5% Info. Tech. 248
TESLAINC 1.4% ‘ ‘
I 6.©
BERKSHIRE HATHAWAY INC 1.3% Comm. Sve. 76
o I
ALPHABET INC 1.3% Utiities T 2.8
META PLATFORMS INC 1.1% s
EXXON MOBIL CORP 1.1% Real Estate [ ] %(1)
Total 22.8% ‘ :
Market Capitalization 00 50 10,0 150 200 250 300
Small Mid  Large Unclassified
Cap Cap Cap
U.S. Equity Composite 25% 21.0% 69.5% 1.1%
Russell 3000 55% 22.0% 72.5% 0.0%
Weight Over/Under -3.0% 49%  -3.0% 1.1%
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U.S. Equity Composite
As of March 31, 2023

~

Sussex County OPEB Plan

Eaton Vance Atlanta Capital SMID

Fidelity 500 Index

Vanguard Small-Cap Value Index

Common Holdings Matrix
Q
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0
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~
Sussex County OPEB Plan Global Equity Composite
As of March 31, 2023
Characteristics Sector Allocation (%) vs MSCI ACWI IMI Net USD
Portiolio MSCHACWI IMI
Net USD | 2
Number of Holdings 208 9,106 Energy‘ T 9
Weighted Avg. Market Cap. ($B) 158.2 3137 Materials Mem—3.9 _
Median Market Cap. ($B) 472 1.9 Industrials E——0 .
TR T e —
| . . | | -
I 5.3
Price To Sales 1.7 16 Cons. Staples‘ ‘ 74 204
Return on Equity (%) 172 184 Health Care #W J
Yield (%) 20 23 Financials q 18.4
Top Holdings Info. Tech. : 10 05
VEEVA SYSTEMS INC 1.9% Comm. Svc, M—— 0.4
NOVO NORDISK 'B' 1.9% Utilities Mmmmm—s 3.5
ADVANCED MICRO DEVICES INC 1.8% Real Estate ™11 o4
BOSTON SCIENTIFIC CORP 1.5% | '
SANOFI 1.5%
0.0 5.0 10.0 15.0 20.0 25.0
MICROSOFT CORP 1.5%
LONZA GROUP AG 1.4% Region Allocation Summary
TECHTRONIC INDUSTRIES CO LTD 1.3% . .
UBS GROUP AG 13% Region Yo of %o of
0 Total Bench % Diff
ALPHABET INC 1.3%
Total 15.5% North America ex U.S. 4.2% 3.0% 1.2%
o United States 49.4% 59.5% -10.0%
Market Capitalization Europe Ex UK. 20.3% 13.0% 7.4%
s:(:;:g (':V'a'g Laég: Unclassified United Kingdom 6.5% 3.9% 2.6%
Pacific Basin Ex Japan 5.1% 3.2% 1.8%
Global Equity Composite 38%  204%  72.2% 36% | ap; — 520 o 0%
MSCI ACWI IMI Net USD 16.0% 155%  68.5% 0.0% £ ercing Markets 6.5% 1.0% 4.5%
Weight Over/Under -12.2% 4.9% 3.7% 3.6% Other 17% 0.3% 149
Total 100.0% 100.0% 0.0%

MV MarquetteAssociates



Common Holdings Matrix

Global Equity Composite

+

As of March 31, 2023

=y
Sussex County OPEB Plan

%

10

+

%

Dodge & Cox Global Stock

Artisan Global Opportunities

11

MFS Low Volatility Global Equity

64
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~
Sussex County OPEB Plan Non-U.S. Equity Composite
As of March 31, 2023
Characteristics Sector Allocation (%) vs MSCI ACWI ex USA IMI
Portiofic MSCI ACWI ex
USA IMI | s
Number of Holdings 4477 6,584 Energy ‘—55.
Weighted Avg. Market Cap. ($B) 739 78.0 Materials ME— .9
Median Market Cap. ($B) 3.2 1.7 Industrials ME———— 2.3 139
PI’!CG To Earnlngs 12.7 134 Cons. Disc. ‘_‘ 11]4,9
Price To Book 24 24 — 7 :
Price To Sales 1.1 1.1 Cons. Staples‘ - 8836
. [ [}
Return on Equity (%) 14.7 14.1 Health Care ‘ 92
Yield (%) 3.3 3.3 Financials ‘— qglg
. —— 2.9
Top Holdlngs Info. Tech.‘ : ]
TAIWAN SEMICONDUCTOR MANUFACTURING CO LTD 2.3% Comm. Sve. 72
TENCENT HOLDINGS LTD 1.8% Utilties Mmmmm— 3.2
SAMSUNG ELECTRONICS CO LTD 1.3% Real Estate 25
ALIBABA GROUP HOLDING LTD 1.0% | '
NESTLE SA, CHAM UND VEVEY 0.7%
’ 0.0 50 10.0 15.0 20.0 25.0
NOVARTIS AG 0.6%
ROCHE HOLDING AG 0.6% Region Allocation Summary
SHELL PLC 0.6% ) .
NOVO NORDISK 'B' 06% Region %o of %o of -
ASML HOLDING NV 0.6% Total Bench %o Diff
Total 10.3% North America ex U.S. 5.9% 7.5% -1.6%
o United States 1.8% 0.0% 1.8%
Market Capitalization Europe Ex UK. 28.0% 32.0% 3.9%
s:(:;:g (':V'a'g Laég: Unclassified United Kingdom 8.1% 9.6% 1.6%
Pacific Basin Ex Japan 7.8% 8.0% -0.2%
Non-U.S. Equity Composite 282%  215%  44.0% 63% | ap; — 26 49 o
MSCI ACWI ex USA IMI 25.1% 21.7%  53.2% 0.0% : ' ' '
: Emerging Markets 34.0% 27.2% 6.9%
Weight Over/Under 3.1% -0.2%  -9.2% 6.3% Other 17% 0.8% 0.9%
Total 100.0% 100.0% 0.0%
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Sussex County OPEB Plan

.
Non-U.S. Equity Composite
As of March 31, 2023

Common Holdings Matrix

[73
<
2
S
T
QO
&
O
&
$
O
N
g
Y
<
8
§
)
S

Hartford Schroders Int'l Multi-Cap Value

Fidelity Total International Index

Harding Loevner Int'l Small Companies Portfolio
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# % # % # % # %
- - 404 25 0 0 18 32
404 92 - - 58 68 86 71
58 1 - - 1 0
18 86 8 0 - -

Wellington Emerging Markets Opportunities

66
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‘
Sussex County OPEB Plan Fixed Income Composite
As of March 31, 2023
Yield to Maturity
15
10
5 = 43 38 39 4.2 43
0
Yield to Maturity Average Duration Weighted Average Maturity
Credit Quality
100%
so% 66.9%
60.4% -
60%
40%
20.6%
20% 14.2% 14.3%
o 2.6% 0.0% 0.7% 0.0% 0.0% 0.0%
0
AAA AA A BBB BB & Below Not Rated Cash
US Sector
100%
80%
65.7%
60%
40%
20%
oo 0.0% 00% 3% 00%  06% 08%  0.0% 00%  0.0%
UST Agency Corporate MBS ABS Foreign Muni Other Cash
I OPEB Plan - Fixed Income Composite [ Bloomberg US Govt/Credit Int TR

. _
MV MarquetteAssociates
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~
Sussex County, Delaware Fidelity 500 Index
As of March 31, 2023

Manager Summary: Passively-managed. Seeks to provide investment results that correspond to the total return performance of common stocks publicly traded in the United States.
Normally investing at least 80% of assets in common stocks included in the S&P 500 Index, which broadly represents the performance of common stocks publicly traded in the United
States.

Characteristics
Sector Allocation (%) vs S&P 500

Portfolio S&P 500
Number of Holdings 504 503 ‘
Weighted Avg. Market Cap. ($B) 537.6 539.2 6
Median Market Cap. ($B) 30.4 30.4 Energy 5
Price To Eamings 211 21.2 2.6
Price To Book 42 42 Vaterials T 26
Price To Sales 25 25 industrials T gé
Return on Equity (%) 28.7 285 ‘ ‘ :
Yield (%) 1.7 17 Cons. Disc, IGEG— (0.1
| |
I 2
Top Holdings Cons. Staples‘ | 78
APPLE INC 7.4% Healh Care, I 14
MICROSOFT CORP 6.2% ‘ ‘ ‘ ;
AMAZON.COM INC 2.7% Financials M 112391
NVIDIA CORPORATION 2.0% | ‘ ‘ ; ”5 1
1 S ——— 26,
ALPHABET INC 1.8% Info. Tech. 55 6
TESLA INC 1.6% [———
BERKSHIRE HATHAWAY INC 1.6% Comm. Sve. 83
0, |
ALPHABET INC 16 OA, Ui ME28
META PLATFORMS INC 1.4% | 27
EXXON MOBIL CORP 1.3% Real Estate N gg
Total 27.4% ‘ :
Market Capitalization Sl w L 00 50 100 150 200 250 300
ma i arge
Cap Cap Cap
Fidelity 500 Index 0.0% 15.9% 84.1%
S&P 500 0.2% 15.7% 84.1%
Weight Over/Under -0.2% 0.3% -0.1%
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~
Sussex County, Delaware

Manager Summary: Focus on investing in high-quality companies with a history of stable and consistent earnings. Emphasize innovative business models, shareholder-friendly

Eaton Vance Atlanta Capital SMID

As of March 31, 2023

managements and companies with limited Wall Street coverage. Seek high levels of free cash flow with low volatility over time. Portfolio comprised of companies with high credit ratings -

tends to outperform when quality is in favor.

Characteristics

Portfolio
Number of Holdings 54
Weighted Avg. Market Cap. ($B) 10.8
Median Market Cap. ($B) 10.6
Price To Earnings 223
Price To Book 34
Price To Sales 1.9
Return on Equity (%) 20.8
Yield (%) 0.8
Top Holdings
BERKLEY (W.R.) CORP
CARLISLE COS INC
ENVISTA HOLDINGS CORP
ARAMARK
TELEFLEX INC
DOLBY LABORATORIES INC
MARKEL CORP
LANDSTAR SYSTEM INC
SEI INVESTMENTS CO
CACI INTERNATIONAL INC
Total
Market Capitalization
Small Mid
Cap Cap
Eaton Vance Atlanta Capital SMID 0.0% 100.0%
Russell 2500 36.0% 64.0%
Weight Over/Under -36.0% 36.0%

Russell 2500
2,411

6.5

1.6

14.1

2.6

1.2

104

1.7

4.6%
3.6%
3.6%
3.4%
3.4%
2.9%
2.8%
2.8%
2.7%
2.6%
32.3%

Large
Cap
0.0%
0.0%
0.0%

Sector Allocation (%) vs Russell 2500

Energy 0.0 4

| /
Materials 4 6

0

Industrials T —— 285

| | |
i« . 16.9
Cons. Disc. 120

|
W13
Cons. Staples 35

19.3

Health Care ‘_ 8.5 124

Financials “_‘15_5 223

Info. Tech. ‘— 1%?1

Comm. Svc.‘o'0 27

Utiies 09 20

Real Estate ‘- 15 77
| |
0.0 10.0 20.0 30.0

o |
MV MarquetteAssociates
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|
Sussex County, Delaware

Vanguard Small-Cap Value Index
As of March 31, 2023

Manager Summary: Passively managed to track the performance of the CRSP US Small Cap Value Index. Follows a full-replication approach whereby the fund attempts to hold the same
securities at the same weights as the benchmark. Low expense ratio means the returns will also track the benchmark closely on a net-of-fees basis.

Characteristics

Portfolio
Number of Holdings 846
Weighted Avg. Market Cap. ($B) 6.1
Median Market Cap. ($B) 2.7
Price To Earnings 11.8
Price To Book 21
Price To Sales 0.9
Return on Equity (%) 14.2
Yield (%) 24
Top Holdings
IDEX CORP
RELIANCE STEEL & ALUMINUM CO
ATMOS ENERGY CORP
BUNGE LTD
BUILDERS FIRSTSOURCE INC
GAMING AND LEISURE PROPERTIES INC
BOOZ ALLEN HAMILTON HOLDING CORPORATION
KIMCO REALTY CORP
CARLISLE COS INC
RPM INTERNATIONAL INC
Total
Market Capitalization
Small Mid
Cap Cap
Vanguard Small-Cap Value Index 74.5% 25.5%
CRSP US Small Cap Value TR USD 75.8% 24.2%
Weight Over/Under -1.2% 1.2%

CRSP US Small
Cap Value TR
usb

841
6.1
28

11.8
2.1
0.9

14.2
24

0.7%
0.6%
0.6%
0.6%
0.5%
0.5%
0.5%
0.5%
0.5%
0.4%
5.3%

Large
Cap
0.0%
0.0%
0.0%

Sector Allocation (%) vs CRSP US Small Cap Value TR USD

— 4
Energy 4
[
. I 8.0
Materials E 8
[ |

[ | |
o, I S 12.1
Cons Biso B 22

|
Cons. Staples = 2 f

|

57

Health Care ~ 58

| |
o I S 20,1
Financals =57

| |
Info. Tech. =55?5

|
Comm. Sve. =§8
|

Ut I 5.0
&

[ |
S § §
e — O

0.0 5.0 10.0 15.0 20.0 25.0

&l |
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~
Sussex County, Delaware Dodge & Cox Global Stock
As of March 31, 2023

Manager Summary: Focuses on identifying large, well-established companies across the globe that trade at a discount to their long-term profit opportunities. Emphasize fundamental
research, attempting to understand risks facing businesses over a 3-5-year time horizon. Seeks companies with solid management teams and strong, competitive franchises. Strategy
tends to hold deep value stocks that may be out-of-favor in the short-term but offer good value for the long-term investor.

Characteristics

Portfolio  MSCI ACWI Sector Allocation (%) vs MSCI ACWI
Number of Holdings 86 2,884 | |
Weighted Avg. Market Cap. ($B) 172.3 351.6 Ener qe_g
Median Market Cap. ($B) 441 12.3 .gy‘ e 7 4
. : Materials B g /-
Price To Earnings 12.5 17.3 ‘ fr o
Price To Book 2.3 3.4 '”dUSt”ab‘ : 10.5
Price To Sales 1.1 18 Cons. Diso, M—7 |
\I‘\(’Ietlt;rno/on Equity (%) 1;; 22; Cons. Staples ‘— 25 \ oo
ield (%) : : Health Care q_‘m
Financials #p‘%z
. I 8 (
Top Holdlngs Info. Tech.‘ : } | 20.4
ALPHABET INC 35% Utiites 00
GSK PLC 2.9% Real Estate 02, ,
OCCIDENTAL PETROLEUM CORP 2.8% ‘
BANCO SANTANDER SA 2.5%
0.0 50 10.0 15.0 20.0 250 30.0
SUNCOR ENERGY INC. 2.4%
VMWARE INC 2.3% Region Allocation Summary
COMCAST CORP 2.3% . .
CHARTER COMMUNICATIONS INC 22% Region %o of %o of -
UBS GROUP AG 2.2% Total Bench % Diff
Total 26.9% North America ex U.S. 4.3% 3.0% 1.4%
Lo United States 48.3% 60.6% -12.2%
Market Capitalization Europe Ex UK. 25.1% 13.1% 12.1%
s:(:;:g (':V'a'g Laég: Unclassified United Kingdom 9.0% 3.8% 5.2%
Pacific Basin Ex Japan 0.0% 3.0% -3.0%
Dodge & Cox Global Stock 24%  17.0%  75.9% 48% | ap; — 210 50t o
MSCI ACWI 59% 16.8% 77.3% 0.0% , ' ' '
- Emerging Markets 10.1% 10.8% 0.7%
Weight Over/Under -3.5% 02%  -1.4% 4.6% Other 0.0% 0.3% 0.3%
Total 100.0% 100.0% 0.0%

MV MarquetteAssociates
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Sussex County, Delaware Artisan Global Opportunities

As of March 31, 2023

Manager Summary:Targets high-quality companies with above-average and sustainable earnings growth. Holdings tend to be global franchises with strong industry positioning. Portfolio
will typically include 50-70 stocks and tends to have low turnover. Relatively unconstrained with respect to country, sector & position weights.

Characteristics Sector Allocation (%) vs MSCI ACWI

Portfolio ~ MSCI ACWI

Number of Holdings 45 2,884 \. 07
Weighted Avg. Market Cap. ($B) 132.4 3516 Energy S 50
Median Market Cap. ($8) 62.2 12.3 Materials B0 4
Price To Earnings 335 17.3 Industrials _f i
Price To Book 44 34 Cons. Disc, M—— 69
Price To Sales 5.0 1.8 Cons. Sta Ies‘O-O \ ’
Return on Equity (%) 114 207 - Slapes - 7.
Vield (%) 07 23 Health Care ‘+25.3
Financials ‘—13.6 156
Top Holdings Info. Tech. ‘—8.140
VEEVA SYSTEMS INC 5.9% Comm. Svo. Emmm—53 .
ADVANCED MICRO DEVICES INC 5.7% Utilties B3
BOSTON SCIENTIFIC CORP 47% Real Estate/20_, ,
LONZA GROUP AG 4.4% L
NOVO NORDISK 'B' 4.3%
TECHTRONIC INDUSTRIES CO LTD 4.1% 0.0 100 200 300
ASTRAZENECA PLC 3.5% Region Allocation Summary
NEXTERA ENERGY INC 3.3% % of % of
ATLASSIAN CORP 31%  Region T°t | . 0 A o Dif
KEYENCE CORP 3.0% oa enc % Di
Total 42.0% North America ex U.S. 1.8% 3.0% -1.2%
United States 50.5% 60.6% -10.1%
Market Capitalization Europe Ex UK. 20.1% 13.1% 7.0%
Srg::: (I:waig La(;g: Unclassified ggge.d Kingdom 11.3:A, 3.8:/0 7.5:Aa
ific Basin Ex Japan 9.3% 3.0% 6.3%
Artisan Global Opportunities 00% 187% 73.0% 8.3% Japan 4.7% 5.5% -0.8%
MSCI ACWI 5.9% 16.8%  77.3% 0.0% Emerging Markets 2.3% 10.8% -8.5%
Welght Over/Under -5.9% 1.9% -4.3% 8.3% Other 0.0% 0.3% 0.3%
Total 100.0% 100.0% 0.0%

_ 74
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~
Sussex County, Delaware MFS Low Volatility Global Equity
As of March 31, 2023

Manager Summary: Strategy seeks to produce long-term excess market returns with less volatility than the market. Investment process combines quantitative inputs and fundamental
analysis. Only stocks that exhibit low volatility are considered for further analysis. Fundamental inputs include analyst expectations for earnings and valuation. Stocks are then rated buy,
hold, or sell. Strategy typically holds 80-120 names with a maximum position limit of 4%.

Characteristics

Portfolio MSCI ACWI Sector Allocation (%) vs MSCI ACWI
Number of Holdings 97 2,884 |
Weighted Avg. Market Cap. ($B) 170.2 351.6 Energy 10.5 ‘5 0
Median Market Cap. ($B) 471 12.3 Mlaterials =26 ‘4
Price To Earnings 19.0 17.3 alenals, 3 82
in|e I .
Price To Book 2.8 3.4 Industrials, ‘ 105
Price To Sales 1.7 18 Cons. Disc, MS— 5.5 L s
Return on Equity (%) 207 20.7 Cons. Staples _”‘— 127
H 0, I |
Yield (%) 25 23 Health Care qb 16.3
Financials‘ ‘ ‘ 13-‘ 15.6
TOp Holdings Info. Tech. ‘—‘ : 180 20.4
AMDOCS LTD 3.1% Comm. Svc. ‘qm
DBS GROUP HOLDINGS LTD 2.9% Utiliies S——— .
JOHNSON & JOHNSON 2.6% ‘ 9
Real Estate q
MICROSOFT CORP 2.5% | i
EVEREST RE GROUP LTD 2.4%
0.0 50 10.0 15.0 200 25.0
MCKESSON CORP 2.3%
KDDI CORP 2.3% Region Allocation Summary
MERCK & CO INC 2.2% . .
ROCHE HOLDING AG 21% Region %o of %o of -
FRANCO-NEVADA CORP 2.4% Total Bench % Diff
Total 24.6% North America ex U.S. 6.3% 3.0% 3.3%
o United States 48.0% 60.6% -12.6%
Market Capitalization Europe Ex UK. 15.1% 13.1% 2.0%
s'(‘:‘a" (':V"d Lagge Unclassified United Kingdom 2.5% 3.8% 1.3%
- - ap ap ap Pacific Basin Ex Japan 5.8% 3.0% 2.8%
MFS Low Volatility Global Equity 85% 235% 65.1% 2.9% Japan 10.8% 5.5% 5.3%
'\M"/S,C'hAgW'/U . ggz//“ 1233//" Zg‘;’ 283’ Emerging Markets 6.7% 10.8% 41%
eight Over/Under .6% A% -12.2% 9% Other 4.9% 0.3% 46%
Total 100.0% 100.0% 0.0%
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Sussex County, Delaware Hartford Schroders Int'l Multi-Cap Value
As of March 31, 2023

Manager Summary: Quantitative process leads to a diversified, all-cap portfolio with developed and emerging market exposure. The team seeks stocks trading at attractive valuations with
higher quality fundamentals than industry peers. Weighting scheme favors higher-quality and more liquid securities. Portfolio tends to hold more than 500 stocks

Characteristics

. MSCI ACWI ex Sector Allocation (%) vs MSCI ACWI ex USA Value
Portfolio
USA Value
Number of Holdings 513 1,340 E ‘_‘ 82
. nergy 96
Weighted Avg. Market Cap. ($B) 51.6 63.2  —— O 0
Median Market Cap. ($B) 5.6 8.7 Materials ‘ 7103
Price To Earnings 95 9.9 Industrials _181
Price To Book 2.1 1.7 Cons. Disc. M—— 3.5
;rice To S;Ies - 122 1?? Cons. Staples —j‘g
eturn on Equity (% : : * 78
Yield (%) 40 49 Health Care SESSt? o
Financials | ‘ 298
: ———— (.6
TOp Holdlngs Info. Tech.‘ —6.
NOVARTIS AG 1.3% Comm. Sve. ; 93
TAIWAN SEMICONDUCTOR MANUFACTURING CO LTD 1.3% Utilitie.s M= 3.3 5
UNILEVER PLC 1.3% Real Estate ™13 .,
SANOFI 1.1% | '
GSK PLC 1.1%
0.0 10.0 20.0 30.0
ROCHE HOLDING AG 1.1%
SHELL PLC 1.0% Region Allocation Summary
ALIBABA GROUP HOLDING LTD 1.0% . .
TENCENT HOLDINGS LTD 1.0% Region %o of %o of -
KDDI CORP 1.0% Total Bench % Diff
Total 11.2% North America ex U.S. 8.4% 7.4% 0.9%
oo United States 1.4% 0.0% 1.4%
Market Capitalization Europe Ex UK. 30.2% 30.3% 0.1%
3'(‘:‘::)' (':V'a'z Laég: Unclassified United Kingdom 9.3% 12.4% -3.1%
Pacific Basin Ex Japan 7.7% 7.8% -0.1%
Hartford Schroders Intl Multi-Cap Value ~ 285%  28.2%  38.0% 54% | ap; — 780 4 3500
%S9L¢8W'f&‘ SSA Value 1‘;22//" Zgzz//" %Z‘? 223’ Emerging Markets 235% 27.1% 35%
elgnt Lverrunaer L2 B LA % Other 1.6% 0.6% 1.0%
Total 100.0% 100.0% 0.0%
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Sussex County, Delaware Fidelity Total International Index

As of March 31, 2023

Manager Summary: The investment seeks to provide investment results that correspond to the total return of foreign developed and emerging stock markets.The fund normally invests at
least 80% of assets in securities included in the MSCI ACWI (All Country World Index) ex USA Investable Market Index and in depository receipts representing securities included in the
index. The MSCI ACWI (All Country World Index) ex USA Investable Market Index is a market capitalization-weighted index designed to measure the investable equity market performance
for global investors of large, mid, and small-cap stocks in developed and emerging markets, excluding the U.S.

Characteristics

Portfolio MSCI ACWI ex Sector Allocation (%) vs MSCI ACWI ex USA IMI
USA IMI
Number of Holdings 4,300 6,584 Energy —55%
Weighted Avg. Market Cap. ($B) 77.3 78.0 e :
Median Market Cap. ($B) 29 17 Materials EE— g §
Price To Eamings 135 13.4 Industrials F—— 129
Price To Book 2.4 24 Cons. Disc, ——
Price To Sales 1.1 1.1 Cons. Staples —— 8846
Return on Equity (%) 14.1 14.1 Health Care ‘—‘Q 5
Yield (%) 33 33 ‘ ‘ 2
Financials 123992
Top Holdings Info. Tech.‘_1]-10_3
TAIWAN SEMICONDUCTOR MANUFACTURING CO LTD 1.5% Comm. Svo, [— 5.0
NESTLE SA, CHAM UND VEVEY 1.2% Utiities Memmm— 3.7
TENCENT HOLDINGS LTD 1.0% Real Estate M 3.
NOVO NORDISK 'B' 1.0% | '
ASML HOLDING NV 1.0%
LVMH MOET HENNESSY LOUIS VUITTON SE 1.0% 0.0 >0 100 o0 200 20
SAMSUNG ELECTRONICS CO LTD 0.8% Region Allocation Summary
ASTRAZENECA PLC 0.8% . .
SHELL PLC 0.8% Region %o of %o of -
ROCHE HOLDING AG 0.8% Total Bench %o Diff
Total 9.9% North America ex U.S. 7.5% 7.5% 0.0%
oo United States 1.2% 0.0% 1.2%
Market Capitalization Europe Ex UK. 33.6% 32.0% 1.6%
3'(‘:‘::)' (':V'a'g Laég: Unclassified United Kingdom 8.0% 9.6% 1.6%
1 H 0, 0, 0,
Fidelity Total International Index 209% 216%  51.2% 5.4% 5::;: e 13%‘; 12:802 ;goﬁ
MSF:I ACWI ex USA IMI 25'12/" 21 '7?’ 53'2?’ O'OZ/" Emerging Markets 24.6% 27.2% -2.6%
Weight Over/Under 832%  -01% -2.0% 5.4% Other 139 0.8% 0.5%
Total 100.0% 100.0% 0.0%
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Sussex County, Delaware Harding Loevner Int'l Small Companies Portfolio

As of March 31, 2023
Manager Summary: Employs a fundamental bottom-up investing approach with a focus on growth at a reasonable price. Fundamental research is employed to identify investments with
four key criteria: competitive advantage, quality management, financial strength, and sustainable growth. The strategy generally holds 75-150 names and will include emerging markets
and frontier markets, with the total of the two capped at 30%.

Characteristics
~ MSCIACWI ex Sector Allocation (%) vs MSCI ACWI ex US Small Cap Growth NR USD
Portfolio US Small Cap
Growth NR USD |
Number of Holdings 87 2,463 Energy M 2.1, ,
Weighted Avg. Market Cap. ($B) 32 25 Materials — 7 8 106
Median Market Cap. ($B) 2.9 11 18 ]
Price To Eamnings 18.0 174 Industrlals‘ 215
Price To Book 27 27 Cons. Disc, Mmm— .9 | 125
Price To Sales 15 14 Cons. Staples —%O ‘
Return on Equity (%) 14.8 13.2 H — E———— 00
Yield (%) 26 20 ealth Care 112
Financials W 8. 91
Top Holdings Info. Tech. qzo.a
RUBIS SA, PARIS 2.4% Comm. Sve.
MEGACABLE HOLDINGS SAB DE 2.3% Utilities —5_3
KEYWORDS STUDIOS PLC 2.3% Real Estato 106 io
REPLY SPA, TORINO 2.2% ‘ ’
:Ile_F')I'II-E?\IMA g:f:ﬁ: 0.0 50 10.0 15.0 20.0 250
SENIOR LG 2.1% Region Allocation Summary
HOA PHAT GROUP JOINT STOCK CO 2.1% . .
SIAULIU BANKAS AB 20% Region %o of %o of -
ABCAM PLC ADR 2.0% Total Bench % Diff
Total 21.7% North America ex U.S. 2.0% 7.4% -5.4%
o United States 4.3% 0.0% 4.3%
Market Capitalization Europe Ex UK. 33.9% 24.3% 9.6%
Srg::)l gla'g Lagg; Unclassified L;nit.(;d Eingdo&n , 122:? 13;30 gg:ﬁ;
- | - acific Basin Ex Japan 3% 0% -7.6%
Eg:gg;% Loevner Intl Small Companies 87.7% 3.9% 0.0% 8.4% Japan 2 1% 20.3% B0n
MSCI ACWI ex US Small Cap Growth NR USD 99.0% 1.0% 0.0% 0.0% Emerging Markets 23.0% 26.4% -3.4%
Weight Over/Under -11.3% 2.9% 0.0% 84% Other 6.0% 1.9% 4.1%
Total 100.0% 100.0% 0.0%
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Sussex County, Delaware Wellington Emerging Markets Opportunities

As of March 31, 2023
Manager Summary: Strategy employs a fundamental investment approach centered on industry focused bottom-up analysis. Invest in companies with a market capitalization in the largest
95% of the MSCI Emerging Markets Index by weight. Portfolio typically has 80-200 holdings.

Characteristics

Portfolio MSCI ER;'Z:EZE Sector Allocation (%) vs MSCI Emerging Markets
Number of Holdings 128 1,375 E | | 3
. nergy ?
Weighted Avg. Market Cap. ($B) 125.3 1124 T - 3
Median Market Cap. ($B) 14.3 6.6 Materlals‘ : 58
Price To Earnings 123 117 Industrials ‘ &
Price To Book 24 2.4 Cons. Disc, M — 12.41 38
;rife To Seléles.t " 1 1 g : ; g Cons. Staples — ) 65
eturn on Equity (% : . —3
Yield (%) 29 35 Fealth Care s
Financials 281?0
Top Holdings Info. Tech.‘ : 176 | 205
TAIWAN SEMICONDUCTOR MANUFACTURING CO LTD 7.7% Comm. Svo, E—— |
TENCENT HOLDINGS LTD 6.9% Utiltiess Memmmmm—ses 3.8
SAMSUNG ELECTRONICS CO LTD 4.5% Real Estate Mm2.3
ALIBABA GROUP HOLDING LTD 3.4% | :
PT BANK RAKYAT INDONESIA TBK 2.4%
0.0 50 10.0 15.0 20.0 25.0
CONTEMPORARY AMPEREX TECHNOLOGY CO LTD 2.3%
HON HAI PRECISION INDUSTRY CO LTD 1.9% ) .
CHINA MERCHANTS BANK CO LTD 19% Region %o of %o of -
BANCO BRADESCO SA BRAD 1.8% Total Bench % Diff
Total 34.8% North America ex U.S. 0.0% 0.0% 0.0%
o United States 2.8% 0.0% 2.8%
Market Capitalization Europe Ex UK. 0.2% 04% 0.2%
s'(‘:‘a" (':V"d Laége Unclassified United Kingdom 1.9% 0.0% 1.9%
Wellinaion Emeraing Market ap ap ap Pacific Basin Ex Japan 5.7% 0.0% 5.7%
O;p;”r?u‘r’]?ﬁes"‘erg'”g arkets 52%  212%  63.9% 9.7% Japan 0.0% 0.0% 0.0%
, 0 0 - 9
MSCI Emerging Markets 144%  24.3%  61.3% 0.0% (E)rt';erg'”g et ngof’ gg;of’ 182;’
Weight Over/Under 92%  -31%  2.6% 9.7% ¢ = il o
Total 100.0% 100.0% 0.0%
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Sussex County, Delaware

Lhnaracteristucs

Strategy sreakaown

% of Portfolio

Top Five Metro Areas

Clarion Lion Properties Fund

% of NAV

Fund GAV ($MM) $22,213.0 Pre-Development 5.2% Los Angeles-Long Beach-Santa 12.1%
Fund NAV ($MM) $16,433.7 Development 42% Boston-Cambridge-Quincy, MA: 11.6%
Cash (% of NAV) 2.0% Initial Leasing 2.8% San Francisco-Oakland-Fremor 10.2%
# of Investments 189 Operating 84.4% Seattle-Tacoma-Bellevue, WA 8.7%
% in Top 10 by NAV 20.6% Re-Development New York-Northern New Jersey 5.7%
Leverage % 21.8% Other 3.4%
Occupancy 91.4%
# of MSAs 36 Queue In: Queue Out:
1-Year Dividend Yield 3.3% Contribution Queue ($MM) $0.00 Redemption Queue ($MM) $2,571.23
As of Date 31-Mar-23 Anticipated Drawdown (Months) 0 Anticipated Payout (Months) 0
Top Ten Holdings Investment Detail
#  Property Type Location % of Fund NAV
1 245 First Street Other Camrbridge, MA 3.1%
2 75-125 Binney Street Other Camrbridge, MA 2.6%
3 Mansfield Logistics Park Industrial Mansfield, NJ 2.4%
4 Silver State Commerce Center Industrial North Las Vegas, NV 2.0%
5 Savoy Apartment Sunnyvale, CA 2.0%
6 213 East Grand Ave Other South San Francisco, CA 1.8%
7 Cranbury Station Industrial Cranbury, NJ 1.7%
8  Eastlake Life Science Campus Other Seattle, WA 1.7%
9 215 Fremont Street Office San Francisco, CA 1.7%
10 One Marina Park Drive Office Boston, MA 1.6%
Total 20.6%
Regional Breakdown by NAV (Excluding Cash & Debt)
60.0%
40.0%
EE—— |
0.0%
East South Midwest West
Property Type Breakdown by NAV (Excluding Cash & Debt)
40.0%
30.0%
20.0%
no - - 1n -
0.0%
Office Retail Apartment Industrial Hotel Other
Property Size Breakdown by NAV (Excluding Cash & Debt)
80.0%
60.0%
40.0%
20.0% -
0.0%
$0-10 million $10-20 million $20-50 million $50-100 million Over $100 million

 Clarion Lion Properties Fund ™ NCREIF-ODCE

As of March 31, 2023

&l |
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‘
Sussex County, Delaware JPMorgan IIF Hedged LP
As of March 31, 2023
Characteristics Strategy Breakdown
JPMorgan
Fund Inception/Vintage Year 2007 # of Investments 20
Total Fund GAV ($M) $55,850.1 # of Investors 1217
Total Fund NAV ($M) $29,488.0 # OECD Countries 28
Cash Balance % of NAV 0.0% Trailing 12-month Dividend Yield 6.3%
% in Top 10 by NAV 76.5% Queue Out: $810.9 Queue In: $4,457.8
Top 10 Fund investments by NAV
Investment Sector Location Investment ($M) Fair Mkt Val ($M) % of Portfolio
GETEC Other Europe $3,755.7 12.8%
Renantis Wind UK/Europe/United States $2,682.7 9.1%
El Paso Electric Electric United States $2,681.7 9.1%
Summit Utilities Gas United States $2,552.6 8.7%
Onward Energy Wind United States $2,277.6 7.7%
Koole Terminals Storage Netherlands $2,080.0 71%
Sonnedix Power Holdings Solar Various OECD $1,872.2 6.4%
Ventient Energy Limited Wind UK/Europe $1,805.4 6.1%
Adven Other Finland/Sweden $1,558.8 5.3%
BWC Terminals Storage United States $1,259.4 4.3%
Total $0.0 $22,526.1 76.5%
Country Breakdown of Active Assets

50.0%
40.0%
30.0%
20.0%
10.0%

0.0% —

Canada UK Europe Australia & NZ Mexico Asia Other
Sector Breakdown of Active Assets

30.0%
20.0%
10.0%

0.0%

Utilities Energy Renewables Communications Transportation Other
Investment by Revenue Source

60.0%
40.0%
20.0%

0.0%

Contracted Power GDP Sensitive Distribution/Regulated Other
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Sussex County, Delaware Cohen & Steers Global Infrastructure Fund

As of March 31, 2023
Manager Summary: Focuses on a relatively broad opportunity set across both infrastructure sectors and geography (emerging and developed markets) with an emphasis on companies
that are owners and operators of infrastructure assets. Cohen & Steers will generally avoid cyclical subsectors such as oil and gas production (upstream energy) but will invest in midstream
energy. The Fund screens for companies that exhibit relatively predictable inflation-lined cash flows and regulated and monopolistic businesses with high barriers to entry. Typically holds
between 50-80 holdings at any given time with a concentration in the U.S. and larger capitalization stocks.

Characteristics

Portfolio MSCI ACWI Sector Allocation (%) vs MSCI ACWI
Number of Holdings 54 2,884 |
Weighted Avg. Market Cap. ($B) 42.3 351.6 Energy M 10.8
Median Market Cap. ($B) 20.5 12.3 Materials 0.0
Price To Earnings 218 173 alerials =549 4
Price To Book 2.3 34 Industrials __ '
Price To Sales 2.1 1.8 Cons. Disc. 00 109
Return on Equity (%) 123 20.7 Cons. Staples 0:0 77
i 0
Yield (%) 3.1 2.3 Health Care 0.0 123
Financials 0.0 | 15.6
Top Holdings Info. Tech. }0'0 | 204
NEXTERA ENERGY INC 6.6% Comm. Svo. B18__ 7 \
CSX CORP 3.9% Utilities _48.2
SEMPRA ENERGY 3.8% Real Estate ‘ﬂ 58
GRUPO AEROPORTUARIO DEL SURESTE 'B' 3.7% e
TRANSURBAN GROUP 3.6% 00 200 100
CANADIAN PACIFIC KANSAS CITY LTD 3.3%
Loy R TR 3.2% Region Allocation Summary
EXELON CORP 2.9% . .
PPL CORP 28% Region %o of %o of -
UNION PACIFIC CORP 2.6% Total Bench %o Diff
Total 36.3% North America ex U.S. 10.2% 3.0% 7.3%
oo United States 55.4% 60.6% -5.1%
Market Capitalization Europe Ex UK. 7.0% 13.1% 6.1%
s:(:;:g (':V'a'z Laég: Unclassified United Kingdom 3.2% 3.8% 0.6%
Pacific Basin Ex Japan 8.9% 3.0% 5.8%
Cohen & Steers Global Infrastructure Fund ~ 10.4%  31.9%  54.8% 29% | ap; — s 50t aa
I\V/||/SF:II1¢8W|/U J 3?;? 11233//" Ziz//" ggjﬁ’ Emerging Markets 13.1% 10.8% 2.3%
elgnt Jverrunaer 7% LU J% Other 0.0% 0.3% -0.3%
Total 100.0% 100.0% 0.0%
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Sussex County, Delaware Wilmington Trust Fixed Income
As of March 31, 2023
Manager Summary: Strategy focuses equally on duration management, sector selection and yield curve exposure. Assess overall market environment and position portfolio to benefit from
realistic expectations. Will actively trade, including analysis of technical factors, price momentum, interest rate outlook and yield curve movement.
Yield to Maturity
15
10
5 44 43 43 37 37 3.9 4.1 40 =
0
Yield to Maturity Average Duration Weighted Average Maturity
Credit Quality
100%
80%
66.9%
60%
40%
22.0% 22.0% 23.0%
20% o 180% 1439, o 15.2%
o 20%  10% _ 3.5% 00%  00%  0.0% 00%  00%  0.0%
0
AA A BBB BB & Below Cash
US Sector
100%
80%
65.7%
60%
40%
20%
0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 00% 00% 33% 00% 00% 06% 0.0% 00% 0.0%
UST Agency Corporate MBS ABS Foreign Muni Cash
I Pension Plan - Wilm. Trust Fixed Income [ OPEB Plan - Wilm. Trust Fixed Income [ Bloomberg US Govt/Credit Int TR
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Sussex County, Delaware Fidelity Interm. Treasury Bond Index
As of March 31, 2023
Manager Summary: Passively-managed using an index sampling approach. Seeks to track the performance of Barclays Capital U.S. 5-10 year Treasury Index. Invests only in U.S. Treasury
securities. Intermediate duration portfolio. a smaller number of securities.
Yield to Maturity
15
10
6.5 6.5
5
0
Yield to Maturity Average Duration Weighted Average Maturity
Credit Quality
100.0% 100.0%
100%

80%

60%

40%

20%

o 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0
AA A BBB BB & Below Not Rated Cash
US Sector
100.0% 100.0%

100%
80%
60%
40%
20%

0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

UST Agency Corporate MBS ABS Foreign Muni Other Cash
I Fidelity Interm. Treasury Bond [ BBgBarc US Treasury 5-10 Yr TR
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Sussex County, Delaware Lord Abbett Short Duration Income
As of March 31, 2023
Manager Summary: Seeks to add value through sector rotation and security selection among short-duration securities. Approach combines top-down decisions making with bottom-up security
selection. A separate quantitative team helps monitor risk allocation as well as the relative attractiveness of securities and sectors. The strategy employs a duration-neutral position versus the
benchmark.
Yield to Maturity
15
10

0
Yield to Maturity Average Duration Weighted Average Maturity
Credit Quality

100%
80%

60% 0

HEERS 43.2%
40%
20%
o 0.1% 3.3% 0.0% 0.0% 0.0%
0
AAA AA A BBB BB & Below Not Rated Cash
US Sector
100% 100.0%
0
80%
60%
40%
20%
0,
0.0% 01%  0.0% 00%  00% 35%  0.0% 00%  0.0%
0% I
UST Agency Corporate MBS ABS Foreign Muni Other Cash
I Lord Abbett Short Duration Income Fund [ (CE BofAML 1-3 Year U.S. Corp. Index

.
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Sussex County, Delaware Lord Abbett High Yield Fund
As of March 31, 2023
Manager Summary: The team uses a bottom-up, fundamental analysis of each company under coverage. The research process includes an analysis of the quality of management, the
company’s relative market position and industry dynamics. Fundamental analysis is augmented by quantitative modeling which allows the team to individually assess the credit worthiness of
target companies in a variety of economic scenarios.
Yield to Maturity
15

Yield to Maturity Average Duration Weighted Average Maturity
Credit Quality
100% 96.4%

100.0%
80%
60%
40%

20%

o 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 1.6% 0.0% 2.1% 0.0% 0.0% 0.0%
0
AAA AA A BBB BB & Below Not Rated Cash
US Sector
0,
100% 9500 100.0%
80%
60%
40%
20%
0,
oo | 00%  00% 00%  00% 00%  00% 00%  00% 00%  00% — 0.0% 00%  00%
UST Agency Corporate MBS ABS Foreign Muni Other Cash
I Lord Abbett High Yield Fund [ ICE BofAML U.S. HY Constrained Index
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Sussex County Employee Pension Plan

QTD YTD  Fiscal YTD

Pension Policy Index 0.9 6.0 7.5
Total Equity Policy Index 1.2 8.3 11.2
Russell 3000 1.1 8.3 10.9
Fidelity 500 Index 1.6 9.2 1.7
S&P 500 1.6 9.2 11.7
Eaton Vance Atlanta Capital SMID -0.1 0.9 -
Russell 2500 -1.3 2.0 -
Vanguard Small-Cap Value Index -1.0 0.4 6.9
CRSP US Small Cap Value TR USD -1.0 -0.4 6.9

MSCI ACWI IMI Net USD 1.3 8.3 11.1
Dodge & Cox Global Stock 2.1 7.3 95
MSCI ACWI Value NR USD 1.7 3.0 8.6
Artisan Global Opportunities -0.8 8.2 10.0
MSCI ACWI Growth 1.1 15.1 14.0
MFS Low Volatility Global Equity 3.3 7.6 12.2
MSCI ACWI Minimum Volatility Index 2.8 4.4 6.4

MSCI ACWI ex USA IMI 1.7 8.4 11.7
Schroder Int'| Multi-Cap Value Trust 1.3 7.0 8.7
MSCI ACWI ex USA IMI Value (Net) 24 7.5 11.6
Fidelity Total International Index 1.8 8.6 11.7
MSCI ACWI ex USA IMI 1.7 8.4 11.7
Harding Loevner Intl Small Companies Portfolio 3.1 7.2 13.8
MSCI ACWI ex US Small Cap Growth NR USD 0.9 6.6 9.6
Wellington Emerging Markets Opportunities -1.8 1.5 -3.4
MSCI Emerging Markets -1.1 2.8 -0.3

Performance Summary (Net)
As of April 30, 2023

Market Value % of Portfolio Policy %
47,043,785 32.3 32.0
4,336,139 3.0 3.3
5,014,634 34 3.8
7,389,807 51 5.0
6,987,704 4.8 5.0
7,898,858 54 5.0
2,150,793 1.5 1.5
8,136,101 5.6 5.0
1,248,715 0.9 1.0
1,957,167 1.3 1.5

. _
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Sussex County Employee Pension Plan Performance Summary (Net)
As of April 30, 2023
QTD YTD  Fiscal YTD Market Value % of Portfolio Policy %
Clarion Lion Properties Fund 0.0 -5.3 -10.0 8,108,666 5.6 5.0
NFI-ODCE 0.0 -3.3 -8.0
CPI +4% 0.0 2.7 4.9
JPMorgan IIF Hedged LP 0.0 2.2 8.2 7,841,462 5.4 5.0
CPI +4% 0.0 2.7 4.9
Cohen & Steers Global Infrastructure Fund 2.2 3.1 2.3 326,058 0.2 0.0
FTSE Global Core Infrastructure 50/50 Index (Net) 2.1 2.7 1.9
Bloomberg US Govt/Credit Int TR 0.6 3.0 1.3
Wilmington Trust Fixed Income 0.6 3.0 1.6 18,548,239 12.7 13.0
WT Fixed Income Policy Index 0.6 3.0 1.3
Fidelity Interm. Treasury Bond Index 0.8 4.2 0.1 7,362,390 5.0 6.0
Bloomberg US Treasury 5-10 Yr TR 0.8 4.0 0.1
Lord Abbett Short Duration Income 0.4 23 1.9 8,575,186 5.9 7.0
ICE BofA 1-3 Yrs US Corporate TR 0.6 1.9 2.0
Lord Abbett High Yield Fund 0.9 3.7 6.6 369,108 0.3 0.0
BofA ML US High Yield Constrained Index 1.0 4.7 8.2
Wilmington U.S. Govt MM Fund - MF Acct 1,711,960 1.2 1.0
M&T Bank Municipal MM Savings 814,503 0.6 0.0

. _ 2
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Sussex County OPEB Plan
QTD YTD  Fiscal YTD
Sussex OPEB Policy Index 0.9 6.0 7.5
Equity Policy Index 1.2 8.3 11.2
Russell 3000 1.1 8.3 10.9
Fidelity 500 Index 1.6 9.2 1.7
S&P 500 1.6 9.2 11.7
Eaton Vance Atlanta Capital SMID -0.1 0.9 -
Russell 2500 -1.3 2.0 -
Vanguard Small-Cap Value Index -1.0 0.4 6.9
CRSP US Small Cap Value TR USD -1.0 -0.4 6.9

MSCI ACWI IMI Net USD 1.3 8.3 11.1
Dodge & Cox Global Stock 2.1 7.3 95
MSCI ACWI Value NR USD 1.7 3.0 8.6
Artisan Global Opportunities -0.8 8.2 10.0
MSCI ACWI Growth 1.1 15.1 14.0
MFS Low Volatility Global Equity 3.2 7.4 11.7
MSCI ACWI Minimum Volatility Index 2.8 4.4 6.4

Performance Summary (Net)
As of April 30, 2023

Market Value % of Portfolio Policy %
19,206,085 32.5 32.0
1,834,137 3.1 3.3
2,038,709 34 3.8

3,008,787 5.1 5.0
2,752,648 4.7 5.0
3,131,902 53 5.0

MSCI ACWI ex USA IMI 1.7 8.4 11.7

Hartford Schroders Int'l Multi-Cap Value 1.4 7.6 8.8 852,710 14 15
MSCI ACWI ex USA IMI Value (Net) 24 7.5 11.6

Fidelity Total International Index 1.8 8.6 11.7 3,262,315 55 5.0
MSCI ACWI ex USA IMI 1.7 8.4 11.7

Harding Loevner Intl Small Companies Portfolio 3.1 7.2 13.8 532,026 0.9 1.0
MSCI ACWI ex US Small Cap Growth NR USD 0.9 6.6 9.6

Wellington Emerging Markets Opportunities -1.8 1.5 -3.4 858,451 1.5 1.5
MSCI Emerging Markets -1.1 2.8 -0.3

=’ MarquetteAssociates 3
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Sussex County OPEB Plan Performance Summary (Net)
As of April 30, 2023
QTD YTD  Fiscal YTD Market Value % of Portfolio Policy %
Clarion Lion Properties Fund 0.0 -5.3 -10.0 3,269,399 5.5 5.0
NFI-ODCE 0.0 -3.3 -8.0
CPI +4% 0.0 2.7 4.9
JPMorgan IIF Hedged LP 0.0 2.2 8.2 3,080,575 5.2 5.0
CPI +4% 0.0 2.7 4.9
Cohen & Steers Global Infrastructure Fund 2.2 3.1 2.3 133,113 0.2 0.0
FTSE Global Core Infrastructure 50/50 Index (Net) 2.1 2.7 1.9
Bloomberg US Govt/Credit Int TR 0.6 3.0 1.3
Wilmington Trust Fixed Income 0.6 3.0 15 8,421,055 14.2 15.0
WT Fixed Income Policy Index 0.6 3.0 1.3
Fidelity Interm. Treasury Bond Index 0.8 4.2 0.1 2,671,380 4.5 5.0
Bloomberg US Treasury 5-10 Yr TR 0.8 4.0 0.1
Lord Abbett Short Duration Income 0.4 2.3 1.9 3,188,578 54 6.0
ICE BofA 1-3 Yrs US Corporate TR 0.6 1.9 2.0
Lord Abbett High Yield Fund 0.9 3.7 6.6 150,183 0.3 0.0
BofA ML US High Yield Constrained Index 1.0 4.7 8.2
Wilmington U.S. Govt MM Fund - MF Acct 626,553 1.1 1.0
M&T Bank Municipal MM Savings 138,929 0.2 0.0

. _ 4
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GINAA. JENNINGS, MBA, MPA
FINANCE DIRECTOR

(302) 855-7741 T
(302) 855-7749 F
gjennings@sussexcountyde.gov

Sussex County

DELAWARE
sussexcountyde.gov

MEMORANDUM:
TO: Sussex County Council
The Honorable Michael H. Vincent, President
The Honorable John L. Rieley, Vice President
The Honorable Cynthia C. Green
The Honorable Douglas B. Hudson
The Honorable Mark G. Schaeffer
FROM: Gina A. Jennings
Finance Director/Chief Operating Officer
RE: Audit RFP Award
DATE: June 2, 2023

A Request for Proposal (RFP) was done recently for audit services. We received three
proposals: BDO USA, LLP; CliftonLarsonAllen LLP; UHY, LLC. A summary of the bid
evaluations is attached. The bids were graded on experience and reputation, quality of audit
firm, capacity to perform, credentials and experience, and price.

Based upon an evaluation completed by me, the Deputy Finance Director, and the Manager of
Accounting, it is recommended that Sussex County select BDO USA, LLP to perform audit
services for the next three fiscal years with the option to extend the contract for another three
one-year periods, by mutual agreement. The cost of auditing services includes performing the
County’s annual audit, the federal awards audit, 11 library compilation/reviews, agreed-upon
procedures for fire companies, and routine technical research and advice. Specific reasons
why the committee is recommending BDO are: the familiarity with Sussex County and the
Munis ERP financial system, the firm’s substantial experience with being an advisor to over
4,000 public sector clients, the number of hours they are dedicating to perform the County’s
audit to meet critical deadlines, their knowledge of the recent GASB regulations, and their
capacity to perform based on the quality and number of staff being assigned to our audit.

Please let me know if you have any questions.

Attachment

COUNTY ADMINISTRATIVE OFFICES
2 THE CIRCLE | PO BOX 589
GEORGETOWN, DELAWARE 19947



Sussex County

PROFESSIONAL SERVICES
BID TABULATION SHEET

Project: Audit Services
Possible Award Date: June 6, 2023

Recommended Awarded Entity: BDO USA, LLP

Auditor Score out of 5
BDO USA LLP 3.87
CliftonLarsonAllen LLP 3.40
UHY LLP 2.60
Director - Senior -
Auditor Partner Rates Manager Associates
Rates Rates
BDO USA LLP $245 $205-$180 $135-3$115
CliftonLarsonAllen LLP $230 $190 $110-$90
UHY LLP $375 $280 $200-$150
BDO USA LLP's Proposal 6/30/2023 6/30/2024 6/30/2025
Base Fee $103,000 $107,000 $110,000
Single Audit (up to 3 major programs) $22,000 $23,000 $24,000
11 Independent Library Compilations/Reviews $38,000 $39,500 $41,600
Agreed-upon Procedures (per fire company) $5,150 $5,300 $5,450




GINAA. JENNINGS, MBA, MPA
FINANCE DIRECTOR

(302) 855-7741 T
(302) 855-7749 F
gjennings@sussexcountyde.gov

Sussex County

DELAWARE
sussexcountyde.gov

MEMORANDUM:
TO: Sussex County Council
The Honorable Michael H. Vincent, President
The Honorable John L. Rieley, Vice President
The Honorable Cynthia C. Green
The Honorable Douglas B. Hudson
The Honorable Mark G. Schaeffer
FROM: Gina A. Jennings
Finance Director/Chief Operating Officer
RE: American Rescue Plan Non-Profit Grant Award Recommendation
DATE: June 2, 2023

In March, | gave Council an update on the County’s ARPA funds. At that time, I
recommended that the Council endorse a grant program that would allow non-profits to
demonstrate they were financially impacted by the pandemic. Non-profits demonstrated harm
by providing the County with their IRS 990 forms or financial statements for their 2019 —
2021 fiscal years.

After review by the Finance Department, we are recommending awarding 23 entities amounts
ranging from $1,568 to $40,000. The awards were based on both the financial calculation and
clarification that the financial impacts were COVID-19 related.

If Council awards these grants on Tuesday, the Finance Department will reach out to the
entities and notify them of their award. The non-profit will then sign the attached certification
before the funds will be released.

Please let me know if you have any questions.

Attachment

COUNTY ADMINISTRATIVE OFFICES
2 THE CIRCLE | PO BOX 589
GEORGETOWN, DELAWARE 19947



NON-PROFIT RECOMMENDED ARPA AWARDS

Organization Funds Need applied for: Recommended Revenufa Loss (DLZ:::Z‘; in Notes
Requested Amount (Gain)
Exp
1 Bridgeville Apple Scrapple Festival $20,000 Revenue Loss $20,000 >20,000 N/A Revenue loss due to cancelled festival due to the pandemic
2 Bridgeville Public Library $40,000 Increased Costs $40,000 N/A >40,000 Increased costs due to the pandemic
3 Cape Henlopen Senior Center $40,000 Revenue Loss $40,000 >40,000 N/A Program revenue down due to the pandemic
4 Cheer Inc $40,000 Revenue Loss $40,000 >40,000 N/A Program revenue down due to the pandemic
5 Contractors for a Cause $25,000 Revenue Loss $20,822 $20,822 N/A Contributions down due to the pandemic
6 Delmar Public Library $40,000 Increased Costs $40,000 N/A >40,000 Increased costs due to the pandemic
7 Envision of Frankford Inc $5,000 Revenue Loss $5,000 >5,000 N/A Loss of revenue due to the pandemic
8 Friends of Milford Public Library $5,000 Revenue Loss $5,000 >5,000 N/A Revenue loss due to fundraising events during the pandemic
9 Friends of Prime Hook National Wildlife Refuge $5,000 Revenue Loss $5,000 >5,000 N/A Revenue loss due to donations down from store being closed
10 Friends of the Bridgeville Library $5,000 Revenue Loss $5,000 >5,000 N/A Revenue loss due to cancellation of fundraisers
11 Friends of the Georgetown Public Library $18,646 Revenue Loss $5,000 >5,000 N/A Revenue loss due to cancellation of fundraiser
12 Friends of the South Coastal Library $40,000 Revenue Loss $40,000 >40,000 N/A Revenue loss due to cancellation of fundraisers
13 Greater Lewes Foundation $40,000 Revenue Loss $40,000 >40,000 N/A Contributions down due to the pandemic
14 Joshua M Freeman Foundation $40,000 Revenue Loss $40,000 >40,000 N/A Revenue loss due to cancelled programs
15 Lewes Fire Department $40,000 Increased Costs $40,000 N/A >40,000 Increased employee costs (OT) due to the pandemic
16 Lewes Public Library $40,000 Revenue Loss $40,000 >40,000 N/A Decrease in contributions
17 Lower Sussex Little League $40,000 Revenue Loss $40,000 >40,000 N/A Revenue loss due to season being cancelled
18 Milton Community Food Pantry $10,000 Revenue Loss $1,568 $1,568 N/A Decrease in contributions
19 Rehoboth Beach Public Library $40,000 Increased Costs $40,000 N/A >40,000 Increased costs due to the pandemic
20  Southern Delaware Therapeutic and Recreational Horseback Riding $40,000 Revenue Loss $40,000 >40,000 N/A Decrease in contributions
21 Sussex Community Crisis Housing Services $40,000 Revenue Loss $40,000 >40,000 N/A Decrease in contributions; will confirm when 2021's 990 is complete
22 West Side New Beginnings $10,000 Revenue Loss $10,000 >10,000 N/A Decrease in contributions
23 What is Your Voice $40,000 Increased Costs $40,000 N/A >40,000 Increased costs due to the pandemic




Sussex County Government

American Rescue Plan Act (ARPA) Non-Profit Grant Certification

Your organization was awarded (ARPA) funds through Sussex County Government. To

receive these funds, you must sign the following certification.

I, , am the authorized representative of

, @ non-profit entity, and |

certify that:

1. | have the authority to request reimbursement from Sussex County Government’s

allocation of funds from the American Rescue Plan Act on behalf of my non-profit,

2. lunderstand that Sussex County Government will rely on this certification as a material
representation that all funding through this ARPA program is related solely to
reimbursement for increase in expenses or decrease in revenue directly related to the
COVID-19 pandemic.

3. Grant funds received pursuant to this certification shall not be used for expenditures

for which the non-profit has received, or will receive, any other emergency COVID-19
funding (whether state, federal, or private in nature) for the same expenses.

4. The non-profit receiving these funds acknowledges that the funds are subject to a
claw-back and other appropriate measures, including the possible reduction or
elimination of other County funds to be paid to the non-profit, due to any

misrepresentation, misuse, or mishandling of these ARPA funds.

| certify that | have read and understand the above certification, that all representations
contained herein are true and correct, and that | am authorized by

to bind the non-profit and execute this

certification on its behalf.

By: (SEAL)

Signature:

Title:

Date:




ENGINEERING DEPARTMENT

HANS M. MEDLARZ
COUNTY ENGINEER

(302) 855-7370 T
(302) 854-5391 F
hans.medlarz@sussexcountyde.gov

Susgsex County

DELAWARE
sussexcountyde.gov

Memorandum

TO: Sussex County Council
The Honorable Michael H. Vincent, President
The Honorable John L. Rieley, Vice President
The Honorable Cynthia C. Green
The Honorable Douglas B. Hudson
The Honorable Mark G. Schaeffer

FROM: Hans Medlarz, P.E., County Engineer

RE: South Coastal WRF Treatment Process Upgrade No.3 &
Rehoboth Beach WTP Capital Improvement Program, Phase 2
A. General Construction, Project C19-11 Change Order No. 28

DATE: June 6, 2023

In summary, the South Coastal WRF Treatment Process Upgrade No.3 encompasses the
following components and statuses:

a. Effluent Forcemain Relocation/Replacement; Completed in fall of 2019.
b. Influent Forcemain Consolidation; Completed in May of 2020.
C. Drainage Network Rerouting;

This scope was not included in the base bid. After cost comparison between the
General Labor & Equipment Contract versus a change order under Ronca’s
general construction contract; Council awarded the stand alone Change Order
Request 554-001 to Ronca & Sons, Inc. in the amount of $104,592.96 on
March 10, 2020. The construction was completed in July 2020.

d. General Construction Project C19-11; awarded on December 17, 2019, to
M.F. Ronca & Sons, Inc.

On March 10, 2020, Council authorized Change Order No.1 in the net amount
of $97,294.31 for deletion of the record drawing requirement and the
modification of the RBWTF influent forcemains.

On May 12, 2020, Council authorized credit Change Order No. 2 in the amount
of ($12,705.00) eliminating an explosion proof motor requirement.

COUNTY ADMINISTRATIVE OFFICES
2 THE CIRCLE | PO BOX 589
GEORGETOWN, DELAWARE 19947

EQUAL HOUSING
OPPORTUNITY



South Coastal WRF Treatment Process Upgrade No.3 & June 6, 2023
Rehoboth Beach WTP Capital Improvement Program, Phase 2

On July 28, 2020, Council approved credit Change Order No. 3 in the
combined amount ($9,764.30) for use of County surplus materials.

Change Order No.4 in the amount of $871,000.00 for the repairs of partial
failures at the two City of Rehoboth’s wastewater treatment plant oxidation
ditch systems was also approved on July 28, 2020. M.F. Ronca & Sons, Inc.
completed the scope in May of 2021 and the County increased the flow
contribution to the City’s plant.

On December 15, 2020, County Council approved Change Order No. 6 for
steel framing repairs in the first oxidation ditch on a time & material basis up
to $10,500.00 in addition to the concrete repairs conducted per the awarded
contingent unit price schedules.

The County initiated RFP-019 for interior headworks piping modifications and
RFP-023 covering the addition of a cross connection between the existing 14-
inch process drain header for Aeration Tank Nos. 1-4 and the new header for
the Aeration Tank Nos. 5-8. On September 22, 2020, Council approved
Change Order No.5 in the combined amount of $32,991.66.

GHD issued RFP-031 for the installation of plug valves on each of the 12-inch
recycle influent pipes to be connected to the existing Aeration Tank Nos. 1-4
and to the new Aeration Tank Nos. 7-8. On December 15, 2020, Change Order
No. 7 was approved for said shut off valves in the amount of $31,974.51.

The new South Coastal aeration basin had to be connected to the existing large
diameter sludge return piping requiring a forward flow stoppage. Minimizing
the joint risk M. F. Ronca proposed a line stop approach under Change Order
No. 8. Since it also gained construction efficiency, they offered to only charge
for the subcontractor work.

In the spring of 2021, the Rehoboth Beach WTP oxidation ditch rehabilitation
was receiving expansive attention including:

e Contingent Unit Price Concrete Repairs, Bid Items F-19 & F-20

e Steel Repairs authorized under Change Order No. 6

e Steel Coatings authorized as part of Change Order No. 4
In addition, all of the leaking expansion joints have been repaired under a time
& material approach. On March 9, 2021, County Council approved Change
Order Nos. 8 and 9 in the respective amounts of $34,765.50 and $45,600.00.

Only one of the two headworks vertical influent pipes has a shut off valve and
Environmental Services requested a second valve. In addition, two of the
existing headworks slide gates were compromised in need of replacement. On
May 25, 2021, Council approved Change Order No. 10 in the aggregate
amount of $34,160.64.

2|Page



South Coastal WRF Treatment Process Upgrade No.3 & June 6, 2023
Rehoboth Beach WTP Capital Improvement Program, Phase 2

The County initiated RFP-039 addressing modifications to two slide gates
avoiding conflict with the new air piping. In addition, it was discovered during
the rehabilitation work in the grit tanks, that the existing influent chutes to the
stacked tray grit removal systems were significantly compromised. On June 22,
2021, Council approved Change Order No. 11 in the aggregate amount of
$59,557.16.

The design team-initiated RFP-038 for exhaust duct modifications associated
with the new turbo blowers and RFP-041 correcting the elevation difference in
the headworks cross channel. On July 13, 2021, Council approved Change
Order No. 12 to M.F. Ronca & Sons in the aggregate amount of $14,700.07.

The contract as bid included concrete repairs to the City’s headworks and
influent splitter box. With the structures by-passed and accessible, the full
extent of the damage required an alternative approach detailed in RFP-037
including full demolition of the upper level as well as the channel between it
and the splitter box. GHD, the City Engineer and the County Engineer
supported the approach, and the change order was within budget of the City’s
financing arrangements previously approved by the City and County elected
officials. Therefore, Council approved Change Order No. 13 to M.F. Ronca &
Sons in the amount of $1,043,243.92 on August 10, 2021.

The City requested M.F. Ronca & Sons’ assistance in the wetwell cleaning of
the State Rd. pump station to allow a full evaluation in preparation of the
upgrade design. In addition, the City requested to modify the air intake for B-
10 Building ventilation from a roof mount to an existing window opening. On
November 30, 2022, County Council approved Change Order No. 14 in the
aggregate amount of $7,380.37.

Upon exposure of the normally submerged piping at the oxidation ditches,
GHD formulated an initial repair scope for the influent, return sludge & air
piping including replacement of valves and fittings. It was subsequently
reduced and Michael F. Ronca & Sons, Inc. proposed to perform the modified
repair scope for $324,996.81. GHD, the City Engineer and the County
Engineer supported the modified approach. However, this amount is not within
budget of the City’s financing arrangements previously approved. The City
will pay for this change order directly out of City funds. County Council
approved Change Order No. 15 on January 11, 2022, subject to direct payment
by the City. Since then, it was determined that the pipe support configuration
for the replacement of oxidation ditch influent piping at the City’s WTP
required additional supports and RFP-056 was issued. Michael F. Ronca &
Sons, Inc. proposed to perform the expanded repair scope for $ $8,992.49.
County Council approved Change Order No. 17 to M.F. Ronca & Sons in the
amount of $8,992.49 on January 25, 2022.
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South Coastal WRF Treatment Process Upgrade No.3 & June 6, 2023
Rehoboth Beach WTP Capital Improvement Program, Phase 2

GHD’s design scope included a separate task for the hydraulic transient
analysis of the South Coastal effluent force under various pumping scenarios.
After County approval of the findings, GHD issued RFP-052 for replacing air
valves on the effluent force main and installing additional air valves at new
locations. This work scope was not known at time of base bid and hence not
included. On January 11, 2022, County Council issued Change Order No. 16 to
M.F. Ronca & Sons in the amount of $88,132.23.

The South Coastal RWF’s return sludge pumping station has three (3) pumps,
two of which have been upgraded. The third unit recently experienced a
failure, and the Environmental Services requested replacement of the pump and
piping to be integrated in the project as per RFP-053. Michael F. Ronca &
Sons, Inc. proposed Change Order No. 18 in the amount of $ 31,101.61, which
Council approved on January 25, 2022.

Under RFP-053 the Environmental Services staff requested replacement of two
(2) compromised pumps and rail systems in the existing filtrate return pump
station in the filter building. Under RFP-057 the City staff requested new
fiberglass baffles and a guide bracket assembly to replace the original wooden
baffle assembly located in the flow splitter box. M.F. Ronca & Sons proposed
to complete the work for $90,081.84 and $8,132.66 respectively which Council
approved on February 8, 2022, via Change Order 19.

The City requested M.F. Ronca & Sons’ assistance in the installation of a lintel
above the screen chute complete with control joints limiting vertical cracking.
Ronca proposed to complete this work for $7,426.59.

Starting in 2021, Environmental Services started experiencing more frequent
malfunctions and alarm call outs with the influent screens at the Inland Bays
RWEF. In addition, a reduction in screen bar opening from ¥s-inch to 3/16-inch
opening will help the facilities sludge accumulation. The units were
commissioned in the fall of 2010 and normally have a 15-year service life. The
Engineering Department requested the assistance of Michael F. Ronca & Sons,
Inc. and their investigation revealed that a full replacement could be
accomplished for $ 253,417.58, which was only 10% more expensive than a
full rebuilt. Therefore, County Council approved Change Order No. 20 in the
aggregate amount of $260,844.17 on March 8, 2022 for the replacement in
kind of two screens at Inland Bays and the masonry work at the City’s plant.

The South Coastal facility requires alkalinity adjustments. In the past caustic
soda was used however with the upgrade project the approach was switched to
magnesium hydroxide. The as bid design included an innovative low energy
consumption type Enviromix gas mixing system with a performance guarantee
which was not met at start up. Therefore, the design approach was switched to
a traditional impeller type mixing system. Michael F. Ronca & Sons, priced the
modification including the full contract credits relating to the original
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South Coastal WRF Treatment Process Upgrade No.3 & June 6, 2023
Rehoboth Beach WTP Capital Improvement Program, Phase 2

Enviromix system and on March 29, County Council approved Change Order
No. 21 in the aggregate amount of $45,989.72.

The FY2022 Environmental Services budget included roof repairs of the South
Coastal administration building and conversion of an existing pole building to
an electrical panel shop._ M. F. Ronca & Sons already has subcontractors in
their scope of work who perform this type of work. They priced the building
modification and selectively investigated the roof conditions. The roof dating
to the original construction needs full replacement and has areas of
compromised decking. Due to market volatility, long lead times and
anticipated incremental increases in roofing material (membrane & tapered
insulation) costs, pricing includes a material escalation allowance.

Upon delivery of roofing materials final costs will be incorporated in a
corrective change order reflecting actual material increases. Roof decking
replacement will be performed at a unit cost of $25.00 per SF incorporated into
the corrective change order. On May 10, 2022, Council approved Change
Order No. 22 in the aggregate amount of $306,692.52 for pole building
enclosure and admin building roof replacement followed by a later corrective
change order adjusting unit costs and material pricing.

Environmental Services initiated RFP-067 for painting of the original 1970s
mechanical building pump room and M. F. Ronca & Sons proposed to perform
the work for $7,893.90. On June 7, 2022, Council approved Change Order No.
23 in the amount of $7,893.90.

Environmental Services initiated RFPs-072 & 073. The first deals with a new
isolation valve on the existing 8-inch equalization return line in the Mechanical
Building Pump Room. The second one modifies the PLC control logic in motor
circuit protection of the new turbo blowers and the human machine interfaces
graphic displays. On August 23, 2022, Council approved Change Order No. 24
to M.F. Ronca & Sons in the aggregate amount of $12,829.83.

The headworks at the SCRWEF are covered and the ventilated air treated for
odors. The contract included unit pricing repair items for the headworks. The
damage discovered during the rehabilitation work in the headworks and grit
tanks indicated corrosion way above the anticipated levels. Therefore, the
Engineering Department initiated RFP-071 for improvements to the headworks
ventilation. After value engineering by M. F. Ronca & Sons they proposed to
perform the work for $126,590.76. On October 11, 2022, Council approved
Change Order No. 25, significantly extending the asset life of the headworks in
the amount of $126,590.76.

Upon condition exploration of the City’s main system pump station on State
Street, GHD formulated an initial repair scope and subsequently issued RFP-
075 for the repairs. This station also carries the County’s Henlopen Acres
Sewer District Area flows, and the County participates in the repair effort.
With the urgency of the repair evident, the City requested inclusion in the
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South Coastal WRF Treatment Process Upgrade No.3 & June 6, 2023
Rehoboth Beach WTP Capital Improvement Program, Phase 2

project. M. F. Ronca & Sons, Inc. proposed to perform the modified repair
scope for $2,270,000.00. GHD, the City Engineer and the County Engineer
supported the modified approach. On December 6, 2022, Council approved
Change Order No. 26 to Michael F. Ronca & Sons, Inc. to perform the
expanded State Street Pump Station repair scope for $2,270,000.00. The City
will pay for this change order directly out of City funds with separate invoice
by contractor. In addition, with concurrence of the City, County Council
granted Substantial Project Completion for the Rehoboth Beach WTP Capital
Improvement Program, Phase 2 as of November 14, 2022.

In January of 2023, GHD conducted a factory acceptance test of the new turbo
blower system controls. The test revealed that modifications to the PLC and
HMI programs were necessary. All parties agreed that the quantity of the
desired modifications would trigger RFP-079. M. F. Ronca & Sons, Inc.
proposed to perform the additional scope for $4,412.55.

The original bid contained a unit cost for grit removal from the sludge holding
lagoons. For Lagoon B a hydraulic removal was considered but due to the
quantity of grit a mechanical removal was analyzed. It would result in the
destruction of the 20-years+ old liner. However, despite the replacement cost
of the liner in the amount of $84,375.17 the overall approach proved to be
more cost effective and resulted in a new liner. On March 21, 2023 Council
concurred and approved M. F. Ronca & Sons, Inc.’s Change Order No. 27 in
the aggregate amount of $88,787.72.

The project includes a new aeration basin and the associated above ground air
supply piping. The air supplied by the turbo blowers is compressed and heats
up in the process. Therefore, the piping has to balance the expansion and
contraction via a specialized support system. GHD conducts routine
construction phase QC inspections. During the last one in April, GHD
identified opportunities to further reduce pipe stress and increase service life
summarized in the attached RFP-081. The additional made to order
components were administratively authorized after review of preliminary
pricing to maintain the project schedule. The Engineering Department
recommends approval of M. F. Ronca & Sons, Inc.’s Change Order No. 28 in
the amount of $108,583.52.

e. Electrical Construction Project C19-17; awarded on December 17, 2019, to
BW Electric, Inc.

On February 4, 2020, Council awarded Change Order No.1 in the credit
amount of ($759,374.80) mostly for changes to the conduit materials. A
second credit change order was approved on March 10, 2020, in the amount of
($6,800.00) for ductbank modifications.
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South Coastal WRF Treatment Process Upgrade No.3 & June 6, 2023
Rehoboth Beach WTP Capital Improvement Program, Phase 2

On April 7, 2020, Council approved Change Order No.3 in the not to exceed
amount of $235,637.33 for DP&L requested changes to the utility power
service entrance location at the RBWTP.

On May 12, 2020, Council authorized Change Order No.4 in the amount of
$11,350.00 for reconstruction of the original electrical equipment in South
Coastal’s sludge handling building electrical room.

On July 28, 2020, Council approved Change Order No.5 in the combined
amount of $37,830.00 for the removal of an existing electrical handhole and
duct bank and the modification of the duct bank between the DP&L utility
switching pedestal and the transformer.

On September 22, 2020, Council approved Change Order No.6 in the amount
of $16,550.00 for the change of the sewer service for the return sludge building
No. 2 from a gravity drain to a pumped approach.

On September 22, 2020, Council approved Change Order No. 7 in the not to
exceed amount of $307,300.00 for the City’s oxidation ditch complete
electrical equipment replacement. This change order had an allowance for
sensor replacements which proved too low and required an increase of
$6,582.80. Council approved the modification to Change Order No. 7 on
November 10, 2020.

On November 10, 2020, Council approved Change Order No. 8 in the
aggregate amount of $2,249.00 covering RFP-027, RFP-028, RFP-029 & RFP-
030. GHD has concluded that RFP-029 can be rescinded in its entirety.
Therefore, the scope of work in the Sludge Building reverts to the Drawings, as
modified by Change Order No. 4 associated with RFP-016. However, on
December 15, 2020, Council approved the modification reducing Change
Order No. 8 by $9,040.00 for a modified net total credit of ($6,791.00).

On February 9, 2021, Council approved Change Order No. 9 in the aggregate
amount of $30,554.00 covering RFPs-032 & 033. The first RFP provided
upsized control panels, conduit and conductors associated with the two (2) Jet
Mixing Pump VFDs while the second dealt with a modified temporary
electrical feeder arrangement and a redirection of the medium voltage loop.

On August 10, 2021, Council approved Change Order No. 10 in the aggregate
amount of $7,320.00 covering RFP- 035 for waterproofed convenience
receptacles at the return sludge building’s pump room and RPP-040 for
additional site lighting in the area of the generator and blower buildings.

On October 12, 2021, Council approved Change Order No. 11 in the aggregate
amount of $47,328.70 covering the City’s initiated RFPs-042 & 44. The first
one replaces the deteriorated pull box at building B-10 with a stainless steel
one and the second one addresses modifications to the garage feeder.
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South Coastal WRF Treatment Process Upgrade No.3 & June 6, 2023
Rehoboth Beach WTP Capital Improvement Program, Phase 2

Also on October 12, 2021, Council approved Change Order No. 12 in the
amount of $4,779.38 covering RFP-045 for modification to the aeration basin
lighting out of operational safety concerns.

On January 11, 2022, County Council issued Change Order No. 13 in the
aggregate amount of $20,018.56 for City initiated RFPs -043 & 049. The first
one relates to the electrical control requirements for a booster pump in
Building T-1. The second one addresses rewiring of the two (2) level sensors
and dissolved oxygen probes at the oxidation ditches.

Also On January 11, 2022, County Council issued Change Order No. 14 in the
credit amount of ($6,485.87) for the elimination of four valve actuators.

The City’s lighting in the headworks building and the panelboard in the
chemical building are compromised by corrosion and City staff requested
replacement as per RFP-050. The County Environmental Services and IT staff
reanalyzed the facility’s fiber optic cabling needs and requested inner duct
modifications under RFP-059. BW Electric proposed to make the changes for
$12,018.72 and $16,100.70 respectively and on February 8, 2022, Council
issued Change Order No. 15 in the aggregate amount of $28,119.42.

On March 29, 2022, County Council issued Change Order No. 16 in the
aggregate amount of $52,003.13 for the DP&L metering modifications at the
City’s plant and dedicated VFD cabinet ventilation.

The following RFPs were requested by Environmental Services:

1. RFP-064 for float-controlled effluent pump backup control panel in the
event of a failure in the digital pump control system or level transmitter in
the amount of $29,895.13.

2. RFP-065 for the demolition and replacement of the original 1970s lighting
in the Headworks Pump Room, Headworks Grit Dewatering Room,
Mechanical Building Pump Room, and outdoor wallpacks around perimeter
of Mechanical Building in the amount of $80,099.11.

3. RFP-066 for additional circuits and conduits associated with a conveyor
warning alarm in the Cake Storage Building, and for separation of 120
VAC circuits from 24 VDC circuits originating in Cake Storage Building in
the amount of $3,090.30.

4. RFP-068 for the electrical work associated with replacing the compressed
gas mixing system with a mechanical mixing system in the amount of
$83,738.84. This is the companion change order to Michael F. Ronca &
Sons’ Change Order No. 21 for the mechanical work.

5. RFP-069 for a change in the existing 6-way DB-5A allowing for the
MH-47 to be eliminated at a credit of ($7,500.00).

On May 10, 2022, Council approved BW Electric, Inc.’s Change Order No. 17
in the aggregate amount of $189,323.38.
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South Coastal WRF Treatment Process Upgrade No.3 & June 6, 2023
Rehoboth Beach WTP Capital Improvement Program, Phase 2

The pumps and rail systems in the existing filtrate return pump station were
upgraded under Change Order No. 18 by M. F. Ronca & Sons. RFP-060 covers
the electrical and control upgrades associated with that station. This work was
not part of the original plant upgrade scope. BW Electric, Inc. proposed to
complete the work for $92,713.82. In order to address operator safety and
access cameras, as well as network access points, proposals were requested at
aeration tanks 5-8 requiring a series of additional conduits and pull boxes. BW
Electric, Inc. proposed to complete the work for $50,362.91. On June 7, 2022,
Council approved Change Order No. 18 to BW Electric, Inc in the aggregate
amount of $143,076.73.

Provide a credit proposal to remove the Off-Site Manufacturer Course Training
specified in the construction documents. This will be conducted as part of the
startup process resulting in a credit of $17,758.13. On October 11, 2022,
Council approved Change Order No. 19 in the amount of $17,758.13.

On October 11, 2022, Council approved M. F. Ronca & Sons’ Change Order
No. 25 for the SCRWF for improvements to the headworks ventilation. GHD
issued the companion RFP-077 for the odor control electrical modifications. In
response BW Electric, Inc. proposed to complete the work for $19,401.62.

GHD also issued companion RFP-076 for the electrical components associated
with City’s State Street pump station repair scope. In response BW Electric,
Inc. proposed to complete the work for $462,938.82. The City has concurred in
the issuance and again will pay for this change order directly out of city funds
with separate invoice by the electrical contractor.

On December 6, 2022, Council approved Change Orders No. 20 in the amount
of $19,401.62 & 21 in the amount of $462,938.82 to BW Electric, Inc. for the
headworks ventilation and the expanded State Street Pump Station electrical
repair scope. The latter paid for by the City via direct reimbursements to the
contractor.

BW Electric, Inc. submitted RFI-102 questioning the absence of a neutral
bonding conductor in the electrical feeder 5A. GHD investigated the
information request and concluded that the least costly solution to achieve the
NEC required bonding was to add a conductor. Since this was an omission in
the original documents, all of GHD’s work associated with this item will not be
billed. On March 21, 2023 Council concurred and approved BW Electric’s
Change Order No. 22 in the amount of $33,342.10.

f. Mobile Belt Filter Press; awarded on January 7, 2020, Council to Kershner
Environmental Technologies. The unit is currently stationed at South Coastal
in anticipation of the aeration basin transfer.

9|Page



South Coastal WRF Treatment Process Upgrade No.3 & June 6, 2023
Rehoboth Beach WTP Capital Improvement Program, Phase 2

g. DP&L direct expenses; on February 4, 2020, Council approved the electric
utility service relocation contract with the utility.

h. The Rehoboth Beach WTP was built on a municipal landfill and Council
approved a stand-alone competitive purchase order to Melvin L. Joseph
Construction Company, Inc. for material hauling & screening on July 14, 2020.

The updated expenses associated with the South Coastal WRF Treatment Process Upgrade

No.3 & Rehoboth Beach WTP Capital Improvement Program; Phase 2 are summarized in the
attached spreadsheet.

10| Page



SUSSEX COUNTY

CHANGE ORDER REQUEST
A. ADMINISTRATIVE:
1. Project Name: SCRWF Treatment Process Upgrade No. 3 & RBWTP Capital
Improvement Program, Phase 2 — General Construction
2. Sussex County Project No. C19-11
3. Change Order No. 28
4. Date Change Order Initiated - 5/31/23
5. a. Original Contract Sum $39,526,400.00
b. Net Change by Previous $6,042,523.66
Change Orders
C. Contract Sum Prior to $45,568,923.66
Change Order
d. Requested Change $ 108,583.52
e. Net Change (No. of days) 0
f. New Contract Amount $45,677,507.18
6. Contact Person: Hans Medlarz, P.E.

Telephone No. (302) 855-7718

B. REASON FOR CHANGE ORDER (CHECK ONE)

1. Differing Site Conditions

2. Errors and Omissions in Construction Drawings and Specifications

3. Changes Instituted by Regulatory Requirements

[><
N

Design Change

5. Overrun/Underrun in Quantity



6. Factors Affecting Time of Completion

T Other (explain below):

C. BRIEF DESCRIPTION OF CHANGE ORDER:
Improvements to the aeration basin and the air supply piping.
D. JUSTIFICATION FOR CHANGE ORDER INCLUDED?

Yes X No

E. APPROVALS

1. M.F. Ronca & Sons, Inc., Contractor
(Q___‘ 5/31/2023
Signature Date

David A. Ronca, CEO & General Manager
Representative’s Name in Block Letters

ol 6‘/3//23

Signature " Ddte

3. Sussex County Council President

Signature Date



Michael E. TELEPHONE 610/759-5100

RONC !I FACSIMILE 610/746-0974

& Sons, Inc.

CONTRACTORS 179 Mikron Road, Bethlehem, PA 18020

May 18, 2023

Mr. Steven Clark, P.E.

GHD

16701 Melford Boulevard, Suite 330
Bowie, MD 20715

Re: Sussex County
SCRWF-RBWWTP CIP Phase 2 Upgrades
Proposed Change Order Request No. 554-040
SCRWEF Air Pipe Support Modifications

Dear Mr. Clark:

Please consider this writing to be Michael F. Ronca & Sons, Inc.’s formal change order request for
performance of the above referenced work, in the amount of One Hundred Eight Thousand Five
Hundred Eighty Three Dollars and 52 Cents........cccuvuvinivireineineereereeeee s (5108,583.52).

Enclosed for your review is a corresponding breakdown of costs.

Should this change order request be acceptable as provided, please prepare the appropriate
change order documentation, and forward the same to our office for further processing. Until
then, should you have any questions, or require additional information, please do not hesitate to
contact me.

Regards,

Scott Wactinsli

Project Manger

cc: HO file 554
Hans M. Medlarz, P.E. — Sussex Co.
David A. Ronca — M.F. Ronca



Sussex County - SCRWF-RBWWTP CIP Phase 2 Upgrades

PCOR 554-040 SCRWF Air Pipe Support Modifications 5/18/2023

CHANGE ORDER SUMMARY

Install 4 EA Fixed Support Foundations (2 EA SSK003 & 2 EA SSK005) In Accordance with
tem1 GHD RFP-081 to Include Removal of Ex. Supports, Temp Support of Piping, Vacuum
Excavation., Reinforcing Stl, Concrete Placement and Backfill

Labor $12,706.16
Materials $4,480.00
Equipment $1,725.60
Subcontract $8,000.00
Subtotal $26,911.76
Contractor Overhead & Profit @ 15% $2,836.76
Contr. Overhead & Profit on Subcontr. @ 5% $400.00

Item Total $30,148.52

Add Ceiling Bracing in Blower Bldg., Addl. Fixed Support Outside Blower Building, Modify/Swap
ltem 2 Supports at SW Corner of Blower Bldg. Modify Vertical Piping Base Support as Outlined in GHD
RFP-081 Including Painting of Blower Bldg. Steel.

Labor $0.00
Materials $0.00
Equipment $0.00
Subcontract $74,700.00
Subtotal $74,700.00
Contractor Overhead & Profit @ 15% $0.00
Contr. Overhead & Profit on Subcontr. @ 5% $3,735.00
Item Total $78,435.00

Change Order Total $108,583.52



Sussex County - SCRWF-RBWWTP CIP Phase 2 Upgrades

PCOR 554-040 SCRWEF Air Pipe Support Modifications

Ite

ltem 1

ltem 2

Description

Install 4 EA Fixed Support Foundations (2 EA SSK003 & 2 EA
SSKO005) In Accordance with GHD RFP-081 to Include
Removal of Ex. Supports, Temp Support of Piping, Vacuum
Excavation., Reinforcing Stl, Concrete Placement and Backfill

Labor: Qty
Mechanic/Fitter 16.00
Operating Engineer 8.00
Iron Worker 16.00
Carpenter 48.00
Laborer 64.00
Materials: Qty
Reinf. Stl. 1.00
Concr. 14.00
Misc, Form Lumber, Hdwr, Et. 1.00
Equipment: Qty
RT Backhoe AWD 8.00
STS 64.00
Subcontract: Qty
Vacuum Excv. Sub Contractor 5.00

Add Ceiling Bracing in Blower Bldg., Addl. Fixed Support
Outside Blower Building, Modify/Swap Supports at SW Corner
of Blower Bldg. Modify Vertical Piping Base Support as
Outlined in GHD RFP-081 Including Painting of Blower Bldg.
Steel.

Labor: Qty
Materials: Qty
Equipment: Qty
Subcontract: Qty
Pipe Support/Steel Fab Subcontractor 1.00
Painting Subcontractor 1.00

Unit
MH
MH
MH
MH
MH

Unit
HR
HR

|C
(ol =}
-

Unit Cost
$122.18
$106.59
$98.03
$78.45
$71.32

Unit Cost
$1,800.00
$145.00
$650.00

Unit Cost
$90.42
$15.66

Unit Cost
$1,600.00

Unit Cost
$0.00

Unit Cost
$0.00

Unit Cost
$0.00

Unit Cost
$70,200.00
$4,500.00

Total
$1,954.88
$852.72
$1,568.48
$3,765.60
$4,564.48

Total
$1,800.00
$2,030.00

$650.00

Total
$723.36
$1,002.24

Total
$8,000.00

Total
$0.00

Total
$0.00

Total
$0.00

Total

$70,200.00
$4,500.00

Labor Total:

Material Total:

Equipment Total:

Subcontract Total:

ltem Total:

Labor Total:

Material Total:

Equipment Total:

Subcontract Total:

ltem Total:

5/18/2023

$12,706.16

$4,480.00

$1,725.60

$8,000.00

$26,911.76

$0.00

$0.00

$0.00

$74,700.00

$74,700.00



INDUSTRIAL Change Order Request No. 001

y 4 TURNKEY FABRICATION/INSTALLATION Project: SCRWF upgrade RBWWTP
Client: Ronca
Originator of Change: Travis
Reason for Change: Engineer redesign

SWEF Project #: 200288

6287 Lincoln highway, Wrightsville PA 17368 Date COR Submitted: 5/17/2023
Phone: 717-252-3948 Fax: 717-252-4738 Type of Work: Redesign
Item # Description of change Item Totals

Fabrication and delivery of material per proposal request

Location #1

line 1 add (6) additional W8x10 ceiling frame beams per sketch SSK-001

Location #2

line 2 add (1) galvanized fixed steel pipe support and knee brace with stainless steel saddle outside of blower building. per sketch
SSK-002

Location #3

line 5 gussets for horizontal beam and (1) 1" x 12 x 12 base plate per sketch SSK-002

Location #4

line 7 (3) W6 x 20 HDG beams and (2) 3 x 3 x 3/8 diagonal braces per sketch SSK-004

$ 26,600.00

Installation adder

Field weld (6) additional W8x10 beams in ceiling of blower building

Installation of blower piping fixed stand outside of blower building (concrete by others)
2 |Switch existing stands per line 4 or proposal request and weld pipe saddles $ 33,000.00
weld gussets in beam per line 5 and cut and reweld base plate (concrete by others)
weld in supplemental bracing to existing supports per drawing SSK-004

Equipment adder

SWEF will need 2 scissor lifts to access the beams inside the blower building
3 |SWF will need a telehandler to install pipe supports $ 10,600.00
The use of a crane may be needed to support existing piping to switch pipe supports
If any of this equipment is not available on site we would need to add for equipment

4 |Change order totals do not include sales tax. If the project is taxable that amount would need to be added to the total cost. $0.00

| Subtotal C.O. Amount: $ 70,200.00

NOTE: Number of hours includes detailing, checking, backchecking and
coordinating info received. Tax amounts are not included in pricing, if the project is
taxable tax will need to be added

lof2



6287 Lincoln highway, Wrightsville PA 17368
Phone: 717-252-3948 Fax: 717-252-4738

INDUSTRIAL

TURNKEY FABRICATION/INSTALLATION

SWEF Project #: 200288
Date COR Submitted: 5/17/2023

Type of Work: Redesign

Change Order Request No. 001

Project: SCRWF upgrade RBWWTP
Client: Ronca
Originator of Change: Travis
Reason for Change: Engineer redesign

Approved by:

Date:

20f2



Request for Proposal

Project Title SCRWF Upgrade No. 3 & RBWWTP CIP Upgrade Phase 2
Owner Sussex County, Delaware
Contract No. C19-11: General Construction GHD Project No. 11121182

Contractor is requested to provide a Change Proposal for the following proposed modifications to the Work.
This request alone neither directs nor approves any change to the Work nor any adjustments to the Contract
Price or Contract Times. Contractor’s proposal shall be submitted to Engineer for review and shall adhere to all
requirements of the Contract Documents. If found acceptable to Owner and Engineer, Contractor's Change
Proposal will be incorporated into the Work via Change Order.

RFP No. 081 &

RFP Subject Process Air Piping System Improvements (
Issued By S. Clark Issue Date | 5/15/2023

_——

Description of proposed changes:

A routine construction phase QC inspection identified opportunities to make improvements to the process air piping
system to reduce pipe stress and increase service life. Contractor is requested to submit a proposal for the
following improvements.

Location 1 — Blower Building No. 2 Interior Piping

1. Add supplemental bracing to the Ceiling Framing as shown on the attached sketch (SSK001).

Location 2 — Building Penetration at Blower Building No. 2

2. Add a pipe support immediately outside of the building, with the pipe to be welded to the pipe seat for a
fixed support. Support shall be the fixed type as submitted and approved except as modified in SSK-002.

3. Provide concrete foundation as shown on SSK-003. Note alternative foundation design provided for
Contractor’s consideration, which could be utilized in lieu of the footer/pedestal detail.

Location 3 — Piping at Southwest Corner of Blower Building No. 2

FIXE 1 = B 4. Switch existing supports as indicated and reverse F

" SLIDING . and S designations (i.e., the pipe will be welded to
the pipe seat at the western support, which will be
g e ' the support with bracing).

5. Modify the fixed support as indicated on SSK-002,
by addition of gusset plates on the horizontal
beam, and the addition of a larger base plate
underneath the vertical post. This plate can be
added to the existing plate, or the existing plate can
first be removed.

6. Provide a concrete foundation for the fixed support
as shown on SSK-003. Note alternative foundation
design provided for Contractor’s consideration,
which could be utilized in lieu of the footer/pedestal

detail.
GHD REGISTERLD COMPANT FOR
16701 Melford Boulevard Suite 330 Bowie Maryland 20715 USA ISO 9001
T 240 206 6810 F 240 206 6811 W www.ghd.com ENGINEERING DESIGN
N:\US\Bowie\Projects\111\11121182 South Coastal Expansion\TECH\Construction\Work Changes\Request for Proposals\RFP-081 Process Air Piping System Improvements\RFP-081 Process Air

Piping System Improvements.docx



Location 4 — Base of Vertical Piping Adjacent to Aeration Tank Nos. 5-8

7. Add supplemental bracing to the existing supports as shown on SSK-004.
8. Provide a concrete foundation for each side of the twin dual-post supports as shown on SSK-005. Note

alternative foundation design provided for Contractor’s consideration, which could be utilized in lieu of the
footer/pedestal detail.

Attachments

SSK-001: BB2 Ceiling Framing Bracing Detail
SSK-002: BB2 Exterior PS-1&5 Steel Modifications
SSK-003: BB2 Exterior PS-1&5 Foundation
SSK-004: BB2 Exterior PS-8 Steel Modifications
SSK-005: BB2 Exterior PS-8 Foundation

N:\US\Bowie\Projects\111\11121182 South Coastal Expansion\TECH\Construction\Work Changes\Request for Proposals\RFP-081 Process Air Piping System Improvements\RFP-081 Process
Air Piping System Improvements.docx 2
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South Coastal RWF & Rehoboth Beach WTF Upgrade

3/16/2023

Vendor/Contract
Michael F. Ronca & Sons, Inc.
BW Electric Inc.
BW Electric Inc. CO#3
BW P.O.
City of Rehoboth

GHD

Core & Main
Core & Main

Delmarva Power

G&L

G&L Work- Effluent Relocation

G&L Work - RB Treatment Plant
Kershner Environmental Technologies
Melvin Joseph

DSWA

Totals

Description
SCRWF/RBWWTP General Construction
SCRWF/RBWWTP Electrical Construction
DP&L Service Entrance Modification Conduit System
Soil Screening @ Rehoboth Plant
Direct Payment for repairs to piping in oxidation ditches
State Street Pump Station Repair

Amd 11 - SCRWF Expansion to 10mgd - Planning & Concept

Amd 12 - SCRWF Expansion Construction Docs
Amd 13 - Value Engineering

Amd 14 - Rehoboth WTP Capital Improvement Program
Upgrade Phase 2/Joint Project with SCRWF Expansion

Amd 16 - Ocean Outfall Discharge Modeling & Wetlands
Delineation for SCRWF and Add'l Design Services for Rehoboth
WTP Capital Improvement Program

Amd 18 - RBWTP CIP Upgrade Phase 2 - Add'l Design

Amd 19 - SCRWF Upgrade 3 Add'l Design

Amd 20 - SCRWF Upgrade 3/RBWTP Upgrade Phase 2
Construction Engineering

Influent FM Consolidation Materials

Effluent FM Pipeline Materials

Improve service entrances for both projects. Payment not
distributed.

FM Consolidation & Influent Consolidation Phase Il

Parking Lot Repavement

Belt Press

Material Screening

Loading, Hauling & Disposal of Debris

Hauling of Rehoboth Oxidation Ditch Remnants

Contract Value

45,677,507.18
22,788,465.85
235,637.33
4,504.50
324,996.81
2,732,938.82

241,938.68
2,240,280.73
95,080.15

398,410.63

181,089.72
172,153.01
108,073.71

6,589,558.49
339,944.59
227,603.39

175,000.00
973,229.04
316,635.20

295,000.00
80,000.00
33,000.00
39,663.15

84,270,710.98
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Memorandum

TO: Sussex County Council
The Honorable Michael H. Vincent, President
The Honorable John L. Rieley, Vice President
The Honorable Cynthia C. Green
The Honorable Douglas B. Hudson
The Honorable Mark G. Schaeffer

FROM: Hans Medlarz, P.E., County Engineer
RE: EMS Public Safety Building — Project C19-04
A. Change Order No. 25
B. Granting of Substantial Completion
DATE: June 6, 2023

The single Public Safety Building concept was introduced in the FY 2019 Budget Ordinance
consolidating all EMS training, administration, and logistics functions. The costs were updated in
accordance with a space allocation programming effort in the FY 2020 Budget Ordinance and
further refined based on design stages in the FY 2021 & FY 2022 Budget Ordinances reflecting a
total project expense of $12.00 million. The final overall project costs are 5% below budget as per
the attached summary.

Following a publicly advertised process, Council awarded the EMS Department’s - Architectural
Consulting Services base contract to the George, Miles and Buhr, Inc. The subsequent Public
Safety Building Project C19-04 base agreement covered professional services for an initial not to
exceed amount of $300,000.00.

The State’s fire prevention regulations required a single-entry point necessitating a full sprinkler
distribution system design and due to the critical nature of the facility, a secondary air
conditioning backup in the form of a cooling tower was desired. Council authorized a $31,720.00
stand-alone purchase order to RMF Engineering for these specialty designs.

In October of 2020, the Departments presented the 60% design review to County Council
followed by a 75% design presentation in March of 2021. Based on the County’s request, GMB
was asked to create fiber optic cabling, audio/visual, security/alarm and fit out specialty scopes for
procurement under Cooperative Purchasing Agreements, increasing the project design complexity.
Hence, Council approved on March 23, 2021, GMB’s Amendment No.1 increasing the not to
exceed threshold by $61,500.00.

COUNTY ADMINISTRATIVE OFFICES
2 THE CIRCLE | PO BOX 589
GEORGETOWN, DELAWARE 19947
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Subsequently the scope evolved further due to design revisions and added design features.
Consequently, GMB and its subconsultants exceeded the previously approved allocations bringing
the project to bid. GMB offered a discounted fee of $75,000.00 to cover these services. In
addition, they proposed a construction services fee of $244,500.00. Overall, the professional
services were well below 10% of construction, comparing favorably with industry standards and
on August 10, 2021, County Council authorized issuance of GMB’s Amendments No. 2 & 3
increasing the overall not to exceed amount to $681,000.00.

In June the Public Safety Building, Project C19-04 was publicly advertised, on July 14, 2021,
eight (8) bids were received and on August 10, 2021, Council awarded the project to Bancroft
Construction Company in the amount of $8,282,169.00.

The bid documents included provisions to recover pandemic related price increases between bid
and award for structural and light weight steel material costs. Therefore, on August 31, 2021,
Council approved Change Order No. 1 in the not to exceed amount of $40,000 for structural and
Change Order No. 2 in the amount of $8,800 for light weight steel material price increases.

The structural steel material change order no.1 was based on August 12, 2021, pricing. When
Bancroft transmitted the “letter of intent to award”, their subcontractor Iron Works, Inc. on August
30" in turn issued material purchase orders. However, the material suppliers responded that
material quotations were only binding for one week due to supply chain impacts and volatile steel
markets. In consultation with County Leadership, the Engineering Department authorized
Bancroft to lock in at the August 30" material costs triggering a $22,829.00 revision to change
order no. 1 approved by Council on September 14, 2021.

When the project bid, the Fire Marshall site permit had been issued but the associated building
permit was still under review. By the time it was finalized two issues had to be addressed (i) fire
protection details in the plenum and (ii) a secondary emergency egress from the mezzanine.

The plenum needed to be either sprinkled or all materials had to be fire rated. The only material
not meeting the rating was the water piping. The County requested the PVVC piping for ease of
maintenance and the mechanical subcontractor suggested to add fire rated insulation but switch
the valving to PVC under a partial credit for a net Change Order No. 3 cost of $13,554.94. In
addition, the County EMS team had initiated a proposed Change Order No. 4 for air filtration
system safety upgrades, paid for through American Rescue Plan Act funds in the amount of
$4,740.28. On November 20, 2021, County Council approved both change orders.

The change order scope associated with the emergency mezzanine exit was complex requiring
scope modifications for eight (8) trades. The electrical trade also included some minor changes to
the outlet configurations to accommodate the selected A/V equipment for a total $58,245.80
which County Council approved under Change Order No. 5 on January 11, 2022.

The existing EOC allegedly had dual primary electric power feeds based on original design
drawings, staff recollection as well as DP&L records. Upon examination of the actual EOC
transformer by DP&L, it was determined that the facility had only one feed. Prior to that, the
electrical sub-contractor had initiated some limited conduit installations, Council issued a
reimbursement Change Order No. 6 in the amount of $1,905.85.

However, for the project to proceed, DP&L and the County’s General Labor & Equipment
contractor had to extend primary power to the existing transformer from the opposite side of
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Rudder Lane. In addition, the transformer and generator location for the building was revised, as
well as vehicle charging circuits added. These changes were priced out and approved by Council
on March 1, 2022, under Change Order No. 9 in the amount of $56,830.98.

In December 2021, following a detailed Miss Utility locate, the Team recognized that there were
conflicts between the proposed gravity storm drainage pipe and the existing high voltage lines off
site. The stormwater management design had the stormwater pipe system crossing the intersection
of Airport Road and Aviation Avenue. Close examination revealed that this crossing was not
plausible as the stormwater pipe intersected approximately eight other utilities primarily high
voltage electric lines and sewer force mains at different elevations.

While investigating stormwater options, two existing roof drainage pipe conflicts came to light.
The combination of both these impacts required a re-work of the entire grading plan, along with
the redirection of the storm drainage piping along Airport Road. The Department and the
contractor agreed on the scope and pricing, including the required fill and on March 1, 2022,
Council issued the associated Change Order No. 7 in the amount of $62,924.75.

In the filling process of “Lake Thomas”, unsuitable soils were encountered. The site work
contractor undercut these areas and restored them with suitable materials. This work was
performed on a time and materials basis under Change Order No. 11. Also covered under this
request is an adjustment to a drop ceiling and bulkhead location in the corridor leading to the
northside of the existing EOC building. On March 22, 2022, Council accepted Change Order No.
11 in the amount of $5,427.58.

Bancroft had submitted RFI#44 seeking clarification regarding the EOC kitchen renovations due
to a lack of existing condition documentation on the mechanical drawings and insufficient
detailing of connections. GMB’s plan envisioned an open ceiling concept with cabinet &
countertop which was unable to incorporate the two roof drains in the existing exercise room and
kitchen. With an acceptable resolution plan needed, the Department worked with Bancroft and
developed the attached “Owner Resolution Plan No.3 addressing the existing conditions and on
March 22, 2022, Council accepted credit Change Order No. 12 in the amount of ($15,118.52).

The heating and hot water systems were designed based on availability of natural gas. Chesapeake
Utilities” service extension project from the Coastal Business Park to Rudder Lane is delayed and
may not be ready at the time of building commissioning. The utility directed us to seek an interim
solution using their subsidiary, Sharp Energy, which already supplies propane to the Joint
Maintenance Facility under this arrangement. The Engineering & Finance Departments developed
a purchase order for the installation.

Due to a conflict in the existing lobby, the stud wall had to be extended alongside the existing
beam, allowing the proposed wall to bypass the structural steel. Bancroft submitted PCO #013
to modify said exterior stud wall framing and to extend the drywall and batt insulation to the
roof deck based on a sound attenuation request from Team EMS based on sensitive medical
discussions. On May 17, 2022, County Council approved Change Order No. 13 in the amount
of $16,711.84 and the unit of $11.57/sf for additional wall sections if necessary.

On June 21, 2022, County Council approved Change Order No. 14 in the aggregate amount of
$26,371.68 addressing the modifications listed below:

1. Special floor tile color selection.
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Separation of the decorative architectural wall from one to two location.
Back-up cooling tower protection by bollards.

Structural modifications to the he primary cooling tower support.

Roof membrane boots to cover penetrations in six (6) locations.
Additional epoxy coating.

Lobby storefront modifications.

Noakown

Change Order No. 15 is the result of RFI-60 and a field change for the gutter support in the
mechanical well of the sloped roof system. The latter was needed to build out the wall section
around the well to allow the installation of the gutter system. RFI-60 exposed an issue related
to the door jams of the overhead door in the logistics warehouse. The original approach left an
exposed brick veneer edge which was addressed by adding a secondary steel channel on each
jam. On July 26, 2022, Council approved Change Order No. 15 in the aggregate amount of
$11,357.87.

The EMS team requested modifications to the room signage in February of 2022. It went
through several iterations reducing the costs. The final version, Change Order 16, was
approved by Council on August 23, 2022, in the amount of $2,361.79.

On September 20, 2022, Council approved Change Order No. 17 in the aggregate amount of
$30,089.13, addressing the modifications listed below:

1. Light fixture change and deletion of ceiling baffles in Circuit Training Room.

2. Garage door manufacturer change from Dalton Door to Overhead Door due to
extended lead times.

3. Replacement of damaged temporary construction fence.

4. Concrete pad for relocated MCU cabinets.

5. Flagpole model change to avoid conflict with a pole mounted LED light fixture.

6. Decorative fence extension to enclose MCU cabinets at the new location.

7. Ductwork re-routing to avoid conflict with roof access ladder.

8. Credit for deletion of HVAC transfer ducts and grilles in Logistics Warehouse

offices.

On November 15, 2022, County Council approved Change Order Nos. 18 and 20 in the
respective amounts of $19,574.73 and $10,330.17 which addressed the modifications and
issues listed below.

1. Modification of the concrete slab in the plaza to support the new EMS memorial.

2. A removable bollard was added in the plaza area.

3. Additional demolition of sidewalk and new concrete underneath the new
supplemental chiller.

4. Concrete apron modification outside the Logistics Warehouse.

5. Raising a section of sprinkler main in an EMS office corridor.

6. Electrical credit for scope reduction and additional work for plaza lighting
revisions.

On December 13, 2022, Council approved Change Order No. 19 in the aggregate amount of
$31,724.89. Included were site design changes at the Rudder Lane intersection for drainage
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improvements. Along with the installation of a gate in the ornamental fence enclosing the
restricted, employee only areas.

On February 7, 2023, Council approved Change Order No. 21 in the aggregate amount of
$40,127.15 which addressed the modifications and issues listed below.

1. An additional 6’ section of solar on the West side of the new lobby area.

2. A credit by Bear Industries for the deletion of the dry sprinkler system serving the
exterior entrance canopy no longer required by code.

3. The ductwork changes in Corridors 118, 134 and 159 which the Department has
been tracking for several months was included.

4. Several miscellaneous site work changes were addressed including, such as
additional striping, raising the lid of a County fiber-optic manhole, and additional
sidewalk section to mechanical/electrical room.

5. The electrical requirements for the cooling tower and rooftop unit differed slightly
from the breaker and disconnect sizes shown in the electrical drawings. Because of
this, new circuit breakers and disconnects were required for the units to function.

On February 28, 2023, Council approved Change Order No. 22 in the aggregate amount of
$104,368.86 consisting of multiple PCOs tracked by the Department and summarized below.

PCO #22:

e Additional material/labor required for the new Delaware Coastal Airport sign, and
the lettering for the sign.

e Additional landscaping work including several arborvitaes to help conceal the
generator and landscape boulders along Airport Road near the intersection and the
new Airport sign.

PCO #23:

e Additional wood blocking was required in the EMS offices to provide greater
flexibility in mounting the wall mounted displays in each room.

e An electric unit heater was added to the mechanical/electrical room to provide
backup heat in the room to prevent any water piping from freezing.

e Natural gas to propane conversion for rooftop HVAC unit.

e Acrylic lettering credit for the EMS Awards wall.

PCO #24:

e Painting in the existing EOC corridors tying the buildings together.

PCO #25:

¢ A small charge to change the color of the suspension grid for the acoustic baffles
and lights in the lobby area from white to black.

o Replacement of the interior room signage in the existing EOC to match the layout
and design of the signage in the new building.

PCO #26:

e Minor revision to the casework/cabinetry in the EMS Copy Room to allow for
placement of the paper shredder in the room.

PCO #27:
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e Additional fencing with privacy screening around the dumpster area in the staff
parking lot, along with privacy screening help conceal the condensing units,
electrical cabinets, and transformer on the East side of the EOC.

On March 21, 2023, Council approved Change Order No. 23 in the aggregate amount of
$19,180.00 which addressed the modifications and issues listed below.

1) When Change Order No. 5 was presented, an estimation was used for the canopy cost
over the mezzanine fire exit. However, the actual amount turned out to be higher and
the delta is trued up under Change Order 23.

2) A Bancroft accounting error in the backup documentation for Change Order No. 15
resulted in the omission of the electrical subcontractor’s overhead & profit for the light
fixture change in the Circuit Training Room. It is reflected in Change Order No. 23
w/o Bancroft markup.

3) Re-caulking of deteriorated masonry expansion joints on the existing EOC, and around
solar shade brackets, which was a previously tracked item.

4) The plaza bench wall had been shifted slightly to avoid an underground duct bank
which affected the height above grade. At the direction of the Department, the
contractor raised the bench wall with two courses of brick.

On April 23, 2023, Council approved Change Order No. 24 in the aggregate amount of
$32,358.12 which addressed the modifications and issues listed below.

1) Replacement of the five (5) storefront doors previously being tracked by the
Department. Once the existing doors are replaced, they will be stored and will be used
in one or more of the future EMS stations.

2) At the Department’s direction the electrical subcontractor added numerous wall
sleeves allowing a path from the cable tray to the inside of various rooms. This
allowed Advantech, Assurance Media and Visual Sound to keep their cabling out of
sight for an improved finished look.

3) New building lettering for the Airport Terminal side and lettering modification for the
Airport Road side to read “Emergency Operations Complex.”

4) Additional wood trim around the perimeter of the Awards Wall to provide a cleaner
finished product. The cost for this item was shared 50% with Bancroft.

5) Credit for deletion of conductors to the wireless access points throughout the building
which are powered over the ethernet cable.

The Department is now presenting Change Order No. 25, which is also the final balancing
change order, for Council’s consideration. Items 1 through 7 were previously being tracked by
the Department. Items 8 through 10 are new items.

1) Painting of exposed galvanized steel columns at the entrance matching the canopy
since no painting was specified in the contract documents.
2) The window blinds in the Simulation Lab which has the ambulance simulator were

specified incorrectly and do not block 100% of the light which was an EMS
requirement. The blinds are being replaced to achieve the required function.

3) Wear pads to be located on the rubber roofing from the roof access hatch to and
around the rooftop HVAC equipment.
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4) Included in change order #22 was additional fencing around the dumpster and
privacy screening panels to be installed on the dumpster fence and portions fence
already installed.

Prior to approving the change order, the Department painstakingly went through
numerous revisions to the proposal to ensure the best finished product was
achieved while minimizing future maintenance issues for the Facilities Team.
Unfortunately, the screening that was installed did not meet the dimensions listed
in the proposal and the finished product was unacceptable. The contractor decided
to remove the screening and provide full credit for all the labor and materials.

5) The EMS team requires dimming functionality in the Simulation and Control
Rooms. The light fixtures are capable of being dimmed, but some additional low
voltage wiring will be required to allow the full dimming capability.

6) Additional light fixtures are required in the Memorial Corridor above the actual
Memorial panels and in the display cases for proper illumination w/o shadows.

7) Additional light fixtures above the display case top shelf in the Memorial Corridor.

8) The coffee maker selected for the Meal Prep Room, adjacent to the Lobby and
large Classroom, requires a 208v electrical circuit, however only a 120v circuit
was provided. A new electrical feed was pulled for the coffee maker to function.

9) An electrical subpanel located on the exterior wall of the existing EOC was
removed because it protruded into the walkway under the entrance canopy.
Affected masonry must be replaced in the vicinity of the wall penetration.

10)  In order to achieve the UL Master Label approval of the overall lightning
protection system, the existing system on the EOC roof was inspected by the
lightning protection sub-contractor revealing the need for additional “air terminals”
and cable holders on the lower roof of the EOC facing the Airport terminal.
These deficiencies listed in their report to achieve UL Master Label accreditation.

In summary, the Engineering Department request Council’s approval of Change Order No. 25
in the aggregate amount of $42,416.59. In addition, the Department recommends granting of
substantial completion as of June 5", 2023.

With substantial completion achieved the Sussex County carried builder’s risk insurance
expiring on June 15", 2023 can be terminated.

While Change Order #25 allows for localized dimming functionality to be achieved in the
Simulation Rooms, the Department is still working on an optimized solution to allow for
centralized control of the light fixtures from the simulation control room. The Department will
issue a PO directly to the electrical subcontractor to achieve centralized dimming control.
Visual Sound’s PO will be modified to remove superfluous equipment for a credit.

The building has scheduling displays located outside of the Simulation Rooms, Conference
Room and Classroom provided by Visual Sound w/o the required cabling. Assurance Media
provided network cabling throughout the building, but its scope did not include the runs from
the displays to the server room. This work will increase their PO by $4,074.30.



SUSSEX COUNTY
CHANGE ORDER REQUEST

A. ADMINISTRATIVE:

1. Project Name: SUSSEX COUNTY PUBLIC SAFETY BUILDING

2. Sussex County Project No. C19-04
3. Change Order No. 25
4, Date Change Order Initiated - 5/31/23
5. a. Original Contract Sum $8,282,169.00
b. Net Change by Previous $ 604,696.89
Change Orders
C. Contract Sum Prior to $8,917,160.45
Change Order
d. Requested Change $ 42416.59
e. Net Change (No. of days)
f. New Contract Amount $8,929,282.48
6. Contact Person: Hans Medlarz, P.E.

Telephone No. (302) 855-7718

B. REASON FOR CHANGE ORDER (CHECK ONE)

_ 1. Differing Site Conditions

_ 2. Errors and Omissions in Construction Drawings and Specifications
_ 3. Changes Instituted by Regulatory Requirements

X 4 Design Change

5. Overrun/Underrun in Quantity



6. Factors Affecting Time of Completion

7. Other (explain below):

BRIEF DESCRIPTION OF CHANGE ORDER:

Installation of lighting protection, painting of exposed columns, electrical modifications,
replacement of damaged brick and a credit for fence screening.

JUSTIFICATION FOR CHANGE ORDER INCLUDED?

Yes X No

APPROVALS

Bancroft Construction Company, Contractor

Signature Date

Representative’s Name in Block Letters

Sussex County Engineer

Signature Date

Sussex County Council President

Signature Date



» 3 BANCROFT PCO #031

COMSTRUCTION

Bancroft Construction Project: CSEDO0001 - Public Safety Bldg. Addition
2324 West Zion Road Suite 108 21911 Rudder Lane
Salisbury, Maryland 21801 Georgetown, Delaware 19947

Phone: +14108448080

DRAFT

Prime Contract Potential Change Order #031: CEs 118, 125 & 126

TO: Sussex County Delaware FROM: Bancroft Construction Company
2 The Circle P.O. Box 589 1300 N. Grant Avenue Suite 101
Georgetown Delaware, 19947 Wilmington Delaware, 19806
PCO NUMBER/REVISION: 031/0 CONTRACT: CSEDO001 - Public Safety Bldg. Addition Prime
Contract
REQUEST RECEIVED FROM: CREATED BY: Cheryl Fearn (Bancroft Construction
Company)
STATUS: Draft CREATED DATE: 4/25/2023
REFERENCE: PRIME CONTRACT None
CHANGE ORDER:
FIELD CHANGE: No
LOCATION: ACCOUNTING Amount Based
METHOD:
SCHEDULE IMPACT: PAID IN FULL: No
TOTAL AMOUNT: $11,395.71

POTENTIAL CHANGE ORDER TITLE: CEs 118, 125 & 126
CHANGE REASON: Owner Directive
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

CE #118 - Paint exposed galvanized steel at entrance canopy
Paint exposed galvanized steel at the entrance canopy per Owner request.

CE #125 - Replace Blinds in Sim Lab
Replace blinds in Sim Lab with dual function blind that have both partial light blocking and 100% light blocking capability,
similar to whatis in EOC

CE #126 - Walk Pads to Equipment on Roof
provide Walk Pads to equipment on roof per quote dated 4/25/23

ATTACHMENTS:

CE # 126- Additional Walkway Rolls from Hatch to HVAC unit.pdf Pro Industrial Pro-Cryl PDS.pdf Pro Industrial WBAU SG PDS.pdf 125 - Erco -
revised.PDF COR-4.pdf HKG Roof Plan.pdf

# Cost Code Description Type Amount
1109-900 - Paints and Coatings Paint exposed galvanized steel at the entrance canopy Subcontract $1,591.00
2(12-490 - Window Treatments replace blinds in Sim Lab Subcontract $3,946.00
3107-500 - Membrane Roofing walk pads Subcontract $4,696.90
Subtotal: $10,233.90

BCC GCs (5.00% Applies to all line item types.): $511.70

Bond (1.00% Applies to all line item types.): $107.46

Profit (5.00% Applies to all line item types.): $542.65

Grand Total: $11,395.71



https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01GYWBTAB1V5KNB1TH482EW4C8?sig=47f3bafc68bc67fa3d26ee18483d468f05a0de9f6c3eebe5783d487ce96ef8af
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01GYWBS88SV5MZDX2VK8D91E66?sig=7a061c8f23699722ea3a82476d4db4ab33e796b86ba39b6c882892101f608ee9
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01GYWBS6YZR85M132ZH2QRR9KR?sig=1cc9c84398de56aa8f685c6ac3fb32bde988ce3f9550ddecb16cb2b506b4ae10
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01GYG1N52EKC0EMDHXYHFZN91S?sig=055d908f7ec61b8ed9b04ca36532f7fa155d7842d4a676142bd7787ec9c55aab
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01GYG1N52EKC0EMDHXYHFZN91S?sig=055d908f7ec61b8ed9b04ca36532f7fa155d7842d4a676142bd7787ec9c55aab
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01GYCRFN59QPWJ7KZFFC6M8ECX?sig=7d52835e898e189f48b9bdb23f4f607ca0caa6571520d45ae57ab8af4fb986f7
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01GYADZZ3VRJEN9PDJ505XJAQT?sig=4cf0d3d2e4d4bcdeda748909cc362a57c71be015ba7cf5a1202858df1639f5c9

8 BANCROFT

COMNSTRUCTION

Morgan Helfrich (George, Miles & Buhr,
LLC)

400 High Street
Seaford Delaware 19973

Sussex County Delaware

2 The Circle P.O. Box 589
Georgetown Delaware 19947

SIGNATURE DATE

Bancroft Construction

SIGNATURE

page 2 of 2

DATE

PCO #031

Bancroft Construction Company

1300 N. Grant Avenue Suite 101
Wilmington Delaware 19806

i+ 04/25/23
SIGNATURE DATE

Printed On: 4/25/2023 10:16 AM



Bancroft Construction

BANC ROFT 2324 West Zion Road Suite 108

CONSTRUCTION Salisbury , Maryland 21801

P: +14108448080

CHANGE EVENT #118 - Paint exposed galvanized steel at entrance canopy

Origin:

Date Created: 3/22/2023 Created By:
Status: Open Scope:

Type: Owner Change Change Reason:
Description: Paint exposed galvanized steel at the entrance canopy per Owner request.
Attachments: @ Pro Industrial Pro-Cryl PDS.pdf, @ Pro Industrial WBAU SG PDS.pdf, & COR-4.pdf

CHANGE EVENT LINE ITEMS

Budget Code Vendor / Contract
09-900.06 Jamestown, Inc.
Paints and CSED0001-006

Coatings.Subcontract

Description:

Paint exposed galvanized steel at the entrance canopy

1-511.02
Sr. Project

Manager.Regular Labor

90-999.10
Fee.Fee & Field Cost

Grand Totals

Bancroft Construction

ROM

$1,591.00

$79.55

$101.07

$1,771.62

Revenue
Prime PCO Latest Price ROM
$1,591.00 $1,591.00 $1,591.00
$79.55 $79.55
$101.07 $101.07
$1,771.62 $1,771.62 $1,591.00

Page 1 of 1

Mike Kalafut
Out of Scope

Owner Directive

Project: CSED0001 - Public Safety Bldg. Addition
21911 Rudder Lane
Georgetown , Delaware 19947

Cost
Over/ Budget
RFQ Commit. Latest Cost

Under Mod.

$1,591.00 $0.00

$0.00 $79.55

$0.00 $101.07
$0.00 $0.00 $1,591.00 $180.62 $0.00

Printed on: 4/25/2023 at 10:19AM EDT


https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01GYWBS88SV5MZDX2VK8D91E66?sig=7a061c8f23699722ea3a82476d4db4ab33e796b86ba39b6c882892101f608ee9
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Page 1 of 1
’I" REQUEST FOR CHANGE ORDER
Ref# COR-4
External/RCO#
QWS AMESTOWN GC Ref
Date Apr 18, 2023
Job # D211123

To: Bancroft Construction Co. Project:  Sussex Co Public Safety
1300 N Grant Ave, Ste 110 21911 Rudder Ln
Wilmington, DE 19806 Georgetown, DE 19947

Phone: 655-3434 Fax: 655-4599

Description: Prepare and paint columns at entrance canopy.

Labor
Total Labor $1,386.00
Material
Total Material $205.00
Labor Total: $1,386.00
AUTHORIZED BY: Material Total: $205.00
ON BEHALF OF: Bancroft Construction Co. Total: $1,591.00
PROJECT MANAGER: Joey Cain
ESTIMATOR: Ray Russell
830 Dawson Drive, Newark, DE 19713 T 302-300-3735 https://jamestownpainting.com/

Runon: April 18, 2023 1:10 PM



113.05A

Pro Industrial™ Pro-Cryl®

Universal Primer
B66-1300 Series

CHARACTERISTICS

Pro Industrial Pro-Cryl® Universal Primer
is an advanced technology, self cross-linking
acrylic primer. It is rust inhibitive and was
designed for both construction and maintenance
applications. It can be used as a primer under
water-based or solvent-based high performance
topcoats.

Features:
* Rust inhibitive, corrosion resistant

+ Single component

» Early moisture resistant

* Fastdry

* Lower temperature application 40°F

* Interior and exterior use

+ Suitable for use in USDA inspected facilities

For use on properly prepared:
Steel, Galvanized & Aluminum, wood

Finish:
Color:

Low Sheen
Off White, Medium Grey,

and Red Oxide
Recommended Spreading Rate per coat:

Wet mils: 5.0-10.0
Dry mils: 1.9-3.8
Coverage: 160-320 sq.ft. per gallon

Theoretical Coverage: 609 sq. ft. per gallon
@ 1 mil dry

Approximate spreading rates are calculated on volume

solids and do not include any application loss.

Note: Brush or roll application may require multiple coats

to achieve maximum film thickness and uniformity of

appearance.

Drying Schedule @ 6.0 mils wet, @ 50% RH:

Drying, and recoat times are temperature, humidity, and film
thickness dependent.

@40°F @T77°F @120°F
To touch 2 hours 40 minutes 20 minutes
Tack free 8 hours 2 hours 1 hour
To recoat 16 hours 4 hours 2 hours
Tinting: DO NOT TINT

Off White B66W01310
(may vary by base)
V.0.C. (less exempt solvents):
less than 50 grams per litre; 0.42 Ibs. per gallon
As per 40 CFR 59.406

Volume Solids: 38 +2%
Weight Solids: 49 + 2%
Weight per Gallon: 10.09 Ib
Flash Point: N/A
Shelf Life: 36 months, unopened

10/2021

COMPLIANCE
oTC As 0f10/11/2021, Complies with: Yes
OTC Phase Il Yes
S.C.A.Q.M.D. Yes
CARB Yes
CARB SCM 2007 Yes
CARB SCM 2020 Yes
Canada Yes
LEED® v4 & v4.1 Emissions Yes
LEED® v4 & v4.1 V.O.C. Yes
EPD-NSF® Certified Yes
MIR-Manufacturer Inventory Yes
MPI® Yes

APPLICATION
Temperature:
minimum 40°F
maximum 120°F

air, surface, and material
At least 5°F above dew point

Relative humidity: 85% maximum
The following is a guide. Changes in pressures and tip
sizes may be needed for proper spray characteristics.
Always purge spray equipment before use with listed
reducer. Any reduction must be compatible with the
existing environmental and application conditions.

Reducer: Water
Airless Spray:

Pressure 2000 p.s.i.
Hose 1/4 inch |.D.
Tip .015-.019 inch
Filter 60 mesh
Conventional Spray:

Gun Binks 95
Fluid Nozzle 66
Air Nozzle 63 PB
Atomization Pressure 60 p.s.i.
Fluid Pressure 25 p.s.i.

Reduction: as needed up to 5 % by volume

Brush Nylon-polyester
Roller Cover 3/8 inch woven

If specific application equipment is listed above, equivalent
equipment may be substituted.

Apply paint at the recommended fim thickness
and spreading rate as indicated. Application of
coating above maximum or below minimum
recommended spreading rate may adversely
affect coating performance.

Stripe coat crevices, welds, and sharp angles to
prevent early failure in these areas. For best results
on rusty surfaces, always apply first coat by brush.
When using spray application, use a 50% overlap
with each pass of the gun to avoid holidays, bare
areas, and pinholes. If necessary, cross spray at
aright angle.

No painting should be done immediately after a
rain or during foggy weather.

For optimal performance, this primer should be
topcoated.

For exterior exposure, this primer should be
topcoated within 14 days. If 14 days is exceeded
remove all surface contamination by washing with
an appropriate cleaner, rinse thoroughly and allow
to dry. Finish with appropriate topcoat.

www.sherwin-williams.com

SHERWIN
WiLLIAMS.

SPECIFICATIONS

Acceptable Water Based topcoats:

1-2 coats Pro Industrial Acrylic Coating or
Pro Industrial Acrylic Dryfall

Pro Industrial DTM Acrylic

Pro Industrial Multi-Surface Acrylic

Pro Industrial Pre-Catalyzed Epoxy

Pro Industrail Pre-Catalyzed Urethane

Pro Industrial Water Based Acrolon 100

Pro Industrial Water Base Alkyd Urethane
Pro Industrial Water Based Catalyzed Epoxy
Sherwin-Williams Architectural Coatings

Acceptable Solvent Based topcoats:

Pro Industrial High Performance Epoxy
Pro Industrial Series

Industrial Enamels

Steel Master 9500 Silicone Alkyd
Tile-Clad HS Epoxy

Water Based Catalyzed Epoxy

The finishes listed above are representative of the
product’s use, other finishes may be appropriate.

continued on back



113.12SG

Pro Industrial™

Waterbased Alkyd Urethane Enamel Semi-Gloss

B53-1150/2150 Series

CHARACTERISTICS

Pro Industrial Waterbased Alkyd Urethane
Enamel is a premium quality interior-exterior
enamel formulated with a urethane modified
alkyd resin system for high performance. It
provides beauty and durability when applied
to interior-exterior surfaces such as properly
prepared drywall, wood, masonry and metal. It
brings together the convenience and ease of use
of a waterborne coating with the performance
and coating characteristics of a traditional oil-
based enamel.

. Excellent washability & flow & leveling

. Excellent touch up

. Easy application & cleanup

. Resistant to yellowing
traditional alkyds

. Suitable for use in USDA inspected facilities

compared to

For use on properly prepared:

Steel, Galvanized & Aluminum, Drywall,
Concrete and Masonry, and Wood.

Finish: 50-70° @60°
Color: Most colors

Recommended Spreading Rate per coat:

Wet mils: 4.0-5.0
Dry mils: 1.4-1.7
Coverage: 320-389 sq.ft. per gallon

Theoretical Coverage: 545 sq. ft. per gallon

@ 1 mil dry
Approximate spreading rates are calculated on volume
solids and do not include any application loss.
Note: Brush or roll application may require multiple coats
to achieve maximum film thickness and uniformity of
appearance.

Drying Schedule @ 4.0 mils wet, @ 50% RH:

Drying, and recoat times are temperature, humidity, and film
thickness dependent.

@T7°F
To touch 1-2 hours
To recoat 4 hours
Tinting with CCE only:
Base oz.pergallon  Strength
Extra White 0-6 SherColor
Deep Base 4-12 SherColor
Ultradeep Base 10-14 SherColor

Extra White B53W02151
(may vary by color)
V.0.C. (less exempt solvents):
less than 50 grams per litre; 0.42 Ibs. per gallon

As per 40 CFR 59.406

Volume Solids: 34 £ 2%
Weight Solids: 51+ 2%
Weight per Gallon: 10.94 Ib
Flash Point: N/A
Vehicle Type: Urethane modified alkyd
Shelf Life: 36 months, unopened

03/2020

COMPLIANCE
As of 03/10/2020, Complies with:

OoTC Yes
OTC Phase Il Yes
SCAQMD Yes
CARB Yes
CARB SCM 2007 Yes
Canada Yes
LEED® v4 & v4.1 Emissions No
LEED® v4 & v4.1 V.O.C. Yes
EPD-NSF® Certification No
MIR-Manufacturer Inventory No
NSF® Certification
MPI® No

APPLICATION
Temperature:
minimum 50°F /10°C
maximum 100°F / 37.8°C

air, surface, and material
At least 5°F above dew point
Relative humidity: 85% maximum

The following is a guide. Changes in pressures and tip
sizes may be needed for proper spray characteristics.
Always purge spray equipment before use with listed
reducer. Any reduction must be compatible with the
existing environmental and application conditions.

Reducer: Water
Airless Spray:

Pressure 2000 p.s.i.
Hose 1/4 inch I.D.
Tip .013-.017 inch
Filter 60 mesh
Reduction Not recommended
Brush Nylon-polyester

Roller Cover 1/4-1/2 inch woven

If specific application equipment is listed above,
equivalent equipment may be substituted.

Apply paint at the recommended film thickness
and spreading rate as indicated on front
page. Application of coating below minimum
recommended spreading rate will adversely
affect coating performance.

No painting should be done immediately after a
rain or during foggy weather.

When using spray application, use a 50%
overlap with each pass of the gun to avoid
holidays, bare areas, and pinholes. Apply
coating evenly while maintaining a wet edge to
prevent lapping.

www.sherwin-williams.com

SHERWIN
WiLLIAMS.

SPECIFICATIONS

Steel:
1 coat Pro Industrial Pro-Cryl Primer
2 coats Pro Industrial Waterbased Alkyd Urethane

Aluminum and Galvanizing:
1 coat Pro Industrial Pro-Cryl Primer
2 coats Pro Industrial Waterbased Alkyd Urethane

Concrete Block (CMU):

1 coat Pro Industrial Heavy Duty Blockfiller

or Loxon Acrylic Block Surfacer

2 coats Pro Industrial Waterbased Alkyd Urethane

Concrete-Masonry:

1 coat Loxon Concrete & Masonry Primer (if
needed)

2 coats Pro Industrial Waterbased Alkyd Urethane

Drywall:
1 coat ProMar 200 Zero V.O.C. Primer
2 coats Pro Industrial Waterbased Alkyd Urethane

Wood, exterior:
1 coat Exterior Wood Primer
2 coats Pro Industrial Waterbased Alkyd Urethane

Wood, interior:
1 coat Premium Wall & Wood Primer
2 coats Pro Industrial Waterbased Alkyd Urethane

The systems listed above are representative of the
product’s use, other systems may be appropriate.

continued on back



Pro Industrial™

Waterbased Alkyd Urethane Enamel Semi-Gloss

SURFACE PREPARATION

WARNING! Removal of old paint by sanding,
scraping or other means may generate dust or
fumes that contain lead. Exposure to lead dust
or fumes may cause brain damage or other
adverse health effects, especially in children or
pregnant women. Controlling exposure to lead or
other hazardous substances requires the use of
proper protective equipment, such as a properly
fitted respirator (NIOSH approved) and proper
containment and cleanup. For more information,
call the National Lead Information Center at
1-800-424-LEAD (in US) or contact your local
health authority.

Do not use hydrocarbon solvents for cleaning.

Remove all surface contamination by washing with
an appropriate cleaner, rinse thoroughly and allow
to dry. Existing peeled or checked paint should be
scraped and sanded to a sound surface. Glossy
surfaces should be sanded dull. Stains from water,
smoke, ink, pencil, grease, etc. should be sealed
with the appropriate primer/sealer. Recognize that
any surface preparation short of total removal
of the old coating may compromise the service
length of the system.

Iron & Steel - Minimum surface preparation is
Hand Tool Clean per SSPC-SP2. Remove all
oil and grease from surface per SSPC-SP1.
For better performance, use Commercial Blast
Cleaning per SSPC-SP6. Primer recommended
for best performance

Aluminum - Remove all oil, grease, dirt, oxide
and other foreign material per SSPC-SP1. Prime

Et,we area the same da%/ as cleaned. . .
alvanizing - Allow to weather a minimum of

six months prior to coating. Solvent Clean per
SSPC-SP1. When weathering is not possible,
or the surface has been treated with chromates
or silicates, first Solvent Clean per SSPC-SP1
and apply a test patch. Allow paint to dry at least
one week before testing adhesion. If adhesion
is poor, brush blasting per SSPC-SP16 is
necessary to remove these treatments. Rusty
galvanizing requires a minimum of Hand Tool
Cleaning per SSPC-SP2, prime the area the
same day as cleaned.

Concrete Block - Surface should be thoroughly
clean and dry. Air, material and surface
temperatures must be at least 55°F (13°C) before
filling. Use Pro industrial Heavy Duty Block Filler
or Loxon Acrylic Block Surfacer. The filler must be
thoroughly dry before topcoating.

Masonry - All masonry must be free of dirt, oil,
grease, loose paint, mortar, masonry dust, etc.
Clean per SSPC-SP13/Nace 6/ ICRI No. 310.2R,
CSP 1-3. Poured, troweled, or tilt-up concrete,
plaster, mortar, etc. must be thoroughly cured at
least 30 days at 75°F. Form release compounds
and curing membranes must be removed by
brush blasting. Brick must be allowed to weather
for one year prior to surface preparation and
painting. Prime the area the same day as cleaned.
Weathered masonry and soft or porous cement
board must be brush blasted or power tool cleaned
to remove loosely adhering contamination and to
get to a hard, firm surface. Apply one coat Loxon
Conditioner, following label recommendations.
Wood - Surface must be clean, dry, and sound.
Prime with recommended primer. No painting
should be done immediately after a rain or during
foggy weather. Knots and pitch streaks must
be scraped, sanded and spot primed before full
coat of primer is applied. All nail holes or small
openings must be properly caulked.

SURFACE PREPARATION

Previously Painted Surface - If in sound
condition, clean the surface of all foreign material.
Smooth, hard or glossy coatings and surfaces
should be dulled by abrading the surface. Apply
a test area, allowing paint to dry one week before
testing adhesion. If adhesion is poor, additional
abrasion of the surface and/or removal of the
previous coating may be necessary. Retest
surface for adhesion. If paint is peeling or badly
weathered, clean surface to sound substrate and
treat as a new surface as above. Recognize that
any surface preparation short of total removal
of the old coating may compromise the service
length of the system.

Mildew- Prior to attempting to remove mildew, it
is always recommended to test any cleaner on a
small, inconspicuous area prior to use. Bleach and
bleaching type cleaners may damage or discolor
existing paint films. Bleach alternative cleaning
solutions may be advised.

Mildew may be removed before painting by
washing with a solution of 1 part liquid bleach and
3 parts water. Apply the solution and scrub the
mildewed area. Allow the solution to remain on
the surface for 10 minutes. Rinse thoroughly with
water and allow the surface to dry before painting.
Wear protective eyewear, waterproof gloves, and
protective clothing. Quickly wash off any of the
mixture that comes in contact with your skin. Do
not add detergents or ammonia to the bleach/
water solution.

PERFORMANCE

System Tested: (unless otherwise indicated)
Substrate: Steel

Surface Preparation: SSPC-SP10

Finish:

1 coat Waterbased Alkyd Urethane, 5 W.F.T.

Adhesion:

Method: ASTM D3359 method B

Result: 4B

Pencil Hardness:

Method: ASTM D3363

Result: 4H

Flexibility:

Method: Method: ASTM D522,
180°bend, 1/4” mandrel

Result: Pass

Dry Heat Resistance:

Method: ASTM D2485

Result: 200°F

Block Resistance:

Lab assessment Excellent

Resistance to Yellowing:

Lab assessment Excellent

No painting should be done immediately after a
rain or during foggy weather.

Do not paint on wet surfaces.

Check adhesion by applying a test strip to
determine the readiness for painting.

SAFETY PRECAUTIONS

Before using, carefully read CAUTIONS on label.
Refer to the Safety Data Sheets (SDS) before use.
FOR PROFESSIONAL USE ONLY.

Published technical data and instructions are
subject to change without notice. Contact your
Sherwin-Williams representative for additional
technical data and instructions.

CLEANUP INFORMATION

Clean spills, spatters, hands and tools
immediately after use with soap and warm
water. After cleaning, flush spray equipment
with compliant cleanup solvent to prevent
rusting of the equipment. Follow manufacturer’s
safety recommendations when using solvents.

DANGER: Rags, steel wool, other waste
soaked with this product, and sanding residue
may spontaneously catch fire if improperly
discarded. Immediately place rags, steel wool,
other waste soaked with this product, and
sanding residue in a sealed, water-filled, metal
container. Dispose of in accordance with local
fire regulations.

HOTW
FRC

03/10/2020 B53W01153 09 39

The information and recommendations set forth in this Product Data Sheet are based upon tests conducted by or on behalf of The Sherwin-Williams Company. Such information
and recommendations set forth herein are subject to change and pertain to the product offered at the time of publication. Consult your Sherwin-Williams representative or visit
www.paintdocs.com to obtain the most current version of the PDS and/or an SDS.



Pro Industrial™ Pro-Cryl®
Universal Primer

SURFACE PREPARATION

WARNING! Removal of old paint by sanding,
scraping or other means may generate dust or fumes
that contain lead. Exposure to lead dust or fumes may
cause brain damage or other adverse health effects,
especially in children or pregnant women. Controlling
exposure to lead or other hazardous substances
requires the use of proper protective equipment,
such as a properly fitted respirator (NIOSH approved)
and proper containment and cleanup. For more
information, call the National Lead Information Center
at 1-800-424-LEAD (in US) or contact your local
health authority.

Do not use hydrocarbon solvents for cleaning.

Remove all surface contamination by washing with an
appropriate cleaner, rinse thoroughly and allow to dry.
Existing peeled or checked paint should be scraped
and sanded to a sound surface. Glossy surfaces
should be sanded dull. Stains from water, smoke,
ink, pencil, grease, etc. should be sealed with the
appropriate primer-sealer. Recognize that any surface
preparation short of total removal of the old coating
may compromise the service length of the system.

Iron & Steel - Minimum surface preparation is Hand
Tool Cleaning per SSPC-SP2. Remove all oil and
grease from the surface per SSPC-SP1. For better
performance, use Commercial Blast Cleaning per
SSPC-SP6. Prime the area the same day as cleaned.
Self priming

Aluminum - Remove all oil, grease, dirt, oxide and
other foreign material per SSPC-SP1. Self priming.

Galvanizing - Allow to weather a minimum of six
months prior to coating. Solvent Clean per SSPC-
SP1. When weathering is not possible, or the surface
has been treated with chromates or silicates, first
Solvent Clean per SSPC-SP1 and apply a test
patch. Allow paint to dry at least one week before
testing adhesion. If adhesion is poor, brush blasting
per SSPC-SP16 is necessary to remove these
treatments. Rusty galvanizing requires a minimum of
Hand Tool Cleaning per SSPC-SP2, prime the area
the same day as cleaned. Self priming.

Previously Painted Surfaces - If in sound condition,
clean the surface of all foreign material. Smooth, hard
or glossy coatings and surfaces should be dulled by
abrading the surface. Apply a test area, allowing paint
to dry one week before testing adhesion. If adhesion
is poor, additional abrasion of the surface and/or
removal of the previous coating may be necessary.
Retest surface for adhesion. If paint is peeling or
badly weathered, clean surface to sound substrate
and treat as a new surface as above. Recognize that
any surface preparation short of total removal of the
old coating may compromise the service length of the
system.

Wood - Surface must be clean, dry and sound. Prime
with recommended primer. No painting should be
done immediately after a rain or during foggy weather.
Knots and pitch streaks must be scraped, sanded and
spot primed before full coat of primer is applied. All
nail holes or small openings must be properly caulked.

SURFACE PREPARATION

Mildew- Prior to attempting to remove mildew, it is
always recommended to test any cleaner on a small,
inconspicuous area prior to use. Bleach and bleaching
type cleaners may damage or discolor existing paint
films. Bleach alternative cleaning solutions may be
advised.

Mildew may be removed before painting by washing
with a solution of 1 part liquid bleach and 3 parts water.
Apply the solution and scrub the mildewed area. Allow
the solution to remain on the surface for 10 minutes.
Rinse thoroughly with water and allow the surface
to dry before painting. Wear protective eyewear,
waterproof gloves, and protective clothing. Quickly
wash off any of the mixture that comes in contact with
your skin. Do not add detergents or ammonia to the
bleach/water solution.

PERFORMANCE
System Tested: (unless otherwise indicated)
Substrate: Steel
Surface Preparation: SSPC-SP10
Finish: 1 coat Pro Industrial Pro-Cryl Off White
1 coat Pro Industrial Acrylic Coating

Adhesion:
Method: ASTM D4541
Result: 500 p.s.i.

Corrosion Weathering:

Method: ASTM D5894, 10 cycles,
3360 hours

Result: Passes

Direct Impact Resistance:

Method: ASTM D2794

Result: greater than 140 inch Ib.

Dry Heat Resistance:

Method: ASTM D2485

Result: 200°F

Flexibility:

Method: ASTM D522, 180° bend,
1/4 inch mandrel

Result: Passes

Moisture Condensation Resistance:

Method: ASTM D4585, 100°F,
1250 hours

Result: Passes

Pencil Hardness:

Method: ASTM D3363

Result: B

Salt Fog Resistance:

Method: ASTM B117, 1250 hours
Result: Passes
Provides performance comparable to products

formulated In Lieu of federal specification: AA50557
and Paint Specification: SSPC-Paint 23.

SAFETY PRECAUTIONS

Before using, carefully read CAUTIONS on label.
Refer to the Safety Data Sheets (SDS) before use.
FOR PROFESSIONAL USE ONLY.

Published technical data and instructions are
subject to change without notice. Contact your
Sherwin-Williams representative for additional
technical data and instructions.

CLEANUP INFORMATION

Clean spills, spatters, hands and tools
immediately after use with soap and warm
water. After cleaning, flush spray equipment
with compliant cleanup solvent to prevent
rusting of the equipment. Follow manufacturer’s
safety recommendations when using solvents.

HOTW 10/11/2021 B66WO01310 04 40
HOTW 10/11/2021 B66A01320 0539
HOTW 10/11/2021 B66N01310 0540
FRC

The information and recommendations set forth in this Product Data Sheet are based upon tests conducted by or on behalf of The Sherwin-Williams Company. Such information
and recommendations set forth herein are subject to change and pertain to the product offered at the time of publication. Consult your Sherwin-Williams representative or visit
www.paintdocs.com to obtain the most current version of the PDS and/or an SDS.



Bancroft Construction Project: CSED0001 - Public Safety Bldg. Addition

BANC ROFT 2324 West Zion Road Suite 108 21911 Rudder Lane

COMNSTRUCTION Salisbury , Maryland 21801 Georgetown , Delaware 19947
P: +14108448080

CHANGE EVENT #125 - Replace Blinds in Sim Lab

Origin:

Date Created: 4/18/2023 Created By: Cheryl Fearn

Status: Open Scope: Out of Scope

Type: Contract Change Change Reason: Owner Directive

Description: Replace blinds in Sim Lab with dual function blind that have both partial light blocking and 100% light blocking capability, similar to
what is in EOC

Attachments: @ C0O-00005-Sussex County Public Safety Building CSED0001-025 - Contract.PDF

CHANGE EVENT LINE ITEMS

Revenue Cost
Over/ Budget
Budget Code Vendor / Contract ROM Prime PCO Latest Price ROM RFQ Commit. Latest Cost
Under Mod.
12-490.06 Erco Interior Systems $4,164.76 $4,164.76 $4,164.76 $4,164.76 $4,164.76 $0.00
Window CSED0001-025
Treatments.Subcontrac
t
Description:
replace blinds in Sim Lab
1-511.02 $208.24 $208.24 $208.24 $0.00 $208.24
Sr. Project
Manager.Regular Labor
90-999.10 $264.57 $264.57 $264.57 $0.00 $264.57

Bancroft Construction Page 1 of 2 Printed on: 4/20/2023 at 01:07PM EDT


https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01GYD2HR88NG40PRVKV9GVDK1Z?sig=9c7c12760bd3d234f33038b546283aab322fee1a5a5bda7ff77aa6a39558c690

Revenue Cost

Over/ Budget
Budget Code Vendor / Contract ROM Prime PCO Latest Price ROM RFQ Commit. Latest Cost

Under Mod.
Fee.Fee & Field Cost
Grand Totals $4,637.56 $4,637.56 $4,637.56 $4,164.76 $0.00 $0.00 $4,164.76 $472.80 $0.00

Bancroft Construction Page 2 of 2 Printed on: 4/20/2023 at 01:07PM EDT



Page 1 of 1

REQUEST FOR CHANGE ORDER
Ref# CO-00005
GC #
Date Apr 19, 2023

CEILINGS & INTERIORS Job # D21-1470

To: Bancroft Construction Co DE Project:  Sussex County Public Safety Building CSED!
1300 North Grant Ave 219111 Rudder Lane
Suite 110 Georgetown, DE 19947

Wilmington, DE 19806
Phone: 302-254-3327

Total
Supply (4) Dual Roller Shades for Room 119 $3,646.00
Tax $218.76
Labor $300.00
Total $4,164.76
Subtotal for Detail $4,164.76
AUTHORIZED BY: Labor Total: $0.00
ON BEHALF OF: Bancroft Construction Co DE Material Total: $0.00
) Sub Trade Total: $0.00
PROJECT MANAGER:Christopher Otto Cleanup Total: $0.00
ESTIMATOR: Joseph Barreca Equipment Total: $0.00
Misc. Total: $4,164.76
Sub Total: $4,164.76
Mark Up: $0.00 .00%
Total: $4,164.76 "Taes
Authorized by: Signature: Date:
2 S Dupont Rd Elsmere DE 19805 License # 1989002757 T:800-355-4200 F 856-881-3116

ERCOonline.com
Runon: April 19, 2023 11:09 AM



Dual Roller Clutch-Operated FlexShade®

Manual, clutch-operated window shade with smooth, quiet operation, and independent control

DFCL

Please check all appropriate selections and attach room schedule with verified dimensions.

This document is to be used with the CLUTCH-OPERATED FlexShade® Submittal.
On the diagram below, please provide the following information: If Specifying a Coupled FlexShade®, also indicate desired locations for couplers.

Rear Roller Fabric;  APAGON STYLE Il

Color / Number: TBD Openness Factor: _ 0%

*Please see the Draper® Shade Fabric Reference Guide for fabric colors and specifications.

Front Roller Fabric; _ SVV1000

Color / Number: __TBD Openness Factor: _ 25%

*Please see the Draper® Shade Fabric Reference Guide for fabric colors and specifications.

Please Note: Shade fabrics can be placed anywhere in the headbox. Fabric or screen can be no closer than 3" (27mm) to either end of the headbox.

Select Dual Roller Hardware
(Hardware Dimensions available on page 2.)

Select Hardware Finish

Clear Anodized (standard)
Dual Endcaps Only

Black : . A
Ivory Dual Endcaps with Fascia /
White 0
Bronze ‘2
Custom (Contact Draper®) l’

Select Headbox Select Light Block Option
Dual Headbox "L", "U", or "H" Channels for Light Gap Reduction
Pocket Headbox (standard or large; sizes chosen by Draper) "L" Angle "U" Channel
Dual Pocket Headbox Tile Flange: Front (standard) Back "H" Channel Channel Liners
Left Right
None
Dual Pocket Headbox Ventilation Holes: Yes No (standard)
Pre-Drilled Shade Endcap Mounting Holes: Yes (standard) No
Pre-Drilled Pocket Headbox Mounting Holes: Yes No (standard)
Celllng / Wall (Surface Headbox) "L" Channel "U" Channel "H" Channel
Custom Headbox
Child Safety Information
ANSI/WCMA A100.1-2018 standard (developed by the Window Coverings
Manufacturer’s Association and the Consumer Product Safety Commission)
was established on December 15, 2018, to eliminate strangulation hazards
for small children from hanging cords and chain loops.
When dealers specify that custom shades comply with ANSI/WCMA
A100.1-2018, Draper® provides a pre-installed Spring-Loaded Chain Tension
Device (shown at right) for clutch-operated units. When properly installed,
tension device prevents creation of a hazardous loop by maintaining tension on
bead chain. If not installed properly, shade is partially inoperable.
For more information, please see ANSI/WCMA A100.1-2018 compliance page:
www.draperinc.com/windowshades/wcmacompliance.aspx PROJECT:
o ARCHITECT:
DRAPER CONTRACTOR:
Draper, Inc. | 411 S. Pearl St. Spiceland, IN 47385 SUPPLIER:
draperinc.com | 765.987.7999 | 800.238.7999
© 2021 All Rights Reserved | FORM: DualRoller FSCL_Sub21 DATE: REVISED:
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Dual Roller Clutch-Operated FlexShade® page 2 of 2

Dual Roller Clutch-Operated Components

DUAL ROLLER CLUTCH-OPERATED FLEXSHADE SPECIFICATIONS:
Two rollers mounted to a single set of endcaps, to accept fascia.

ENDCAPS: 1028 steel stamping. Complete with adapter roller bracket. Installs to wall or
ceiling. Shades mount in vertical configuration (see drawings). Accepts Dual Roller Fascia.

DUAL FASCIA (For ENDCAPS): L-shaped cover of extruded aluminum, .060" (1.5mm) wall.
Assembly snaps onto endcaps without exposed fasteners. Clear Anodized (standard), black,
white, ivory, or bronze powder coat finish available.

DUAL ROLLER POCKET STYLE HEADBOX: Headbox of 18 GA Steel, painted white on
bottom and front. With or without aluminum ceiling tile lip. Removable aluminum bottom
closure attaches without exposed fasteners. Available in stock lengths for installation ahead
of shades and screen.

Downloadable 3-part spacifi .dgaperinc.com.

Please note: Dimensions manufacturer’s discretion.

DUAL ROLLER
CLUTCH-OPERATED
ENDCAPS
Dual Roller Clutch-Operated Endcap & Fascia Dimensions
16"
(17% 3"
(76mm)
et |
(17mm) T 44"
|| (121mm) OVERALL WIDTH
TC |
3 E
(76mm) 615/16" !
Vo] (i 5@%%'% FASCIA E SHADE
7" (178mm) i { HEIGHT*
i )
(43mm)
HEM BAR Fabric Width = Overall Width - 1% #mm)
*When measuring shade height, remember to include Endcaps & Fascia.
Dual Roller Clutch-Operated Pocket Headbox Dimensions
53/4"
(146mm)
3/4"
2%" 14" (19mm)
(6omm) " | enm) | SHADE WIDTH Y
113" Inside Width = Overall Housing Cut - Length = Shade %1 4.smm) (2:4mm)
(46mm) ) oo a
Y 73
(197mm)
- POCKET HEADBOX
(197mm)
ﬁ ud
Ve 91" I 178 7"
(1.6mm) (16mm) (14/mm) ‘ (Mum) ! (22/mm) | CLOTH WIDTH
6%6" 1670m)
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SPECIFICATIONS

DECORATIVE BLACKOUT FABRIC

This is the ultimate solution for high-intensity applications while maintaining
a high-end decorative look.

Apagoén Style Il is a unique series of woven fiberglass laminated blackouts for roller
shade, panel track, and fabric verticals.

With its incredible durability and stability, Apagén Style Ill is an evolution of the
standard PES foam coated blackouts. Apagén Style Ill can withstand higher heat and
direct light; it will not crack or yellow like foam coating. Apagon Style Il has a higher
tearing strength, and is ultra stable.

Apagoén Style Il is a 3 ply opaque shade fabric consisting of vinyl, fiberglass, and
a proprietary coating to ensure light stays out.

This super-duty version of woven textile blackout fabric is suited for Commerecial,
Institutional, Hospitality, and Residential installations.

TECHNICAL DATA
Construction: 3 ply (62.1% vinyl, 31.6% fiberglass, 6.2% Proprietary Coating
Surface Texture: Back side Laminated with Coated front side
Colors Available: White, Bone, Grey, Dark Grey, Black
Thread Count: 59 threads per square inch (23 per square centimeter)
Available Widths: 98" (249 cm)
Other widths available upon request
Roll Lengths: 30-yard standard (27 meters)
Shipping: Rolls shipped on 3" (7.62 cm) ID paper
Weight Per Sq. Yard: 12.8 ounces (+or-20)
(436.7 grams/m?) (+or-68)
Thickness: .0131 inches (+or-.002)
(-333 mm) (+or-.05)
Tear Strength: Warp 17.13 Lbs/In Fill 11.43 Lbs/In
Breaking Strength: Warp 298.26 Lbs/In Fill 299.72 Lbs/In
Washability: Material may be dusted with a damp cloth. When scrubbing is necessary,
warm water, mild detergents, and gentle rubbing are recommended.
Opacity: Blackout
NRC Rating: 0.05
SAA Rating: 0.05
Flammability: National Fire Protection Association Standard 701-2019 Test Method 1

Other Tests Passed: ASTM D3335 85a - Lead Testing
ASTM Method G-21-15 — Resistance to Fungi @

rintao\e

~ GREENGUARD
y > &
ergy sav’ Retat “

411 8. Pearl St. Spiceland, IN 47385 | 765.987.7999 | 800.238.7999

draperinc.com | Updated: 02-20 | FORM : ApagonStylelll_SC2




SUNSCREEN

STYLE SW1000
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SheerWeave© Style SW1000 - SunScreen®

Specifications

M This ribbed-weave fiberglass fabric offers substantial shading while allowing excellent outward visibility and -
improved daytime privacy. Style SW 1000 - SunScreen can also be used in exterior roller shades.
Fire Classification: California LS. Title 19 (small scale), Compuosition: 35% Fiberglass, B56% Vinyl on Fiberglass
MFPA 7071-2004 TM=#1 (small scale). NFPA 101 (Class A Openness Factor: Approximately 25%
Rating). UBC (Class 1), BS 5867 2008 Part 2 Type B UV Blockage: Approximately 75%
Performance and NFPA 701 TM#2 Large Scale
Bacteria and Fungal Resistance: ASTM E 2180, ASTM WHITE « ANTIQUE WHITE
G22, AATCC30 Part 3, ASTM G21, ASTM D 3273, Standard Widths: 36" 48", 727, and 84"
GREENGUARD Mold and Bacteria Standard ASTM 6329: (91.4cm. 121.9cm, 182 9cm and 213.4cm)
includes Microban antimicrobial additives Standard Roll Length: 30 Linear yards (27 4M)
Environmental Certification: GREENGUARD Certified and Mesh Weight: 8.8 oz/yd" (298 g/m?)
GREENGUARD for Children and Schools Certified Fabric Thickness: .020 in. (0.51mm)
Lead Free: RoHS / Directive 2002/95/EC. US Consumer
Product Safety Commission Section 101, ANSI/AWCMA
A100.1-2007 for lead content and REACH (EC 1907 /2006) CHARCOAL - SILVER GRAY * BRONZE
compliant Standard Widths: 36", 48", 607, 72", and 84~
Standard Uses: Roll-up shades. Roman shades, folding (91.4cm, 121.9cm. 162.4cm, 182 %cm and
shades, pleated shades, vertical blinds, panel tracks, sheers 213.4em)
and screens Standard Roll Length: 100" (30.48M)
Warranty: 10-year interior; B-year exterior Mesh Weight: 8.5 oz/yd’ (288 g/m’)
TrackLess : Trackless Technology minimizes the fiberglass Fabric Thickness: .019 in. (0. 48mm)
yarmns inherent lendencies to track when being rolled up in a
shade. With Trackless Technology these same fabrics now
track less, roll up straighter and reduce shade fabrication time.
A
: \,} Fﬂfo,;, & %af%
ez _ @ Microban @ Q) ik @ ] 10..5.
dmmmwﬁﬁnmm ~¥ '"'Y ':[":r N TE" R
Solar Heat Control Properties of Phifer SheerWeave Style SW1000 - SunScreen
Fabrics Installed Internally, Zero-Degree Profile Angle
Style * Solar Optical Properties Shading Coefficient w/
No. Color TS RS AS TV 1/8CL 1/4CL 1/4 HA
SW10056 White 3 60 14 3 050 048 040
SWI1010  Antigue White 37 47 16 32 0.62 0.51 0.41
SW1020  Silver Gray 22 16 62 24 0.70 0.66 0.49
SW1030 Bronze 26 4 60 2V 0D.72 0.68 0.51
SW1060 Charcoal 25 5] 69 29 0.77 073 053
= Partormance evaluations conducted by Matnx Inc. Mesa, Arizona . | 3
T5 = Sotr Transmittance 1/8 CL = 18" Clear Glass _-::::-._I
RS = Sofar Refleciance 148 CL= 1/4° Clear Glass - . ®
A5 = Solat Absorplans FAHA = /4" Hoat Absorbing Glass
T = Vl.‘.:n! ":;,.-:iz:.ﬂrr.-;:u Ltnacigl eciees b Dm‘PER
411 5. Paar| 5. Spiceland, IN 47383
Ph. 765-9B7.-7889 Fax: 765-987-7142 L
1'_--.3 solar optical properties o used 10 calculate the shading costlicent www.draperinc.com
he thading cosflicier mpnesants the percartage of solie bt gain thind
s ransmatied to the intarior !'!'Il't:-..!y the g|ﬁ'55 Bl 5-!'\?4-.1:"'9 Sv3LEM,

L 4 i = B Shessrivesee gnd SunGoreen e fegesienod tademaics of PHIFER ‘\.C“F'F“ﬁ.u'r"
Darkar colors proves maximum glang nduH an and visibility Fof com & GREEMGUARD & & fegatared tratermark of GREE w BAFID) Evmar

plate technical informanon cument To4 v :)-l. lormanis Spec Inco & MR =lﬂ 4 5 ipGAbe Bt u I
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HARDWARE COLORS

STANDARD POWDER COAT COLORS, THERMALLY BONDED, SUPERIOR ADHESION

®
DRAPEI z These colors are standard for interior and exterior hardware and

PLEASE CONFIRM COLOR are applied to fascia, headboxes, and side and sill channels. Colors
OF EASCIA AND SIDE are lightly textured. Clear anodized and silver have a smooth finsh.

Custom colors are available on request.
CHANNEL HARDWARE

STANDARD FINISHES
FOR INTERIOR
FLEXSHADE

STANDARD FINISHES
FOR EXTERIOR
FLEXSHADE

draperinc.com | 765.987.7999 | 800.238.7999


scott.c
Rectangle

scott.c
Text Box
PLEASE CONFIRM COLOR OF FASCIA AND SIDE CHANNEL HARDWARE


BANCROFT

Bancroft Construction

CONSTRUCTION Salisbury , Maryland 21801

P: +14108448080

2324 West Zion Road Suite 108

CHANGE EVENT #126 - Walk Pads to Equipment on Roof

Origin:

Date Created:
Status:

Type:
Description:

Attachments:

4/18/2023
Open

Contract Change

Created By:
Scope:

Change Reason:

provide Walk Pads to equipment on roof per quote dated 4/25/23

@ CE # 126- Additional Walkway Rolls from Hatch to HVAC unit.pdf, @ HKG Roof Plan.pdf

CHANGE EVENT LINE ITEMS

Budget Code

07-500.06
Membrane

Roofing.Subcontract

Description:

walk pads

1-511.02
Sr. Project

Manager.Regular Labor

90-999.10
Fee.Fee & Field Cost

Grand Totals

Bancroft Construction

Vendor / Contract ROM

Griffith, Inc., H.K. $4,696.90
CSED0001-013

$234.85

$298.37

$5,230.12

Revenue
Prime PCO Latest Price ROM
$4,696.90 $4,696.90 $4,696.90
$234.85 $234.85
$298.37 $298.37
$5,230.12 $5,230.12 $4,696.90

Page 1 of 1

Project: CSED0001 - Public Safety Bldg. Addition
21911 Rudder Lane
Georgetown , Delaware 19947

Cheryl Fearn
Out of Scope

Owner Directive

Cost
Over/ Budget
RFQ Commit. Latest Cost

Under Mod.

$4,696.90 $0.00

$0.00 $234.85

$0.00 $298.37
$0.00 $0.00 $4,696.90 $533.22 $0.00

Printed on: 4/25/2023 at 10:12AM EDT


https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01GYWBTAB1V5KNB1TH482EW4C8?sig=47f3bafc68bc67fa3d26ee18483d468f05a0de9f6c3eebe5783d487ce96ef8af
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01GYADZZ3VRJEN9PDJ505XJAQT?sig=4cf0d3d2e4d4bcdeda748909cc362a57c71be015ba7cf5a1202858df1639f5c9

April 25, 2023

Bancroft Construction Company
1300 N Grant Ave #101
Wilmington, DE 19806

Re: Sussex County Public Safety Building
Additional Walkway Pads

Dear John:

Scope:
e Load material and equipment to roof.

e Setup fall protection warning line.

e Clean roof where walkway rolls are to be heat welded.

e Install approx. 110 LF of Carlisle PVC Walkway roll.

o Offload equipment and fall protection warning line.
Notes:

e Work performed during normal business hours.
Price: $4696.90

Labor: 24 hours @ $105.00

Material:
Two (2) Rolls PVC Walkway @ $825.00 EA
One (1) Pail of PVC Cleaner @ $279.00 PAIL
Misc. (rags, rollers, etc.) @ $50.00 EA

Mark Up

Total

Sincerely,

atr Tetnick

HK Griffith, Inc.

$2,520.00

$1,650.00
$279.00
$50.00
$197.90

$4,696.90
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MALVERN PA

ACCESSORY PRICE LIST - Effective 4/1/23 (Supercedes price sheet issued 6/1/22) Non-Stock ltems Available By Full Carton Qty's Only

Expires 5/31/23 ** with current market conditions, prices are subject to change without notice **

O(r)(:;r Code Product Stock Qté{;er Price

Polymer Gyptec Fasteners
300750 |2" Gyptec Plate N | 1,000 |$ 292.00
300751 |3" Gyptec Plate N | 1,000 |$ 292.00
300718 |2 1/2IN POLYMER GYPTEC N 500 |$ 229.00
300719 |3IN POLYMER GYPTEC N 500 |$ 261.00
300720 |3 1/2IN POLYMER GYPTEC N 500 |$ 293.00
300721 |4IN POLYMER GYPTEC N 500 |$ 306.00
300722 |4 1/2IN POLYMER GYPTEC N 500 |$ 326.00
300723 |5IN POLYMER GYPTEC N 500 |$ 360.00
300724 |5 1/2IN POLYMER GYPTEC N 500 |$ 377.00
300725 |6IN POLYMER GYPTEC N 500 |$ 420.00
300726 |6 1/2IN POLYMER GYPTEC N 500 |$ 442.00
300727 |7IN POLYMER GYPTEC N 500 |$ 467.00
300728 |7 1/2IN POLYMER GYPTEC N 500 |$ 496.00
300729 |8IN POLYMER GYPTEC N 250 |$ 326.00
300730 |8 1/2IN POLYMER GYPTEC N 250 | $ 340.00
Sure-Flex™ PVC Flashings, Cover Strips, Corners, Pockets
327840 |.060 PVC Flashing - 12" X 50' - White/Gray Y 1 $ 242.00
327841 |.060 PVC Flashing - 24" X 50' - White/Gray Y 1 $  485.00
327852 |Overlayment Strip - 6" X 100" White/Gray Y 2 $ 251.00
325168 |Rein Cover Strip - 8" X 75' White Y 1 $ 272.00
332616 |PVC PS Cover Strip 6" X 100' White (Requires Activator/Primer below) Y 2 $ 567.00
332651 |PVC Step 1 Activator Low-VOC Y 2 $ 59.00
332652 |PVC Step 2 Primer Low-VOC Y 2 $ 130.00
308224 |T-Joint Cover - White Y 100 |$ 1.39
329284 |Inside Corners - White/Gray Y 12 $ 6.25
329286 |Outside Corners - White/Gray Y 12 $ 6.25
316542 |Molded Sealant Pocket - White Y 5 $  40.00
336712 |Walkway Rolls 86!' X 60' - Gray Y 1 $ 825.00
316537 |Molded Pipe Flashing 3/4" - 8" - White Y 8 $  60.00
307727 |Split Pipe Boot 2" - White N 8 $  45.00
307730 |Split Pipe Boot 3" - White N 8 $  47.00
307733 |Split Pipe Boot 4" - White N 8 $  49.00
307736 |Split Pipe Boot 5" - White N 8 $  50.00
307739 |Split Pipe Boot 6" - White N 8 $ 51.00
Sure-Flex™ PVC Adhesives and Sealants
309126 |Low VOC PVC Bonding Adhesive 5G Y 1 $ 350.00
335178 |PVC Cav-Grip - Standard 40# Y 1 $ 722.00
336090 |PVC Cav-Grip Un-Tack 16# Y $ 321.00
307754 |PVC Clear Cut-Edge Sealant 12 - 160z bottles Y 12 $ 24.00
329729 |PVC & KEE HP Membrane Cleaner 5G Y 1 $ 279.00
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* 3 BANCROFT PCO #032

COMNSTRUCTION

Bancroft Construction Project: CSEDO0001 - Public Safety Bldg. Addition
2324 West Zion Road Suite 108 21911 Rudder Lane
Salisbury, Maryland 21801 Georgetown, Delaware 19947

Phone: +14108448080

DRAFT

Prime Contract Potential Change Order #032: CE #106.1 - Credit for Fence S

TO: Sussex County Delaware FROM: Bancroft Construction Company
2 The Circle P.O. Box 589 1300 N. Grant Avenue Suite 101
Georgetown Delaware, 19947 Wilmington Delaware, 19806
PCO NUMBER/REVISION: 032/0 CONTRACT: CSEDO001 - Public Safety Bldg. Addition Prime
Contract
REQUEST RECEIVED FROM: CREATED BY: Cheryl Fearn (Bancroft Construction
Company)
STATUS: Draft CREATED DATE: 4/21/2023
REFERENCE: PRIME CONTRACT None
CHANGE ORDER:
FIELD CHANGE: No
LOCATION: ACCOUNTING Amount Based
METHOD:
SCHEDULE IMPACT: PAID IN FULL: No
TOTAL AMOUNT: ($8,085.00)

POTENTIAL CHANGE ORDER TITLE: CE #106.1 - Credit for Fence S
CHANGE REASON: Owner Directive
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

CE #106.1 - Credit for Fence Screen Not Provided
Credit for screening not provided CE 106, PCO #027

ATTACHMENTS:
Microsoft Outlook - Memo Style.pdf COM Quote.pdf
# Cost Code Description Type Amount
1]02-820 - Fences and Gates Credit for Screening per discussion/agreement Subcontract $(7,700.00)
Subtotal: $(7,700.00)
Profit (5.00% Applies to all line item types.): $(385.00)
Grand Total: $(8,085.00)
Morgan Helfrich (George, Miles & Buhr, Sussex County Delaware Bancroft Construction Company
LLC)
400 High Street 2 The Circle P.O. Box 589 1300 N. Grant Avenue Suite 101
Seaford Delaware 19973 Georgetown Delaware 19947 Wilmington Delaware 19806

ol y

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE

Bancroft Construction page 1 of 1 Printed On: 4/21/2023 11:15 AM
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Fearn, Cheryl

From: Jadick, Rob

Sent: Friday, April 21, 2023 10:34 AM

To: Thomas Van Dyke; Fearn, Cheryl; Shaffer, Dave; Sauter, John

Cc: Edward Leonhartt; Hans Medlarz

Subject: RE: Public Safety Bldg. Addition: Action Required for Submittal (#32 31 19-3.0:

Decorative Fence Screening)

All,

As a follow up to my earlier conversation with Tom on this matter, Seagull fence will be out to the jobsite next Monday to
remove the screening in its entirety and absorb the costs associated with it. Bancroft will revise the PCO we created with
the screening (or create a new PCO for the deduct). After a few conversations with Seagull Fence we don’t have
confidence the product requested and approved can be installed, adjusted or modified to meet the intended and desired
needs of the County. Seagull is more than willing to continue to work with the County on other solutions should the
County want to engage them directly at some point going forward.

Thank you,
Rob

Rob Jadick
Regional Director

-J BANCROFT

CONSTRUCTION

0. 410.844.8080 x 3001 M. 302.690.6934 E. rjadick@bancroftusa.com
WILMINGTON | PRINCETON | SALISBURY

www.bancroftconstruction.com | facebook | twitter | linkedin

From: Thomas Van Dyke <thomas.vandyke@sussexcountyde.gov>

Sent: Monday, April 17, 2023 3:22 PM

To: Fearn, Cheryl <cfearn@bancroftusa.com>; Shaffer, Dave <DShaffer@bancroftusa.com>; Sauter, John
<JSauter@bancroftusa.com>

Cc: Edward Leonhartt <edward.leonhartt@sussexcountyde.gov>; Hans Medlarz <hans.medlarz@sussexcountyde.gov>;
Jadick, Rob <Rob@bancroftusa.com>

Subject: RE: Public Safety Bldg. Addition: Action Required for Submittal (#32 31 19-3.0: Decorative Fence Screening)

Hi Bancroft team,
| thought it would be easier to respond in an email versus in procore, so | could attach some different emails.

From what | can tell, this “submittal” from Seagull only address the concerns we had with the zip ties. It does seem like
they purchased outdoor, UV rated fasters which is good.

This document does not address the issue of the screening being the wrong size for our fence. We have 7’ tall fence and
the screens they installed are 8’ tall.

Because of this none of the grommets line up where they should on the fence panel and in some cases they had to wrap
the excess screening around the bottom of the fence which looks terrible.

1



Attached are some emails from Mike. In response to Ed asking if the screening for the decorative gates was different
than the screening for the standard panel Mike replied, “I'm done. Bancroft is no longer interested in performing the
work.” He later changed his mind and we moved forward with the work.

Unfortunately, the gate screen panels are the same exact panels as the standard fence, and because of the odd shape,
Seagull had to wrap approximately 1’ of screening around the bottom the fence as they installed them on an angle. This
looks particularly horrendous.

In an earlier Seagull proposal (included in the “FW: Sussex PSB” email from Mike), they call out their screening being 7’
tall to match the fence. Why Seagull then went and purchased the 8’ fence is a mystery.

The bottom line is that the fence screening as currently installed is not acceptable and the County will not be paying for
it unless it is replaced with the 7’ screening to match the fence panels.

Let me know if you have any questions.
Regards,

Thomas Van Dyke

Project Engineer |

Sussex County Government

2 The Circle — PO Box 589

Georgetown, DE 19947

Direct: 302-855-7733|Mobile: 302-493-1532

From: Cheryl Fearn (Bancroft Construction Company) <Bancroft_Construction_Company@procoretech.com>
Sent: Friday, April 14, 2023 4:23 PM

To: Thomas Van Dyke <thomas.vandyke@sussexcountyde.gov>

Subject: Public Safety Bldg. Addition: Action Required for Submittal (#32 31 19-3.0: Decorative Fence Screening)

CAUTION: This email originated from outside of the organization. Do not click links, open attachments, or reply unless you recognize
the sender and know the content is safe. Contact the IT Helpdesk if you need assistance.

Public Safety Bldg. Addition :§ BANCROFT

CONSTRUCTION

View online EE]VieW PDE

DO NOT REPLY TO THIS EMAIL

This is a notification sent from an unmonitored email address.
Please click on the "View Online" link in this Email to reply to this Submittal in Procore.



John Sauter requires action from you on this

submittal.

Project:

Spec Section:

Submittal #:

Title:

Cost Code:

Type:

Responsible Contractor:

Ball In Court:

Submitter:

Approvers:

Confirmed Delivery Date:

Actual Delivery Date:

Distribution:

Due Date:

Description:

Design Team Review
Time:

Internal Review Time:

General Information
Attachments:

Public Safety Bldg. Addition
32 31 19 - Fence System
323119-3.0

Decorative Fence Screening
02-860 - Screening Devices
Product Information
Seagull Fence & Concrete

Edward Leonhartt
Hans Medlarz, P.E.
Thomas Van Dyke

Fearn, Cheryl (Bancroft Construction Company)

Leonhartt, Edward (Sussex County Delaware)
Medlarz, P.E., Hans (Sussex County Delaware)
Van Dyke, Thomas (Sussex County Delaware)
Sauter, John (Bancroft Construction Company)

04/05/23
04/05/23

Fearn, Cheryl (Bancroft Construction Company)
Leonhartt, Edward (Sussex County Delaware)
Medlarz, P.E., Hans (Sussex County Delaware)
Shaffer, Dave (Bancroft Construction Company)
Van Dyke, Thomas (Sussex County Delaware)

05/12/23

Fence screening information and communication between

Seagull Fence, Sussex County, and Bancroft.

10 day(s)

5 day(s)

Fence Submittal Email Screen shots.pdf

600-series-commercial-open-mesh-fence-screen.pdf




Submitter:

Date:

Response:

Attachments:

Comments:

Approver:

Date:

Response:

Attachments:

Comments:

Approver:

Date:

Response:

Attachments:

Comments:

Approver:

Date:

Response:

Attachments:

Comments:

Approver:

Date:

Fearn, Cheryl (Bancroft Construction Company)

Sent:
Returned: 04/14/23

Submitted

None

Please see fence submittal information on John's behalf
Leonhartt, Edward (Sussex County Delaware)

Sent:
Returned:

Pending
None

None

Medlarz, P.E., Hans (Sussex County Delaware)

Sent:
Returned:

Pending
None

None

Van Dyke, Thomas (Sussex County Delaware)

Sent:
Returned:

Pending
None

None

Sauter, John (Bancroft Construction Company)

Sent:
Returned:



Response: Pending
Attachments: None

Comments: None

More details:

Procore SLI))O)'I@)I'OCOI'B.COm htt)SZ//SU))OI't.)I'OCOI'E.COm




Tuesday February 21, 2023 e Prepared by: Clayton H.

S_ _Gen®
| seagullfence.com |
DE. Division

Owner: Bancroft Construction

Project Name: Sussex County Admin Building Chiller, Dumpster, and Screeing

Address: Gerogetown, DE

Job Description: REVISED
Dumpster: Supply and install 32’LF of 7’t Ameristar to match existing fence. Fence posts will be saw cut and set
in concrete footings.

O 6Q

Dumpster Screen Cost: $880.00
ANYAYANANANANAN

(26) Screens on to AC unit existing fencég: Windowed Screen: $5,720.00

(5) Replacement Screening Per Panel: $220.00 (Prices may vary depending on order time and quantities.

Seagull Fence provides 1 year workmanship warranty and Fence Screen offers a 5 year warranty on their 600
series screen.

NOTE: QUOTE IS VALID FOR 7 DAYS DUE TO PRICE INCREASE IN FENCE MATERIALS, TOOLS &
SUPPLIES.

EXCLUDED UNLESS IS MENTIONED IN ABOVE JOB DESCRIPTION: Private Utilities, Irrigation lines, Permits,
Engineering, PE Stamps,Surveys, Stakeout, Clearing, Grounding, Spoil remove,Restoring finish grade, All Seeding,
Setting of Anchor Bolts, Concrete other than Fence Posts, Prevailing Wages, Core Drilling, Hydro Excavating, As
built Drawings.

“* SCHEDULING WILL BEGIN AFTER SEAGULL FENCE & CONCRETE RECEIVES APPROVED AND SIGNED
DOCUMENTS BY CUSTOMER (IF APPROVED & SIGNED. PLEASE INFROM A APPROXIMATE DATE OF
INSTALLATION. SEAGULL FENCE WILL NEED 1-2 MONTHS TO GATHER ALL MATERIALS NEEDED) . ALL CREDIT
CARD PAYMENTS ARE SUBJECT TO A 3.75% PROCESSING FEE. ANY BALANCE DUE PAST 30 DAYS ARE
SUBJECT TO A 2% MONTHLY FINANCE CHARGE

Signature: Date:



http://www.seagullfence.com
Fearn, Cheryl
Rectangle

Fearn, Cheryl
Rectangle

Fearn, Cheryl
Rectangle


+J BANCROFT PCO #033

CONSTRUCTION

Bancroft Construction Project: CSEDO0001 - Public Safety Bldg. Addition
2324 W Zion Rd, Suite 108 21911 Rudder Lane
Salisbury, Maryland 21801 Georgetown, Delaware 19947

Phone: (410) 844-8080

DRAFT

Prime Contract Potential Change Order #033: CEs 122 & 130

TO: Sussex County Delaware FROM: Bancroft Construction Company
2 The Circle P.O. Box 589 1300 N. Grant Avenue Suite 101
Georgetown Delaware, 19947 Wilmington Delaware, 19806
PCO NUMBER/REVISION: 033/0 CONTRACT: CSEDO001 - Public Safety Bldg. Addition Prime
Contract
REQUEST RECEIVED FROM: CREATED BY: Cheryl Fearn (Bancroft Construction
Company)
STATUS: Draft CREATED DATE: 5/30/2023
REFERENCE: PRIME CONTRACT None
CHANGE ORDER:
FIELD CHANGE: No
LOCATION: ACCOUNTING Amount Based
METHOD:
SCHEDULE IMPACT: PAID IN FULL: No
TOTAL AMOUNT: $30,294.56

POTENTIAL CHANGE ORDER TITLE: CEs 122 & 130
CHANGE REASON: Owner Directive

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #122 - Additional Electrical Work at County's Request

1. Add C3 light fixtures to be installed in top of display case in Memorial Corridor, in lieu of the rope lighting. Quantity to
be confirmed. Black finish preferred instead of white finish.

2. Add dimming functionality to light fixtures in all Simulation Rooms, Sim Lab and Control Room All rooms

3. Additional light fixture(s) above memorial section in lieu of the F3 fixture. Currently working on product selection. - We
may have found a fixture to serve as a replacement to the F3 fixture for the Memorial Corridor. See link below and info
below.

Accentra Wall Mount (https://pennlighting.com/products/accentra-wall-mount/) which advertises a 359° light rotation and
appears to have legs that can offer 6”, 12", 18, or 24” off the wall. The ACC HO 35K 4 LOH ITL80856ECJ appears to be
41.5 watts at 120 volts.

4. Revise voltage for coffee pot to 208 per RFI #82

CE #130 - Replace Damaged Brick at Owner's Request
WE DO NOT HAVE ANY BRICK OR MORTAR LEFT.

THE MORTAR HAS TO BE ORDERED, & THE 13 BRICK MAY COME AS A “SAMPLE” FOR US AT NO COST.

SO, THE LABOR AND MATERIALS (NO BRICK COST) TO OBTAIN AND PICK UP MATERIALS, CUT OUT DAMAGED BRICK, INSTALL NEW BRICK
IS $1,420.

PLEASE ADVISE IF YOU WANT ME TO ORDER MATERIALS.
ATTACHMENTS:

CO 18 - Added Recessed Fixtures for Exisitng Display Case REV 1.pdf CO #6 Replace Brick from Panel.pdf IMG_0064.jpg CO 16 - Dimming
Fixtures.pdf CO 15 - F3 Replacement.pdf CO 14 - Coffee Pot.pdf

# Cost Code Description Type Amount

CO 18 3 light fixtures to be installed in top of display case in

Memorial Corridor Subcontract $5,733.00

N

16-001 - Electrical

CO 16 dimming functionality to light fixtures in all Simulation

Rooms, Sim Lab and Control Room All rooms Subcontract $8,276.00

2116-001 - Electrical



https://us-west-2.protection.sophos.com?d=pennlighting.com&u=aHR0cHM6Ly9wZW5ubGlnaHRpbmcuY29tL3Byb2R1Y3RzL2FjY2VudHJhLXdhbGwtbW91bnQv&p=m&i=NjFkODdkMTMxOTQ5ZWUwZmFlZTZjYTE2&t=c29pc3pqbDNaSzA2Q1N1SVk5dHJpQnh1OU9GSmFDZEk0TmtrL1NYOFdOWT0=&h=5a4bf23145694bd18f9e4d314fd7df4d&s=AVNPUEhUT0NFTkNSWVBUSVZUNy6UZ_0MGTyR9HW38FTvSFIX4mZTXPmYmxKAIc798w
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01H1PA1JR74AH48DWJS7W46MTW?sig=3142971a72018ae0918ccdf1c9f219b5d1375218129ad33a8858ef5e6bc00dfd
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01H16WMCRPED7STNX4B8J7V1ZB?sig=7d200d4d8109e99a1c87b7bb6ef203d9f74ec0ca39eda61a63df7fc4ac0038e3
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01H12D1SZRZX0X6S9GPFK8F1E4?sig=f8984d7887d5517d481f30fe4cdf0537a1796cf9bb002bde38cfc367b641852c
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01GZPJ79R4GXQ4ZN9KJPRZ8TD9?sig=6d569a2b4c85a5920dfa808e227b158e798d39d4bb59025229ef164475853415
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01GZPJ79R4GXQ4ZN9KJPRZ8TD9?sig=6d569a2b4c85a5920dfa808e227b158e798d39d4bb59025229ef164475853415
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01GZPJ77WC04YRSKRVR4EECSYS?sig=6fbba1615cf8574b31638ac062aec7398e23b9cdf9dc37b2ea56a842922c761c
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01GZPJ77ZPZY1GMTJX62NQMHBH?sig=567cdaa049bb2ff1d87541770eed036a292e83b941f2a14da9cb8f99f714cab2

3 BANCROFT

CONSTRUCTION

PCO #033

# Cost Code Description Type Amount
3116-001 - Electrical CO 15 Additional light fixture(s) above memorial section in lieu of Subcontract $1.809.00
the F3 fixture.
4116-001 - Electrical CO 14 Revise voltage for coffee pot to 208 per RF| #82 Subcontract $2,280.00
5(1-515 - Project Manager 10 days/80 hours of supervision ﬁ:g:rlar $7,688.00
6 |03-330 - Architectural Concrete Replace damaged brick Subcontract $1,420.00
Subtotal: $27,206.00
BCC GCs (5.00% Applies to all line item types.): $1,360.30
Bond (1.00% Applies to all line item types.): $285.66
Profit (5.00% Applies to all line item types.): $1,442.60
Grand Total: $30,294.56
Morgan Helfrich (George, Miles & Buhr, Sussex County Delaware Bancroft Construction Company
LLC)
400 High Street 2 The Circle P.O. Box 589 1300 N. Grant Avenue Suite 101
Seaford Delaware 19973 Georgetown Delaware 19947 Wilmington Delaware 19806

Jobvn ¥ Souhen 11 05/30/2023

SIGNATURE DATE

Bancroft Construction

SIGNATURE DATE SIGNATURE

DATE

page 2 of 2 Printed On: 5/30/2023 08:35 AM
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Bancroft Construction Project: CSED0001 - Public Safety Bldg. Addition

o BANCROFT 2324wzionrd suite 108 21911 Rudder Lane
»

CONSTRUCTION Salisbury , Maryland 21801 Georgetown , Delaware 19947
P: (410) 844-8080

CHANGE EVENT #122 - Additional Electrical Work at County's Request

Origin:

Date Created: 4/6/2023 Created By: Cheryl Fearn

Status: Pending Scope: Out of Scope

Type: Contract Change Change Reason: Owner Directive

Description: 1. Add C3 light fixtures to be installed in top of display case in Memorial Corridor, in lieu of the rope lighting. Quantity to be
confirmed. Black finish preferred instead of white finish.
2. Add dimming functionality to light fixtures in all Simulation Rooms, Sim Lab and Control Room All rooms
3. Additional light fixture(s) above memorial section in lieu of the F3 fixture. Currently working on product selection. - We may have
found a fixture to serve as a replacement to the F3 fixture for the Memorial Corridor. See link below and info below.
Accentra Wall Mount (https://pennlighting.com/products/accentra-wall-mount/) which advertises a 359° light rotation and appears
to have legs that can offer 6”, 12", 18, or 24" off the wall. The ACC HO 35K 4 LOH ITL80856EC] appears to be 41.5 watts at 120 volts.
4. Revise voltage for coffee pot to 208 per RFI #82

Attachments: @ CO 18 - Added Recessed Fixtures for Exisitng Display Case REV 1.pdf, @ CO 16 - Dimming Fixtures.pdf, & CO 15 - F3 Replacement.pdf, @ CO 14 - Coffee Pot.pdf

CHANGE EVENT LINE ITEMS

Revenue Cost
Over/ Budget
Budget Code Vendor / Contract ROM Prime PCO Latest Price ROM RFQ Commit. Latest Cost
Under Mod.
16-001.06 Continental Electrical $5,733.00 $5,733.00 $5,733.00 $5,733.00 $0.00

Electrical.Subcontract  Service

CSED0001-016

Bancroft Construction Page 1 of 3 Printed on: 5/30/2023 at 08:30AM EDT
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https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01GZPJ77WC04YRSKRVR4EECSYS?sig=6fbba1615cf8574b31638ac062aec7398e23b9cdf9dc37b2ea56a842922c761c
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01GZPJ77ZPZY1GMTJX62NQMHBH?sig=567cdaa049bb2ff1d87541770eed036a292e83b941f2a14da9cb8f99f714cab2

Revenue

Budget Code Vendor / Contract ROM Prime PCO Latest Price ROM

Description:

CO 18 3 light fixtures to be installed in top of display case in Memorial Corridor

16-001.06 Continental Electrical $8,276.00 $8,276.00 $8,276.00
Electrical.Subcontract  Service

CSED0001-016
Description:

CO 16 dimming functionality to light fixtures in all Simulation Rooms, Sim Lab and Control Room All rooms

16-001.06 Continental Electrical $1,809.00 $1,809.00 $1,809.00
Electrical.Subcontract  Service

CSEDO0001-016

Description:

CO 15 Additional light fixture(s) above memorial section in lieu of the F3 fixture.

16-001.06 Continental Electrical $2,280.00 $2,280.00 $2,280.00
Electrical.Subcontract  Service

CSEDO0001-016

Description:

CO 14 Revise voltage for coffee pot to 208 per RFI #82

1-515.02 Bancroft Construction $7,688.00 $7,688.00 $7,688.00
Project Company

Manager.Regular Labor

Description:

10 days/80 hours of supervision

1-511.02 $1,289.30 $0.00 $1,289.30
Sr. Project

Manager.Regular Labor

90-999.10 $1,638.06 $0.00 $1,638.06

Bancroft Construction Page 2 of 3

Cost

Over/ Budget
RFQ Commit. Latest Cost
Under Mod.
$8,276.00 $0.00
$1,809.00 $0.00
$2,280.00 $0.00
$7,688.00 $0.00

$0.00 $1,289.30

$0.00 $1,638.06

Printed on: 5/30/2023 at 08:30AM EDT



Revenue Cost

Over/ Budget
Budget Code Vendor / Contract ROM Prime PCO Latest Price ROM RFQ Commit. Latest Cost

Under Mod.
Fee.Fee & Field Cost
Grand Totals $28,713.36 $0.00 $28,713.36 $25,786.00 $0.00 $0.00 $25,786.00 $2,927.36 $0.00

Bancroft Construction Page 3 of 3 Printed on: 5/30/2023 at 08:30AM EDT



CONTINENTAL Electrical Services LLC.

CHANGE ORDER REQUEST

Submitted To: Bancroft Construction Original Contract:
Job Name: Sussex County Public Safety Bldg Date: 5/30/2023
Job #: 21-257 Change Order #: 18

This Change Order Request (C.0.R.) contains an itemized quotation for changes in the Contract Sum or Contract Time in response to proposed
modifications to the Original Contract:

Description of Proposed Changes:

¢ Furnish and install (16) recessed cans for the exisitng case work.

All cutting and modifications of the case work to be by others.

Attached supporting information from: D Subcontractor D Supplier

Labor:
Class Rate Hours Total
Foreman S - S -
Journeyman $ 95.00 41 S 3,895.00
Apprentice  $ - $ -
PM/Office S 175.00 1 S  175.00
Labor Total = 3 4,070.00
Material:
Misc. Material S 494.50
Quoted Material YALE S 716.00
Quoted Material S -
Quoted Material S -
Quoted Material S -
Material Total = S 1,210.50
Safety S 101.75
Shipping / Receiving S 16.95
Consumables S 18.16
Warranty S 81.40
Gross / Receipts Tax S 52.81
Bond S -
Misc. Total = 3 271.06
Sub Total = S 5,551.56
$ -
Overhead & Profit S 181.58
Grand Total = S 5,733
We propose hereby to furnish material and labor in accordance with above specifications for the sum of:
Five Thousand Seven Hundred Thirty Three Dollars and 00/100..... ) 5,733

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.
The Revision becomes part of and in conformance with, the existing contract and can be voided.

Authorized Signature: JO;’\M/ McKee Signature:

Date:

3 Mill Park Court Newark, DE 19713 * P: (302)294.6311 * F: (302)286.7240 * Email: Continentalelect@gmail.com



PRICING SHEET

SHT 2
PROJECT:  Sussex County Public Safety OF
DATE
WORK ITEM: CcoO 18 EXT BY
ESTBY
CHK BY
MATERIAL LABOR HOURS LIFT
DESCRIPTION QTY UNIT TOTAL LABOR TOTAL
Recessed Fixtures 16 2.000 32.00 2.000 32.00
12/2 MC Cable 250 1.250 312.50 0.020 5.00
Suppports 1 150.000 150.00 4.000 4.00
Scizzor lift - - _
TOTAL MATERIAL 494,50 [TOTAL HOURS 41.00

CONTINENTAL ELECTRICAL SERVICES, LLC




_ Franklin-Griffith

s Yale Electric Supply Co.

U.S. Electrical Services Inc. Companies

Page :

10f2

( Change Order - Quotation

ﬁo: \

YAL CONTINENTAL ELECTRIC SERVICE
Attn:Suellen Lewandowski

3 MILL PARK CT

NEWARK, DE 19713-1986

\ /

Project: Sussex County Public Safety Bldg
Date: 05/23/23

PO #: 257-03

Change #: 34

Freight in Exempt : Yes

Material Change:

\

716.00

/

|Change Type Quantity pescription Unit or Lot# Unit Price Ext Price Change H]
‘/ 16 RL375-500L-DIMTR-120-27K/30K/35K/40 29.000/EA 464.00 464.00
K/50K-90-WH
PrevQty Change Qty New Qty
0 16 16
‘/ 16 RL375-RT-BK 15.750/EA 252.00 252.00
PrevQty Change Qty New Qty
0 16 16
v
v
/ From: \ \
YALE WEST CHESTER C371 Authorizing Name: LYNN COLACHINO File Number:308978
MAIN OFFICE 610-719-9253 Display Case
200 GARFIELD AVENUE
WEST CHESTER, PA 19380-4512
Printed By: LYNN COLACHINO
Lynn Colachino These items are not ordered! To complete this order, sign below and
P: 484 983-3500 provide a PO # for the order.
F: (610) 719-0650

K / LSignature:

Z

5/23/2023 6:36:59 AM



CONTINENTAL Electrical Services LLC.

CHANGE ORDER REQUEST

Submitted To: Bancroft Construction Original Contract:
Job Name: Sussex County Public Safety Bldg Date: 5/5/2023
Job #: 21-257 Change Order #: 16

This Change Order Request (C.0.R.) contains an itemized quotation for changes in the Contract Sum or Contract Time in response to proposed
modifications to the Original Contract:

Description of Proposed Changes:

e Add Dimming to fixtures already installed

Attached supporting information from: D Subcontractor D Supplier

Labor:
Class Rate Hours Total
Foreman S - S -
Journeyman $ 95.00 57 S 5,410.25
Apprentice  $ - $ -
PM/Office S 175.00 1 S  175.00
Labor Total = S 5,585.25
Material:
Misc. Material S 2,005.00
Quoted Material S -
Quoted Material S -
Quoted Material S -
Quoted Material s -
Material Total = S 2,005.00
Safety S 139.63
Shipping / Receiving S 28.07
Consumables S 30.08
Warranty S 111.71
Gross / Receipts Tax S 75.90
Bond S -
Misc. Total = 3 385.38
Sub Total = S 7,975.63
$ -
Overhead & Profit S 300.75
Grand Total = S 8,276
We propose hereby to furnish material and labor in accordance with above specifications for the sum of:
Eight Thousand Two Hundred Seventy Six Dollars and 00/100..... ) 8,276

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.
The Revision becomes part of and in conformance with, the existing contract and can be voided.

Authorized Signature: JO;’\M/ McKee Signature:

Date:

3 Mill Park Court Newark, DE 19713 * P: (302)294.6311 * F: (302)286.7240 * Email: Continentalelect@gmail.com



PRICING SHEET

SHT 2
PROJECT:  Sussex County Public Safety OF
DATE
WORK ITEM: CO 16 EXT BY
ESTBY
CHK BY
MATERIAL LABOR HOURS LIFT
DESCRIPTION QTY UNIT TOTAL LABOR TOTAL
18/2 Cable 1000 0.600 600.00 -
18/2 Install 600 - 0.027 16.20
Terminate in Fixtures 31 5.000 155.00 1.000 31.00
New Switches 7 175.000 1,225.00 1.000 7.00
Remove Old Switches 7 - 0.250 1.75
Wire Nuts / Ty Wraps 1 25.000 25.00 1.000 1.00
Scizzor lift - R _
TOTAL MATERIAL 2,005.00 [TOTAL HOURS 56.95

CONTINENTAL ELECTRICAL SERVICES, LLC




CONTINENTAL Electrical Services LLC.

CHANGE ORDER REQUEST

Submitted To: Bancroft Construction Original Contract:
Job Name: Sussex County Public Safety Bldg Date: 5/5/2023
Job #: 21-257 Change Order #: 15

This Change Order Request (C.0.R.) contains an itemized quotation for changes in the Contract Sum or Contract Time in response to proposed
modifications to the Original Contract:

Description of Proposed Changes:

® Replacement F3 Fixture

Attached supporting information from: D Subcontractor D Supplier

Labor:
Class Rate Hours Total
Foreman S - S -
Journeyman $ 95.00 1 S 95.00
Apprentice  $ - $ -
PM/Office S 175.00 1 $  175.00
Labor Total = S 270.00
Material:
Misc. Material S -
Quoted Material Yale S 1,281.50
Quoted Material S -
Quoted Material S -
Quoted Material S -
Material Total = S 1,281.50
Safety S 6.75
Shipping / Receiving S 17.94
Consumables S 19.22
Warranty S 5.40
Gross / Receipts Tax S 15.52
Bond S -
Misc. Total = S 64.83
Sub Total = $ 1,616.33
$ -
Overhead & Profit S 192.23
Grand Total = S 1,809
We propose hereby to furnish material and labor in accordance with above specifications for the sum of:
One Thousand Eight Hundred Nine Dollars and 00/100..... S 1,809

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.
The Revision becomes part of and in conformance with, the existing contract and can be voided.

Authorized Signature: JO;’\M/ McKee Signature:

Date:

3 Mill Park Court Newark, DE 19713 * P: (302)294.6311 * F: (302)286.7240 * Email: Continentalelect@gmail.com



~ Franklin-Griffith Page: 10f2
s Yale Electric Supply Co.

U.S. Electrical Services Inc. Companies

( Change Order - Quotation )
GO' / Project: Sussex County Public Safety Bldg
" Date: 05/02/23

YAL CONTINENTAL ELECTRIC SERVICE

Attn:Suellen Lewandowski PO #: 257-03

3 MILL PARK CT Change #: 32

NEWARK, DE 19713-1986 Freight in Exempt : Yes

Material Change: 1,281.50

Eange Type Quantity pDescription Unit or Lot# Unit Price Ext Price Change Amtl

MARK TYPES ON CARTONS
CALL SUELLEN 48 HOURS BEFORE DELIVERY @ 1-302-294-6311

SHIP UPS/FEDEX GROUND TO:
CONTINENTAL ELECTRIC

PO# 257-03

3 MILL PARK CT

NEWARK, DE 19713

NOTE: FUTURE RELEASE MAY SHIP INTO YALE-LANCASTER
SITE CONTACT Ron 302 887-6591

/ From: \

YALE WEST CHESTER C371 Authorizing Name: LYNN COLACHINO File Number:308978
MAIN OFFICE 610-719-9253 QUOTE SUSSEX

200 GARFIELD AVENUE

WEST CHESTER, PA 19380-4512

Printed By: LYNN COLACHINO
Lynn Colachino These items are not ordered! To complete this order, sign below and
P: 484 983-3500 provide a PO # for the order.

F: (610) 719-0650

\ / \Signature: /

5/2/2023 9:23:55 AM




~ Franklin-Griffith Page: 2of2
s Yale Electric Supply Co.
U.S. Electrical Services Inc. Companies

( Project: Sussex County Public Safety Bldg )

( Change Order - Quotation

)

[Change Type Quantity Description Unit or Lot# Unit Price

Ext Price Change Amtl

J 1 ACC-HO-K40-TW-80-4-W-LOH-FO1M-UN 1,281.500/EA
V-DIM1 Dual Tech Occupancy Sensor
24 VDC center mount 360
PrevQty Change Qty New Qty
0 1 1
** New ltem **

1,281.50 1,281.50

Total 1281.50
Gom: \
YALE WEST CHESTER C371 (Authorizing Name: LYNN COLACHINO )
200 GARFIELD AVENUE
WEST CHESTER, PA 19380-4512 QUOTE SUSSEX
Printed By: LYNN COLACHINO
L Colachi
P}:ITEIM 983-1;280 These items are not ordered! To complete this order, sign below and
F: (610) 719-0650 provide a PO # for the order.

Signature:
5/2/2023 9:23:55 AM L

-/




Accentra™ Series -

I E D F?% Project Name

ACC - LED

314" x 3%4" Direct
Rotatable (359°)

(: 5 )

| il
Housing _ Driver (Standard) ‘EZ
One-piece, .063" thick extruded aluminum with Osram-Sylvania “Optotronic” power supply is imilELWartanty

locking provisions on both ends. Die-cast aluminum UL/CUL recognized, 0-10V dimming available,
support modules and end plates are secured with no 1_20'277 u-mversal voltage:
visible fasteners. Standard lengths are 2', 34! 6' Light Engine (Standard)

and 8'. Provisions may be made for patterns and Osram-Sylvania LED modules available for 3000K,
continuous rows 3500K and 4000K CCT:
) HO - High Output
Finish *3326 Total Delivered Lms. at 42 System Watts
Standard and premium finishes are baked powder (Values per 4' using 3500K LED modules)
coat electrostatically applied (2.0 mil minimum MO -Medium Output \\—//

*2106 Total Delivered Lms. at 24 System Watts

thickness) to assure aesthetics and durability. 3590 ©
). . uredl ty. (Values per 4' using 3500K LED modules) 39" ROTATA®
Standard finish for stems and canopies is white. . )
. Driver (Tunable White)
Optical Control EldoLED power supply is UL recognized, DALI,
(LOH) LED optimized high transmittance extruded 0-10V or DMX available, 120-277 universal voltage. —_
Siap-i denyic lens. Light Engine (Tunable White)
Reflector Tunable White LED light source available for 3
.040" thick die-formed aluminum finished with 2700K thru 6500K CCT, and 80 or 90 CRI. 7
a high reflectance white enamel. Contact factory for available outputs.
Circuitry *Due to continued advancement in LED - ;
All fixtures are factory pre-wired for a single circuit. technology, lumen performance is subject 37—

to change. Please visit our website for the

Provision for multiple switching/circuiting is optional. most up-to-date information.

Controls Certification

Contact factory for control by Occupancy Sensors, All fixtures are ETL listed conforming to UL/CUL

Photo Controls and Daylight Harvesting. standards and are suitable for use in dry or damp
locations.

Sample Catalog Number: ACC - HO - K40 - 80 - 4 - CN - LOH -F01M- 120 - DIM1

Lace | - [ ro |- m [-[ o [ ¢ o[ w [[ronffrm]-| |-[ |
PAL Accentra (ACC) 1
Lumen Output/ 4": HO - High Output = 3326 Total Lms. - 80 Lm/W
(Using 3500K) MO - Medium Output = 2106 Total Lms. - 88 Lm/W
CO - Custom Output (Contact factory for available output rainge)
CCT: K30-3000K, K35-3500K, K40-4000K, TW-Tunable White (2700K-6500K)
CRI: 80 (Standard), 90 (Optional)
Fixture Lengths: 2', 3', 4, €', and 8’
Mounting: CN = Cable (Non T-Bar) Fully Adj. (36" Std.) CT = Cable (15/16" T-Bar) Fully Adj. (36" Std.)
P =Rigid Stem (Upto 48" Std.) K = Swivel Stem (Upto 48" Std.) JT = Ceiling Mount - Tbar Ceiling
JN = Ceiling Mount - Non-Tbar Ceiling W = Wall Mount (6", 12", 18" or 24" Arm)
Direct Optical Control: LOH = LED Optimized Acrylic Snap-in Lens

Standard Finish: FO1M Matte White Premium Finishes: F01G Gloss White FO08 Gray Seal F14 Red Skies
FO02 Ivory F09 Mocha F15 Lemon
F03 Stonewash F10 Bronzed F16 Forest Hunter
F04 Camel F11G Gloss Black F20 Blue Print
F05 Gray Day F11M Matte Black F21 Reflex Blue
F06 Pebble Beach F12 Ultrasonic Clear  F22 Navy
FO7 Steel F13 Merlot FCC Custom Color

Voltage: 120V, 277V, 347V or UNV (Universal Voltage)
Options: NLCKT = Night-Light Circuit (Common Neutral) EMCKT = Emergency Circuit (Separate Hot & Neutral) EBPLST = Self-Testing Battery Pack (6 Watt) (*N/A for 2' or 3') =———
EBPHST = Self-Testing Battery Pack (10 Watt) (*N/A for 2' or 3')  DALI = DALI Protocol Driver(Tunable White) DMX = DMX Protocol Driver (Tunable White)
0-10V/TW = 0-10V Driver (Tunable White)  DIM1 = Dimming - to 1% (Std.)  DIMO = Dimming - to 0% (Dark) FS = Fused Drivers DL = Damp Location

m Precision Al‘ghitectural Lighting 4830 Timber Creek Drive Houston, Texas 77017 @ R A——



Suspended/Ceiling/Wall Mount

ACC-HO-K35-LOH %

High Output

LED Optimized High Transmittance Lens
Catalog Number:  ACC-HO-K35-80-4'-X-LOH-120
Report Number:  [TL#80856.ies

Luminaire Description: Extruded Aluminum Housing with

White Aluminum Reflector and LED

Optimized Acrylic Lens with Insert

LED Module: Multiple White Low-Power Light

Emitting Diodes (LEDs) in a precise

lay-out.

Total Luminaire Efficacy = 80.1 Lm/W
Color Rendering Index (CRI) = 83

| Warranty* Yes

PRECISION ARCHITECTURAL LIGHTING

e

Ilghtlng facts’

A Pragram ol the US. DOE

Light Output (Lumens) 3326
Watts 41.5
Lumens per Watt (Efficacy) 80
Color Accurac

Color Rendering Indcxy (CRI) 83

Light Color.
Correlated Color.

memumccy | 3465 (Bright White)

Bright White

2700K 3000K 4500K 6500K

PULED Lumen Mami

data and results

** See www.lightingfacts.com/products for details.

LEGEND: O-deg — — — —
90-deg
ZONAL LUMEN SUMMARY CANDELA DISTRIBUTION
Zone Lumens %Fixture 0.0 22.5 45.0 67.5 90.0
0- 30 1016 30.5 0 1360 1360 1360 1360 1360
0- 40 1602 48.2 5 1356 1350 1354 1358 1354
0- 60 2620 78.8 15 1272 1265 1289 1301 1300
0- 90 3284 98.8 25 1086 1103 1154 1184 1188
90- 180 42 1.2 35 842 872 955 998 1006
0- 180 3326 100.0 45 657 671 723 758 764
55 520 517 518 520 521
65 361 356 352 345 343
75 168 184 213 223 225
85 21 54 98 123 131
90 0 19 56 83 92
Medium Output s
LED Optimized High Transmittance Lens
Catalog Number: ACC-MO0-K35-80-4'-X-LOH-120
Report Number:  [TL#80857.ies
Luminaire Description: Extruded Aluminum Housing with
White Aluminum Reflector and LED
Optimized Acrylic Lens with Insert
LED Module: Multiple White Low-Power Light
Emitting Diodes (LEDs) in a precise
lay-out.
Total Luminaire Efficacy = 88.1 Lm/W
Color Rendering Index (CRI) = 83 el by et e e -
90-deg
ZONAL LUMEN SUMMARY CANDELA DISTRIBUTION
Zone Lumens %Fixture 0.0 22.5 45.0 67.5 90.0
0- 30 644 30.6 0 863 863 863 863 863
0- 40 1014 48.1 5 859 851 858 860 859
0- 60 1659 78.8 15 806 802 817 824 824
0- 90 2080 98.8 25 689 696 733 749 752
90- 180 26 1.2 35 534 551 603 632 636
0- 180 2106 100.0 45 417 424 458 481 482
55 330 327 329 330 329
65 229 226 222 220 217
75 108 117 134 142 142
85 14 34 62 79 82
90 0 12 35 52 57

M_17149 NAL ADA4AD

e v nl Wallbwde o w s

Precision Architectural ngh’[lﬂg 4830 Timber Creek Drive Houston, Texas 77017

T 719 NAL AAhA1

PRECISION ARCHITECTURAL LIGHTING

Ilg hting facts’

APrograim ol the U S. DOE

Light Output (Lumens) 2106
Watts 23.9
Lumens per Watt (Efficacy) 88
Color Accuracy 83
Color Rendering Index (CRI)

UQM Color
Color Temperatura (CCT)

3455 (Bright White)

1500 Bright White 1|

2700K 3000K 4500K 6500K

Warranty** Yes

** See www.lightingfacts.com/products for delails.

For more information, visit our website
at www.pal-lighting.com

@ Made in America



CONTINENTAL Electrical Services LLC.

CHANGE ORDER REQUEST

Submitted To: Bancroft Construction Original Contract:
Job Name: Sussex County Public Safety Bldg Date: 5/5/2023
Job #: 21-257 Change Order #: 14

This Change Order Request (C.0.R.) contains an itemized quotation for changes in the Contract Sum or Contract Time in response to proposed
modifications to the Original Contract:

Description of Proposed Changes:

¢ Coffee Pot Changes

Attached supporting information from: D Subcontractor D Supplier

Labor:
Class Rate Hours Total
Foreman S - S -
Journeyman $ 95.00 9 S  883.50
Apprentice  $ - S -
PM/Office  $ 175.00 1 $  175.00
Labor Total = 3 1,058.50
Material:
Misc. Material S 978.50
Quoted Material S -
Quoted Material S -
Quoted Material S -
Quoted Material S -
Material Total = S 978.50
Safety S 26.46
Shipping / Receiving S 13.70
Consumables S 14.68
Warranty S 21.17
Gross / Receipts Tax S 20.37
Bond S -
Misc. Total = 3 96.38
Sub Total = S 2,133.38
$ -
Overhead & Profit S 146.78
Grand Total = S 2,280
We propose hereby to furnish material and labor in accordance with above specifications for the sum of:
Two Thousand Two Hundred Eighty Dollars and 00/100..... ) 2,280

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.
The Revision becomes part of and in conformance with, the existing contract and can be voided.

Authorized Signature: JO;’\M/ McKee Signature:

Date:

3 Mill Park Court Newark, DE 19713 * P: (302)294.6311 * F: (302)286.7240 * Email: Continentalelect@gmail.com



PRICING SHEET

SHT 2
PROJECT:  Sussex County Public Safety OF
DATE
WORK ITEM: CO 14 EXT BY
ESTBY
CHK BY
MATERIAL LABOR HOURS LIFT
DESCRIPTION QTY UNIT TOTAL LABOR TOTAL
10/3 MC Cable 250 2.750 687.50 -
Install Cable 1 10.000 10.00 6.000 6.00
Breaker 1 250.000 250.00 1.000 1.00
Old Work Box 2 5.750 11.50 0.400 0.80
Hold Its 2 2.250 4.50 0.250 0.50
Connector/wire nuts 1 15.000 15.00 1.000 1.00
Scizzor lift - R _
TOTAL MATERIAL 978.50 |TOTAL HOURS 9.30

CONTINENTAL ELECTRICAL SERVICES, LLC




Bancroft Construction Project: CSED0001 - Public Safety Bldg. Addition

P: (410) 844-8080

CHANGE EVENT #130 - Replace Damaged Brick at Owner's Request

Origin:

Date Created:
Status:

Type:

Description:

Attachments:

5/22/2023 Created By: Cheryl Fearn
Pending Scope: Out of Scope
Contract Change Change Reason: Owner Directive

WE DO NOT HAVE ANY BRICK OR MORTAR LEFT.

THE MORTAR HAS TO BE ORDERED, & THE 13 BRICK MAY COME AS A “SAMPLE” FOR US AT NO COST.

SO, THE LABOR AND MATERIALS (NO BRICK COST) TO OBTAIN AND PICK UP MATERIALS, CUT OUT DAMAGED BRICK, INSTALL NEW BRICK IS $1,420.

PLEASE ADVISE IF YOU WANT ME TO ORDER MATERIALS.

@ Co#6 Replace Brick from Panel.pdf, @ IMG 0064.jpg

CHANGE EVENT LINE ITEMS

Budget Code

03-330.06

Architectural

Concrete.Subcontract

Description:

Replace damaged brick

Bancroft Construction

Revenue Cost
Over/
Vendor / Contract ROM Prime PCO Latest Price ROM RFQ Commit. Latest Cost
Under
D.W. Masonry, Inc. $1,420.00 $1,420.00 $1,420.00 $1,420.00 $1,420.00 $0.00

CSED0001-015

BANC Ro F T 2324 W Zion Rd, Suite 108 21911 Rudder Lane

CONSTRUCTION Salisbury , Maryland 21801 Georgetown , Delaware 19947

Budget
Mod.

Page 1 of 2 Printed on: 5/24/2023 at 08:46AM EDT


https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01H16WMCRPED7STNX4B8J7V1ZB?sig=7d200d4d8109e99a1c87b7bb6ef203d9f74ec0ca39eda61a63df7fc4ac0038e3
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01H12D1SZRZX0X6S9GPFK8F1E4?sig=f8984d7887d5517d481f30fe4cdf0537a1796cf9bb002bde38cfc367b641852c

Revenue Cost

Over/ Budget
Budget Code Vendor / Contract ROM Prime PCO Latest Price ROM RFQ Commit. Latest Cost

Under Mod.
1-511.02 $71.00 $0.00 $71.00 $0.00 $71.00
Sr. Project
Manager.Regular Labor
90-999.10 $90.21 $0.00 $90.21 $0.00 $90.21
Fee.Fee & Field Cost
Grand Totals $1,581.21 $0.00 $1,581.21 $1,420.00 $0.00 $1,420.00 $1,420.00 $161.21 $0.00
Bancroft Construction Page 2 of 2 Printed on: 5/24/2023 at 08:46AM EDT
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D.W. MASONRY, INC.

THE MASONRY EXPERTS

Sussex Public Safety

CO #6 Replace Brick from Panel

Qty Item Cost / Hour Total
8 hours Mason $78.00 $624.00
8 hours Labor $68.00 $544.00
0 4" Block $1.10 $0.00
13 Brick $2.50 $32.50
1 Bags of Mortar $35.00 $35.00
0.50 ton of sand $85.00 $42.50
1.00 Griders for Day $125.50 $125.50
O/H & Profit $16.50

Total $1,420.00



BANCROFT

Bancroft Construction

CONSTRUCTION

2324 W Zion Rd, Suite 108
Salisbury , Maryland 21801

P: (410) 844-8080

CHANGE EVENT #127 - Lightning Protection

Origin:

Date Created:
Status:

Type:
Description:

Attachments:

5/8/2023
Open

Owner Change

Provide Lightning Protection per Continental CO #17

Created By:
Scope:

Change Reason:

& co17- Lightning Protection Report.pdf, "% Summary of Findings Sussex County.pdf

CHANGE EVENT LINE ITEMS

Budget Code

16-001.06

Electrical.Subcontract

Description:

Lightning Protection

1-511.02

Sr. Project

Manager.Regular Labor

90-999.10
Fee.Fee & Field Cost

Grand Totals

Bancroft Construction

Vendor / Contract

Continental Electrical
Service

CSEDO0001-016

ROM

$7,913.00

$395.65

$502.67

$8,811.32

Revenue
Prime PCO Latest Price ROM
$7,913.00 $7,913.00
$0.00 $395.65
$0.00 $502.67
$0.00 $8,811.32 $7,913.00

Page 1 of 1

Project: CSED0001 - Public Safety Bldg. Addition

21911 Rudder Lane

Georgetown , Delaware 19947

Cheryl Fearn

Out of Scope
Other
Cost
RFQ Commit. Latest Cost
$7,913.00
$0.00
$0.00
$0.00 $0.00 $7,913.00
Printed on:

Over/ Budget

Under Mod.
$0.00
$395.65
$502.67

$898.32 $0.00

5/9/2023 at 08:46AM EDT


https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01H008R5BSPKDM3H1K4RR7W0G9?sig=3a1ae789f103e26a9e086cad942eb1309330fee6ae9d07c289a91de1b2d3b409
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/81564/01GZYC48F7Y6TG69M0SGY0H2J2?sig=693dcd71bd04f1d0be91a7815da376a5b2d5346422efaaa7a4fc92c012e24bb8

B&B Lightning Protection, LLC
47 Virginia Avenue
Trenton, NJ 08611

Lightning Protection
Date: April 25, 2023

Summary of Findings Report — Sussex County Public Safety

NOTICE: LIGHTNING PROTECTION SYSTEM SEVERLY COMPROMISED: NON-
FUNCTIONING

(Corresponding Photos Attached)

1. Lower roof does not have a lightning protection system
a. Corrective Action: install new system on lower roof
2. Conductor lose from cable holders and missing cable holders
a. Corrective Action: install new cable holders and connect conductor
3. Camera does not have an air terminal
a. Corrective Action: install air terminal and conductor on camera
4. Missing air terminal
a. Corrective Action: install new air terminal
5. Missing air terminal on edge
a. Corrective Action: install new air terminal

Jacy Clayton

greg Clpon

roject Manager
B & B Lightning Protection LLC

B&B Lightning Protection, LLC Phone: (609) 392-1929
47 Virginia Ave Fax: (609) 392-1923

Trenton, NJ 08611 jclayton@bblightning.com




CONTINENTAL Electrical Services LLC.

CHANGE ORDER REQUEST

Submitted To: Bancroft Construction Original Contract:

Job Name: Sussex County Public Safety Bldg Date: 5/9/2023

Job #: 21-257 Change Order #: 17

This Change Order Request (C.0.R.) contains an itemized quotation for changes in the Contract Sum or Contract Time in response to proposed
modifications to the Original Contract:

Description of Proposed Changes:

e Lightning Protection Findings Report

Repair and exisitng system will need to take place prior UL Master Label approval.

Attached supporting information from: D Subcontractor D Supplier

Labor:

Class Rate Hours Total
Foreman $ -
Journeyman $ 95.00 0
Apprentice  $ -

PM/Office  $ 175.00 1 175.00

175.00

wnun-un-unun
1

Labor Total =
Material:

Misc. Material

Quoted Material BnB
Quoted Material

Quoted Material

Quoted Material

6,500.00

Material Total = 6,500.00

Safety 4.38

Shipping / Receiving
Consumables
Warranty

Gross / Receipts Tax
Bond

Overhead & Profit

Misc. Total =

Sub Total =

Grand Total =

v uvn wv Wnfununununnoumon wnun-ununununon

91.00
97.50

3.50
66.75

263.13

6,938.13

975.00
7,913

We propose hereby to furnish material and labor in accordance with above specifications for the sum of:

Seven Thousand Nine Hundred Thirteen Dollars and 00/100..... S 7,913

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.
The Revision becomes part of and in conformance with, the existing contract and can be voided.

Johw McKee

Authorized Signature: Signature:

Date:

3 Mill Park Court Newark, DE 19713 * P: (302)294.6311 * F: (302)286.7240 * Email: Continentalelect@gmail.com



B&B Lightning Protection

Main Office Satellite Office
47 Virginia Ave 165 Martell Court
Trenton NJ 08611 Keene NH 03431
609-392-1929 603-292-0880
www.bblightning.com
Lightning Protection
ADDRESS
Continental Electrical Services
Llc
3 Mill Park CT
Newark, DE 197131986 USA
ACTIVITY

The is Change Order #1 for the Lightning Protection System at Sussex

County Public Safety

Services
Scope of Work:

Provide labor and material to complete the repairs as outlined in the

Summary of Findings Report

If you have any questions please contact:
John McNamara

jmcnamara@bblightning.com
609-392-1929

ACCEPTED BY:

TOTAL

DATE:

ESTIMATE

ESTIMATE NO. 14014
DATE  04/25/2023

AMOUNT

6,500.00

$6,500.00
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B&B Lightning Protection, LLC
47 Virginia Avenue
Trenton, NJ 08611

Lightning Protection

Date: April 25, 2023

Summary of Findings Report — Sussex County Public Safety

NOTICE: LIGHTNING PROTECTION SYSTEM SEVERLY COMPROMISED: NON-
FUNCTIONING

(Corresponding Photos Attached)

1. Lower roof does not have a lightning protection system
a. Corrective Action: install new system on lower roof
2. Conductor lose from cable holders and missing cable holders
a. Corrective Action: install new cable holders and connect conductor
3. Camera does not have an air terminal
a. Corrective Action: install air terminal and conductor on camera
4. Missing air terminal
a. Corrective Action: install new air terminal
5. Missing air terminal on edge
a. Corrective Action: install new air terminal

Jacy Clayton

T A i

Project Manager
B & B Lightning Protection LLC

B&B Lightning Protection, LLC Phone: (609)392-1929
47 Virginia Ave Fax: (609)392-1923

Trenton, NJ 08611 jclayton@bblightning.com




WW Grainer
United Rentals

penn dell

Mumford Sheet metal
Jerrys paving

innoplast
dukes lumber
fildelity

b safe
crestron

tri-gas and oil

ajem

rescue safety
comprehensive fire
feguson

siemens

slide loc

towers signs

consolidated electric
graybar electric
United Electric

$670.72 USB Chargers, cords and connectors
$764.00 Network Cabling Sleeve

$230.00 install general grade pass
$14,531.00

$6,600.00 power pedestals
$14,108.07

$1,738.00 parking block
$692.60
$600.00 load bank services
$147.50 remove smoke detectors
$4,000.00
$6,267.00 surveillance equip
$198.36 lighting
$92.06 amazon
$256.87 synchony bank
$19.59 synchony bank
$81.82 synchony bank
$6.84 synchony bank
$15.17 synchony bank
$29.51 synchony bank

$895.00 connection of gas piping

wall beds w/ blanco

$15,000.00 relocate ambulance sim facility

$2,372.00 move network cabling for pain facility

$1,639.00 chilled water pump facility

$15,438.00 supp chiller facility

$4,090.00 flooring facility

$2,940.00 sighage facility
3764.74
$1,407.93
$11,904.93

$110,500.71
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SUSSEX COUNTY PUBLIC SAFETY BUILDING
BUDGET WORKSHEET
June 2, 2023

EXPENSE DESCRIPTION TOTAL PROJECT COSTS TOTAL PROJECT BUDGET

$12,000,000.00

GMB Base Contract $300,000.00

GMB Amd 1 $61,500.00

GMB Amd 2 $75,000.00

GMB Amd 3 $244,500.00

RMF Specialty Services $31,720.00

Hillis Carnes Geotechnical Services $2,745.00

Total Design Costs $715,465.00

Administrative

Builder's Risk $32,749.88
Advertising & Permits $8,040.78
Total Administrative Costs $40,790.66

Construction
Bancroft Construction + C.O.'s $8,929,282.48
Total Construction Costs $9,080,451.64

Information Technology Contracts

Cxtec $15,006.12
Info Solutions of North America $17,501.42
Audio/Visual Switches $4,800.00
Total I.T. Contracts $32,507.54

Facility Initiated Purchase Orders
T&M - Electrical Conduit $60,667.62
Cahall Temporary Natural Gas $15,000.00



Mason Industries Cooling Tower Support $10,790.00

DPL Power Relocation $27,404.00

Other Costs $110,500.71

Total Facilities Costs $224,362.33
3rd Party Contracts

G.A. Blanco $388,677.30

Assurance $115,816.96

Advantech $188,120.00

Visual Sound $608,054.92

AJEM $40,300.00

Total 3rd Party Contract Costs $1,340,969.18
Total Project Costs $11,434,546.35

Under/Over Budet 5% $565,453.65



ENGINEERING DEPARTMENT

HANS M. MEDLARZ
COUNTY ENGINEER

(302) 855-7370 T
(302) 854-5391 F
hans.medlarz@sussexcountyde.gov

Susgsex County

DELAWARE
sussexcountyde.gov

Memorandum

TO: Sussex County Council
The Honorable Michael H. Vincent, President
The Honorable Douglas B. Hudson, Vice President
The Honorable Cynthia C. Green
The Honorable John L. Rieley
The Honorable Mark G. Schaeffer

FROM: Hans Medlarz, P.E., County Engineer

RE: Mulberry Knoll Sewer District Area
A. Change Order No. 1
B. Granting of Substantial Completion

DATE: June 6, 2023

On June 6, 2017 Resolution R 011 17 was adopted by County Council establishing the Mulberry
Knoll Unified Sewer District Area. On August 13, 2019, After conducting a public hearing for the
State Clean Water State Revolving Fund offer, Ordinance No. 2672 was adopted, for the issuance
of a General Obligation Bond up to $3,135,379 for the project, with principal forgiveness up to
$1,941,000 reducing the principal amount to $1,194,379 upon completion.

After design completion, Project S20-14, Mulberry Knoll Pump Station & Force Main was
advertised and on September 25, 2020, seven (7) bids were received. On November 17, 2020,
Council awarded the project to Teal Construction Inc. upon concurrence of DNREC to ensure the
State’s commitment to total project financing. On March 26, 2021, DNREC notified the Department
there was no objection with the understanding a supplemental funding request would have
DNREC’s support.

Contract Documents for Project S20-22, Mulberry Knoll Collection System were advertised and on
September 23, 2021, seven (7) bids were received. The Department initiated a bid evaluation,
noting the low bidder appeared to provide a response without acknowledging Addendum #1 of the
bidding documents and on October 12, 2021, Council rejected all bids and authorized
readvertisement of the Project.

Updated Contract Documents were re-advertised, and ten (10) bids were received. On November
30, 2021, Council awarded Project S20-22 to Carrow Construction for a total amount of
$1,861,538.00 contingent upon DNERC concurrence of project financing.

Total project financing was evaluated using the bids received for Project S20-22 in combination
with the construction contract for Project S20-14 and related costs. Construction market and

COUNTY ADMINISTRATIVE OFFICES
2 THE CIRCLE | PO BOX 589
GEORGETOWN, DELAWARE 19947

EQUAL HOUSING
OPPORTUNITY



Mulberry Knoll Sewer District Area June 6, 2023

material pricing required additional funding to maintain overall project financing and on November
30, 2021, Council authorized submission of a supplemental SRF funding request in the amount of
$1,329,000. The request was reviewed by the State’s WIAC on March 16, 2022 and subsequently
approved by DNREC with 100% principal loan forgiveness and interest only during construction.
On May 17, 2022, Council approved the introduction and approval of the associated Ordinance.

Construction efforts commenced shortly after issuance of the Notice to Proceed effective April 26,
2022. The depth of excavation coupled with significant dewatering needs, unanticipated utility
conflicts and singular DelDOT roadway access into and out of the community resulted in relatively
slow construction. However, steady progress continued, and pipeline work was mostly completed
before the end of 2022. At times issues arose between constructability and DelDOT permit
requirements resulting in various changes to temporary roadway conditions as well as modifications
to permit defined permanent restoration. An agreement was reached between Sussex County,
DelDOT and Carrow Construction whereas Carrow Construction would provide additional roadway
construction outside of the base contract work in accordance with a time and materials compensation
method. Additionally, based on time of year / weather conditions and sub-contractor scheduling,
all roadway restoration work was scheduled to occur in spring under improved paving conditions.

The sewer project is now substantially complete and operational; sewer connection notices were
mailed to property owners with permit availability effective May 22, 2023. A final progress
meeting and walk through with DNREC occurred May 25, 2023.

Carrow Construction submitted the attached Change Order No. 1 in the amount of $119,215.57
encompassing the DelDOT related roadway restoration above permit requirements, the
undocumented utility conflict resolution as well as a no-cost time extension through May 25". The
Department has reviewed the time & material summaries and considers the amounts acceptable.

Therefore, the Engineering Department recommends County Council approve Change Order No. 1
at the referenced amount, to increase the contract total of Project S20-22 to $1,980,753.57 with no-
cost contract time extension through May 25, 2023.

The Department further recommends Substantial Completion be granted effective May 25,
2023, with release of retainage authorized in accordance with contract documents.




EJCDC=

ENGINEERS JOINT CONTRACT
DOCUMENTS COMMITTEE

Change Order No. |

Date of Issuance: 5/26/2023

Owner: Sussex County

Contractor: Carrow Construction

Engineer:  Sussex County

Project: Mulberry Knoll Sewer Collection System

Effective Date: 5/26/2023

Owner's Contract No.: S20-22
Contractor’s Project No.:
Engineer's Project No.:

Contract Name:

The Contract is modified as follows upon execution of this Change Order:

DelDOT Road work as per permit changes; Utility conflict resolution; No cost contract time extension to

substantial completion

CHANGE IN CONTRACT PRICE
Original Contract Price:

$.1,861,538.00

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Times: NTP 4/26/2022
Substantial Completion:

Ready for Final Payment:

240 calendar days

Increase from previously approved Change Orders No.

to No. _N/A :
S0

Increase from previously approved Change Orders No.

N/A _ toNo._ :

Substantial Completion:

Ready for Final Payment:

0 calendar days

Contract Price prior to this Change Order:

$1,861,538.00

Contract Times prior to this Change Order:
Substantial Completion:

Ready for Final Payment:

240 calendar days

Increase of this Change Order:

$119,215.57

[Increase] [Decrease] of this Change Order: 0 days
Substantial Completion: 5/25/2023

Ready for Final Payment:

Contract Price incorporating this Change Order:

$.1,980,753.57

Contract Times with all approved Change Orders:
Substantial Completion: 5/25/2023

Ready for Final Payment:

ESOMMENDED:

By: e A2 By:

ACCEPTED:

ACCEPTED:
By: Decsn ca/)/wm

éngineer (if required)
Title: Plosezy enanezye  Title

Owner (Authorized Signature)

Title Qperations manager

Date: 5/26/2023 Date

Contractor (Authorized Signature)

Date 5/31/2023

Approved by Funding Agency (if
applicable)

By:

Date:

Title:

EJCDC’ C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.

Page1of1




April, 26, 2022
Attn: Sussex County Engineering Department

Re: Mullberry Knoll Sewer Collection system
Contract S20-22
Change order No.l Request

Scope of Work A — DelDOT Road Patching

Reconstructing roadway from west Love Dr down Mulberry Rd to Stardust including patching on
Riveria Rd to cover all areas directed by DelDOT. Scope of work included all new sub base 7”
(GABC) and 3” (Base), restoring the road way daily to drivable conditions using GABC and paving
weelly to restore the road to asphalt. Work and Cost per agreement to track time and material as
discussed, to address DelIDOT permit changes to original scope of work.

1. Man Power

a. Laborers @ $50.55 Per Hr x 227 Hrs = $11,474.85
b.  Operators @ $75.29 Per Hr x 119 Hrs = $8,959.51
¢. Truck driver @ $34.42 Per Hr X 21.5 Hrs = $740.03

Higher rate based of truck driver base pay at my cost.

Man Power = $21,174.39

Labor burden 24% = $5,081.85
Markup plus over head 15%= $3,176.15
Man Power Total = $29,432.39

2. Equipment based off Fema construction Rates 2021

a. Kubota SYL 95 @ $36.76 Per Hr X 12.5 Hrs = $459.50
b. Leeboy 1000B @ $92.45 Per Hr X 14.5 Hrs = $1,340.52
c. Hamm HDI12VV @ $52.15 Per Hr X 16.50 Hr = $860.47
d. Triaxcle Dump @ $73.31 X 21.5 Hrs = $1,576.16

e. 315ex @ $82.48 X 38 HRS= $3,134.24

f. D5 dozer @ $73.31 X 26.5 HRS = $1,942.71

g. Truck @ $16.81 X 108 Hrs = $1,815.48

h. Inger sol ran @ $52.15 X1.5 Hrs = $78.22

i. Loader @ $46.45 X 9.5 Hrs = $882.54

j. Chopsaw @ $2.50 X 17 Hrs = $42.50

Total equipment = $12,132.34
3. Material

a. Super pave Type B @ $66.15 Per Ton X 291.48 = $19,281.40
Totals after subtracting 48.60 tons of base contract work.

b. Gabe @ $34.28 Per ton X 398.76 tonage = $13,669.49
Totals after subtracting 119.88 ton as base contract work.

Materials = $32,950.89
Markup plus over head 15% = $4,942.63
Total Materials = $ 37,893.52



4. Sub Contractors

a, Flaggers @ $80.88 per hr X 100 Hrs = $8,088.00
b. Lees trucking @ $95.00 Per Hr X 115.75 = $10,996.25

Sub contractor = $19,084.25
Markup / over head 5% = $954.21
Total sub Contractor = $20,038.46

Subcontractors= $20,038.46
Material = $37,893.52
Equipment = $12,132.34
Labor = $29,432.39

Total Sum= $99,496.71

Subtracted half the time for labor and machines from the 20" because we excavated and half the
day from the end of Mulberry Knoll to west Sand and a third of the days time for the 22nd as the
day we paved from intersection to west Mint. I dropped the full day of the 29" as we used that to
finish the end of Mullberry Knoll Rd and the 90 If coming down as all of this should have been
owned as base contract work,

Scope of Work B — Utility Conflict Resolution
Digging around electric line not in original scope of base contract work.

On days 7/6/22 and 7/8/2022

1. Man Power

Forman/ operator @ $75.29 Per Hr x 12 Hrs = $903.48
Laborers @ $50.55 Per Hr x 66 Hrs = $3,336.30
Operators @ $75.29 Per Hr x 24 Hrs = $1,806.96
Truck driver @ $34.42 Per Hr X 24 Hrs = $826.08
Higher rate based of truck driver base pay at my cost.

gaeo®

Man Power = $6,872.82

Labor burden 24% = $1,649.48

Markup plus over head 15% = $1,030.92
Man Power Total = $9,553.22

2. Equipment based of blue book& rental rates

a. Rental Komatsu PC390LCI-11 @ $84.37 per hr X 12 Hrs = $5.71,012.44 X 15% profit =
$1,164.30

Cat 926M Loader @ $75.04 Per Hr X 12 Hrs = $900.48

Kubota SYL75-2 @ $76.14 Per Hr X 12 Hrs = $913.68

Cat 323 @ 120.20 Per Hr X 12 Hrs = $1,442.40

Tri axcle Dump @ $66.18 X 24 Hrs = $1,588.32

Trench Boxes Per Month @ $27.59 Per hr X 12 Hrs = $331.08

mo oo

Total equipment = $6,340.26



3. Material

a. Steel plate @ $1.90 per SY of plate per day X 400 SY of additional plates = $760
b. Pumping fuel 2 gallons per hour @ $5.70 X 24 HRS = $136.80
¢. Fuel for Komatsu @ 5.71 Per Gallon X 5.5 gallons per hr X 12 Hrs = $376.86

Materials = $1,273.66
Markup / over head 15% = $191.05
Total materials = $1,464.71

4. Sub- contractors
a. Pumping Per Day @ $307.14 Per pump X 1 day = $307.14
b. Flaggers @ $80.88 per hr @ 24 hrs = $1,941.12

Sub contractor = $2,248.26
Markup / over head 5% = $112.41
Total Sub contractor = $2,360.67

Subcontractors= $2,360.67
Material = $1,464.71
Equipment = $6,340.26
Labor = $9,553.22

Lump Sum= $19,718.86

Total Scope A = $99,496.71
Total Scope B =$19,718.86
Total Sum change of change order = $119,215.57




ENGINEERING DEPARTMENT

HANS M. MEDLARZ
COUNTY ENGINEER

(302) 855-7370 T
(302) 854-5391 F
hans.medlarz@sussexcountyde.gov
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DELAWARE
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Memorandum

TO: Sussex County Council
The Honorable Michael H. Vincent, President
The Honorable John L. Rieley , Vice President
The Honorable Cynthia C. Green
The Honorable Douglas B. Hudson
The Honorable Mark G. Schaeffer

FROM: Hans Medlarz, P.E., County Engineer

RE: South Coastal Library Roof Top Unit Replacement
A. Recommendation to Award

DATE: June 6, 2023

The rooftop HVAC unit serving the Childrens Room and several other spaces within the South
Coastal Library is at the end of its service life. Refrigerant leaks and issues with the heat exchanger
have plagued the unit and at times, forced the Children’s Room to rely solely on electric baseboard
heat.

A load calculation of the spaces was performed to confirm the heating and cooling loads, along with
the ventilation requirements of the spaces. The Engineering Department then obtained selections
and pricing from several manufacturers for packaged rooftop units. Because of the proximity to the
ocean, corrosion resisting options were selected to maximize the life of the new unit.

Contract Documents for the South Coastal Roof Top Unit Replacement were advertised and
distributed to local vendors on April 14, 2023. On May 2, 2023, a pre-bid meeting was held with
two (2) vendors in attendance. On May 12, 2023, two (2) bids were received.

The basis of design unit identified in the specifications has a component critical for the long-term
maintenance of the facility. Review of the bids revealed the apparent low bidder did not meet said
basis of design. Therefore, the bid should be awarded to the lowest bid which meets the design
criteria identified in the specifications.

The Engineering Department recommends award to Joseph T. Richardson, Inc. for a total amount
of $63,300.00.

COUNTY ADMINISTRATIVE OFFICES
2 THE CIRCLE | PO BOX 589
GEORGETOWN, DELAWARE 19947

EQUAL HOUSING
OPPORTUNITY



ENGINEERING DEPARTMENT

HANS M. MEDLARZ
COUNTY ENGINEER

(302) 855-7370 T
(302) 854-5391 F
hans.medlarz@sussexcountyde.gov

Sussex County

DELAWARE
sussexcountyde.gov

Memorandum

TO: Sussex County Council
The Honorable Michael H. Vincent, President
The Honorable Douglas B. Hudson, Vice President
The Honorable Cynthia C. Green
The Honorable John L. Rieley
The Honorable Mark G. Schaeffer

FROM: Hans Medlarz, P.E., County Engineer

RE: Cannon Road —Inland Bays Road Drainage Improvements and
Constructed Wetlands, Project S22-05
A. Change Order No. 1

DATE: June 6, 2023

The County’s five (5) year capital plan, as approved in the FY 23 Capital Budget, contains
several projects at the Inland Bays Regional Wastewater Facility. The Cannon Road —Inland
Bays Road Drainage Improvements and Constructed Wetlands, Project S22-05 will reduce
runoff discharges to Guinea Creek as well as reduce nuisance flooding in the Cannon Road area
and within the spray fields. This project is creating a significant water quality credit which can
be used as a stormwater management offset for future projects including the upcoming
treatment plant expansion.

The initial design for the constructed wetlands portion of the project was first submitted to the
Delaware Department of Natural Resources and Environmental Control (DNREC) in 2020. As
a result of DNREC’s comments additional data acquisition, soil testing, hydrogeologic
evaluations and surface water assessments were conducted summarized in the October 2022
Hydrogeological Report. The wetland is an innovative land application enhanced polishing and
disposal option for wastewater effluent and groundwater with elevated nutrient levels.

The wetland was designed in coordination with DNREC under a 5-year “operational-testing”
program. Once wetland dosing commences spray irrigation on the North Burton Field will cease
and the center pivot equipment removed. This project utilizes a portion of the Council approved
American Rescue Plan Act (ARPA) funding.

COUNTY ADMINISTRATIVE OFFICES
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Project S22-05 June 6, 2023

On November 17, 2022, invitations to bid for the Cannon Road/Inland Bays Road Drainage
Improvements and Constructed Wetlands, Project S22-05 were publicly advertised and on
December 21, 2022, six (6) bids were received.

The bid review revealed imbalances and mathematical errors in the apparent low bid and
considering these errors and irregularities the bid was withdrawn. Kinsley Construction, Inc. of
Dagsboro, Delaware submitted the lowest, responsive base bid and on January 10, 2023,
Council awarded the project to Kinsley Construction, Inc. in the amount of $11,467,000.00.

The project has been progressing well, allowing Environmental Services staff to get a better
understanding of all the objectives. During several meetings, three improvement (3) requests
were made associated with the South Field irrigation area. The first one involved an expanded
hydroseeded buffer area on the downstream southern end of the field; the second one involved
an additional structure and piping next to Wetland 1 to drain an adjacent low area ponding
along the wetland maintenance access area; the third one was associated with the stabilization
of the irrigation rig ruts.

Therefore, the Engineering Department recommends acceptance of Change Order No. 1 in the
aggregate amount of $34,953.00.




SUSSEX COUNTY

CHANGE ORDER REQUEST
A. ADMINISTRATIVE:
A Project Name: Cannon Rd/Inland Bays Rd Drainage Improvements
2. Sussex County Project No. S22-05
3. Change Order No. 1
4. Date Change Order Initiated - 5/25/23
B, a. Original Contract Sum $11,467.000.00
b. Net Change by Previous 0.00
Change Orders
& Contract Sum Prior to $11.467.000.00
Change Order
d. Requested Change $ 34.953.00
e. Net Change (No. of days) 0
L. New Contract Amount $11.501.953.00
B. Contact Person: Hans Medlarz, P.E.

Telephone No. (302) 855-7728

B. REASON FOR CHANGE ORDER (CHECK ONE)

X 1. Differing Site Conditions
_ 2. Errors and Omissions in Construction Drawings and Specifications
_ 3. Changes Instituted by Regulatory Requirements

4. Design Change

5. Overrun/Underrun in Quantity



6. Factors Affecting Time of Completion

X 7. Other (explain below):

BRIEF DESCRIPTION OF CHANGE ORDER:

Create an additional buffer area downstream of the South Irrigation Field; alleviate ponding
along our Wetland maintenance access area; and stop erosion in the South Field.

JUSTIFICATION FOR CHANGE ORDER INCLUDED?

Yes X No

APPROVALS

Kinsley Construction, Inc., Contractor

~ /_ &/2/23
Signature 5 ' Date

M{Tc “t \SE(‘ri

Representative's Name in Block Letters

Sussex County Engineer

Signature Date

Sussex County Council President

Signature Date



1110 E Pri St
: KINSLEY York, PA 17403

CONSTRUCTION Phone: 717-7413841 Fax:
Pending Change Order Request: 1
To: Sussex County Delaware Date: 04/04/23
Attn: Helen Naylor Project: CANNON ROAD DRAINAGE
Phone: 302-381-8181 IMPROVEMENTS

Email: helen.naylor@sussexcountyde.gov KCI No: 234701-

From: James T. Givens Re: Change Order For Seeding additional 1.5 Acres
Phone: 302-614-1237
Email: jgivens@kinsleyconstruction.com Priority: High

Req Return Date: 04/19/2023

We propose to modify our contract for the above referenced project as follows:

Item Amount
1 Change Order For Permanent Seeding Additional 1.5 $5,445.00
Acres
TOTAL CHANGE ORDER FOR THIS REQUEST $5,445.00

We reserve the right to revise or withdraw this quotation if not accepted within 15 days. Estimated additional time
required to complete job due to this change is 0 calendar days.

APPROVALS
Architect Contractor Owner
Kinsley Construction, Inc. Sussex County Delaware
1110 E Princess St 2 The Circle
York, PA 17403 Georgetown, DE 19947
By: Signed: /W”"“’ 7-%/’/””’ Signed:
Printed: Printed: James T. Givens Printed:
Date: Date: /%2023 Date:
Job 234701- COR 1 Page 1 4/5/2023 3:43:59 PM

PMCOReqltemv2CR.rpt
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P KINSLEY it

CONSTRUCTION Phone: 717-7413841 Fax:
Pending Change Order Request: 3
To: Sussex County Delaware Date: 05/24/23
Attn: Helen Naylor Project: CANNON ROAD DRAINAGE
Phone: 302-381-8181 IMPROVEMENTS

Email: helen.naylor@sussexcountyde.gov KCI No: 234701-

From: Mitch Seitz Re: Change Order For Back Filling South Pivot Wheel
Phone: 302-233-2165 Ruts
Email: mseitz@kinsleyconstruction.com Priority: High

Req Return Date: 06/08/2023

We propose to modify our contract for the above referenced project as follows:

Item Amount

1 Change Order For Back Filling South Pivot Wheel $20,858.00
Ruts

I) This C/O consists of the labor and material necessary to complete the above requested work.

We will be supplying 135 CY of DE. No. 3 stone to backfill an estimated 5,088 LF of wheel ruts
at the south pivot of the Inland Bay Road Waste Treatment Facility.

Exclusions/Qualifications:

A) An amount of Delaware No. 3 stone greater than 5088 LF shall be charged an additional pric
of $4.10/ LF.

B) Temporary seeding or stabilization of any kind.

TOTAL CHANGE ORDER FOR THIS REQUEST $20,858.00

We reserve the right to revise or withdraw this quotation if not accepted within 15 days. Estimated additional time
required to complete job due to this change is 0 calendar days.

Job 234701- COR 3 Page 1 5/24/2023 2:58:11 PM
PMCOReqltemv2CR.rpt



: KINSLEY

1110 E Princess St

York, PA 17403

CONSTRUCTION Phone: 717-7413841 Fax:
Pending Change Order Request: 3
APPROVALS
Architect Contractor Owner
Kinsley Construction, Inc. Sussex County Delaware
1110 E Princess St 2 The Circle
) York, PA 17403 Georgetown, DE 19947
By: Signed: Signed:
Printed: Printed: Shawn Thiede, PE Printed:
Date: Date: 5/24/2023 Date:
Job 234701- COR 3 Page 2 5/24/2023 2:58:11 PM

PMCOReqltemv2CR.rpt



1110 E Pri St
: KINSLEY York, PA 17403

CONSTRUCTION Phone: 717-7413841 Fax:
Pending Change Order Request: 2
To: Sussex County Delaware Date: 05/17/23
Attn: Helen Naylor Project: CANNON ROAD DRAINAGE
Phone: 302-381-8181 IMPROVEMENTS

Email: helen.naylor@sussexcountyde.gov KCI No: 234701-

From: Mitch Seitz Re: Change Order For additional Nyloplast and ADS
Phone: 302-233-2165 Installation
Email: mseitz@kinsleyconstruction.com Priority: High

Req Return Date: 05/26/2023

We propose to modify our contract for the above referenced project as follows:

Item Amount
PCO Additional ADS and Nyloplast Basin Material For $8,650.00
Wetland 1
TOTAL CHANGE ORDER FOR THIS REQUEST $8,650.00

We reserve the right to revise or withdraw this quotation if not accepted within 15 days. Estimated additional time
required to complete job due to this change is 0 calendar days.

APPROVALS
Architect Contractor Owner
Kinsley Construction, Inc. Sussex County Delaware
1110 E Princess St 2 The Circle
York, PA 17403 Georgetown, DE 19947
By: Signed: Signed:
Printed: Printed: Mitch Seitz, PM Printed:
Date: Date: 5/17/2023 Date:
Job 234701- COR 2 Page 1 5/17/2023 3:05:24 PM

PMCOReqltemv2CR.rpt



JAMIE WHITEHOUSE, AICP
DIRECTOR OF PLANNING & ZONING
(302) 855-7878 T
pandz@sussexcountyde.gov

Sugsex County

DELAWARE
sussexcountyde.gov

Memorandum

To:  Sussex County Council
The Honorable Michael H. Vincent
The Honorable Cynthia C. Green
The Honorable Douglas B. Hudson
The Honorable John L. Rieley
The Honorable Mark G. Schaeffer

From: Jamie Whitehouse, AICP, Director of Planning & Zoning
CC:  Everett Moore, County Attorney
Date: June 2, 2023

RE:  County Council Old Business Report for C/U 2336 filed on behalf of Community Power
Group, LLC

The Planning and Zoning Department received an application (C/U 2336 filed on behalf of
Community Power Group, LLC) for a Conditional Use for parcel 232-5.00-11.03 for a solar farm.
The property is located on the north side of Woodland Ferry Road (SCR. 78) 0.15 mile east of the
intersection of Woodland Ferry Road (SCR.78) and Bethel Road (SCR. 493). The parcel size is 25.012

acres +/-.

The Planning & Zoning Commission held a Public Hearing on the application on November 17, 2022.
At the meeting of December 15, 2022, the Planning & Zoning Commission recommended approval
of the application for the 9 reasons stated and subject to the 10 recommended conditions as outlined
within the motion (copied below).

The County Council held a Public Hearing on the application at its meeting of January 24, 2023. At

the conclusion of the Public Hearing action on the application was deferred for further consideration.
Below is a link to the approved minutes of the January 24, 2023 County Council meeting:

Minutes of the January 24, 2023 County Council Meeting

Below are the minutes from the Planning & Zoning Commission meetings of November 17, 2022
and December 15, 2022.

COUNTY ADMINISTRATIVE OFFICES
2 THE CIRCLE | PO BOX 417
GEORGETOWN, DELAWARE

EQUAL HOUSING
OFPORTUNITY


https://sussexcountyde.gov/sites/default/files/minutes/01%2024%2023.pdf

County Council Report for C/U 2336 — Community Power Group, LLC

Minutes of the November 17, 2022 Planning & Zoning Commission Meeting

C/U 2336 Community Power Group, LLC

AN ORDINANCE TO GRANT A CONDITIONAL USE OF LAND IN AN AR-1
AGRICULTURAL RESIDENTIAL DISTRICT FOR A SOLAR FARM TO BE LOCATED
ON A PORTION OF A CERTAIN PARCEL OF LAND LYING AND BEING IN BROAD
CREEK HUNDRED, SUSSEX COUNTY, CONTAINING 25.012 ACRES, MORE OR
LESS. The property is lying on the north side of Woodland Ferry Road (S.C.R. 78) 0.15 miles east of
the intersection of Woodland Ferry Road (SCR 78) and Bethel Road (SCR 493) and on the east side
of Bethel Road (SCR 493) 0.2 miles north of the intersection of Woodland Ferry Road (SCR 78) and
Bethel Road (SCR 493). 911 Address: N/A. Tax Parcel: 232-5.00-11.03 (p/o).

Mr. Whitehouse advised the Commission that submitted into the record were the Applicant’s Site
Plan, Applicant Exhibits, the property deed, and the DelDOT Service Level Evaluation Response.
Mr. Whitehouse advised the Commission zero comments were received.

The Commission found that Mr. Michael Borkowski, President of Community Power Group, LLC
spoke on behalf of the Application; that Community Power Group, LLC has been established since
2010; that they have operations in Maryland, Delaware, Virginia, New York, Illinois, Massachusetts,
Connecticut and Colorado; that they are community solar experts; that they are headquartered in
Maryland; that the company emphasizes using local labor on all their projects; that the company uses
domestic equipment, pollinator friendly ground covers and game fences when possible; that the
proposed project is a three megawatt community solar project; that the Delaware DOT review was
completed, which stated the project would have a diminutive impact on local traffic; that they did
make recent revisions to the site plan; that they added double layered buffers in certain areas; that the
extended buffering in other areas; that the owner of the land lives in the nearby area; that the owner
and Community Power Group, LLC did field a few calls from neighbors regarding the Application;
that there were neighbors located to the north who expressed concerns regarding buffering; that they
had not proposed buffer in the area, as there was a robust buffer already in existence; that future
development may be happening on that property; that due to this and the concern of the owner, they
added landscaping to that area; that another property owner to the north, located across the street,
approximately three football fields away from the property; that their porch did face the proposed
project; that due to this the Applicant requested Community Power Group back up the project and
place additional screening to remedy the concern; that the Application meets and/or exceeds all
zoning requirements of the County; that the proposed landscaping will consist of deciduous and
evergreen trees, which provides variety to the buffer zone; that they proposed to use polycrystalline
panels; that thin-film panels do contain Cadmium in them; that there has been some negative feedback
on thin-film panels; that polycrystalline panels have no adverse chemicals in them; that they will use
Single Axis Trackers (SAT) racking system; that in the morning the trackers will face east, slowly
moving throughout the day to face west; that Community Power Group did submit FAA approved
glare studies; that they did submit noise studies; that solar fields generate less noise than the
transformers attached to telephone poles; that telephone poles have a louder buzz than solar farm
equipment; that the closest building to the project is located 520-ft. away from the site; that there will
be no audible noise near any dwellings; that they propose pollinator-friendly ground cover for the site;
that they propose game fencing to surround the site; that game fencing consist of wooden pole with
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wire fencing; that the game fencing makes a huge difference in how solar fields are presented to the
public; that when someone sees a chain-link fence, they think industrial; that the view of game fencing
gives the area an agricultural activity orientation, blending the use into the area; that they have received
a lot of positive feedback regarding game fencing; that a decommissioning plan was submitted; that a
bond will be in place; that they do have financial security; that salvage costs tend to be more than the
equipment; that the do have insurance in the event of natural disasters; that the solar panels can
withstand three inch hail; that solar farms tend to be the most valuable asset of bankruptcy
proceedings, as solar farms only require the sun to operate and generate revenue; that community
solar is fairly new to Delaware; that there is a meter placed, which spins backward; that the solar farm
will receive a negative invoice; that subscribers will subscribe to the farm; that if a person’s electric bill
is $300, they will subscribe to the farm for $300 worth of credits; that Community Power Group will
obtain the persons meter number and will allocate the credits to the meter; that a person may see a
10% to 20% discount on their electric bill; that a person would also be able to claim they are using all
renewable energy; that Cohenreznick did a study on property values near solar projects and the study
found there was no negative impact on property values near solar farms; that property values can also
be verified on Zillow.com.

Mr. Hopkins questioned if sheep would be placed on the property for maintenance.

Mr. Borkowski stated they have used sheep for their projects; that they will be placing sheep on a site
they have in New York; that they requested the sheep not be included within the conditions, as there
is no guarantee to the accessibility of sheep farmers in the future; that they do feel it is a great viable
option for their sites and they are utilizing sheep at locations where sheep grazers are located nearby.

Mr. Robertson questioned if a Decommissioning Plan is a standard term within the industry.

Mr. Borkowski stated the Decommissioning Plan is a standard within the industry; that the
Community Power Group plan is the best in class; that the plan has been improved by recent
requirements in Virginia and a Decommissioning Plan is provided to all landowners within their lease.

Mr. Glen Jones spoke in support of the Application; that he is the currently land owner for the project;
that his family has farmed the property and in the area since 1950s; that over the years their farming
has created many local jobs; that they have a fruit stand in the nearby area of the project; that they
chose to take a small portion of their operation, to offer some diversification; that diversification is
important in any operation to help with the risk of farming; that the property was selected due to its
necessary location to the power grid; that other properties considered, they did not feel would be as
accepted by the community; that the farm is on the lower end of production scale due to the low
percentage of irrigated land; that the property already had existing buffers; that they will place
additional buffering where needed; that he felt the impact would be beneficial to the neighborhood;
that the project will not create additional traffic, odors, or noise and he felt the proposed use would
be good for the community as well as his farming operation.

The Commission found that Ms. Chasity Tolbert spoke in opposition to the Application; that she also
was speaking on behalf of her parents who could not be present; that she did request to submit a
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petition in opposition; that she and her parents live on Jay Run Dr.; that her father owns a business
near the property; that her parents purchased their property in 2015; that she will see the solar farm
from bedroom window; that her father had concern that if he needed to sell the business, the presence
of a solar farm be an issue; that she does not want sheep next to her home; that her dog would not
appreciate sheep next door; that she is opposed to game fencing, as she feels it does not look nice;
that she questioned who is responsible for the maintenance of the property; that she felt the biggest
concern for the community, is the placement of the project; that the Applicant has a lot of other
farmland; that the community feels the Applicant is placing the project in the middle of residential
area and other locations would allow for less visualization of the solar farm.

The Commission found that Mr. Travis Hastings spoke in opposition to the Application; that he is a
farmer in the community; that he owns land adjacent to the subject property; that he is not as opposed
to the particular application, as he is concerned for solar farms in general Sussex County; that he
questioned if solar farms, located on agricultural land, is something Sussex County needs to promote;
that he feels agricultural lands should be for open space and agricultural purposes and he does not feel
solar panels are an agricultural operation.

The Commission found that Mr. Danny LeCates spoke in opposition to the Application; that he
resides across the street from the property; that he has lived there since 1979; that he sits on his porch
every afternoon; that he feels solar farms are very ugly; that the placement of small trees for a buffer
will take years before the trees grow to provide a full buffer from the solar panels and he requested a
fence be placed should the solar farm be approved.

The Commission found there was no one present by teleconference who wished to speak in support
or opposition to the Application.

Ms. Stevenson questioned what trees are used to construct the buffer areas.

Ms. Wingate questioned if the Applicant would be agreeable to placing a topsoil berm to place the
trees on.

Mr. Mears questioned what a game fence was constructed of.

Mr. Borkowski stated he had previously spoken with Mr. LeCates and appreciated his concern; that
the buffer would be a mix of evergreens and deciduous trees; that they will be able to go a bit higher
with the trees due to the proposed location; that in mixing the species, and the placement of double
rows, it will keep from the monotonous look of the trees; that they would not desire to place a berm,
as they do not want to disrupt the soil on the farm; that to get a meaningful berm, the berm would
need to be five feet in height and the game fencing is constructed of wooden poles and chicken wire.

Upon there being no further questions, Chairman Wheatley closed the public hearing.

At the conclusion of the public hearing, the Commission discussed the Application.
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In relation to C/U 2336 Community Power Group. Motion by Ms. Wingate to defer for further
consideration, seconded by Ms. Stevenson and carried unanimously. Motion carried 5-0.

Minutes of the December 15, 2022 Planning & Zoning Commission Meeting

The Commission discussed the Application which had been deferred since November 17, 2022.

Mt. Mears moved that we recommend approval of C/U 2336 for Community Power Group, LLC for
a solar farm in the AR-1 District based on the record made during the public hearing and for the
following reasons:

1.

10.

The proposed facility is a public utility use under the Sussex County Zoning Code, and it
meets the purposes of a Conditional Use because it has a public or semi-public character
that is essential and desirable for the general convenience and welfare of Sussex County
residents.

This is an adaptive use of farmland that will preserve it from more intensive development.
The proposed facility promotes Goal 7.9 of the Sussex County Comprehensive Plan which
encourages the use of renewable energy options such as solar farms.

With the conditions imposed in this recommendation, the proposed use will not have any
adverse impact on the neighboring or adjacent properties.

The proposed solar generation facility will not result in any noticeable increase in traffic
on area roadways. There are no regular employees at the site, only periodic visits for
inspections, maintenance, or repair of the solar panels.

The entire site is 39.45 acres in size. The solar farm will only utilize approximately 25 acres
of the property.

Based upon the testimony in the record, it is evident that no significant noise, dust, or
odor will be generated by the facility.

There will be a buffer to screen the view of the solar farm from the nearby residential
properties while allowing the solar arrays to function propetly.

The proposed use provides a renewable energy source that is a benefit to the residents and
businesses of Sussex County.

This recommendation is subject to the following conditions:

a. The use shall be for a ground-mounted solar farm. No other types of electric
generation shall be permitted at the site.

b. Any lighting on the facility shall only consist of perimeter lighting needed for security
purposes. All lighting shall be downward screened so that it does not shine on
neighboring properties or roadways.

c.  One unlighted sign, not to exceed 32 square feet in size, shall be permitted. The sign
shall identify the operator of the solar farm and shall provide contact information in
case of emergency.

d. The site shall be secured by fencing with a gate with a “Knox Box” or similar device
to accommodate emergency access by the local fire company or other emergency
responders. The fence line shall be shown on the Final Site Plan.

e. Any transformers or similar equipment shall be centrally located on the site away from
any nearby residential uses.

f.  The entire site, including the area outside the fence, shall be maintained so that it does
not become overgrown.
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g. Stormwater management and erosion and sedimentation control facilities shall be
constructed in accordance with all applicable State and County requirements. These
facilities shall be operated using Best Management Practices.

h. There shall be a vegetated buffer that is at least 15 feet wide planted with deciduous
and evergreen trees and shrubs around the perimeter of the solar arrays wherever there
is not an existing vegetated buffer. These buffers shall screen solar arrays while
allowing the solar arrays to function properly. These plantings shall include a double
row of screening along the western boundary and the existing screening shall be
bolstered along the southern and eastern boundaries.

1. The Final Site Plan shall identify a Decommissioning Plan that includes financial
security to ensure that funds are available for decommissioning and removal of the
solar farm in its entirety throughout the life of the Conditional Use.

j. The Final Site Plan shall be subject to the review and approval of the Sussex County
Planning and Zoning Commission.

Motion by Mr. Mears, seconded by Ms. Stevenson and carried unanimously to recommend approval
of C/U 2336 Community Power Group, LLC for the reasons and conditions stated in the motion.

Motion carried 4-0.

Vote by roll call: Mr. Hopkins — yea, Ms. Stevenson — yea, Mr. Mears — yea, Chairman Wheatley — yea
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PLANNING AND ZONING AND COUNTY COUNCIL INFORMATION SHEET
Planning Commission Public Hearing Date: November 17, 2022

Application: CU 2336 Community Power Group, LLC

Applicant: Community Power Group, LLC c/o Michael Borkowski
5636 Connecticut Ave., #42729
Washington, DC 20015

Owner: Jade Run Farm, LLC c/o Glen & Laurie Jones
8268 Snake Road
Bethel, DE 19931

Site Location: Lying on the north side of Woodland Ferry Road (S.C.R. 78) about 800
feet east of the intersection with Bethel Road (S.C.R. 493) and on the
east side of Bethel Road about 1,000 feet north of the intersection with
Woodland Ferry Road.

Current Zoning: Agricultural Residential (AR-1) Zoning District

Proposed Use: Solar Farm consisting of photovoltaic electric generation facility with a
capacity of generating up to 4 megawatts per acre on approximately 25 aces
of the parcel.

Comprehensive Land
Use Plan Reference: Low Density Area

Councilmanic

District: Mr. Vincent

School District: Laurel School District

Fire District: Laurel Fire Department

Sewer: N/A

Water: N/A

Site Area: 52.23 acres +/- (p/o 25 acres +/-)
Tax Map ID: 232-5.00-11.03

COUNTY ADMINISTRATIVE OFFICES
2 THE CIRCLE | PO BOX 417
GEORGETOWN, DELAWARE 19947
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Memorandum

To: Sussex County Planning Commission Members

From: Mr. Michael Lowrey, Planner 111

CC: Mr. Vince Robertson, Assistant County Attorney and Applicant
Date: October 6, 2022

RE: Staff Analysis for C/U 2336 Community Power Group, LLC

This memo is to provide background and analysis for the Planning Commission to consider as a
patt of application C/U 2336 Community Power Group, LLC to be teviewed during the November
17%, 2022, Planning Commission Meeting. This analysis should be included in the record of this
application and is subject to comments and information that may be presented during the public
hearing.

The request is for a Conditional Use for Tax Parcel: 232-5.00-11.03 to allow for a solar farm
consisting of a photovoltaic electric generation facility which may generate up to 4 megawatts per
acre on approximately 25 aces of the parcel. The property is located on the north side of Woodland
Ferry Road (S.C.R. 78) about 800 feet east of the intersection with Bethel Road (S.C.R. 493) and
on the east side of Bethel Road about 1,000 feet north of the intersection with Woodland Ferry
Road. The parcel is comprised of a total area of 39.45 acres +/-.

Comprehensive Plan Analysis

The 2018 Sussex County Comprehensive Plan Update (Comprehensive Plan) provides a
framework of how land is to be developed. As part of the Comprehensive Plan, a Future Land Use
Map is included to help determine how land should be zoned to ensure responsible development.
The Future Land Use Map in the plan indicates that the parcel has a designation of “Low Density
Area”. The adjacent parcels surrounding the subject property retain the Future Land Use Map
designation of “Low Density Area.” The properties on the opposite side of Woodland Ferry Road
(S.C.R. 78) are also designated as “Low Density Areas.” The parcels to the north and to the west
on the opposite side of Bethel Road (S.C.R. 493) also have a Future LLand Use Map designation of
“Low Density Area.”

As outlined within the 2018 Sussex County Comprehensive Plan, the primary uses envisioned in
Low Density Areas are agricultural activities and homes. Business development should be largely
confined to businesses addressing the needs of these two uses. Industrial and agribusiness uses that
support or depend on agriculture should be permitted. The focus of retail and office uses in Low
Density Areas should be providing convenience goods and services to nearby residents.
Commercial uses in these residential areas should be limited in their location, size, and houts of
operation. More intense commercial uses should be avoided in these areas. Institutional and
commercial uses may be appropriate depending on surrounding uses. (Sussex County
Comprehensive Plan, 4-19). Additionally, the Plan notes that Sussex County “hopes to retain the
rural environment” in Low Density Areas and adds that “Sussex County Council supports land use
State and local land use policies that will preserve the value of farmland” noting the County’s

COUNTY ADMINISTRATIVE OFFICES
2 THE CIRCLE | PO BOX 417
GEORGETOWN, DELAWARE 19947

EQUAL HOUSING
OPPORTUNITY



Staff Analysis
C/U 2336 Community Power Group, LLC — Woodland Fetry Road
Planning and Zoning Commission for November 17, 2022

approach emphasizes sustaining “reasonable development rights” (Sussex County Comprehensive
Plan, 4-18).

Zoning Information

The subject properties are zoned Agricultural Residential (AR-1) District. The adjacent properties
on both sides of Bethel Road (S.C.R. 493) are zoned Agricultural Residential (AR-1) District. The
adjacent properties on the both sides of Woodland Ferry Road (S.C.R. 78) are zoned Agricultural
Residential (AR-1) District. The parcels to the east of the subject property are zoned Agricultural
Residential (AR-1) District.

Existing Conditional Uses within the Vicinity of the Subject Site

Since 1970, there have been six (6) Conditional Use applications within less than a 1-mile radius of
the application site. The first application is Conditional Use No. 1580 Crawford and David
Matthews to allow for a lumber business/equipment storage within an Agticultural Residential
(AR-1) Zoning District. The Application was approved by the Sussex County Council at their
meeting of Tuesday, January 18, 2005 and the change was adopted through Ordinance No. 1746.
The second application is Conditional Use No. 998 Jade Run Sod Farm to allow for the sale &
service of agricultural irrigation systems within an Agricultural Residential (AR-1) Zoning District.
The Application was approved by the Sussex County Council at their meeting of Tuesday, May 12,
1992 and the change was adopted through Ordinance No. 827. The third application is Conditional
Use No. 739 Steven & Dorothy Cucinotta to allow for a chicken house on less than 5 acres to be
located within the Agricultural Residential (AR-1) Zoning District. The Application was denied by
the Sussex County Council at their meeting of Tuesday, January 17, 1984. The fourth application
is Conditional Use No. 377 Herbert C. and Bonnie B. Carey to allow for a beauty salon within an
(MR) Medium Density Residential District. The Application was approved by the Sussex County
Council at their meeting of Tuesday, October 12, 1976. The fifth application is Conditional Use
No. 1062 Excel Leasing Corp to operate an equipment leasing company within an Agricultural
Residential (AR-1) Zoning District. The Application was approved by the Sussex County Council
at their meeting of Tuesday, February 1, 1994, and the change was adopted through Ordinance No.
951. The sixth application is Conditional Use No. 2383 Consolidated Edison Development, Inc to
operate a solar farm within an Agricultural Residential (AR-1) Zoning District. The Application
was received by the Sussex County Planning & Zoning Department on June 29%, 2022.

Based on the analysis of the land use, surrounding zoning and uses, the Conditional Use to allow
for the placement of a photovoltaic electric generation facility in this location, subject to
considerations of scale and impact, could be considered as being consistent with the land use, area
zoning and surrounding uses.
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C/U 2336 Community Power Group, LLC — Woodland Ferry Road
Planning and Zoning Commission for November 17t, 2022

(Within a 1.0-mile radius of the subject site)

Conditional Use Applications

Application Application Zoning Proposed CC CC Decision | Ordinance
Date Number
Number Name District Use Decision
Lumber
Business /
CU 1580 Crawford and AR-1 Equipment Approved 1/18/2005 1746
David Storage
Matthews
Sale & Service
of Agricultural
CU 998 Jade Run Sod AR-1 Irrigation Approved 5/12/1992 827
Farm Systems
Steven & Chicken House
Dorothy on Less Than 5 .
CU 739 Cucinotta AR-1 Acres Denied 1/17/1984 N/A
Hetbert C.
Carey & Bonnie
CU 377 B. MR Beauty Salon Approved 10/12/1976 N/A
Equipment Equipment
Leasing Leasing
CU 1062 Company AR-1 Company Approved 2/1/1994 951
Consolidated
Edison
CU 2383 Development AR-1 Solar Farm Pending N/A N/A

Inc
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Zoning

= Agricultural Residential - AR-1
Agricultural Residential - AR-2
Medium Residential -
General Residential - GR
High Density Residential - HR-1
High Density Residential - HR-2

= \acation, Retire, Resident - VRP
Neighborhood Business - B-1
Neighborhood Business - B-2
Business Research - B-3

= General Commercial - C-1
General Commercial -

= General Commercial -

General Commercial -

= General Commercial - C-5

= Commercial Residential - CR-1

= Tnstitutional - I-
Marine - M
Limited Industrial - LI-1
Light Industrial - LI-2

= Heavy Industrial - HI-1



To Be Reintroduced: 10/11/22
Council District 1: Mr. Vincent
Tax I.D. No.: 232-5.00-11.03 (p/o)
911 Address: N/A
ORDINANCE NO.

AN ORDINANCE TO GRANT A CONDITIONAL USE OF LAND IN AN AR-1 AGRICULTURAL
RESIDENTIAL DISTRICT FOR A SOLAR FARM TO BE LOCATED ON A PORTION OF A
CERTAIN PARCEL OF LAND LYING AND BEING IN BROAD CREEK HUNDRED, SUSSEX
COUNTY, CONTAINING 25.012 ACRES, MORE OR LESS

WHEREAS, on the 11" eleventh day of January 2022, a conditional use application,

denominated Conditional Use No. 2336 was filed on behalf of Community Power Group LLC; and

WHEREAS, on the day of 2022, a public hearing was held, after notice,

before the Planning and Zoning Commission of Sussex County and said Planning and Zoning

Commission recommended that Conditional Use No. be ;and

WHEREAS, on the day of 2022, a public hearing was held, after

notice, before the County Council of Sussex County and the County Council of Sussex County
determined, based on the findings of facts, that said conditional use is in accordance with the
Comprehensive Development Plan and promotes the health, safety, morals, convenience, order,
prosperity and welfare of the present and future inhabitants of Sussex County, and that the
conditional use is for the general convenience and welfare of the inhabitants of Sussex County.

NOW, THEREFORE, THE COUNTY OF SUSSEX HEREBY ORDAINS:

Section 1. That Chapter 115, Article IV, Subsection 115-22, Code of Sussex County, be
amended by adding the designation of Conditional Use No. 2336 as it applies to the property
hereinafter described.

Section 2. The subject property is described as follows:

A PORTION OF that certain tract, piece or parcel of land, lying and being situate in
Broad Creek Hundred, Sussex County, Delaware, and lying on the north side of Woodland Ferry
Road (SCR 78) 0.15 miles east of the intersection of Woodland Ferry Road (SCR 78) and Bethel Road
(SCR 493) and on the east side of Bethel Road (SCR 493) 0.2 miles north of the intersection of
Woodland Ferry Road (SCR 78) and Bethel Road (SCR 493) being more particularly described in
the attached legal description prepared by Steven M. Adkins Land Surveying, LLC, said parcel
containing 25.012 acres, more or less.

This Ordinance shall take effect immediately upon its adoption by majority vote of all

members of the County Council of Sussex County, Delaware.



Schaeffey,
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Casey Hall

From: notifications=d3forms.com@mg.d3forms.com on behalf of Sussex County DE
<notifications@d3forms.com>

Sent: Monday, May 15, 2023 3:47 PM

To: Casey Hall
Subject: Sussex County DE - Council Grant Form: Form has been submitted

CAUTION: This email originated from outside of the organization. Do not click links, open attachments, or reply
unless you recognize the sender and know the content is safe. Contact the IT Helpdesk if you need assistance.

Council Grant Form

Legal Name of
Agency/Organization

Project Name

Federal Tax ID

Non-Profit

Does your
organization or its
parent organization
have a religious
affiliation? (If yes, fill
out Section 3B.)

Organization's
Mission

True Blue Jazz Feativat Inc. /

2023's 11th Anniversary True Blue Jazz Festival
47-1429059 v
Yes

No

Our Mission Statement reads "Preservation through
Performance". We accomplish this in several ways, the first
and most obvious method is by bringing to Coastal Sussex
County, bonafide American Jazz Artists that are committed
purveyors of the American Jazz Catalogue, These are
current Jazz Artists building their reputation, or the Legends
of Jazz, who have helped to forge Jazz into as a globally
recognized, uniquely American Art Form. We bring these
Jazz Artist Professionals to perform as a special attraction to
Coastal Delaware REAL JAZZ Audiences, as well as an
educational opportunity, conducting Jazz Masterclass
Workshops for our local & area Jazz Students.



Address

City

State

- Zip Code

Contact Person

Contact Title

Contact Phone
Number

Contact Email
Address

Total Funding
Request

Has your organization
received other grant
funds from Sussex
County Government
in the last year?

If YES, how much was
received in the last 12
months?

Are you seeking other
sources of funding
other than Sussex
County Council?

If YES, approximately
what percentage of
the project’s funding

31408 Heron Circle

Lewes

DE

19958

Eddie Sherman

Pres. / Exec Prd

6108045048

10.000.00

Yes

7500.00

Yes



does the Council
grant represent?

Program Category
(choose all that

apply)

Program Category
Other

Primary Beneficiary
Category

Approximately the
total number of
Sussex County
Beneficiaries served,
or expected to be
served, annually by
this program

Scope

Cultural
Educational
Other

Tourism

Youth

5000

In support of our Mission Statement ("Preservation through
Performance"), Youth Jazz Education is our primary focus.
Providing opportunities to perform Live On Stage for area
Jazz Students, as well as access to Real Life Working
Professional Artists through Masterclass Workshops &
Clinics is extremely inspirational for young musicians. Here,
in a Workshop setting, Jazz Students receive mentoring as a
Band, as a Section, & individually. It's here, also, that
discussion occurs regarding the "business" side of working
professionally as a musician....learning "the ropes” of the
business. True Blue Jazz also offers Instrument Donations to
Students of Need. Additionally, we make Merit-based
Scholarship Awards. 2023 Cape Henlopen Graduates will
receive 4 Scholarship of $1000 each this year, a Masterclass
Workshop with Sax & Vocal Artist Camille Thurman, plus
opportunities to attend all 3 of our 2023 True Blue Jazz
Headliner Cancerts featuring Camille Thurman & the Darrell
Greene Quartet, 8 time Grammy Nominee Latin Jazz
Percussionist Bobby Sanabria & His Multiverse Big Band,
and Vocalist Libby York with Guitarist Randy Napoleon &



Please enter the
current support your
organization receives
for this project (not
entire organization
revenue if not
applicable to request)

Description

Bassist Herman Burney.

Education is the issue we are addressing through the work
of our True Blue Jazz Festival, We can easily point many
other "[INO" Festivals (that's JAZZ IN Name ONLY), & they
are perhaps racking up larger Ticket Sales, drawing more
people to their location....but they are operating oblivious to
the Music Students of their Community. Most Schools in our
State don't feature a single Jazz Chart for their Music
Students to develop their jazz performance skills,

We KNOW we are making a difference here in our
community, & beyond, working the Youth Jazz Programs
that we make available to area music students. [n 2022,
True Blue Jazz conducted an Opera Clinic with
Internationally Acclaimed & Award Winning Tenor - Paul
Spencer Adkins, with the Cape High School Choral
Department. And, in 2022...Cape HS Jazz Band Director
produced Band Students that captured all FIVE of the "1st
Chair Positions" in our Delaware All-State Band. That means
that our Cape Henlopen High School Jazz Band Rhythm
Section Members BECAME the Rhythm Section for our
Delaware "All-State" Band.

We KNOW we are getting results. Rare in many....practically
any, academic programs, But the Contribution that we
receive from Sussex County Council is helping to make that
differencel These SCC Grant Funds go straight to our Music
Students, either as Scholarships Recipients, or through the
ability to offer our Masterclass Workshop Sessions
conducted by Touring Professional Jazz Artists there in the
Cape HS Band Room, where they share a universe of Jazz
Experiences with our True Blue Jazz Kids.

122,231.87

Artist & Entertainer Fees



Amount

Description

Amount

Description

Amount

Description

Amount

Description

Amount

Description

Amount

Description

Amount

Description

Amount

TOTAL EXPENDITURES

TOTAL DEFICIT FOR
PROJECT OR
ORGANIZATION

Name of Organization

53,060.00

Ads / Promo

16,737.19

Travel / Hotel

15,512.28

Scholarships / Donations

6,000.00

Festival / Indie Event Insurance / Office Exps

7,175.02

Staff / Svc Tech Payroll

14,303.97

Venue / Equipt Rent & Purchase

21,864.64

F&B

5,811.01

140,404.11

-18,172.24

True Blue Jazz Inc,



Applicant/Authorized
Official

Date

Affidavit
Acknowledgement

Eddie Sherman

05/15/2023

Yes
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Casey Hall

From: notifications=d3forms.com@mg.d3forms.com on behalf of Sussex County DE
' <notifications@d3forms.com>

Sent: Wednesday, May 10, 2023 11:00 AM

To: Casey Hall

Subject: Sussex County DE - Council Grant Form: Form has been submitted

CAUTION: This email originated from. outside of the organization. Do not click links, open attachments, or reply
unless you recognize the sender and know the content is safe. Contact the IT Helpdesk if you need assistance.

~ Legal Name of Greenwood Police Department v
- Agency/Organization

Project Name 2023 Greenwood PD Night Out
Federal Tax ID 51.0107189 v

Non-Profit Yes

Does your No

organization or its
parent organization
have a religious
affiliation? {If yes, fill
out Section 3B.)

Organization's It is the mission of the Greenwood Police Department by

Mission performing its law enforcement function in a professional,
high quality and effective manner, to protect the rights of all
citizens to be free of criminal attack, to be secure in their
possessions, and to live in peace,

- Address PO Box 208
~ Address 2 100 W. Market St.

City Greenwood



State Delaware

- Zip Code - 19950
Contact Person Amy Carey
Contact Title Administrative Assistant
Contact Phone 3023494822
Number
- Contact Email amy.carey@cj.state.de.us
. Address J——
e ™
f 4
: Total Funding 1,000.00//
' Request o

Has your organization No
received other grant

funds from Sussex

County Government

in the last year?

If YES, how much was N/A
received in the last 12
months?

~ Are you seeking other  Yes
sources of funding

other than Sussex

County Council?

If YES, approximately 25
- what percentage of

~ the project’s funding

- does the Council

. grant represent?



Program Category
{choose all that

apply)

Program Category
Other

Primary Beneficiary
Category

Beneficiary Category
Other

Approximately the
total number of
Sussex County
Beneficiaries served,
or expected to be
served, annually by
this program

Scope

Please enter the
current support your
organization receives
for this project (not
entire organization
revenue if not
applicable to request)

Description

Amount

Other

Community Awareness

Other

All Greenwood Residents

400

Night Out is an event that promotes a night out against
crime in the community. The Greenwood PD provides a
night of free entertainment, activities, educational
demonstrations, and food for the community to allow the
officers and community to interact in an environment that
is more comfortable for the attendees, specifically the
youth in the community.

1,000.00

All operating Costs

6,000.00



TOTAL EXPENDITURES

TOTAL DEFICIT FOR
PROJECT OR

- ORGANIZATION

Name of Organization

Applicant/Authorized
Official

Date

- Affidavit
© Acknowledgement

6,000.00

-5,000.00

Greenwood Police Department

Amy Carey

05/10/2023

Yes
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SUSSEX COUNTY GOVERNMENT
GRANT APPLICATION
. - 'SECTIONAIAPPLICANTINFORMATION. =~
- . Slaughter Neck Community Actie-Org- /
ORGANTIZATION NAME: -
' o . TACTION ORGANIZATION \NC
| PROJECT NAME: Senior Center
4 FEDERAL TAX 11 51 010 9444 / MON-PROFIT; B YES MO

-+ DOES YOUR ORGANIZATION OR IS PARENT ORGANIZATION HAVE A RELIGIOUS AFFILIATION?

YES W NO ¥|F YES, FILL OUT SECTION 38.

The mission of the Slaughter Neck Gorarmunity Action Grganization is
to create a postive environment for the Slaughter Neck community &
to anhance programs that will help our senior's, youth, and childron
o grow, be healil, & enjoy the services providad for them.

| ORGARTZATION'S MISSION:

1 ADDRESS: 22942 Slaughter Neck Rd
Lincoln De 19960
(LETY) {STATT) 7P}

Vance G. Daniels /Roslyn D. Harris
President Director

CONTACT PERSON:
| TITLE:

| PHONE: PMAIL

I Has your organizalion received ather grant funds from Sussex S i entin W YES NO
the last year?
6,300.00

't IT¥ES, how much was received in the fast 12 months?

I vou are asking for funding for building or building improvements, do you own the ®mYES: NO
-4 building in which the funding will be used for?

{ Are you seeking other sources of funding other than Sussex County Coumcil? mYES NO

I YES, approximately what perecitage of the prroject’s funding does the Council grant represent?




PROGRAM CATEGORY [thooese all thatapply)
~ Fair Housing = Health and Human Services - Culeural
Infrastructure? - Cither ® Educalional
BENEFICIARY CATEGORY
B Digability & Special Needs Victims of Domestic Violence & Homeless
1 = Hiderly Persons K. Low to Moderate income? E Youth
‘| inority Other
BENEFICIARY NUIMEER
Approximately the total number of Sussex County Beneficiaries servixd annually by this program:

 'SECTION 3: PROGRAMSCOPE

!L Bs E::Hy dese ribe the program for which funds ave being requested. The rarmtive should include
the need pr problem o be addressed in relation to the pepulation to be served or the ares to

henefit

The funds wil be used for The senior pregram. Tha Slzughter Neck senior program
oporates lour (4 ) days a week and offers breakfast daily from 7:30-11:30 daily, The seniors
participate in various activities and enjoy socializing,with each othar,

We ara requesting funds to help out with the senior program.

The program is in need of operating funds to purchase new appliances. a computer, primer,
and new fakles and chairs for the hall, The Slaughter Neck Cormmunity Action Organization
receives $11, 580,00 a quarter which is for bills, salaries, and upkeep on the building. We
giways run out of funds bafore the next quarter.

We appreciate anything you can dc: for us, and thank you for what you have done for ug'in
the pass.




IF RELIGEOUS AFFILIATION WAS CONFIRMED AROVE IN SECTION 1, PLEASE FILL DUT THE

FOLLOWING SECTION, IF RELIGIOUS AFFILIATION WAS NOT CHECKED §N SECTION 1, THIS
SECTHON MAY BE LEFT BLANK,

A faith-based nonprofit erganization is eligible Lo receive and apply for a grant on the same basis
as pther nonprofit organizations, with respect to programs which are eligibie. In the selection of
grantees, the County will not discrimipate Tor or against an erganization on the basis of the
arganization's religious characlerization or affifiation. However, certain requests o otilize
(unding for programs with religious purpses may not be eligible due to constinstional principles
ofthe United States and/or the State of Delaware,

Briefly describie the components of the program that invelve religivus purposss and the
components that invelve secular purposes, or non-religious purposes. If hoth non-religious and
retigious purposes are iovolved in the program, this pamalive inosl include the specific actions
that will be implemented in order to ensure that the funding is solely used for non-religious
purposes and will not be used to advanee or inhibit religions or Taith-basad activities.

Alteer the awarded funds have been made, receipts of the non-religious purchases shall be
submitted in accordance with Section & below before funds wilt be dishursed.




| REVENUE
Pleaze enter the current support your organization receives for this project AZL
{not entire obgantzation cevenne ifnol applicible bo requast) é ¢ 3 60, 00

| COSTS-supplies, equipment, reut{]e&&r: insurance, prmtlng telephose,

TOTAL REVENUES
EXPENDITURES

:§ Please enter the totst projected Gindget for the projact (ot entire

j vrianization expinse if not applicable to vequest). Example of expenditure

'} items: PERSONNEL-one lump suem that would inglude bencfils, OPERATING

: CUHb’!'RUi:‘i‘IDH,fALQUibiumiiar.qmqmnn, developmenl, rehab hard cost,
| physical inspections, architechiral erigincering, permits and fees, insurance,
| appraisal. {(Put amounisinasa nagritive)

“|Personnel o o | 33, 000.00

S Lasurace s 3 Koo.e0
N hes | 9, 000000 ||
| Food 4 Supples | | 2,100 00 |

——M — .t:_,ffuf::r"-fe—' ) . 1, qowgee —
.;:._.B_u:{.'idiﬂit « Sfmte Thx 2,100, o0

A 2Ctans _ 5, F06.80

nplies ] o &, pp6. 60

TOTAL EXPENDITIRES L/ ﬁg L2 @

TOTAL DEFICIT FUR PROJECT OR ORGANIZATION fﬂ__

| IF Lhsi grant application is swartad funding, the Sieuehter Neck Commimin Astion Omanization oy o phag

-12)

{Narme of Organization)

For non-religious organizations, all expenditures must have adequate documentativn and must be
expended within one {1} year of receipt of award Funds. The funding awarded to the organization
must he used in substantial eonfurmity with the anticipated expenditures set forth in the
submilted application. All accounling records aind supporting decmnentation shall be svailable for
inspaction by Sussex County within thn'ty (30] days afler the organization's expenditure of the
awarded funding, or within one year after the receipt of the awarded funds, whichever st
DCCUNs.

For religious organizations, all accounting records and supporting documentation shall be
provided for inspection by Sussex County after the award has been made by Cotnty Council but
Lefore the funding is released.

No persan, on the basis of race, eslor, or sational origin, should be excluded from participation in,
be dented the benelit of, or be otherwise subjected to discrimination undes the program or
aclivity funded in whole ur in part by these Grant funds.




15)
6]

17

w

All information and statements in this application are accurate and complete to the best almy
information and belief,
All Funding will henefit only Sussex County residenss,
Al documents submitted by the applicant are defined 2¢ public documents and availahle for
review under the Freedom of Inforination Act of the State of Belaware.
All funding will be used exclusively for secular purposes, i.e, non-religious purposes and shall not
bre nised 4 advance or inhihit religivus purposss,

event that thc awarﬂeﬂ fumiin iz used in violalion of the requirements af Lhis granl,

uszex Couplky within a limeframe desigmated

May 9, 2023
Data
5/3/23
witdees Sisnature ate

Complected application can be submitted by:

Email: giennings@sussexcountyde.gov

Mail: Sussex County Government
Attention: Gina jennings
PO Box 589
Georgetown, DE 19947

o1 Condy Htoen




iﬁSSEX CﬂUNT’l’ COUNEHL NON- E‘RUFIT (¢! RBG M
‘ BMITTAL AND AFFLDS - '

The Sussey County Council makes available a fimited amount of funding to non-profit
organizatinns {hal serve the citizens of Sussex County. Each application for fuading shall be
evaluated by Sussex County administrative stsif and shall be subject to fisal appraval lrom
Sussex County Council.

In the attached application, each organization must outline its intended uses for the awarded
funding and provide a detailed breakdown of the expenses and costs for such uses. Any
funding awarded to the organization must be used in Sohstantial conformity with anticipated
expendilures of the submitted application,

All wxpenditures must have adequate docusientation and must be expended within one [1]
year of award of funds,

For non-religious organizations, all accounting records and supporting decumentation shall
b available for inspection by Sussey County within thirty (30) days after the organization's
expenditure of the awarded fimding, or within one year afler the receipt of the awarded
funds, whichevor Qest occurs,

For religious organizations, all aceounting records and suppoerting decumentation shall be
provided for inspection by Sussex County afier the award has been made by County Coyncil
but before funding ix rédeased. Grant is relinquished if supporting documentation is not
provided within one year of County Council avard.

Certain programs are not eligible for funding pursuant to United States Constilution and
State of Delaware Constitution. Those constitutional principles prohibit the use of funding
to advance or inhibil religious activities. By signing below, the organization acknowledges
that the funding shall be used exclusively for secular purposes, Le, nor-religious purgoses
and shall not be used to advance or inhibit religious activitics.

lu..th&..e;aenmhai; such ﬁmdmg Is used in violalion of the mm_ggmmdﬂmm

comlai ton. the awarded funding :.hali be telmbursed ko Susy
Uty within 2 limeframe designated by Sus 1 potice,

1 acknowledge and reprasent on behall of the applicant organization that | have read and

understand the above statements.
7:5 ‘ o
%Jé&; SahlE Z s

Ap licar fﬂuﬂmn:z"ﬁ,ﬁﬁmial Signatuae Tikle

’T/'/ 4 /;:_5
Wimesss atule Date’

Rev, 0272019
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jes, shig.
Bobbi Albright
From: notifications=d3forms.com@mg.d3forms.com on behalf of Sussex County DE
<notifications@d3forms.com>
Sent: Wednesday, May 17, 2023 11:23 PM
To: Bobbi Albright
Subject: Sussex County DE - Council Grant Form: Form has been submitted

Foliow Up Flag:
Flag Status:

Follow up
Fagged

CAUTION: This email originated from outside of the organization. 2o not click links, open attachments, or reply
unless you recognize the sender and know the content is safe. Contact the IT Helpdesk if you need assistance.

Council Grant Form

Eastern Shore AFRAM Festival inc

Legal Name of
Agency/Organization

Project Name
Federal Tax ID
MNon-Profit

- Does your

' organization or its
parent organization
have a religious
affiliation? (If yes, fill
out Section 3B.)

Organization's
Mission

AFRAM FESTIVAL

050-59-5124+

Yes

No

i Please Share

@ Y P PSA

SEAFORD, Delaware

(MAY 2023} - Vending spaces are available for the Eastern

Shore AFRAM Festival



This family-friendly festival takes place on Saturday, August
12 2023; from 8am-6pm in Seaford, Sussex County,
Delaware.

Vending spaces are available for the: Eastern Shore AFRAM
Festival in the City of Seaford, Delaware.

Vendor spaces are categorized by Food, Non-food, and
Non-Profit,

application.
Early Bird Prices are NOW availablef!l

The Eastern Shore AFRAM Festival is viewed as source of
sales and networking opportunities for a wide variety of
small business owners, organizations, and vendors of
African, Pan-African and Afro-centric cultural products. Non-
Profit Organizations are able to expand their outreach to a
diverse community at a special rate. Even at standard rates,
booth spaces are very affordable.

Each year this FREE outdoor African American multicultural
festival attracts thousands of visitors to enjoy, and
experience live music, cultural foods, exhibits and special
presentations from across the diaspora. The line up
includes 5k Walk for Change, Lil Ms. AFRAM Pageant ,Self
Expression Auto Club Car Show,

Traditional African Drumming and Dancing, live bands,
performers, and Df's presenting Jazz, Blues, Motown, R& B,
Latin, Reggae and Calypso.

The new location for the
Eastern Shore AFRAM Festival
26th Edition will be:

The Ross Station Event Center
at the Ross Mansion; a historic landmark of the Seaford



Historical Society.

The festival is near the Seaford Sports Complex; the
Festival's previous location.

For the best route visit
maps.app.goo.gl/YwanolGdP7miZ0m26

23669 Ross Station Rd,
Seaford, DE 19973

The Eastern Shore AFRAM Festival is sponsored by:
& OUTLOUD, LLC
¥ Cornerstone Community Center, LLC.

&
B Fastern Shore AFRAM Festival DreamTeam Committee

Event information: links to the Facebook , Twitter and
tnstagram.

Eastern Shore AFRAM Festival, Inc. is a 501 ¢ 3 corporation,

For additional information, contact:
Jalyn Powell, Executive Director
Eastern Shore AFRAM Festival, Inc.
P.O. Box 687

Seaford, DE 19973

Email:
EasternShoreAFRAMZ2Z@Gmail.com




Address

City

State

~ Zip Code
Contact Person
Contact Title

Contact Phone
Number

Contact Email
Address

Total Funding
Request

Has your organization
. received other grant

. funds from Sussex

| County Government
in the last year?

If YES, how much was
received in the last 12
months?

Are you seeking other
sources of funding
other than Sussex
County Council?

Phone @&
(302) 228-5636

P.O. Box 687
Seaford

Delaware

19973

Jalyn Powell
Executive Director

302-228-5636

councilwomanpi@comecast.net

1,000

Yes

1000

Yes



If YES, approximately 10
what percentage of

the project’s funding

~ does the Council

. grant represent?

Program Category Cultural

- (choose all that Educational
apply)
Primary Beneficiary Minority
Category
Approximately the 1000

total number of

- Sussex County
Beneficiaries served,
or expected to be

: served, annually by
this program

Scope The funds would be alloted to showcasing performing
artist.
Which would include, but not limited to: Drummers,
Dancers and Cultural bands.
It would also include and ethnicity education workshop.

Please enter the 9,000.00
current support your
organization receives

for this project (not

entire organization

revenue if not

applicable to request)

Description Seaford Historical Society Rental facilities
Amount 3,500.00

Description Sound



Amount

Description

Amount

Description

Amount

- TOTAL EXPENDITURES

. TOTAL DEFICIT FOR
* PROJECT OR
ORGANIZATION

Name of Organization

- Applicant/Authorized
Official

Date

. Affidavit

Acknowledgement

1,000.00

Stage Tent

3,000.00

Entertainment

3,000.00

10,500.00

-1,500.00

Eastern Shore AFRAM Festival Inc

Jayin Powell

05/17/2023

Yes



To Be Introduced: 6/6/23
Council District 4: Mr. Hudson
Tax 1.D. No. 134-17.07-173.02
911 Address: N/A
ORDINANCE NO.

AN ORDINANCE TO GRANT A CONDITIONAL USE OF LAND IN AN MR MEDIUM DENSITY
RESIDENTIAL DISTRICT FOR MULTI-FAMILY DWELLINGS (5 UNITS) TO BE LOCATED
ON A CERTAIN PARCEL OF LAND LYING AND BEING INBALTIMORE HUNDRED, SUSSEX
COUNTY, CONTAINING 1.4 ACRES, MORE OR LESS

WHEREAS, on the 17th day of October 2022, a conditional use application, denominated
Conditional Use No. 2400 was filed on behalf of Kent Walston, LLC; and

WHEREAS, on the day of 2023, a public hearing was held, after notice,

before the Planning and Zoning Commission of Sussex County, and said Planning and Zoning

Commission recommended that Conditional Use No. 2400 be ; and

WHEREAS, on the day of 2023, a public hearing was held, after

notice, before the County Council of Sussex County and the County Council of Sussex County
determined, based on the findings of facts, that said conditional use is in accordance with the
Comprehensive Development Plan and promotes the health, safety, morals, convenience, order,
prosperity and welfare of the present and future inhabitants of Sussex County, and that the
conditional use is for the general convenience and welfare of the inhabitants of Sussex County.

NOW, THEREFORE, THE COUNTY OF SUSSEX HEREBY ORDAINS:

Section 1. That Chapter 115, Article V, Subsection 115-39, Code of Sussex County, be
amended by adding the designation of Conditional Use No. 2400 as it applies to the property
hereinafter described.

Section 2. The subject property is described as follows:

ALL that certain tract, piece or parcel of land, lying and being situate in Baltimore
Hundred, Sussex County, Delaware, and lying on the east side of Kent Avenue (S.C.R. 361),
approximately 350 feet north of Jefferson Bridge Road (S.C.R. 361A), and being more particularly
described in the attached deed prepared Sergovic, Carmean, Weidman, McCartney & Owens, P.A.,
said parcel containing 1.4 acres, more or less.

This Ordinance shall take effect immediately upon its adoption by majority vote of all

members of the County Council of Sussex County, Delaware.



To Be Introduced: 6/6/23

Council District 4: Mr. Hudson
Tax 1.D. No. 533-18.00-61.01
911 Address 38288 London Avenue, Units 50-53, Selbyville

ORDINANCE NO.

AN ORDINANCE TO GRANT A CONDITIONAL USE OF LAND IN AN AR-1 AGRICULTURAL
RESIDENTIAL DISTRICT TO AMEND CONDITIONS OF APPROVAL FOR CONDITIONAL
USE NO. 1492 (ORDINANCE NO. 1653), RELATING TO CONTRACTING WORK, OFFICE
WORK, AND GENERAL BUSINESS TO BE CONDUCTED ON THE SITE, AND ALSO
RELATING TO OCCUPANCY OF THE UNITS AS APRINCIPAL PLACE OF BUSINESS TO BE
LOCATED ON A CERTAIN PARCEL OF LAND LYING AND BEING IN BALTIMORE
HUNDRED, SUSSEX COUNTY, CONTAINING 10.80 ACRES, MORE OR LESS.

WHEREAS, on the 22" day of September 2022, a conditional use application, denominated
Conditional Use No. 2403 was filed on behalf of Beach Buggies, LLC; and

WHEREAS, on the day of 2023, a public hearing was held, after notice,

before the Planning and Zoning Commission of Sussex County, and said Planning and Zoning

Commission recommended that Conditional Use No. 2403 be ;and

WHEREAS, on the day of 2023, a public hearing was held, after

notice, before the County Council of Sussex County and the County Council of Sussex County
determined, based on the findings of facts, that said conditional use is in accordance with the
Comprehensive Development Plan and promotes the health, safety, morals, convenience, order,
prosperity and welfare of the present and future inhabitants of Sussex County, and that the
conditional use is for the general convenience and welfare of the inhabitants of Sussex County.

NOW, THEREFORE, THE COUNTY OF SUSSEX HEREBY ORDAINS:

Section 1. That Chapter 115, Article 1V, Subsection 115-22, Code of Sussex County, be
amended by adding the designation of Conditional Use No 2403 as it applies to the property
hereinafter described.

Section 2. The subject property is described as follows:

ALL that certain tract, piece or parcel of land, lying and being situate in Baltimore
Hundred, Sussex County, Delaware, and lying on the south side of Lighthouse Road (Rt. 54)
approximately 0.41-mile northwest of Dickerson Road (S.C.R. 389) and being more particularly
described in the attached Lot Line Adjustment Plan prepared by John B. Roach, P.E., said parcel
containing 10.80 acres, more or less.

This Ordinance shall take effect immediately upon its adoption by majority vote of all

members of the County Council of Sussex County, Delaware.



To Be Introduced: 6/6/23
Council District 1: Mr. Vincent
Tax I.D. No. 331-3.00-138.00 (p/0)
911 Address N/A
ORDINANCE NO.

AN ORDINANCE TO GRANT A CONDITIONAL USE OF LAND IN AN AR-1 AGRICULTURAL
RESIDENTIAL DISTRICT FOR A SOLAR FARM TO BE LOCATED ON A 26.7189 ACRE
PORTION OF A CERTAIN PARCEL OF LAND LYING AND BEING IN SEAFORD HUNDRED,
SUSSEX COUNTY, CONTAINING 40.9655 ACRES, MORE OR LESS

WHEREAS, on the 11" day of April 2022, a conditional use application, denominated
Conditional Use No. 2364 was filed on behalf of Seaford Community Energy Initiative, LLC; and

WHEREAS, on the day of 2023, a public hearing was held, after notice,

before the Planning and Zoning Commission of Sussex County and said Planning and Zoning

Commission recommended that Conditional Use No. 2364 be ; and

WHEREAS, on the day of 2023, a public hearing was held, after

notice, before the County Council of Sussex County and the County Council of Sussex County
determined, based on the findings of facts, that said conditional use is in accordance with the
Comprehensive Development Plan and promotes the health, safety, morals, convenience, order,
prosperity and welfare of the present and future inhabitants of Sussex County, and that the
conditional use is for the general convenience and welfare of the inhabitants of Sussex County.

NOW, THEREFORE, THE COUNTY OF SUSSEX HEREBY ORDAINS:

Section 1. That Chapter 115, Article 1V, Subsections 115-22, Code of Sussex County, be
amended by adding the designation of Conditional Use No. 2364 as it applies to the property
hereinafter described.

Section 2. The subject property is described as follows:

ALL that certain tract, piece or parcel of land, lying and being situate in Seaford
Hundred, Sussex County, Delaware, and lying on the east side of Conrail Road (S.C.R. 546)
approximately 0.71 mile south of Hearns Pond Road (S.C.R. 544) and being more particularly
described in the attached legal description prepared by Becker Morgan Group, Inc., said portion of
the parcel containing 26.7189 acres, more or less.

This Ordinance shall take effect immediately upon its adoption by majority vote of all

members of the County Council of Sussex County, Delaware.



To Be Introduced: 6/6/23
Council District 1: Mr. Vincent
Tax I.D. No.: 232-12.00-4.00 (p/o)
911 Address: N/A
ORDINANCE NO.

AN ORDINANCE TO GRANT A CONDITIONAL USE OF LAND IN AN AR-1 AGRICULTURAL
RESIDENTIAL DISTRICT FOR A SOLAR FARM TO BE LOCATED ON A 30.1 ACRE
PORTION OF A CERTAIN PARCEL OF LAND LYING AND BEING IN BROAD CREEK
HUNDRED, SUSSEX COUNTY, CONTAINING 143.09 ACRES, MORE OR LESS

WHEREAS, on the 29" day of June 2022, a conditional use application, denominated

Conditional Use No. 2383 was filed on behalf of Consolidated Edison Development, Inc.; and

WHEREAS, on the day of 2023, a public hearing was held, after notice,

before the Planning and Zoning Commission of Sussex County and said Planning and Zoning

Commission recommended that Conditional Use No. 2383 be ; and

WHEREAS, on the day of 2023, a public hearing was held, after

notice, before the County Council of Sussex County and the County Council of Sussex County
determined, based on the findings of facts, that said conditional use is in accordance with the
Comprehensive Development Plan and promotes the health, safety, morals, convenience, order,
prosperity and welfare of the present and future inhabitants of Sussex County, and that the
conditional use is for the general convenience and welfare of the inhabitants of Sussex County.

NOW, THEREFORE, THE COUNTY OF SUSSEX HEREBY ORDAINS:

Section 1. That Chapter 115, Article IV, Subsection 115-22, Code of Sussex County, be
amended by adding the designation of Conditional Use No. 2383 as it applies to the property
hereinafter described.

Section 2. The subject property is described as follows:

ALL that certain tract, piece or parcel of land, lying and being situate in Broad Creek

Hundred, Sussex County, Delaware, and lying on the southwest side of Woodland Ferry Road (S.C.R.

78) approximately 635 feet northwest of Old Sailor Road (S.C.R. 78A) and being more particularly

described in the attached legal description prepared by Langan Engineering and Environmental
Services, Inc., said portion of the parcel containing 30.1 acres, more or less.

This Ordinance shall take effect immediately upon its adoption by majority vote of all

members of the County Council of Sussex County, Delaware.
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Memorandum

To:  Sussex County Council
The Honorable Michael H. Vincent
The Honorable Cynthia C. Green
The Honorable Douglas B. Hudson
The Honorable John L. Rieley
The Honorable Mark G. Schaeffer

From: Jamie Whitehouse, AICP, Director of Planning & Zoning
CC:  Everett Moore, County Attorney
Date: June 2, 2023

RE:  County Council Report for C/U 2353 filed on behalf of Sussex CSG 2, LLC

The Planning and Zoning Department received an application (C/U 2353 filed on behalf of Sussex
CSG 2, LLC) for a Conditional Use for parcels 433-6.00-18.00, 20.00 & 26.00 for a solar farm. The
property is located on the south side of Gum Tree Road (SCR 405), the west side of DuPont
Boulevard (Rt. 113), and the north side of Blueberry Lane (SCR 402). The parcel size is 55.00 acres

+/-.

The Planning & Zoning Commission held a Public Hearing on the application on May 11, 2023. At
the meeting of May 25, 2023, the Planning & Zoning Commission recommended approval of the
application for the 10 reasons stated and subject to the 11 recommended conditions as outlined within
the motion (copied below).

Below are the minutes from the Planning & Zoning Commission meetings of May 11, 2023 and May
25, 2023.

Minutes of the May 11, 2023, Planning & Zoning Commission Meeting

C/U 2353 Sussex CSG 2, LLC

AN ORDINANCE TO GRANT A CONDITIONAL USE OF LAND IN AN AR-1
AGRICULTURAL RESIDENTIAL DISTRICT FOR A SOLAR FARM TO BE LOCATED
ON A 28.09 ACRE PORTION OF A CERTAIN PARCEL OF LAND LYING AND BEING
IN DAGSBORO HUNDRED, SUSSEX COUNTY, CONTAINING 55.00 ACRES, MORE
OR LESS. The properties are lying on the south side of Gum Tree Road (S.C.R. 405), the west side
of DuPont Boulevard (Rt. 113), and the north side of Blueberry Lane (S.C.R. 402). Address: N/A.
Tax Map Parcels: 433-6.00-18.00, 20.00 & 26.00.

COUNTY ADMINISTRATIVE OFFICES
2 THE CIRCLE | PO BOX 417
GEORGETOWN, DELAWARE

EQUAL HOUSING
OFPORTUNITY



County Council Report for C/U 2353 — Sussex CSG 2, LLC

Mr. Whitehouse advised the Commission that submitted into the record were the Applicant’s
Conceptual Site Plan, the Applicant’s Exhibit Booklet, which includes a Wetland and Water Course
Investigation Report, the Staff Analysis, the DelDOT Service Level Evaluation Response, and a
response received from the Delaware Division of Fish and Wildlife. Mr. Whitehouse stated that zero
comments had been received for the Application.

The Commission found that Mr. James Fuqua, Esq. with Fuqua, Willard & Schab, P.A., spoke on
behalf of the Applicant. Mr. Fuqua stated also present were Mr. Kieran Siao on behalf of the Applicant
and Mr. Alan Decktor of Pennoni Associates; that both this application and the following application
are for solar fields, being filed by the same Applicant; that he requested to have the comments for the
current Application be included into the record for the previous application, C/U 2354 Sussex CSG
1, LLC; that there was an exhibit booklet submitted into the record, containing information about the
Application; that the applicant is owned by a company called Dimension Renewable Energy, who is a
national company that focuses on community solar facilities and battery storage development; that
Dimension operates many community facilities throughout the country; that he was first contacted by
the company in October 2021; that the solar facilities Conditional Use applications were both filed in
February 2022, being over 15 months ago; that at the time community solar facilities were fairly new
to him and the Commission; that currently he believed the Commission had seen up to 10 solar field
applications; that the frequent solar applications resulted in a Solar Ordinance which had recently been
adopted; that he was notified within the past hour ot two of an issue with the Application for the C/U
2353 site located in Frankford; that the Application and the staff analysis reference a parcel of land
being 55 acres +/-; that the actual Conditional Use portion consists of 28 acres +/-; that the
advertisement reflects a total site area of 28 acres +/-, with a Conditional Use portion of 14 acres +/-
; that he was unsure where the 14 acres derived from; that he believed the number may have come
from one of the three parcels which make up the entire property; that he would request to proceed
with the presentation, unless staff felt the public hearing required readvertisement, and the public
hearing date before County Council is scheduled for June 6, 2023.

Mr. Robertson questioned if the correct properties and road names were included in the advertisement
and provided posted notification.

Mr. Fuqua stated the advertisement included the correct properties, the property address, and the
yellow notice sign was posted on the correct property.

Mr. Whitehouse confirmed the advertisement included the correct parcel numbers and it was the
acreage totals that are incorrect.

Ms. Stevenson questioned if all the adjacent property owners were notified.

Mr. Whitehouse stated that all adjacent property owners were provided notification by mail; that there
were two acreage totals; that he would confirm the information and provide an update at the end of
Mr. Fuqua’s presentation.

Mr. Fuqua stated the application for C/U 2353 involves three different parcels; that the site contains
approximately 54 acres of land; that the site is owned by Frankford Center, LLC; that the land is
located just west of Frankford; that the site has road frontage on the south side of Gumtree Rd, being
to the north; that the property is located to the west side of Rt. 113 and the north side of Blueberry
Lane; that the Applicant is proposing to lease approximately 29.1 acres of the entire 54-acre site; that



County Council Report for C/U 2353 — Sussex CSG 2, LLC

the leased portion of land would be located on the western portion of the property; that the lease term
would be a 25-year lease, with two five year options to extend the lease, equaling a maximum of 35
years; that the Conditional Use area borders the remainder of the site to the north and the east; that
to the west there is a tax ditch right of way and a Delmarva Power easement; that to the south there
are several residential properties; that a portion of the 54 acres parcel, being the portion located within
500 ft. of Rt. 113, is zoned C-1 (General Commercial); that the remainder of the site is located within
AR-1 (Agricultural Residential); that the entire Conditional Use portion would be within the AR-1
portion of the site; that under the Comprehensive Plan’s Future Land Use Map, the commercial zoned
land is designated as being commercial; that the AR-1 portion of land is designated part Town Center
and part Developing Area; that the Conditional Use area is located within the Town Center and
Developing Area designations; that within the Comprehensive Plan, Goal 7.3 encourages the use of
renewable energy options, such as the community solar facilities being proposed; that the entrance is
proposed from Gumtree Rd.; that the entrance will be designed and constructed per DelDOT’s
requirements; that there will be a gravel access road that extends along the western side of the solar
array fields; that there would be one unlight sign at the entrance; that the sign will not exceed 32 sq.
ft. on each side; that DelDOT indicated in the Service Level Evaluation Response that the traffic
impact would be diminutive, and that no further studies were required; that it is anticipated that after
the construction of the facility, traffic to the site would be limited to bi-annual equipment inspections,
routine property maintenance, grass cutting and equipment repair when required; that there are no
on-site employees; that all equipment is monitored remotely; that the solar array field would have a
seven foot security fence around the perimeter; that there would be an emergency key box at the
entrance for emergency responders; that the solar arrays will be ground mounted, flex track, solar
panels; that other equipment will consist of inverters and transformers, which are to be located on
two separate equipment pads; that the solar grounds will be seeded with a pollinator seed mix,
providing a slow growing and environmentally friendly ground cover; that the southern boundary,
nearest to the residences, would have landscape buffers; that the landscape buffers will be 30 ft. wide;
that there is a section where the 30 ft. width does slim down to about 15 ft; that there are about three
homes located within the 15 ft. buffer area; that the access road to those homes is located on the
subject property, in the area the buffer would be located; that there is a Operation and Maintenance
Plan included within the exhibit booklet, which provides details on how maintenance will be
performed; that the site maintenance will consist of conventional mowing and trimming; that no
animals are involved in maintenance for the site; that minimal sound is associated with the Application;
that the proposed sound is a low hum created by the inverters; that a Glare Analysis was performed,
which predicted no potential glare resulting from the panels; that no odors, dust, smoke, or heat are
associated with the operation; that stormwater management would comply with all State and County
requirements; that there will be no impact on sewer or water; that the solar facility is anticipated to
generate 7.62 GW hours of electricity, which will power approximately 850 homes; that the facility
would connect to the Delmarva Power grid at a location near the entrance on Gumtree Rd.; that it is
anticipated that the productive life of the facility will about 30 to 35 years, which would correspond
to the lease terms; that there is a Decommissioning Plan included in the exhibit booklet, which explains
that upon the expiration of the lease or the earlier termination of the use, all equipment and materials
would be removed from the site and properly disposed of; that the site would return to its current
condition; that the Decommissioning Plan provides for a security in the form of a decommissioning
bond, to cover the cost of the restoration, if necessary; that the estimated cost in terms of the security
bond will be provided as part of the Final Site Plan review, which would be reviewed by the
Commission; that the proposed facility is authorized by and subject to the laws of the State of
Delaware, specifically, Title 26 of the Delaware Code, which was the amendment to the law regulating
community owned energy generating facilities and renewable energy; that the project will be operated



County Council Report for C/U 2353 — Sussex CSG 2, LLC

in compliance with that statue, and he requested to submit proposed Findings and Conditions for the
Application.

Ms. Wingate questioned if the fence is proposed around the entire perimeter of the property and what
the fence would be made of.

Mr. Fuqua stated the fence is proposed to be a seven-foot, chain-link security fence, with emergency
access at the gate.

Mr. Whitehouse advised the Commission that approximately 26 notifications were sent out by mail to
neighboring properties, and he believed there was sufficient time to re-notice with new postcards
ahead of the scheduled public hearing before the County Council.

The Commission found there was no one present in the room or by teleconference who wished to
speak in support of or opposition to the Application.

Upon there being no further questions, Chairman Wheatley closed the public hearing.
At the conclusion of the public hearing, the Commission discussed the Application.

In relation to C/U 2353 Sussex CSG 2, LLC. Motion by Mr. Mears to defer action for further
consideration, seconded by Ms. Wingate and carried unanimously. Motion carried 4-0.

Minutes of the May 25, 2023, Planning & Zoning Commission Meeting

The Commission discussed the Application which had been deferred since May 11, 2023.

Mt. Mears moved that the Commission recommend approval of C/U 2353 Sussex CSG2, LLC for a
solar farm in the AR-1 District based on the record made during the public hearing and for the
following reasons:

1. The proposed facility is a public utility use under the Sussex County Zoning Code, and it meets
the purposes of a Conditional Use because it has a public or semi-public character that is
essential and desirable for the general convenience and welfare of Sussex County residents.

2. 'This is an adaptive use of farmland that will preserve it from more intensive development.
The solar farm will be located on approximately 28.09 acres of a larger 54-acre tract.

3. The proposed facility promotes Goal 7.3 of the Sussex County Comprehensive Plan which
encourages the use of renewable energy options such as solar farms. There was testimony that
this solar farm will benefit residential, business, and municipal subscribers with lower power
costs.

4. With the conditions imposed in this recommendation including landscaped buffers, the
proposed use will not have any adverse impact on the neighborhood.

5. The proposed solar generation facility will not result in any noticeable increase in traffic on
area roadways. There are no regular employees at the site, only periodic visits for inspections,
maintenance, or repair of the solar panels.

6. The Applicant has included a Decommissioning Plan in the record for when their solar farm
is no longer in use.



County Council Report for C/U 2353 — Sussex CSG 2, LLC

7. Based on the record there is no significant noise, glare, dust, or odor that will be generated by
the facility.

There will be a buffer of planted vegetation along the southern, southeastern, and
southwestern sides of this site to screen the view of the solar farm from the nearby residential
properties while allowing the solar arrays to function propetly.

The proposed use provides a renewable energy source that is a benefit to the residents and
businesses of Sussex County.

There was no opposition to this Application.

This recommendation is subject to the following conditions:

8.

9.

10.
11.

A.

B.

K.

The use shall be for ground-mounted solar farm. No other types of electric generation
shall be permitted at the site.

The Final Site Plan shall clearly show the limits of the Conditional Use area for this solar
farm as well as the remaining acreage that is not part of this Conditional Use.

Any lighting on the facility shall only consist of perimeter lighting needed for security
purposes. All lighting shall be downward screened so that it does not shine on neighboring
properties or roadways.

One unlit sign, not to exceed 32 square feet in size, shall be permitted. The sign shall
identify the operator of the solar farm and shall provide contact information in case of
emergency.

The site shall be secured by fencing with a gate with a “Knox Box™ or similar device to
accommodate emergency access by the local fire company or other emergency responders.
The fence line shall be shown on the Final Site Plan.

The location of all transformers or similar equipment or structures shall be shown on the
Final Site Plan.

The entire site, including the area outside the fence, shall be maintained so that it does not
become overgrown.

Stormwater management and erosion and sedimentation control facilities shall be
constructed in accordance with all applicable State and County requirements. These
facilities shall be operated using Best Management Practices.

There shall be a 25-foot-wide buffer of planted vegetation along the southern,
southeastern, and southwestern sides of the solar area. These buffer areas shall be cleatly
shown on the Final Site Plan. These buffers shall screen solar arrays while allowing the
solar arrays to function properly. The Final Site Plan shall include a Landscape Plan
showing the proposed tree and shrub landscape design in this buffer area. Areas where the
25-foot required buffer depth cannot be achieved shall be clearly shown on the Landscape
Plan.

The Final Site Plan shall identify a Decommissioning Plan that includes a financial security
to ensure that funds are available for decommissioning and removal of the solar farm in
its entirety throughout the life of the Conditional Use.

The Final Site Plan shall be subject to the review and approval of the Sussex County
Planning & Zoning Commission.

Motion by Mr. Mears, seconded by Ms. Wingate and carried to recommend approval of C/U 2353
Sussex CSG 2, LLC for the reasons and the conditions stated in the motion. Motion cartried 4-0. Mz,
Hopkins abstained.

Vote by roll call: Ms. Stevenson — yea, Ms. Wingate — yea, Mr. Mears — yea, Chairman Wheatley — yea
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PLANNING AND ZONING AND COUNTY COUNCIL INFORMATION SHEET
Planning Commission Public Hearing Date: May 111, 2023

Application:

Applicant:

Owner:

Site Location:

Current Zoning:

Proposed Zoning:

Proposed Use:

Comprehensive Land
Use Plan Reference:

Councilmanic
District:

School District:
Fire District:
Sewer:

Water:

Site Area:

Tax Map ID:

CU 2353 Sussex SG 2, LLC

Sussex CSG 2, LLC c¢/o Sam Youneszadeh

3280 Peachtree Road, NE 7' floor

Atlanta, GA 30305

Frankford Center, LLC

11708 Bowman Green Drive

Reston, VA 20190

Lying on the south side of Gum Tree Road (S.C.R. 405), to the west side
of Dupont Boulevard (Rt. 113) and the north side of Blueberry Lane
(S.C.R. 402).

Agricultural Residential (AR-1) Zoning District/General Commercial
(C-1) Zoning District

Agricultural Residential (AR-1) Zoning District/General Commercial
(C-1) Zoning District

Solar Farm

Commercial, Developing Area and Town Center

Mr. Hudson

Indian River School District
Frankford Fire Co.

N/A

N/A

28.09 acres +/- (p/o)

433-6.00-18.00, 20.00 & 26.00

COUNTY ADMINISTRATIVE OFFICES
2 THE CIRCLE | PO BOX 417
GEORGETOWN, DELAWARE 19947
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AN
Memorandum i
To: Sussex County Planning and Zoning Commission Members
From: Elliott Young, Planner I
CC: Mr. Vince Robertson, Assistant County Attorney and Applicant
Date: April 10, 2023
RE: Staff Analysis for CU 2353 Sussex CSG 2, LL.C

The purpose of this memo is to provide background and analysis for the Planning and Zoning
Commission to consider as a part of Application CU 2353 (Sussex CSG 2, LL.C) to be reviewed
during the May 11", Planning and Zoning Commission Meeting. This analysis should be included
in the record of this application and is subject to comments and information that may be presented
during the public hearing.

The request is for a Conditional Use for Tax Parcels: 433-6.00-18.00, 20.00 & 26.00 to allow for a
Solar Farm. The property is lying on the south side of Gum Tree Road (S.C.R. 405, to the west side
of Dupont Boulevard (Rt. 113) and the north side of Blueberry Lane (S.C.R. 402). The parcels
contain 55.01-acres +/-, while the Conditional Use area contains 28.09-acres +/-.

Comprehensive Plan Analysis

The 2018 Sussex County Comprehensive Plan Update (Comprehensive Plan) provides a
framework of how land is to be developed. As part of the Comprehensive Plan, a Future Land Use
Map is included to help determine how land should be zoned to ensure responsible development.
The Future Land Use Map in the plan indicates that parcels 18.00 & 26.00 have a designation of
“Developing Area” and parcel 20.00 has a designation of “Town Center.” Parcels 18.00 & 20.00
have multiple comprehensive zonings (Commercial), but for the purpose of the Conditional Use
application these areas of the parcels are not included in the application. Please see the Proposed
Plan for reference.

As outlined in the 2018 Sussex County Comprehensive Plan, Town Center Areas are intended to
support a range of housing types, including single-family homes, townhouses, and multi-family
units. Commercial uses should serve the daily needs of residents, workers, and visitors. Retail and
office use compatible with adjacent areas are appropriate. Institutional and commercial uses may
be appropriate depending on surrounding uses. Some smaller scale, low-impact industrial
operations may be appropriate, but larger industrial uses are proposed to be directed to General
Industrial areas. Appropriate mixed-use development should also be allowed.

As outlined within the 2018 Sussex County Comprehensive Plan, The Developing Areas are newer,
emerging growth areas that demonstrate the characteristics of developmental trends. Most of the
proposed Developing Areas are adjacent to municipalities, within or adjacent to potential future
annexation areas of a municipality, or adjacent to Town Centers. — A range of housing types are
appropriate in Developing Areas, including single family homes, townhouses, and multi-family
units. In selected areas and at appropriate intersections, commercial uses should be allowed. A
variety of office uses would be appropriate in many areas. Portions of the Developing Areas with

COUNTY ADMINISTRATIVE OFFICES
2 THE CIRCLE | PO BOX 417
GEORGETOWN, DELAWARE 19947



Staff Analysis
CU 2353 Sussex CSG 2, LI.C
Planning and Zoning Commission for May 11, 2023

good road access and few nearby homes should allow for business and industrial parks. Appropriate
mixed-use development should also be allowed. In doing so, careful mixtures of homes with light
commercial and institutional uses can be appropriate to provide for convenient services and to
allow people to work close to home (Sussex County Comprehensive Plan, 4-14).

The adjoining parcels to the east also have a mix of Future LLand Use Map designations, such as
“Town Center” and “Commercial.” The parcels located south also have the Future Land Use Map
Designation of “Developing Area.” The adjoining parcels to the west have the Future Land Use
Map Designation of “Low Density” and the parcels located north across Gum Tree Road have the
Future LLand Use Map designation of Commercial.

Commercial Areas include concentrations of retail and service uses that are mainly located along
arterials, and highways. As opposed to small, traditional downtown areas that are often historic and
pedestrian-friendly, Commercial Areas include commercial corridors, shopping centers, and other
medium and large commercial vicinities geared towards vehicular traffic. In addition to primary
shopping destinations, this area would also be the appropriate place to locate hotels, motels, car
washes, auto dealerships, and other medium and larger scale commercial uses not primarily targeted
to the residents of immediately adjacent residential areas. These more intense uses should be located
along main roads or near major intersections. Institutional and commercial uses may be appropriate
depending on surrounding uses. Mixed-use buildings may also be appropriate for these areas.

As outlined within the 2018 Sussex County Comprehensive Plan, Low Density Areas are areas
zoned Agricultural Residential (AR-1). The Plan notes that retail and office use in Low Density
Areas should be focused on providing “convenience goods and services to nearby residents” as
well as indicating that the commercial uses “should be limited in their location, size, and hours of
operation.” (Sussex County Comprehensive Plan, 4-19) The Plan notes that these policy guidelines
are provided to “maintain the rural landscape” in Low Density Areas (Sussex County
Comprehensive Plan, 4-18).

Zoning Information

The subject properties have multiple zoning designations. Parcels 18.00 and 20.00 are dual zoned
Agricultural Residential (AR-1) District, as well as General Commercial (C-1) District. Parcel 26.00
is zoned Agricultural Residential (AR-1).

All adjacent properties to the south and west of the subject property are zoned Agricultural
Residential (AR-1) District. Most of the adjoining parcels to the east and the parcels to the north
across Gum Tree Road (S.C.R. 402) are zoned General Commercial (C-1) District.

Existing Conditional Uses within the Vicinity of the Subject Property

Although historically there have been various other Conditional Use applications nearby, since
2011, there have been zero (0) Conditional Use applications within a one (1) mile radius of the
application site.

Based on the analysis provided, the Conditional Use to allow for a solar farm in this location could
be considered as being consistent with the surrounding land use, zoning, and uses, subject to
considerations of scale and impact.
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To Be Introduced: 07/26/22
Council District 4: Mr. Hudson
Tax 1.D. No.: 433-6.00-18.00, 20.00, & 26.00
911 Address: N/A
ORDINANCE NO.

AN ORDINANCE TO GRANT A CONDITIONAL USE OF LAND IN AN AR-1 AGRICULTURAL
RESIDENTIAL DISTRICT FOR A SOLAR FARM TO BE LOCATED ON A 14.64 ACRE
PORTION OF A CERTAIN PARCEL OF LAND LYING AND BEING IN DAGSBORO
HUNDRED, SUSSEX COUNTY, CONTAINING 28.09 ACRES, MORE OR LESS

WHEREAS, on the 23rd day of February 2022, a conditional use application, denominated
Conditional Use No. 2353 was filed on behalf of Sussex CSG 2, LLC; and

WHEREAS, on the day of 2023, a public hearing was held, after notice,

before the Planning and Zoning Commission of Sussex County and said Planning and Zoning

Commission recommended that Conditional Use No. 2353 be ; and

WHEREAS, on the day of 2023, a public hearing was held, after

notice, before the County Council of Sussex County and the County Council of Sussex County
determined, based on the findings of facts, that said conditional use is in accordance with the
Comprehensive Development Plan and promotes the health, safety, morals, convenience, order,
prosperity and welfare of the present and future inhabitants of Sussex County, and that the
conditional use is for the general convenience and welfare of the inhabitants of Sussex County.

NOW, THEREFORE, THE COUNTY OF SUSSEX HEREBY ORDAINS:

Section 1. That Chapter 115, Article IV, Subsection 115-22, Code of Sussex County, be
amended by adding the designation of Conditional Use No. 2353 as it applies to the property
hereinafter described.

Section 2. The subject property is described as follows:

ALL that certain tract, piece or parcel of land, lying and being situate in Dagsboro

Hundred, Sussex County, Delaware, and lying on south side of Gum Tree Road (S.C.R. 405), to the

west side of DuPont Boulevard (Rt. 113), and the north side of Blueberry Lane (S.C.R. 402), and

being more particularly described in the attached legal description prepared by Pennoni Associates
Inc., said parcel containing 28.09 acres, more or less.

This Ordinance shall take effect immediately upon its adoption by majority vote of all

members of the County Council of Sussex County, Delaware.



JAMIE WHITEHOUSE, AICP
DIRECTOR OF PLANNING & ZONING
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Memorandum

To:  Sussex County Council
The Honorable Michael H. Vincent
The Honorable Cynthia C. Green
The Honorable Douglas B. Hudson
The Honorable John L. Rieley
The Honorable Mark G. Schaeffer

From: Jamie Whitehouse, AICP, Director of Planning & Zoning
CC:  Everett Moore, County Attorney
Date: June 2, 2023

RE:  County Council Report for C/U 2354 filed on behalf of Sussex CSG 1, LLC

The Planning and Zoning Department received an application (C/U 2353 filed on behalf of Sussex
CSG 1, LLC) for a Conditional Use for parcel 532-20.00-14.00 for a solar farm. The property is
located on the south side of Old Racetrack Road (SCR 502, approximately 0.75 mile east of Delmar
Road. The parcel size is 23.58 acres +/-.

The Planning & Zoning Commission held a Public Hearing on the application on May 11, 2023. At
the meeting of May 25, 2023, the Planning & Zoning Commission recommended approval of the
application for the 9 reasons stated and subject to the 11 recommended conditions as outlined within
the motion (copied below).

Below are the minutes from the Planning & Zoning Commission meetings of May 11, 2023 and May
25, 2023.

Minutes of the May 11, 2023, Planning & Zoning Commission Meeting

C/U 2354 Sussex CSG 1, L.I.C

AN ORDINANCE TO GRANT A CONDITIONAL USE OF LAND IN AN AR-1
AGRICULTURAL RESIDENTIAL DISTRICT FOR A SOLAR FARM TO BE LOCATED
ON A CERTAIN PARCEL OF LAND LYING AND BEING IN LITTLE CREEK
HUNDRED, SUSSEX COUNTY, CONTAINING 23.58 ACRES, MORE OR LESS. The
property is lying on the south side of Old Racetrack Road (S.C.R. 502), approximately 0.75 mile east
of Delmar Road (Route 54). Address: N/A. Tax Map Parcel: 532-20.00-14.00.

Mr. Whitehouse advised the Commission that submitted into the record were the Applicant’s
Conceptual Site Plan, the Applicant’s Exhibit Booklet, which includes a Wetland and Water Course

COUNTY ADMINISTRATIVE OFFICES
2 THE CIRCLE | PO BOX 417
GEORGETOWN, DELAWARE
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Investigation, the Staff Analysis, the DelDOT Service Level Evaluation Response, and a response
from the Delaware Division of Fish and Wildlife. Mt. Whitehouse advised the Commission that zero
comments had been received for the Application.

Chairman Wheatly granted the request to include the comments previously provided for C/U 2353
Sussex CSG 2, LLC into the current record for C/U 2354 Sussex CSG 1, LLC.

The Commission found that Mr. James Fuqua, Esq. with Fuqua, Willard & Schab, P.A., spoke on
behalf of the Applicant. Mr. Fuqua stated also present were Mr. Kieran Siao on behalf of the Applicant
and Mr. Alan Decktor of Pennoni Associates; that there was an exhibit booklet submitted into the
record, containing information about the Application; that the applicant is owned by a company called
Dimension Renewable Energy, who is a national company that focuses on community solar facilities
and battery storage development; that Dimension operates many community facilities throughout the
country; that he was first contacted by the company in October 2021; that the solar facilities
Conditional Use applications were both filed in February 2022, being over 15 months ago; that at the
time community solar facilities were fairly new to him and the Commission; that currently he believed
the Commission had seen up to 10 solar field applications; that the frequent solar applications resulted
in a Solar Ordinance which had recently been adopted; that the Conditional Use request is for a solar
facility to be located on a portion of a 49 acre parcel that is owned by Shore Properties, Inc.; that the
land is located on the south side of Old Racetrack Rd., being northwest of the Town of Delmar; that
the Applicant would be leasing approximately 23.58 acres, located at the southeastern portion, of the
49 acre site; that the lease would be for 25 years, with two five year renewal options; that the
Conditional Use area borders woodlands to the south; that the Conrail Railroad track is located to the
east; that HI (Heavy Industrial) land is located to the north of the site; the entire parcel is zoned AR-
1 (Agricultural Residential); that the site is designated as Industrial Area under the Comprehensive
Plan’s Future LLand Use Map; that the solar field is located in the south east corner of the site; that the
entrance would be from Old Racetrack Rd., located to the north; that the entrance would be designed
and constructed to DelDOT’s requirements; that a gravel access road would cross a portion of the
unleashed land, to access the site, per an easement agreement; that DNREC has indicated that they
have no objection to the proposed crossing of the Meadow Branch tax ditch, which runs across the
property; that there would be on unlighted sign at the entrance, not exceeding 32 sq. ft. in size; that
DelDOT indicated the traffic impact would be diminutive; that construction access would be very
minimal and limited to inspections and maintenance; that there will be a seven-foot security fence
around the perimeter of the solar array area, with an emergency key box located at the entrance; that
the solar arrays will be ground mounted, flex track, solar panels; that other equipment will consist of
inverters and transformers, which are to be located on an equipment pad in the middle of the solar
array field; that the solar grounds will be seeded with a pollinator seed mix, providing a slow growing
and environmentally friendly ground cover; the a Maintenance and Operations Plan is included within
the exhibit book; that there will be no impact on sewer and water; that stormwater management will
comply with State and County requirements; that there is a small area of Federal non-tidal wetlands
located at the southern boundary of the solar array area; that the site design provides for a 25 ft. wide
buffer around the edge of the wetlands; that in that area the perimeter boundary fence would be placed
outside of the wetland buffer area; that the buffer would be located outside of the fence, with no
intrusion within 25 ft of the wetland line; that there is an existing tree line located along a portion of
the northern, eastern and southern boundaries of the site; that the trees will remain as a natural buffer,
except for some selective trimming or removal of trees to allow the solar panels to function propetly;
that there is no noise or other nuisance type impacts associated with the facility; that a Glare Analysis
was performed; that the study indicated a very minimal potential for glare at limited times of the year;
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that glare would have a slight impact based on the location of the site; that the facility is anticipated to
generate 6.69 GW of electricity, which is equivalent to service the annual power needs of 750 homes;
that the project will connect to the Delmarva Power grid at a location near the site entrance along Old
Racetrack Rd.; that he believed there is a substation located across the road; that a Decommissioning
Plan was included within the exhibit booklet; that the estimated cost of the security decommissioning
bond would be provided as part of the Final Site Plan; that the facility would operate in compliance
with Title 26 of the Delaware Code, which regulates community owned energy generating facilities
and he requested to submit proposed findings and conditions for the application.

Ms. Stevenson requested a definition of minimal impact relating to the glare analysis.

Mr. Fuqua stated the glare study indicated that there could be up to 300 minutes of glare could
potentially be produced; that the glare would be observable from the roads located to the north and
the east; that the glare potential was in the very early morning hours, within the winter and fall months;
that there is roughly potential for glare on 40 days in the winter and 40 days in the fall, for a total of
80 days throughout the year; that if one were to take 300 minutes over 80 days, the potential for glare
is about three minutes, 45 seconds for those 80 days; that glare impact is potential, not definitive, as
there are trees that should buffer a lot of any glare impact.

Mr. Robertson questioned if the property’s zoning classification was for industrial.
Mr. Fuqua stated according to the Future L.and Use Map, the 54-acre site is classified as industrial.

Mr. Fred Baker spoke with concerns regarding the Application. Mr. Baker stated that he owns over
16 acres located adjacent to the site; that he does not necessarily oppose the Application; that he
wanted to express his concerns regarding the negative impact on his property value, in the event he
would want to develop his land; that he noticed there is a portion where no buffer is proposed, being
adjacent to his land which is currently wooded; that if he chooses to keep his land wooded, there
should be no impact, however, should he choose to develop there could be a negative impact; that he
only wished to express his concern for the record and requested the Commission take his concern
into consideration when making a decision.

The Commission found there was no one present by teleconference who wished to speak in support
of or in opposition to the Application.

Upon there being no further questions, Chairman Wheatley closed the public hearing.
At the conclusion of the public hearing, the Commission discussed the Application.

In relation to C/U 2354 Sussex CSG 1, LLC. Motion by Ms. Wingate to defer action for further
consideration, seconded by Mr. Mears and carried unanimously. Motion carried 4-0.

Minutes of the May 25, 2023, Planning & Zoning Commission Meeting

C/U 2354 Sussex CSG 1, LLC

AN ORDINANCE TO GRANT A CONDITIONAL USE OF LAND IN AN AR-1
AGRICULTURAL RESIDENTIAL DISTRICT FOR A SOLAR FARM TO BE LOCATED
ON A CERTAIN PARCEL OF LAND LYING AND BEING IN LITTLE CREEK
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HUNDRED, SUSSEX COUNTY, CONTAINING 23.58 ACRES, MORE OR LESS. The
property is lying on the south side of Old Racetrack Road (S.C.R. 502), approximately 0.75 mile east
of Delmar Road (Route 54). Address: N/A. Tax Map Parcel: 532-20.00-14.00.

The Commission discussed the Application which had been deferred since May 11, 2023.

Ms. Wingate moved that the Commission recommend approval of C/U 2354 Sussex CSG1, LLC for
a solar farm in the AR-1 District based on the record made during the public hearing and for the
following reasons:

1.

The proposed facility is a public utility use under the Sussex County Zoning Code, and it meets
the purposes of a Conditional Use because it has a public or semi-public character that is
essential and desirable for the general convenience and welfare of Sussex County residents.
This is an adaptive use of farmland that will preserve it from more intensive development.
The solar farm will be located on approximately 23.58 acres of a larger 52-acre tract.

The proposed facility promotes Goal 7.3 of the Sussex County Comprehensive Plan which
encourages the use of renewable energy options such as solar farms. This solar farm will create
the ability for residential, business, and municipal subscribers to lower their power costs.
With the conditions imposed in this recommendation including landscaped buffers, the
proposed use will not have any adverse impact on the neighborhood.

The proposed solar generation facility will not result in any noticeable increase in traffic on
area roadways. There are no regular employees at the site, only periodic visits for inspections,
maintenance, or repair of the solar panels.

Based upon the record, it is evident that no significant noise, glare, dust, or odor will be
generated by the facility.

The Applicant has included a Decommissioning Plan in the record for when their solar farm
is no longer in use.

The existing tree line along the northern, eastern, and southern perimeter of the solar array
shall be maintained subject to limited trimming to screen the view of the solar farm from the
nearby residential properties while allowing the solar arrays to function propetly.

The proposed use provides a renewable energy source that is a benefit to the residents and
businesses of Sussex County.

10. This recommendation is subject to the following conditions:

A. The use shall be for ground-mounted solar farm. No other types of electric generation
shall be permitted at the site.

B. The Final Site Plan shall clearly show the limits of the Conditional Use area for this solar
farm as well as the remaining acreage that is not part of this Conditional Use.

C. Any lighting on the facility shall only consist of perimeter lighting needed for security
purposes. All lighting shall be downward screened so that it does not shine on neighboring
properties or roadways.

D. One unlit sign, not to exceed 32 square feet in size, shall be permitted. The sign shall
identify the operator of the solar farm and shall provide contact information in case of
emergency.
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E.

K.

The site shall be secured by fencing with a gate with a “Knox Box™ or similar device to
accommodate emergency access by the local fire company or other emergency responders.
The fence line shall be shown on the Final Site Plan.

The location of all transformers or similar equipment or structures shall be shown on the
Final Site Plan.

The entire site, including the area outside the fence, shall be maintained so that it does not
become overgrown.

Stormwater management and erosion and sedimentation control facilities shall be
constructed in accordance with all applicable State and County requirements. These
facilities shall be operated using Best Management Practices.

The existing tree line along the northern, eastern, and southern perimeter of the solar array
area shall remain to serve as a buffer with the exception of reasonable trimming to allow
the solar arrays to function propetly.

The Final Site Plan shall include a Decommissioning Plan that includes a financial security
to ensure that funds are available for decommissioning and removal of the solar farm in
its entirety throughout the life of the Conditional Use.

The Final Site Plan shall be subject to the review and approval of the Sussex County
Planning & Zoning Commission.

Motion by Ms. Wingate, seconded by Mr. Mears and cartied to recommend approval of C/U 2354
Sussex CSG 1, LLC for the reasons and the conditions stated in the motion. Motion carried 4-0. Mr.
Hopkins abstained.

Vote by roll call: Ms. Stevenson — yea, Ms. Wingate — yea, Mr. Mears — yea, Chairman Wheatley — yea
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PLANNING AND ZONING AND COUNTY COUNCIL INFORMATION SHEET
Planning Commission Public Hearing Date: May 11", 2023

Application: C/U 2354 Sussex CSG 1, LLC

Applicant: Sussex CSG 1, LLC c/o Sam Youneszadeh
3280 Peachtree Road NE 7" Floor
Atlanta, GA 30305

Owner: Shore Properties, Inc.
30339 Foskey Lane
Delmar, MD 21875

Site Location: Lying on the south side of Old Racetrack Road (S.C.R. 502),
approximately 0.75 mile east of Delmar Road (Route 54).

Current Zoning: Agricultural Residential (AR-1) District
Proposed Zoning: Agricultural Residential (AR-1) District
Proposed Use: Solar Farm

Future Land Use Map Designation: Industrial Area

Councilmanic

District: Mr. Vincent

School District: Delmar School District

Fire District: Delmar Fire Company

Sewer: N/A

Water: N/A

Site Area: 49 acres +/- (Conditional Use Site Area: 21.42 acres +/-)
Tax Map ID: 532-20.00-14.00
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Memorandum

To: Sussex County Planning and Zoning Commission Members

From: Ms. Lauren DeVore, AICP, Planner 111

CC: Mr. Vince Robertson, Assistant County Attorney and Applicant

Date: April 25", 2023

RE: Staff Analysis for C/U 2354 Sussex CSG 1 LLC (c/o Sam Youneszadeh)

The purpose of this Memo is to provide background and analysis for the Planning and Zoning
Commission to consider as a part of Applicaton C/U 2354 Sussex CSG 1 LLC (c/o Sam
Youneszadeh) to be reviewed during the May 11%, 2023, Planning and Zoning Commission
Meeting. This analysis should be included in the record of this Application and is subject to
comments and information that may be presented during the public hearing.

The request is for a Conditional Use for Tax Parcel 532-20.00-14.00 to allow for a proposed Solar
Farm. Specifically, the Application is for the installation and operation of a 4 megawatt +/-
community solar facility consisting of photovoltaic solar panels affixed to steel racking and
associated appurtenances. The property is located on the south side of Old Racetrack Road (S.C.R.
502), approximately 0.75-mile east of Delmar Road (Route 54). The site consists of 52.34 acres +/-
with the Conditional Use area consisting of 21.42 acres +/- to be contained within the proposed
fenced area.

Site Considerations

It is worth noting that, according to the County’s Online Mapping platform, the property is located
within a Tax Ditch, (the Meadow Branch Tax Ditch,) and that there are two (2) associated Tax
Ditch Rights-Of-Way (ROW) on the property. The first of these Rights-Of-Way is oriented
horizontally and reaches west to east from adjacent Parcel 15.00 on the westernmost side of the
property to the rail line which runs adjacent to and appears to be coincident with the property line
on the easternmost side of the property. The other Right-Of-Way bisects half of the southern end
of the property and runs vertically from the approximate mid-point of the property into Parcel
54.00 to the south of the subject property, which is located within the incorporated town limits of
the Town of Delmar. Furthermore, staff note that this Tax Ditch ROW was reduced to a width of
50-ft through a related Court Order Change (Court Order Change #10). A Tax Ditch Report from
DNREC’s Division of Watershed Stewardship Drainage Program has been included as part of the
record for further information on this Tax Ditch and Tax Ditch Rights-Of-Way.

The subject property is not located within any established Transportation Improvement Districts.

Additionally, the County’s Online Mapping System confirms that the site is located within Flood
Zone “X” — Areas determined to be outside the 1% annual chance flood and outside the 500-year
floodplain. DNREC’s Flood Planning Tool also indicates that the Parcel is located outside of the
FEMA 100-year floodplain, is within the Wicomico River Watershed and the North Prong
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Staff Analysis

C/U 2354 Sussex CSG 1 LLC (c/o Sam Youneszadeh)
April 25%, 2023

Planning and Zoning Commission for May 11t 2023

Wicomico River Subwatershed, and that the estimated Ground Elevation Height at the Parcel is
anywhere from 46 to 53-ft.

A Supplemental Map has been provided which shows this information as provided through
DNREC’s Flood Planning Tool.

Comprehensive Plan Analysis

The 2018 Sussex County Comprehensive Plan Update (Comprehensive Plan) provides a
framework of how land is to be developed. As part of the Comprehensive Plan, a Future LLand Use
Map is included to help determine how land should be zoned to ensure responsible development.
The Future Land Use Map in the plan indicates that the parcel has the Growth Area Future Land
Use Map Designation of “Industrial Area.” The surrounding and parcels to the north (on the
opposite side of Old Racetrack Road (S.C.R. 502) and northeast of the subject property also contain
the “Industrial Area” Future Land Use Map designation.

As outlined in the 2018 Sussex County Comprehensive Plan, “Industrial Areas are lands devoted
to concentrations of larger industrial uses including heavier industry, light industry, warehousing,
and flex space. Appropriate development in these areas could take the form of conventional
industrial parks or planned business parks with a unified design that incorporate a combination of
light industry and other business uses. Large, more intensive stand-alone industrial uses should also
be directed to these areas” (2018 Sussex County Comprehensive Plan, 4-17).

The Parcels to the west of the subject property have a Growth Area Future Land Use Designation
of “Developing Area.” The Plan notes that, “Developing Areas are newer, emerging growth areas
that demonstrate the characteristics of developmental pressures” and further note, “most of the
proposed Developing Areas are adjacent to municipalities” as is the case in this location (2018
Sussex County Comprehensive Plan, 4-14).

The property is adjacent to the municipal boundary of the Town of Delmar, which surrounds the
property on the south and east sides.

Zoning Information

The property contains the rural zoning classification of Agricultural Residential (AR-1) District.

Table 4.5-2 “Zoning Districts Applicable to Future Land Use Categories” in the 2018 Sussex
County Comprehensive Plan notes that the Agricultural Residential District is an applicable Zoning
District within the “Industrial Area” Future Land Use Map Designation.

There are approximately six (6) parcels to the northeast of the property which are zoned Heavy
Industrial (HI-1) District. This includes three (3) parcels on the south side of Old Racetrack Road
(S.C.R. 502) adjacent to the subject property and three (3) parcels on the north side of Old
Racetrack Road (S.C.R. 502).

The balance of the remaining surrounding lands are also zoned Agricultural Residential (AR-1)
District. There is an existing and previously approved Subdivision to the southwest of the property



Staff Analysis

C/U 2354 Sussex CSG 1 LLC (c/o Sam Youneszadeh)
April 25%, 2023

Planning and Zoning Commission for May 11t 2023

of which a portion of the Subdivision is within the Town of Delmar and the other portion is within
the County’s jurisdiction and those lands are zoned Medium Density Residential (MR) District.

As previously mentioned, all properties on the east side of the railroad track which is coincident
with the eastern boundary line of the property are within the incorporated limits of the Town of
Delmar.

Existing Conditional Uses within the Vicinity of the Subject Property

There have been twelve (12) Conditional Uses within a 1-mile radius of t<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>